

AGENDA

- 1. Introductions
- 2. Housekeeping
- 3. Project Status
- 4. Concept Development Background
 - Resist
 - Delay/Store/Discharge
- 5. Concept Review & Breakout Sessions
- 6. Q&A
- 7. Open House-Additional Concept Review
- 8. Wrap-up

HOUSEKEEPING

CAG Communication Frameworks

	Planned	Actual
 1 DAY after CAG meeting: 		
 All material provided at meeting distributed 	Oct 30	Oct 30
 5 DAYS after CAG meeting: 		
 Distribution of meeting summary 	Nov 5	Nov 5
 10 DAYS after CAG meeting: 		
 CAG comments on meeting summary due 	Nov 12	Nov 12
 2 Days prior to CAG meeting: 		
 Finalize meeting summary 	Nov 19	Nov 12
Provide agenda	Nov 19	Nov 12
 Other information regarding meeting content 	Nov 19	None

PROJECT STATUS





Purpose NOI & Need

Scoping

Screening Criteria /

Metrics

Concept Screening

Alternative Analysis

Draft EIS

Final EIS

ROD

Technical Environmental Studies

June 2015 Aug 2015

Sept 2015

Oct 2015

Dec 2015

Mar 2016

June 2016

Oct 2016

Dec. 2016

NEPA PROCESS

FEASIBILITY ASSESSMENT

PUBLIC INVOLVEMENT

we are here Concept **Data Collection Development Concepts Alternatives Toolkit Basemap Elements of Preferred RBD Alternative Waterfront Inspection** Suitability **Assessment Concept Development Principles Screening Criteria Alternative Analysis** Geotechnical **Themes Parameters of**

RBD


Modeling

Delay + Store, Discharge

Inner Hoboken

DRAFT IDEAS FOR DISCUSSION **PURPOSES ONLY**






DELAY STORE **DISCHARGE**

- · Aim to maximize the potential to capture, store, infiltrate, evaporate and release of stormwater (STORE + DELAY + DISCHARGE)
- · Look to achieve community co-benefits while improving management of stormwater that could reduce rainfall flooding.
- · With the exception of the BASF site, all stormwater management strategies are entirely on publicly-owned land.
- · Use both "green" and "grey" stormwater management strategies.
- · Consider physical, environmental and infrastructure constraints in locating and designing specific interventions.

Legend:

- Delay + Store Parks
- Water Storage Sites
- Catchment Area
- Outfall Pipe
- Storm Sewer Pipe
- Hybrid Tank
- + Tank
- Tank Bumpout
- Ongoing Projects
- Existing Flooding "Hotspot"
- Municipal Boundaries
- --- Study Area
- --- Ferry Lines





- RESIST - DELAY - STORE - DISCHARGE -

CONCEPT A

Lowest impact alignments which still provide substantial flood risk reduction benefits to most residents.

- · North Waterfront takes Boathouse into account.
- · North Hoboken on-street protection provided along Garden Street until elevation tie-in.
- Hoboken Terminal does not receive flood risk reduction benefits.
- · South Waterfront constructed independent of Longslip Canal.
- · Permanent movable gates proposed to address flood risk reduction along the underpass.

Legend:

Gate - Sliding

Gate - Swinging

Deployable Flood Wall

Landscape

Berm

Revetment

Raised Path

Seawall

Flood Wall 🖏 T Wall

Ramp

Municipal Boundaries

--- Study Area

--- Ferry Lines

Preliminary FEMA 100 year Flood Plain


MIN DFE: Approx. Min. FEMA Certification MAX DFE : Approx. 500 Year + 2075

*All DFE's are Approximate and Subject to Change









- RESIST - DELAY - STORE - DISCHARGE -

CONCEPT B

Moderate impact alignments which give Weehawken and the North Waterfront substantial flood risk reduction benefits.

- · Weehawken tie-in at Lincoln Tunnel.
- · Permanent built structures on North Waterfront provide flood risk reduction benefits.
- · Hoboken Terminal does not receive flood risk reduction benefits.
- · South Waterfront constructed independent of Longslip Canal.
- · Permanent movable gates proposed to address flood risk reduction along the underpass.

Legend:

Gate - Sliding

Gate - Swinging

Deployable Flood Wall

Landscape

Berm

Revetment

Raised Path

Seawall

Flood Wall 🖏 T Wall

Ramp

Municipal Boundaries

--- Study Area

--- Ferry Lines

Preliminary FEMA 100 year Flood Plain

MIN DFE: Approx. Min. FEMA Certification MAX DFE : Approx. 500 Year + 2075

*All DFE's are Approximate and Subject to Change

















Flood Risk Reducti

Connectivity/ Circulation

Construction/ Maintenance & Operation Constructebilit

Construction Duration

invironmental Impacts

Hazardous Marte

votorco

Army Corp. Permits

Benefit/Cost Analysis

RESIST - DELAY - STORE - DISCHARGE -



CONCEPT C

Maximum impact alignments which offer flood risk reduction benefits to Weehawken, N/S Waterfront, and Hoboken Terminal.

- · An in-water revetment is planned in Weehawken Cove, and to the North a Lincoln Tunnel tie-in.
- · Permanent built structures on North Waterfront provide flood risk reduction benefits.
- Programmed Bulkheads offer added community benefits, while providing flood risk reduction benefits to those on the water.
- South Waterfront constructed assuming the proposed construction of the Longslip Canal project.
- Hoboken Terminal does receive flood risk reduction benefits; resist portion is planned in-water in front of the Terminal.
- · Permanent movable gates proposed to address flood risk reduction along the underpass.

Legend:

Gate - Sliding



Deployable Flood Wall



Berm



Raised Path



Flood Wall



Municipal Boundaries


--- Study Area

--- Ferry Lines

Preliminary FEMA 100 year Flood Plain

MIN DFE: Approx. Min. FEMA Certification MAX DFE : Approx. 500 Year + 2075 NOAA SLR

*All DFE's are Approximate and Subject to







CONCEPT D

High impact alignments which offer flood risk reduction benefits to Weehawken, N/S Waterfront, and Hoboken Terminal.

- North Resist portion offers Lincoln Tunnel Tie-In.
- · Permanent built structures on North Waterfront provide flood risk reduction
- Programmed Bulkheads offer added community benefits, while providing flood risk reduction benefits to those on the
- South Waterfront constructed assuming the proposed construction of the Longslip Canal project.
- Alignment goes through Hoboken Terminal, offering flood risk reduction benefits to essential electrical and utility assets (allows for continued operations in the case of an event).
- Permanent movable gates proposed to address flood risk reduction along the underpass.

Legend:

Gate - Sliding

Gate - Swinging

Deployable Flood Wall

Landscape

Berm

Revetment

Raised Path

Seawall

Flood Wall 🖏 T Wall

Ramp

Municipal Boundaries


--- Study Area


--- Ferry Lines

Preliminary FEMA 100 year Flood Plain

MIN DFE: Approx. Min. FEMA Certification MAX DFE : Approx. 500 Year + 2075 NOAA SIR

*All DFE's are Approximate and Subject to Change













Flood Event In 620; and & I and Rise

Built Environment

onneotivity/

Construction/ Maintenance & Operation Constructebilit

Construction Duration

invironmental Impacts

Hazardous Waste

votorco

Escental Γ sh Habital

Army Corp. Permits

Benefit/Cost Analysis

- RESIST - DELAY - STORE - DISCHARGE



CONCEPT E

Moderate impact alignments which offer partial flood risk reduction benefits to North waterfront and full benefits to South Waterfront.

- · North Waterfront takes Boathouse into account.
- · North Hoboken on-street protection provided along Hudson Blvd (Option 1) and Shipyard Lane (Option 2) until elevation tie-in.
- · Some programmed bulkhead and other resist structures proposed along South Waterfront.
- · Permanent movable gates proposed to address flood risk reduction along the underpass.

Legend:

Gate - Sliding

Gate - Swinging

Deployable Flood Wall

Landscape

Berm

Revetment

Raised Path

Seawall

Flood Wall 🖏 T Wall

➡ Ramp

Municipal Boundaries

--- Study Area

--- Ferry Lines

Preliminary FEMA 100 year Flood Plain

MIN DFE: Approx. Min. FEMA Certification MAX DFE : Approx. 500 Year + 2075

*All DFE's are Approximate and Subject to Change















Flood Risk Reduction

Built Environment

Connectivity/ Disculation

Construction/ Maintenance & Operation onshuctabilit

Constituction Duration

Environmenta Impacts Hazardous Waste

Votorco

Army Corp. Permits

Benefit/Cost Analysis

Renefit/Cost Ratio

RESIST - DELAY - STORE - DISCHARGE -



BREAKOUT SESSION

NOVEMBER 23, 2015

Q&A AND NEXT STEPS

NOVEMBER 23, 2015

- December 3, 2015: Concept Screening (CAG)
- December 10, 2015: Concept Screening (Public)