



March 31, 2006

Mr. Steve Maybury
New Jersey Department of Environmental Protection
Site Remediation & Waste Management
Division of Remediation Management and Response
Bureau of Northern Case Management
401 East State Street, 5th Floor
Trenton, New Jersey 08625-0028

Subject: Response Plan

Reference: Northeast Developers, Inc. Property located at 201 Shevchenko Avenue, South Plainfield, NJ

Dear Mr. Maybury:

On behalf of Ford Motor Company, Tetra Tech is submitting the attached Response Plan for the removal of crushed concrete material from the Northeast Developers, Inc. (NEDI) property located at 201 Shevchenko Avenue in South Plainfield, NJ. This plan incorporates the specific requirements as outlined in the NJDEP Administrative Order issued to Ford Motor Company (Ford) on March 24, 2006 (EA ID # PEA06003 PI U1166).

All information in this Plan concerning the crushed concrete on the Northeast Developers' Shevchenko Avenue property, including the origin of the crushed concrete, was obtained from discussions with NEDI. Tetra Tech has relied on this information in drafting this Response Plan.

This plan details the removal and disposal of crushed concrete material currently located on the Northeast Developers property referenced above that was reportedly transported from the former Ford Edison Assembly Plant property located at 939 U.S. Highway Route 1 in Edison, New Jersey by Northeast Developers. This Response Plan addresses the following major elements:

1. Prepare a public information and participation plan that includes:
 - Posting a notice of "Intended Remediation Activities" for the site.
 - Create an Information Fact Sheet.
 - Develop and Launch a Website.

2. Identify, remove and dispose of material at an approved disposal facility.
3. Implement and maintain dust control measures including air monitoring
4. Provide disposal tracking logs and documentation for crushed concrete materials removed from the Northeast Developers property.
5. Collect and analyze “post-excavation” samples from the soil located below the removed material to insure that no material is left at the site.
6. Submit progress reports to the NJDEP.

Current Summary

The property is located at 201 Shevchenko Avenue, South Plainfield, NJ and consists of a contractors staging yard used by NEDI to stage heavy equipment and construction materials utilized in daily business operations. Reportedly, six to ten truck loads (120 to 200 cubic yards) of crushed concrete material was transported to the property by NEDI for future use as structural fill material. Analytical data corresponding to the crushed concrete material presented to NEDI at the time of pickup from the Ford Edison Assembly Plant property indicates that the material meets the NJ Residential Direct Contact Soil Cleanup Criteria (RDCSCC) for all constituents. Based upon visual observations and discussions with NEDI, at present, approximately 100 cubic yards of material still remains in stockpiles on the site. According to NEDI, the balance of the crushed concrete was taken from the 201 Shevchenko Avenue property to 154 Stelton Road, Piscataway, NJ, where it was reportedly used as a sub-base in the construction of a parking lot for a recently constructed office complex. This site is also owned by NEDI (although the owner of record is technically N.E.D. Associates LLC) and is listed in the Administrative Order referenced above. Information regarding this site can be found in the Response Plan prepared for this property.

Ford is coordinating the institution of interim control measures at the site including covering and securing all stockpiles with reinforced poly sheeting and/or heavy duty tarps to control fugitive dust emissions and storm water runoff. A site map is included as Attachment 1.

Public Information and Participation Plan

As part of the Public Information and Participation plan, Ford will post a notice of “Intended Remediation Activities” in a local newspaper. The notice will be a minimum of a quarter page and will list the intended remedial actions for the site along with proposed times and dates. The listing will also include company contact names and telephone numbers and a reference to the public information website (once launched). Ford will also create an Information Fact Sheet that will be available for hand-out during any public meetings. The Fact Sheet will detail relevant site history activities, NJDEP involvement and proposed future remediation activities. Ford contact names, telephone

numbers and e-mail addresses will be printed on the Fact Sheet, as well as a reference to the NJDEP Office of Community Relations. In addition, Ford will also develop and launch a website as a repository for information that can be accessed by the general public.

Waste Classification Sampling and Analysis

Based upon visual observations and information supplied by NEDI, an estimated 100 cubic yards of crushed concrete material is present on the site. Prior to the removal of the material from the site, Tetra Tech will collect one waste classification sample per every 500 cubic yards (minimum of one sample) from the crushed concrete stockpiles. Five discrete grab samples from the crushed concrete stock piles will be collected to form one composite sample as per NJDEP protocol. The sampling frequency and analytical parameters are based upon the disposal requirements set by the Middlesex County Utility Authority (MCUA) landfill. The waste classification analysis consists of Total Petroleum Hydrocarbons (TPHs), Poly-Aromatic Hydrocarbons (PAHs)/Base Neutral (B/N) Compounds, Polychlorinated Biphenyls (PCBs), RCRA Characteristics, and Full Toxicity Characteristic Leaching Procedure (TCLP) Parameters. The collected sample will be sent to Severn Trent Laboratories, a NJ-certified laboratory and will be analyzed on an accelerated turn-around time of one week (5 working days) to expedite the removal process.

Additional samples may be collected from storm water outfall areas or other areas on the site where storm water run off could have contributed to off-site migration. A map depicting sample locations of potential migration locations will be developed and submitted to NJDEP upon inspection of the site.

Removal and Disposal Procedure

Upon completion and review of the waste classification sampling and analysis, the stockpiled crushed concrete material will be removed by Ford. The material will be transported by a properly registered and licensed hauler, if required under applicable New Jersey Statutes and regulations, to MCUA Middlesex County Landfill or BFI Conestoga Landfill. It is anticipated that the crushed concrete material will be transported to the landfill for use as cover material. A Tetra Tech site representative will ensure that all shipping manifests, bills of lading or any other required shipping documents have been properly completed for endorsement by Ford or Ford's appointed representative prior to trucks leaving the site. No material will leave the site without prior written approval from the NJDEP.

Dust Management Plan and Health & Safety Plan

A Dust Management Plan and site specific Health & Safety Plan (HASP) will be prepared for all workers entering the site. The HASP will be prepared in accordance with all Occupational Safety & Health Administration (OSHA) requirements.

All on-site activities will be conducted in a manner to minimize fugitive dust emissions. To accomplish this, the following controls will be implemented:

- All material to be removed from the site will be covered or placed in tarped roll-off containers to prevent dust migration.
- A water truck and water spray will be used to control dust during removal and loading activities.
- A real-time air monitoring program will be implemented before any removal work is performed. This will include monitoring of dust in the exclusion zone, at the perimeter of the site, and for personnel working in the exclusion zone. Also, a meteorological station will be placed at the site to record information such as daily temperatures, wind speed and direction, etc.
- All material loading will occur on a loading area prepared with two layers of 6-mil thick nylon reinforced polyethylene sheeting. After each truck is loaded, any material that may have spilled onto the body of the truck will be swept onto the polyethylene sheeting. Any loose material observed on and around the tires will be removed with a broom. Any material build-up on the reinforced polyethylene sheeting will be carefully swept and returned to the stockpile for load-out. Damaged polyethylene sheeting will be immediately replaced.
- Additional decontamination of the vehicles/equipment may take place in the event that the procedures described above are not sufficient to remove material. Absorbent tracking pads and/or a light power wash would be utilized in the event that dry-decontamination did not adequately remove material. This control will adequately address the concern for crushed concrete material leaving the site.

Ford will immediately cease removal activities at the site if any of the air monitoring action levels or other standards in the attached dust management program is exceeded. In addition, Ford will cease work if the control measures detailed in this Plan or any other provisions of the Administrative Order, regulations or law, are not being met. If this occurs, Ford will not resume work activities until the issues are resolved to the satisfaction of NJDEP.

The specific activities to be conducted for the air monitoring at the site are presented in Attachment 2.

Post Removal Sampling

In accordance with the NJDEP Technical Requirements for Site Remediation, post-removal samples will be collected from all areas where the crushed concrete material was stockpiled. (Bottom of excavation - 1 sample per 900 square feet; Sidewall – 1 sample for every 30 linear feet of sidewall with a minimum of one sample being collected). The post-excavation samples will be analyzed for PCBs, Base Neutral compounds with a forward library search (B/N+15), and TPH. The collected samples will be sent to Severn Trent Laboratories, a NJ certified laboratory. Laboratory analysis will be performed on an accelerated turn-around time of one week (5 working days). After receipt of analytical data, Ford will confirm that PCBs greater than 0.49 ppm do not remain in the areas were

material was removed and no other constituents exceed their respective RDCSCC. If any constituents remain above their respective RDCSCC in the areas of material removal, additional material will be removed.

A map depicting the proposed post removal sample locations will be developed and submitted to NJDEP prior to implementing post removal sampling.

Reporting

As required in the Administrative Order, Ford will provide the following information:

- Progress reports will be submitted to the NJDEP and the designated official from South Plainfield on the 1st and 16th of each month of removal activity at the site. The progress report will include a summary of activities conducted and results of air monitoring for the period being summarized.
- A final report will be issued to the NJDEP and South Plainfield officials within 14 days after completion of all remedial action activities and receipt of final analytical data. The final report will include a discussion of the procedures taken to eliminate all possible exposure from the material removed and the effectiveness of the procedures implemented to control fugitive dust emissions. The report will also include origin and disposal forms pursuant to Solid Waste Management regulations that identify all material removed from the site. This information will include the weight of the material and equivalent cubic yards.
- Other reports required by the NJDEP or other significant correspondence issued to the NJDEP will be provided to South Plainfield officials.

Schedule

Ford will initiate work for the above referenced activities within 2 days after written approval from the NJDEP. Ford Motor Co. will complete remedial action activities within 30 days after approval of this plan.


Ford Motor Company will notify you prior to the start of any on-site activities and immediately if there are any changes to the schedule. If you have any questions, please contact me at 973-659-9996, extension 231.

Sincerely,

A handwritten signature in black ink, appearing to read "Douglas Sullivan", followed by a horizontal line.

Douglas Sullivan
Senior Project Manager

ATTACHMENT 1
(Site Map)



Notes: Less than 100 cubic yards of crushed concrete material is staged in several locations along the southwestern and southeastern property boundaries of the 201 Shevchenko Ave. property.



TETRA TECH
ENGINEERS SCIENTISTS
Rookaway 80 Corporate Center
100 Enterprise Drive, Suite 400
Rookaway, New Jersey 07866
973 659-9996 973 659-1287

LEGEND

- - - - - Property Boundary
- x x x Chainlink fence

SITE ID: 201 Shevchenko Avenue
(Northeast Developers)
South Plainfield, New Jersey

CLIENT: Ford Motor Company

SCALE
1" = 75'

DRAWN BY:
JB

CHECKED BY:
DS

PLOT DATE:
3/31/2006

SITE MAP



ATTACHMENT 2
(Dust Management and Health & Safety Plans)

DUST MONITORING PLAN

EXCLUSION ZONE MONITORING:

Purpose: Evaluate release of dust in zones to determine proper dust control measures.

- Exclusion zone (where work activities will occur) will be established.
- PDR-1000 Dust monitors will be located downwind at the perimeters of the exclusion zones.
- Action levels to implement dust control will be sustained readings (5 minutes) above 5 mg/m^3 .
- Visual assessment of dust levels will be used to implement dust control.
- Dust control measures shall be water or dry agents during cold weather and shall be on-site at all times.

PERIMETER MONITORING:

Purpose: To identify and control off-site dust emissions.

- Determine strategic perimeter sampling locations based on wind direction, on-site operations, neighboring properties, public thoroughfares, and NJ DEP concurrence.
- DR-4000 respirable particulate monitors (PM-10) with omni-directional inlets will be used to measure levels of respirable dust at perimeter of the property.
- Action levels to implement dust control or to trigger monitor for specific contaminants of concern (i.e. PCB's) will be sustained readings (15 minutes) above 150 ug/m^3 as identified in the National Ambient Air Quality Standards (NAAQS). (See Attachment A-NAAQS Standards)

PERSONAL MONITORING:

Purpose: Evaluate worker exposure during normal work activities to be able to wear appropriate PPE.

- Determine personnel exposure of worker.
- Monitoring for total dust.
- Use pre-weighed filter cassettes and a low flow pump for dust sampling. (See Attachment B-Sampling Methods)
- Action level to implement upgrade of personal protection equipment (PPE) for dust is 15 mg/m^3 .

Based on the low levels of PCB's (Generally 2 ppm) the action level for dust that would trigger PCB concerns and monitoring is estimated at 500 mg/m^3 *. If this action level is exceeded monitoring for PCB's will require the following:



- Use sorbent tube and low flow pump for PCB sampling. (See Attachment B-Sampling Methods)
- Action level to implement upgrade of personal protection for PCB's is 0.001 mg/m³ for the National Institute for Occupational Safety and Health (NIOSH) and 1 mg/m³ for the Occupational Safety and Health Administration (OSHA). Tetra Tech recommends using the NIOSH standard as an action level for upgrading PPE.

****Formula to correlate PCB levels in soil to dust levels is:***

(Calculation: Convert PCB soil levels to a fraction (2 mg/kg = 0.000002) and multiply by the particulate concentration). For example if the particulate concentration is at 500 mg/m³ then the concentration of PCB in air is 0.001 mg/m³, which is the REL.

METEOROLOGICAL STATION:

Purpose: To record weather conditions related to the site.

- Determine location of METSTATION.
- Record daily the temperature, relative humidity, barometric pressure, wind speed and direction.
- Assess this information and correlate with particulate monitoring results.

REPORTING:

Purpose: To ensure communications between all parties.

- Progress reports will be submitted to Ford prior to the 1st and 16th of each month. Ford will issue reports to the NJDEP and municipal officials in accordance with the Administrative Order EA ID #: PI V1166.
- Progress reports will summarize results of the perimeter monitoring and meteorological information during that period.
- Final report will be generated at the end of the project and will include all perimeter monitoring results, meteorological information, and field documentation logs ensuring the effectiveness of the dust management plan. Ford will issue reports to the NJDEP and municipal officials in accordance with the Administrative Order EA ID #: PI V1166.

CONCLUSION:

Monitoring of dust levels will take place prior to removal activities, during removal activities, and after removal activities are complete.



ATTACHMENT A
(NAAQS Standards)




National Ambient Air Quality Standards

| POLLUTANT | STANDARD VALUE * | | STANDARD TYPE |
|--|-----------------------|---------------------------|---------------------|
| Carbon Monoxide (CO) | | | |
| 8-hour Average | 9 ppm | (10 mg/m ³) | Primary |
| 1-hour Average | 35 ppm | (40 mg/m ³) | Primary |
| Nitrogen Dioxide (NO₂) | | | |
| Annual Arithmetic Mean | 0.053 ppm | (100 µg/m ³) | Primary & Secondary |
| Ozone (O₃) | | | |
| 1-hour Average | 0.12 ppm | (235 µg/m ³) | Primary & Secondary |
| 8-hour Average | 0.08 ppm | (157 µg/m ³) | Primary & Secondary |
| Lead (Pb) | | | |
| Quarterly Average | 1.5 µg/m ³ | | Primary & Secondary |
| Particulate (PM 10) <i>Particles with diameters of 10 micrometers or less</i> | | | |
| Annual Arithmetic Mean | 50 µg/m ³ | | Primary & Secondary |
| 24-hour Average | 150 µg/m ³ | | Primary & Secondary |
| Particulate (PM 2.5) <i>Particles with diameters of 2.5 micrometers or less</i> | | | |
| Annual Arithmetic Mean | 15 µg/m ³ | | Primary & Secondary |
| 24-hour Average | 65 µg/m ³ | | Primary & Secondary |
| Sulfur Dioxide (SO₂) | | | |
| Annual Arithmetic Mean | 0.030 ppm | (80 µg/m ³) | Primary |
| 24-hour Average | 0.14 ppm | (365 µg/m ³) | Primary |
| 3-hour Average | 0.50 ppm | (1300 µg/m ³) | Secondary |

* Parenthetical value is an approximately equivalent concentration.

ATTACHMENT B
(Sampling Methods)





SKC Home
Homeland Security
Contact SKC
Search
Products
Ordering
What's New
Customer Service
Rentals
Downloads
Sales & Service
Email Newsletter
Catalog Request
Sampling Help
Sampling Guides
Laboratories
Links
About SKC
Events / Seminars
Site Map

Guide to OSHA/NIOSH/ASTM Air Sampling Methods

Dust total nuisance

Chemical Hazard: Dust total nuisance

Agency Reference: OSHA CSI

Agency Standards

TWA (ppm): 15 mg/m³

Sample Volume (liter)

TWA: 720

Sampling Rate (ml/min)

TWA: 1500

Sampling Time


TWA (hours): 8

Analytical Method: GR – Gravimetric Analysis

SKC Equipment: Filter 225-8-01SC
Filter Cassette and Cyclone Holder 225-1
Filter Cassette 225-2LE

Footnotes: CSI-OSHA Chemical Sampling Information (OSHA CD-ROM)

Chemical Hazards by First Letter



SKC Home
Homeland Security
Contact SKC
Search
Products
Ordering
What's New
Customer Service
Rentals
Downloads
Sales & Service
Email Newsletter
Catalog Request
Sampling Help
Sampling Guides
Laboratories
Links
About SKC
Events / Seminars
Site Map

Guide to OSHA/NIOSH/ASTM Air Sampling Methods

Polychlorinated biphenyls

Chemical Hazard: Polychlorinated biphenyls

CAS Number: 1336-36-3

Agency Reference: [NIOSH 5503](#)

Agency Standards

TWA (ppm): 0.001 mg/m3 (10 hr)

Sample Volume (liter)

TWA: 48

Sampling Rate (ml/min)

TWA: 100 (200)

Sampling Time

TWA (hours): 8 (4)

Analytical Method: GC-ECD -- Gas Chromatography-Electron Capture Detector

SKC Equipment: Filter 225-16
Filter Cassette 225-32
Sorbent Tube 226-39

Limit of Detection: 0.03µg/sample

LOD Note:

The policies of the AIHA laboratory accreditation committee require that method detection limits must be established and



NON-HAZWOPER HEALTH AND SAFETY PLAN

| | | | | | | | | | |
|--|---|--|---|--|---------------------------------------|--------------------------------------|-----------------------------------|--|--|
| Site Name: Shevchenko Avenue (Northeast Developers, Inc.) | EMI Site Contact: Matt Bianchi | Telephone: (973) 659-9996 | | | | | | | |
| Location: 201 Shevchenko Avenue, South Plainfield, NJ | Client Site Contact: Mr. Todd Walton | Telephone: (313) 845-1921 | | | | | | | |
| EPA I.D. No. | Prepared By: Doug Sullivan | Date: 31 March 2006 | | | | | | | |
| Project No. IP483.04 | Date of Activities: | | | | | | | | |
| <table border="0"><tr><td rowspan="2">Objectives:<ul style="list-style-type: none">Removal of crushed concrete material at the Shevchenko Avenue site.<p>Other activities will include implementation of:</p><ul style="list-style-type: none">dust control measures including air monitoring;post-excavation sampling; andtraffic control. This includes managing the flow of trucks and equipment entering and leaving the site to ensure worker and public safety.<p>Details regarding these activities to be conducted at the Shevchenko Avenue site have been outlined in the Response Plan prepared by Tetra Tech dated March 31, 2006. This site-specific HASP is intended to ensure site activities are conducted in a safe and efficient manner. Also, this site-specific HASP relies on the specific health and safety provisions outlined in Tetra Tech's HASP for the Edison, NJ site (dated February 24, 2006).</p></td><td><input checked="" type="checkbox"/> Active</td><td><input type="checkbox"/> Uncontrolled</td><td><input type="checkbox"/> Residential</td></tr><tr><td><input type="checkbox"/> Inactive</td><td><input checked="" type="checkbox"/> Controlled</td><td><input checked="" type="checkbox"/> Industrial</td></tr></table> | | | Objectives: <ul style="list-style-type: none">Removal of crushed concrete material at the Shevchenko Avenue site. <p>Other activities will include implementation of:</p> <ul style="list-style-type: none">dust control measures including air monitoring;post-excavation sampling; andtraffic control. This includes managing the flow of trucks and equipment entering and leaving the site to ensure worker and public safety. <p>Details regarding these activities to be conducted at the Shevchenko Avenue site have been outlined in the Response Plan prepared by Tetra Tech dated March 31, 2006. This site-specific HASP is intended to ensure site activities are conducted in a safe and efficient manner. Also, this site-specific HASP relies on the specific health and safety provisions outlined in Tetra Tech's HASP for the Edison, NJ site (dated February 24, 2006).</p> | <input checked="" type="checkbox"/> Active | <input type="checkbox"/> Uncontrolled | <input type="checkbox"/> Residential | <input type="checkbox"/> Inactive | <input checked="" type="checkbox"/> Controlled | <input checked="" type="checkbox"/> Industrial |
| Objectives: <ul style="list-style-type: none">Removal of crushed concrete material at the Shevchenko Avenue site. <p>Other activities will include implementation of:</p> <ul style="list-style-type: none">dust control measures including air monitoring;post-excavation sampling; andtraffic control. This includes managing the flow of trucks and equipment entering and leaving the site to ensure worker and public safety. <p>Details regarding these activities to be conducted at the Shevchenko Avenue site have been outlined in the Response Plan prepared by Tetra Tech dated March 31, 2006. This site-specific HASP is intended to ensure site activities are conducted in a safe and efficient manner. Also, this site-specific HASP relies on the specific health and safety provisions outlined in Tetra Tech's HASP for the Edison, NJ site (dated February 24, 2006).</p> | <input checked="" type="checkbox"/> Active | <input type="checkbox"/> Uncontrolled | | <input type="checkbox"/> Residential | | | | | |
| | <input type="checkbox"/> Inactive | <input checked="" type="checkbox"/> Controlled | <input checked="" type="checkbox"/> Industrial | | | | | | |

**Initial Site information**

As discussed in Tetra Tech's Response Plan, the crushed concrete material currently located on the Shevchenko Avenue property was reportedly transported from the former Ford Edison Assembly plant property located in Edison, NJ. This material will be removed and disposed from the Shevchenko Avenue property.

Applicable Safe Work Practices (SWP) attach to HASP:

Check as many as applicable

- ☒ SWP 6-1 - General Safe Work Practices
- ☐ SWP 6-2 - Control of Hazardous Energy Sources (Lockout/Tagout)
- ☐ SWP 6-3 - Safe Drilling Practices
- ☒ SWP 6-4 - Excavation Practices
- ☐ SWP 6-5 - Working Over or Near Water
- ☐ SWP-6-6 - Hot Work Practices
- ☐ SWP 6-7 - Special Site Hazards
- ☐ SWP 6-8 - Safe Electrical Work Practices
- ☐ SWP 6-9 - Fall Protection Practices
- ☐ SWP 6-10 - Portable Ladder Safety
- ☒ SWP 6-11 - Drum and Container Handling Practices
- ☐ SWP 6-13 - Flammable Hazards and Ignition Sources
- ☒ SWP 6-14 - Spill and Discharge Control Practices
- ☒ SWP 6-15 - Heat Stress
- ☒ SWP 6-16 - Cold Stress
- ☐ SWP 6-17 - Biohazards
- ☐ SWP 6-21 - Radiation Safety Practices
- ☐ SWP 6-22 - Hydrographic Data Collection

- ☐ SWP 6-23 - Permit-Required Confined Space
- ☐ SWP 6-24 - Non-Permit-Required Confined Space
- ☐ SWP 6-25 - Oil and Petroleum Distillate Fuel Product Hazards
- ☒ SWP 6-26 - Use of Heavy Equipment
- ☒ SWP 6-27 - Respirator Cleaning Procedures
- ☒ SWP 6-28 - Safe Work Practices for Use of Respirators
- ☐ SWP 6-32 - Safe Work Practice for Sampling Anthrax Contamination in Buildings
- ☐ SWP 6-33 - Safe Work Practice for UXO-Related Site work

Tetra Tech Employee Training and Medical Requirements:**Basic Training and Medical**

- ☒ Initial 40 Hour Training
- ☒ 8-Hour Supervisor Training (one-time)
- ☒ Current 8-Hour Refresher Training
- ☒ Current Medical Clearance (including respirator use)
- ☒ Current First Aid Training (minimum 1 Tetra Tech employee on site)
- ☒ Current CPR Training (minimum 1 Tetra Tech employee on site)



NON-HAZWOPER HEALTH AND SAFETY PLAN

| Field Activities Covered Under This Plan: | | | | | | | | | | | |
|---|----------------------------------|----------------------------|----------------------------|---------------------------------------|---|----------------------------|----------------------------|----------------------------|--------------------|--|--|
| Task Description | Level of Protection ¹ | | | | | | | | Date of Activities | | |
| | Primary | | | | Contingency | | | | | | |
| 1 Air monitoring/Dust Control/Management of trucks/equipment | <input type="checkbox"/> A | <input type="checkbox"/> B | <input type="checkbox"/> C | <input checked="" type="checkbox"/> D | <input type="checkbox"/> A | <input type="checkbox"/> B | <input type="checkbox"/> C | <input type="checkbox"/> D | TBD | | |
| 2 Excavation/removal of crushed concrete aggregate materials; Post-excavation sampling | <input type="checkbox"/> A | <input type="checkbox"/> B | <input type="checkbox"/> C | <input checked="" type="checkbox"/> D | <input type="checkbox"/> A | <input type="checkbox"/> B | <input type="checkbox"/> C | <input type="checkbox"/> D | TBD | | |
| Site Personnel and Responsibilities (include subcontractors): | | | | | | | | | | | |
| Employee Name and Office Code | Task(s) | | | | Responsibilities | | | | | | |
| Project Manager (Doug Sullivan) | 1 and 2 | | | | <ul style="list-style-type: none"> Directs project investigation activities, makes Field Team Leader and Site Safety Coordinator (SSC) aware of pertinent project developments and plans, and maintains communications with client as necessary. | | | | | | |
| Field Team Leader/Site Safety Coordinator (SSC) (TBD) The roles of Field Team Leader and site Safety Coordinator are allowed to be fulfilled by the same person. | 1 and 2 | | | | <ul style="list-style-type: none"> Directs project investigation activities, makes site safety coordinator (SSC) aware of pertinent project developments and plans, and maintains communications with client as necessary. . Responsible for reporting any exceedances to the NJDEP and local officials upon discovery of exceedances. Ensures that appropriate personal protective equipment (PPE) is available, enforces proper utilization of PPE by on-site personnel, suspends investigative work if he or she believes that site personnel are or may be exposed to an immediate health hazard, implements the health and safety plan, and reports any observed deviations from anticipated conditions described in the health and safety plan to the health and safety representative. | | | | | | |
| Field Personnel | 1 and 2 | | | | <ul style="list-style-type: none"> Completes tasks as directed by the project manager, field team leader/SSC, and SSC, and follows all procedures and guidelines established in the Tetra Tech, Inc., Health and Safety Manual. | | | | | | |

| Emergency Contacts: | Telephone No. |
|---|----------------|
| Work Care | (800) 455-6155 |
| U.S. Coast Guard National Response Center | (800) 424-8802 |
| InfoTrac | (800) 535-5053 |
| Hospital | (609) 394-6000 |
| Fire department | 911 |
| Police department | 911 |
| Tetra Tech EM Inc. Personnel: | |
| Regional Safety Officer: Matt Bianchi (973) 659-9996, ext. 237 | |
| Health and Safety Representative: Rick Ecord, CIH (404) 225-5527 | |
| Office Health and Safety Coordinator: Matt Bianchi (973) 659-9996 | |
| Project Manager: Doug Sullivan (973) 659-9996, ext. 231 | |
| Field Team Leader/SSC: To Be Determined (TBD) | |



NON-HAZWOPER HEALTH AND SAFETY PLAN

Hospital Route Map:



Directions

1. Start at **201 SHEVCHENKO AVE, SOUTH PLAINFIELD** - go < **0.1** mi
- 2 Turn left on **HAMILTON BLVD** - go **0.1** mi
- 3 Turn left on **STELTON RD** - go **0.8** mi
- 4 Turn right on **METLARS LN** - go **0.7** mi
- 5 Turn left to follow **CR-609** - go **2.6** mi
- 6 Turn right on **RIVER RD[RT-18]** - go **0.2** mi
- 7 Turn left on **LANDING LN** - go **0.6** mi
- 8 Turn left on **EASTON AVE** - go **0.5** mi
- 9 Arrive at **ST PETER'S MEDICAL CENTER**