

NJDOT Bureau of Research
QUARTERLY PROGRESS REPORT

Project Title:	Implementation Support for The Location of Highway Ramps and Schools		
RFP NUMBER: 7198371	NJDOT RESEARCH PROJECT MANAGER: Stefanie Potapa		
TASK ORDER NUMBER: 15	PRINCIPAL INVESTIGATOR: Christopher Lamm		
Project Starting Date: 02/05/2010 Project Ending Date: 08/05/2010	Period Starting Date: 02/05/2010 Period Ending Date: 3/31/2010		

Task	% of Total Project Budget	Total Budget	% of Task This Quarter	Cost This Quarter	% of Task to Date	Total Cost to Date
1. Implementation Support	100%	\$10,770	16%	\$1,723	16%	\$1,723
TOTAL	100%	\$10,770		\$1,723		\$1,723

Project Objectives:

The objectives of this project are to provide continuing support to the Office of Bicycle and Pedestrian Programs and the Project Development

Project Abstract:

Cambridge Systematics is providing continuing support as NJDOT implements recommendations made in the study, *The Location of Highway Ramps and Schools*. The continuing support includes data analysis, meeting with DOT Project Development Staff, and helping NJDOT's units develop an implementation strategy.

1. Progress this Quarter by Task

Task 1:

- Conducted a meeting with Project Development staff to review data analysis methodologies and findings.

2. Proposed activities for next quarter by task

Task 1:

- CS will prepare a cost proposal for a GIS analysis of school sites, and, at the direction of NJDOT, CS will conduct an analysis of school, ramp, and crash locations.

3. List of deliverables provided in this quarter by task (product date):

- Task 1. Converted maps of 25 schools to PDF format and distributed to NJDOT on 2/25/2010.

4. Progress on Implementation and Training Activities:

- No work on implementation or training in this period

5. Problems/Proposed Solutions:

- No problems identified for this period

Total Project Budget	\$10,770.40
Contract Amount:	\$10,770.40
Total Project Expenditure to date	\$1,730
% of Total Project Budget Expended	16%