

NJDOT Bureau of Research
QUARTERLY PROGRESS REPORT

Project Title:	Implementation Support for The Location of Highway Ramps and Schools		
RFP NUMBER: 7198371	NJDOT RESEARCH PROJECT MANAGER: Stefanie Potapa		
TASK ORDER NUMBER: 15	PRINCIPAL INVESTIGATOR: Christopher Lamm		
Project Starting Date: 02/05/2010 Project Ending Date: 08/05/2010	Period Starting Date: 04/01/2010 Period Ending Date: 6/30/2010		

Task	% of Total Project Budget	Total Budget	% of Task This Quarter	Cost This Quarter	% of Task to Date	Total Cost to Date
1. Implementation Support	100%	\$10,770	5%	\$526	21%	\$2,249
TOTAL	100%	\$10,770		\$526		\$2,249

Project Objectives:

The objectives of this project are to provide continuing support to the Office of Bicycle and Pedestrian Programs and the Project Development

Project Abstract:

Cambridge Systematics is providing continuing support as NJDOT implements recommendations made in the study, *The Location of Highway Ramps and Schools*. The continuing support includes data analysis, meeting with DOT Project Development Staff, and helping NJDOT's units develop an implementation strategy.

1. Progress this Quarter by Task

Task 1:

- Revised and edited the "Highway Ramps and Schools" report document to address questions from NJDOT.

2. Proposed activities for next quarter by task

Task 1:

- Additional activities will be completed at the direction of NJDOT

3. List of deliverables provided in this quarter by task (product date):

- Revised report document submitted 5/24/10.

4. Progress on Implementation and Training Activities:

- No work on implementation or training in this period

5. Problems/Proposed Solutions:

- No problems identified for this period

Total Project Budget	\$10,770.40
Contract Amount:	\$10,770.40
Total Project Expenditure to date	\$2,249
% of Total Project Budget Expended	21%