

# TRAFFIC ADVISORY



October 26, 2009

Day	Date	Work Area	Roadway	Lane / Shoulder	Start Time	Finish Time	Work to Be Completed
<b>Monday October 26, 2009</b>							
MO	10/26	3.2 -3.4 -4.3	Northbound	Right Lane	9:00 AM	2:30 PM	SRT Repair & Tree Removal
MO	10/26	53.4-52.7	Southbound	Right Lane	6:00 PM	6:00 AM	Setting Barrier
MO	10/26	63.0 to 60.0	Southbound	Right Lane	8:00 PM	6:00 AM	Mill and Pave Shoulder
MO	10/26	69.85-68.75	Southbound	Left & Center Lane	11:00 PM	6:00 AM	Mill & Pave Work Area 26
MO	10/26	Str. 74.39-74.31	Southbound Inner Roadway	Right Lane	8:00 PM	9:00 PM	INSTALL STAGE 1 TRAFFIC SHIFT
MO	10/26		Southbound Inner Roadway	Left Lane	7:00 AM	6:00 PM	Inlet Repairs
MO	10/26	NOT Gore Int. 13	Southbound Outer Roadway	Right Lane	9:00 AM	3:00 PM	CONTRACTOR WILL REPAIR (ROW) FENCE
MO	10/26	N2.01	Eastbound Newark Bay Hudson County Extension	Right Lane	8:00 PM	4:00 AM	Install Handrail
MO	10/26	N6.8	Westbound Newark Bay Hudson County Extension		2:00 AM		
MO	10/26	N6.8	Eastbound Newark Bay Hudson County Extension		3:00 AM		
MO	10/26	W111.6 - W110.5	Southbound Westerly Roadway	Right Lane	10:30 PM	6:00 AM	MILL & PAVE
MO	10/26	W111.6 - W110.5	Southbound Westerly Roadway	Right & Center Lane	10:30 PM	6:00 AM	MILL & PAVE
MO	10/26	ENTIRE LENGTH	Southbound Inner Roadway	ROADWAY CLOSING	8:30 PM	5:00 AM	3 LANES OF TRAFFIC MAINTAINED TO THE RT
MO	10/26	ENTIRE LENGTH, UP TO 107.1 SNI-W	Northbound Inner Roadway	ROADWAY CLOSING	9:00 PM	4:00 AM	Final Milling and Paving Up to Ramp Bridge

Day	Date	Work Area	Roadway	Lane / Shoulder	Start Time	Finish Time	Work to Be Completed
MO	10/26	ENTIRE LENGTH	Northbound Express Roadway	ROADWAY CLOSING	10:00 PM	5:00 AM	
MO	10/26	MEADOWLANDS RACING			1:00 PM		
<b>Tuesday October 27, 2009</b>							
TU	10/27	3.4 to 4.3	Northbound	Right Lane	9:00 AM	2:30 PM	Tree Removal
TU	10/27	25.7-26.5	Northbound	Right Lane	10:00 AM	3:00 PM	Graffiti Removal & G. Rail Repair
TU	10/27	Str. 27.95-27.71	Southbound	Left Lane	7:00 PM	11:30 PM	INSTALL STAGE 2 TRAFFIC SHIFT
TU	10/27	Str. 27.95-27.71	Southbound	Right Lane	11:30 PM	6:00 AM	INSTALL STAGE 2 TRAFFIC SHIFT
TU	10/27	32.3	Southbound	Right Lane	7:00 PM	9:00 PM	RSA Sign Painting
TU	10/27	32.3	Southbound	Left Lane	9:30 PM	1:30 AM	RSA Sign Painting
TU	10/27	53.4-52.7	Southbound	Right Lane	6:00 PM	6:00 AM	Setting Barrier
TU	10/27	61.0 to 58.0	Southbound	Right Lane	8:00 PM	6:00 AM	Mill and Pave Shoulder
TU	10/27	Str. 74.39-74.31	Southbound Inner Roadway	Right Lane	8:00 PM	9:00 PM	INSTALL STAGE 1 TRAFFIC SHIFT
TU	10/27		Southbound Inner Roadway	Left Lane	7:00 AM	6:00 PM	Inlet Repairs
TU	10/27	93.3	Northbound Outer Roadway	Right Lane	9:00 AM	3:00 PM	INSTALL SRT SYSTEM
TU	10/27	N2.01	Eastbound Newark Bay Hudson County Extension	Right Lane	8:00 PM	4:00 AM	(Back up) Install Handrail
TU	10/27		Northbound I-95 towards the West	Left Lane	9:30 AM	3:00 PM	Remove weeds & Debris - Sweep - Repair Delineators
TU	10/27	INT 15W	Southbound Westerly Roadway	Right Lane	9:00 PM	6:00 AM	MILL & PAVE
TU	10/27	INT 15W	Southbound Westerly Roadway	Right & Center Lane	10:30 PM	6:00 AM	MILL & PAVE
TU	10/27	UP TO INT 13	Northbound Inner Roadway	ROADWAY CLOSING	8:30 PM	4:00 AM	Final Milling and Paving Up to Ramp Bridge
TU	10/27	DOWN TO INT 13	Southbound Outer Roadway	ROADWAY CLOSING	9:00 PM	5:00 AM	3 LANES OF TRAFFIC MAINTAINED TO THE RT
TU	10/27	ENTIRE LENGTH	Northbound Easterly Roadway	ROADWAY CLOSING	10:00 PM	5:00 AM	
TU	10/27	MEADOWLANDS RACING			1:00 PM		
TU	10/27	MEADOWLANDS ARENA CONCERT			7:00 PM		

Day	Date	Work Area	Roadway	Lane / Shoulder	Start Time	Finish Time	Work to Be Completed
<b>Wednesday October 28, 2009</b>							
WE	10/28	22.0 to 21.7	Southbound	Right Lane	9:00 AM	2:30 PM	Tree Removal
WE	10/28	Str. 27.95-27.71	Southbound	Left Lane	7:00 PM	11:30 PM	INSTALL STAGE 2 TRAFFIC SHIFT
WE	10/28	Str. 27.95-27.71	Southbound	Right Lane	11:30 PM	6:00 AM	INSTALL STAGE 2 TRAFFIC SHIFT
WE	10/28	37.3-34.8	Southbound	Left Lane	6:00 PM	2:00 AM	Drain Cleaning
WE	10/28	43.5	Southbound	Right & Center Lane	7:00 PM	3:00 AM	RSA /SL Sign Repair
WE	10/28	58.5 to 55.5	Southbound	Right Lane	8:00 PM	6:00 AM	Mill and Pave Shoulder
WE	10/28	Str. 74.39-74.31	Southbound Inner Roadway	Right Lane	8:00 PM	9:00 PM	INSTALL STAGE 1 TRAFFIC SHIFT
WE	10/28	92.1	Southbound Inner Roadway	Right Lane	9:00 AM	3:00 PM	RICH EGGERT - RUBBLE STRIPS - LINE STRIPING
WE	10/28	3.4 - 3.5	Eastbound Newark Bay Hudson County Extension	Right Lane	9:00 PM	2:00 AM	REPAIR GUARD RAIL
WE	10/28	N8.0	Eastbound Newark Bay Hudson County Extension	Right Lane	10:00 AM	2:00 PM	Pressurewash & Seal, JBR & Replace Inlet Grate
WE	10/28	ENTIRE LENGTH	Southbound Inner Roadway	ROADWAY CLOSING	8:30 PM	4:00 AM	3 LANES OF TRAFFIC MAINTAINED TO THE RT
WE	10/28	ENTIRE LENGTH	Southbound Easterly Roadway	ROADWAY CLOSING	10:00 PM	5:00 AM	Str. 112.58A - North parapet removal
WE	10/28	YANKEES WORLD SERIES			8:00 PM		
<b>Thursday October 29, 2009</b>							
TH	10/29	22.0 to 21.7	Southbound	Right Lane	9:00 AM	3:00 PM	Tree Removal
TH	10/29	42.59'	Southbound	Right Lane	10:00 AM	2:00 PM	Guard Rail Repair
TH	10/29	56.0 to 53.0	Southbound	Right Lane	8:00 PM	6:00 AM	Mill and Pave Shoulder
TH	10/29	Str. 74.39-74.31	Southbound Inner Roadway	Left Lane	9:00 AM	4:00 PM	INSTALL BARRIER PRIOR TO STAGE 2 INSTALL
TH	10/29	Str. 74.39-74.31	Southbound Inner Roadway	Left Lane	8:00 PM	9:00 PM	INSTALL STAGE 2 TRAFFIC SHIFT
TH	10/29		Southbound Inner Roadway	Right Lane	9:30 AM	3:00 PM	R. EGGERT - RAIN DATE
TH	10/29		Southbound Westerly Roadway	Left Lane	8:00 PM	3:00 AM	C-2 SHIFT - RAIN DATE
TH	10/29		Westbound Newark Bay Hudson County Extension	Left Lane	9:00 PM	2:00 AM	REMOVE WEEDS / SWEEP & REPAIR POT HOLES

Day	Date	Work Area	Roadway	Lane / Shoulder	Start Time	Finish Time	Work to Be Completed
TH	10/29	N8.0	Eastbound Newark Bay Hudson County Extension	Right Lane	10:00 AM	2:00 PM	Pressurewash & Seal, JBR & Replace Inlet Grate
TH	10/29	ENTIRE LENGTH	Southbound Inner Roadway	ROADWAY CLOSING	9:00 PM	5:00 AM	3 LANES OF TRAFFIC MAINTAINED TO THE RT
TH	10/29	YANKEES WORLD SERIES			8:00 PM		
TH	10/29	MEADOWLANDS RACING			7:00 PM		


## Friday October 30, 2009

FR	10/30	40.8-41.0	Northbound	Right Lane	9:30 AM	10:30 AM	Linestriping Rancocas Bridge North
FR	10/30	40.8-41.0	Northbound	Left Lane	10:30 AM	11:30 AM	Linestriping Rancocas Bridge North
FR	10/30	41.0-40.8	Southbound	Right Lane	11:30 AM	12:30 PM	Linestriping Rancocas Bridge South
FR	10/30	41.0-40.8	Southbound	Left Lane	12:30 PM	2:00 PM	Linestriping Rancocas Bridge South
FR	10/30	53.5 to 50.5	Southbound	Right Lane	8:00 PM	8:00 AM	Mill and Pave Shoulder
FR	10/30	71.3	Southbound	Right & Center Lane	11:00 PM	5:00 AM	CENTRAL SHOP ELECTRIC - REPAIR RSA SIGN
FR	10/30	Str. 74.39-74.31	Southbound Inner Roadway	Left Lane	8:00 PM	9:00 PM	INSTALL STAGE 2 TRAFFIC SHIFT
FR	10/30	E106.5-106.7	Northbound Inner Roadway towards the East	Left Lane	11:30 PM	5 AM MON	Build after barrel is closed, for duration of Stage(P/U 5am Mon.)
FR	10/30	E106.5-106.7	Northbound Outer Roadway towards the East	Left Lane	11:00 PM	7:00 AM	Extended after SNI Roadway is Closed, All Traffic Exit at 15E
FR	10/30	E113.5	Southbound Express Roadway	Right Lane	8:00 PM	5 AM MON	(P/U - 5am Monday)
FR	10/30	ENTIRE LENGTH	Southbound Express Roadway	ROADWAY CLOSING	10:30 PM	4:00 AM	RSA REPAIR
FR	10/30	NETS ARENA			8:00 PM		
FR	10/30	MEADOWLANDS RACING			7:00 PM		

## Saturday October 31, 2009

SA	10/31	N2.2-N1.8	Westbound Newark Bay Hudson County Extension	Right Lane	6:00 AM	1:00 PM	ADVANCE NOTICE
SA	10/31	MEADOWLANDS RACING			7:00 PM		

## Sunday November 1, 2009



<b>Day</b>	<b>Date</b>	<b>Work Area</b>	<b>Roadway</b>	<b>Lane / Shoulder</b>	<b>Start Time</b>	<b>Finish Time</b>	<b>Work to Be Completed</b>
<b>SU</b>	<b>11/1</b>	<b>N2.2-N1.8</b>	<b>Westbound Newark Bay Hudson County Extension</b>	<b>Right Lane</b>	<b>6:00 AM</b>	<b>1:00 PM</b>	<b>ADVANCE NOTICE</b>
<b>SU</b>	<b>11/1</b>	<b>STADIUM JETS</b>			<b>1:00 PM</b>		