

NEW JERSEY TURNPIKE AUTHORITY

**TRAFFIC
ADVISORY**



May 2, 2008

Day	Date	Work Area	Roadway	Lane / Shoulder	Start Time	Finish Time	Work to Be Completed
Monday May 5, 2008							
MO	5/5	39.0 - 43.7	Northbound	Right Lane	10:00AM	12:00Pm	Linestripe
MO	5/5	39.0 - 43.7	Northbound	Left Lane	12:30PM	2:30Pm	Linestripe
MO	5/5	PA358.4 TO P0.5	Eastbound to PA Extension	Right Lane	10:00 AM	2:30 PM	Removal of fascia forms
MO	5/5	P0.5 to PA 358.6	Westbound to PA Extension	Right Lane	11:00 AM	3:30 PM	Installation of new lighting standards
MO	5/5	4.6	Eastbound to PA Extension	Left Lane	9:00 AM	4:00 PM	Bearing repairs
MO	5/5	55.22 to 81.5	Southbound	NO CLOSING REQ'D	8:00 AM	4:00 PM	LOCATING WETLAND FLAGS
MO	5/5	56.5 to 81.35	Northbound	NO CLOSING REQ'D	8:00 AM	4:00 PM	LOCATING WETLAND FLAGS
MO	5/5	56.5 TO 53.7	Southbound	Left Lane	8:00 PM	2:00 AM	Drain Cleaning & Cracksealing
MO	5/5	68.8-72.8	Northbound	Right & Center Lane	11:00 PM	6:00 AM	C-2 CRACKSEALING
MO	5/5	N 2.9 to 0.6	Newark Bay Hudson County Extension Westbound	Left Lane	9:00 PM	6:00 AM	(Maint Install) Spall Repairs
MO	5/5	109.0 - 106.1	Southbound Westerly Roadway	Left Lane	9:30 AM	2:30 PM	DISTRICT 8 - SWEEP & CLEAN DRAINS
MO	5/5	INT 14 - 8A	Southbound Outer Roadway	ROADWAY CLOSED	9:00 PM	5:00 AM	EXT.RIGHT LANE TO LINSTRIPE STATE POLICE NEEDED
MO	5/5	OFF BARREL	Southbound	Right Lane	10:00 PM	3:30 AM	LINESTRIPE THRU 7S AND INT 8

Day	Date	Work Area	Roadway	Lane / Shoulder	Start Time	Finish Time	Work to Be Completed
Tuesday May 6, 2008							
TU	5/6	39.2-34.6	Southbound	Right Lane	10:00AM	12:00 PM	Linestripe
TU	5/6	39.2-34.6	Southbound	Left Lane	12:30 PM	2:30 PM	Linestripe
TU	5/6	55.22 to 81.5	Southbound	NO CLOSING REQ'D	8:00 AM	4:00 PM	LOCATING WETLAND FLAGS
TU	5/6	56.5 to 81.35	Northbound	NO CLOSING REQ'D	8:00 AM	4:00 PM	LOCATING WETLAND FLAGS
TU	5/6	PA358.4 TO P0.5	Eastbound to PA Extension	Right Lane	9:00 AM	2:30 PM	Removal of fascia forms
TU	5/6	P0.5 to PA 358.6	Westbound to PA Extension	Right Lane	9:30 AM	3:30 PM	Installation of new lighting standards
TU	5/6	P4.58	Eastbound to PA Extension	Left Lane	9:00 AM	4:00 PM	Bearing repairs
TU	5/6	66.8 - 62.3	Southbound	Right Lane	8:00PM	11:00Pm	Line Stripe
TU	5/6	66.8 -62.3	Southbound	Left Lane	11:30PM	2:00AM	Line Stripe
TU	5/6	N2.9-0.6	Newark Bay Hudson County Extension Westbound	Right Lane	9:00 PM	6:00 AM	T-100.010 BISHOP SPALL REPAIRS
TU	5/6	107.1 - 109.5	Northbound Westerly Roadway	Left Lane	9:30 AM	2:30 PM	DISTRICT 8 - SWEEP & CLEAN DRAINS
TU	5/6	INT 8A - 13	Northbound Outer Roadway	ROADWAY CLOSING	8:00 PM	5:00 AM	Install Joint Seals
Wednesday May 7, 2008							
WE	5/7	43.7-47.2	Northbound	Right Lane	10:00 AM	12:00 PM	Linestripe
WE	5/7	43.7-47.2	Northbound	Left Lane	12:30 PM	2:30 AM	Linestripe
WE	5/7	P0.5 to PA 358.6	Westbound to PA Extension	Right Lane	9:30 AM	3:30 PM	Installation of new lighting standards
WE	5/7	PA358.4 TO P0.5	Eastbound to PA Extension	Right Lane	9:00 AM	2:30 PM	Removal of fascia forms
WE	5/7	P4.58	Eastbound to PA Extension	Left Lane	9:00 AM	4:00 PM	Bearing repairs
WE	5/7	51.5 TO 51.0	Southbound	Left Lane	9:00AM	3:00 PM	(CRAIG)TEST BORINGS BR1-111, BR1-107
WE	5/7	55.22 to 81.5	Southbound	NO CLOSING REQ'D	8:00 AM	4:00 PM	LOCATING WETLAND FLAGS
WE	5/7	56.5 to 81.35	Northbound	NO CLOSING REQ'D	8:00 AM	4:00 PM	LOCATING WETLAND FLAGS

Day	Date	Work Area	Roadway	Lane / Shoulder	Start Time	Finish Time	Work to Be Completed
WE	5/7	61.0	Southbound	Right Lane	9:00 PM	2:00 AM	Sign Repair
WE	5/7	87.1	Northbound Outer Roadway	Right Lane	10:00 AM	12:00 PM	CENTRAL ELECTRIC - REPLACE SPEED LIMIT MODULE
WE	5/7	N3.1	Newark Bay Hudson County Extension Eastbound	Right Lane	9:00 PM	3:00 AM	DISTRICT 7 - MILL 7 PAVE
WE	5/7	INT 14 - 8A	Southbound Inner Roadway	ROADWAY CLOSING	9:00 PM	5:00 AM	EXT.LEFT LANE TO LINESTRIPE
		LEFT LANE	66.8NS for	Line Striping			
Thursday May 8, 2008							
TH	5/8	19.0 - 18.0	Southbound	Left Lane	7:00 PM	4:00 AM	Drain Cleaning
TH	5/8	P3.5	Eastbound to PA Extension	Left Lane	10:00 AM	2:00 PM	Flower Bed Prep
TH	5/8	P4.58	Eastbound to PA Extension	Left Lane	9:00 AM	4:00 PM	Bearing repairs
TH	5/8	P0.5 to PA 358.6	Westbound to PA Extension	Right Lane	9:30 AM	3:30 PM	Installation of new lighting standards
TH	5/8	PA358.4 TO P0.5	Eastbound to PA Extension	Right Lane	9:00 AM	2:30 PM	Removal of fascia forms
TH	5/8	51.4 TO 49.1	Southbound	Left Lane	9:00AM	4:00PM	(CRAIG)TEST BORINGS BR1-91, BR1-101
TH	5/8	55.22 to 81.5	Southbound	NO CLOSING REQ'D	8:00 AM	4:00 PM	LOCATING WETLAND FLAGS
TH	5/8	56.5 to 81.35	Northbound	NO CLOSING REQ'D	8:00 AM	4:00 PM	LOCATING WETLAND FLAGS
TH	5/8	62.3-58.3	Southbound	Right Lane	8:00 PM	11:00 PM	Linestripe
TH	5/8	62.3-58.3	Southbound	Left Lane	11:30 PM	2:00 AM	Linestripe
TH	5/8	112.3-115.0	SNW ROADWAY	Left Lane	9:00 PM	4:00 AM	C-2 INLET REPAIRS
Friday May 9, 2008							
FR	5/9	P4.58	Eastbound to PA Extension	Left Lane	9:00 AM	4:00 PM	Bearing repairs
FR	5/9	55.22 to 81.5	Southbound	NO CLOSING REQ'D	8:00 AM	4:00 PM	LOCATING WETLAND FLAGS
FR	5/9	56.5 to 81.35	Northbound	NO CLOSING REQ'D	8:00 AM	4:00 PM	LOCATING WETLAND FLAGS
FR	5/9	N7.8	HWE	Left Lane	8:00 PM	12:00 AM	(Pickup SU at 6AM) BREAKOUT WORK
FR	5/9	W107.87	SNW	Left Lane	8:00 PM	6 AM SUN	(P/U 6am SU)-Mill, Deck Repair Pave

Day	Date	Work Area	Roadway	Lane / Shoulder	Start Time	Finish Time	Work to Be Completed
FR	5/9	W107.87	SNW	Left & Center Lane	10:00 PM	7:00 AM	Buffer Lane
FR	5/9	W107.87	NSW	Left Lane	8:30 PM	6 AM SUN	(P/U 6am SU)-Mill, Deck Repair Pave
Saturday May 10, 2008							
SA	5/10	W107.87	SNW	Left & Center Lane	10:00 PM	6:00 AM	Buffer Lane