



CAIT

Center for Advanced Infrastructure & Transportation
Rutgers, The State University of New Jersey

QUARTERLY PROGRESS REPORT

Project Title:	Evaluation and Improvement of Corrosion Inhibitors		
RFP NUMBER:		NJDOT RESEARCH PROJECT MANAGER: Carey Younger	
TASK ORDER NUMBER/Study Number: 93 / 4-23939		PRINCIPAL INVESTIGATOR: P. Balaguru	
Study Start Date: 06/14/2000 Study End Date: 06/14/2002		Period Covered: 3 rd Quarter 2002	

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
Literature Search				
1. Field Evaluation	60%	90%	100%	60%
2. Correlation of Laboratory and Field Data	30%	90%	100%	30%
3.				
4.				
Final Report	10%	50%	50%	5%
TOTAL	100%			95%

1. Progress this quarter by task:

Readings were taken for the lab samples.

2. Proposed activities for next quarter by task

Continue to take readings for the mini decks in the laboratory and bridges in Rt 133.

3. List of deliverables provided in this quarter by task (product date)

N/A

4. Progress on Implementation and Training Activities

N/A

5. Problems/Proposed Solutions

N/A

6. Budget Summary*

Total Project Budget(# of years)	2 Years	\$32,901.00
Total Project Expenditure to date		\$32,901
% of Total Project Budget Expended		100%
Task Order Number/Study Number:		93 / 4-23939
Current Task Order Budget (# of years)	Year 1 and 2	\$32,901.00
Actual Expenditure to date against current task order		\$32,901
% of current task order budget expended		100%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice for this project.

Department of Civil and Environmental Engineering
623 Bowser Rd. Piscataway NJ 08854-8014
Tel : 732-445-0579 Fax: 732-445-0577

CAIT Confidential

Corrosion-Inhibitors-QR-9-1-2002-FINAL.doc

Page 1 of 1