



# CAIT

Center for Advanced Infrastructure & Transportation  
Rutgers, The State University of New Jersey

## QUARTERLY PROGRESS REPORT

Project Title:	Development and Evaluation of Geotechnical Design Parameters Using the Seismic Piezocone		
RFP NUMBER:			NJDOT RESEARCH PROJECT MANAGER: Mr. Anthony Chmiel
TASK ORDER NUMBER/Study Number: 88-04 / 4-23932	PRINCIPAL INVESTIGATOR: Dr. Ali Maher		
Study Start Date: 06/01/2000 Study End Date: 9/30/2001	Period Covered: 3rd Quarter 2002		

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
Literature Search	10%	100%	100%	10%
1. Field Testing	40%	5%	100%	40%
2. Laboratory Testing	20%	5%	100%	20%
3. Calibration	10%	5%	100%	10%
4. Reporting	20%	30%	100%	20%
Final Report				
TOTAL	100%			100%

1. Progress this quarter by task:

The draft copy of the report has been finished and will be given to the NJDOT for review. Based on the comments, revisions will be made and a final report submitted.

2. Proposed activities for next quarter by task:

A. Finish revisions of final report.

3. List of deliverables provided in this quarter by task (product date)

N.A.

4. Progress on Implementation and Training Activities

N.A.

5. Problems/Proposed Solutions

N.A.

6. Budget Summary\*

Total Project Budget(# of years)	1 Year	\$30,000.00
Total Project Expenditure to date		\$29,966
% of Total Project Budget Expended		100%
Task Order Number/Study Number:		88-04 / 4-23932
Current Task Order Budget (# of years)	Year 1	\$30,000.00
Actual Expenditure to date against current task order		\$29,966
% of current task order budget expended		100%

\* These are approximate expended amounts for the project; these estimates are for reference only and should not be used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice for this project.

Department of Civil and Environmental Engineering  
623 Bowser Rd. Piscataway NJ 08854-8014  
Tel : 732-445-0579 Fax: 732-445-0577