



CAIT

Center for Advanced Infrastructure & Transportation
Rutgers, The State University of New Jersey

QUARTERLY PROGRESS REPORT

Project Title:	Investigation into Modified Asphalt Binders for Improved Pavement Performance		
RFP NUMBER:		NJDOT RESEARCH PROJECT MANAGER: Mr. Anthony Chmiel	
TASK ORDER NUMBER/Study Number: Task Order No. 80 / 4-23908		PRINCIPAL INVESTIGATOR: Dr. Ali Maher	
Study Start Date: 02/01/2000 Study End Date: 01/31/2003		Period Covered: 4th Quarter 2003	

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
Literature Search	10%	0%	100%	10%
1. Material Collection	5%	0%	100%	5%
2. Laboratory Testing	50%	0%	100%	50%
3. Calibration	15%	0%	100%	15%
4. Reporting	20%	5%	100%	20%
Final Report				
TOTAL	100%			100%

1. Progress this quarter by task:
 - A. The final report was accepted and therefore the project has officially completed.
2. Proposed activities for next quarter by task:
N.A.
3. List of deliverables provided in this quarter by task (product date)
N.A.
4. Progress on Implementation and Training Activities
N.A.
5. Problems/Proposed Solutions
N.A.
6. Budget Summary*

Total Project Budget(# of years)	3 Years	\$213,544.00
Total Project Expenditure to date		\$212,041
% of Total Project Budget Expended		100%
Task Order Number/Study Number:		80 / 4-23908
Current Task Order Budget (# of years)	Years 1, 2, and 3	\$213,544.00
Actual Expenditure to date against current task order		\$212,041
% of current task order budget expended		100%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice for this project.

Department of Civil and Environmental Engineering
623 Bowser Rd. Piscataway NJ 08854-8014
Tel : 732-445-0579 Fax: 732-445-0577

CAIT Confidential

Modified-binder-QR-12-1-2003-FINAL.doc

Page 1 of 1