



CAIT

Center for Advanced Infrastructure & Transportation
Rutgers, The State University of New Jersey

QUARTERLY PROGRESS REPORT

Project Title:	Demonstration Project – Beneficial use of Dredge Clay in Upland Sites		
RFP NUMBER:		NJDOT RESEARCH PROJECT MANAGER: Michael Riley	
TASK ORDER NUMBER/Study Number: 139 / 4-29053		PRINCIPAL INVESTIGATOR: Dr. Ali Maher	
Study Start Date: 07/15/2003 Study End Date: 07/14/2004		Period Covered: 4 th Quarter 2003	

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
1. Literature Search	2%	1%	1%	1%
2. Unloading and Transporting of Clay to Test Area	25%	100%	100%	25%
3. Placement of Clay According to Technical Specifications	20%	100%	100%	20%
4. Geotechnical Field and Laboratory Testing	25%	20%	20%	5%
5. Analysis of Use Potential	15%	0%	0%	0%
6. Cost Analysis	8%	0%	0%	0%
7. Final Report	5%	0%	0%	0%
TOTAL	100%			51%

1. Progress this quarter by task:

A. Unloading, transportation, and all field work completed.

2. Proposed activities for next quarter by task:

A. Completion of laboratory testing and cost analysis.

3. List of deliverables provided in this quarter by task (product date)

A. Field daily notes and laboratory testing results.

4. Progress on Implementation and Training Activities

A.

5. Problems/Proposed Solutions

A.

6. Budget Summary*

Total Project Budget(# of years)	1 Year	\$348,064.00
Total Project Expenditure to date		\$95,700
% of Total Project Budget Expended		28%
Task Order Number/Study Number:		139 / 4-29053
Current Task Order Budget (# of years)	Year 1 and 2	\$348,064.00

Department of Civil and Environmental Engineering
623 Bowser Rd. Piscataway NJ 08854-8014
Tel : 732-445-0579 Fax: 732-445-0577

CAIT Confidential

Red-Clay-Dredge-QR-12-1-2003-FINAL.doc

Page 1 of 2



CAIT

Center for Advanced Infrastructure & Transportation
Rutgers, The State University of New Jersey

Actual Expenditure to date against current task order	\$95,700
% of current task order budget expended	28%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice for this project.

Department of Civil and Environmental Engineering
623 Bowser Rd. Piscataway NJ 08854-8014
Tel : 732-445-0579 Fax: 732-445-0577

CAIT Confidential

Red-Clay-Dredge-QR-12-1-2003-FINAL.doc

Page 2 of 2