

Quarterly Progress Report

Project Title:	Concrete Maturity Meter Implementation		
RFP Number:		NJDOT Research Project Manager:	Anthony Chmiel
Task Order Number/Study Number: TO-26		Principal Investigator:	Luke, Allyn C.
Period Starting: 1/1/2001 - 12/31/2002 (Start-End Date of Study)		Period Ending:	09/06/2002

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
Draft Materials Procedure for Maturity	5		50	2.5
Major Maturity Workshop	10		100	10
Maturity Lab Workshop	15		100	15
Field Training	20		75	15
Maturity Lab Testing	20		50	10
Reports	20		75	15
Field Results Analysis & Presentation	10		50	5
Final Report				
TOTAL	100 %			72. %

1. Progress this quarter by task:

Laboratory is fully operational
Students have been trained to make and test specimens

2. Proposed activities for next quarter by task:

Start laboratory workshops in preparation for first field trial
Prepare for major workshop

3. List of deliverables provided in this quarter by task (product date):

Laboratory Workshops

4. Progress on implementation and training activities:

All involved personnel have been acquainted with major concepts and tools for using the maturity method

5. Problems/proposed solutions:

6. Budget summary:

Quarterly Progress Report

Total Project Budget (# Years)	Year	\$97,719.00
Total Project Expenditure to date		\$62,956.00
% of Total Project Budget Expended		64.43%
Task Order Number/ Study Number	Year	TO-26
Current Task Order Budget (# of Years)		\$97,719.00
Actual Expenditure to Date Against Current Task Order		\$34,763.00
% of Current Task Order Budget Expended		35.57%