

Quarterly Progress Report

Project Title:	Identification of Factors and Mitigation Technologies in Truck Accidents in New Jersey		
RFP Number: N/A	NJDOT Research Project Manager: Ed Kondrath		
Task Order Number/Study Number: TO-30	Principal Investigator: Daniel, Janice R.		
Period Starting: 1/1/2001 - 10/30/2002 (Start-End Date of Study)	Period Ending: 09/06/2002		

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
Task 1. Review and analysis of statistical crash data	40%	12.5%	100%	40%
Task 2. Identify statistically significant factors in truck crashes	40%	12.5%	100%	40%
Task 3. Prepare case study	10%	0%	100%	10%
Task 4. Review existing technologies and strategies	10%	0%	100%	10%
Final Report				
TOTAL	100 %			10 %

1. Progress this quarter by task:

During the past quarter the research team is has worked on completing the Final Report for this project. Early in the quarter the research team met with NJDOT personnel to discuss possible errors with the data. The conclusion was that there are missing accident reports from 1998 that will be put in a separate database for inclusion in the final analysis of truck accidents in the State. The research team has not received further information about the missing reports and has continued the completion of the final report with the original data provided.

2. Proposed activities for next quarter by task:

During the next quarter the research team anticipates responding to comments on the Draft Final Report and completing the Final Report for the project.

3. List of deliverables provided in this quarter by task (product date):

None

4. Progress on implementation and training activities:

None

5. Problems/proposed solutions:

None

6. Budget summary:

Quarterly Progress Report

Total Project Budget (# Years)	2 Year	\$99,523.00
Total Project Expenditure to date		\$99,523.00
% of Total Project Budget Expended		100.00%
Task Order Number/ Study Number	2 Year	TO-30
Current Task Order Budget (# of Years)		\$0.00
Actual Expenditure to Date Against Current Task Order		\$99,523.00
% of Current Task Order Budget Expended		0.00%