

Quarterly Progress Report

Project Title:	Computer Modeling and Simulation of New Jersey Transit Penn Station Newark		
RFP Number:	NJDOT Research Project Manager:		
Task Order Number/Study Number: TO-45	Pincipal Investigator: Juckes, Juckes P		
Period Starting: 02/01/03 - 12/31/2003 (Start-End Date of Study)	Period Ending: 09/02/2003		

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
Definition of Study Area	5	0	100	5
Data Review and Collection	15	0	100	15
Existing Condition Simulation Network Modeling	25	10	100	25
Improvement Scenario Simulation Models	35	15	95	33.25
Final Report and Presentation	15	50	75	11.25
Future work	5	10	10	0.5
Final Report				
TOTAL	100 %			90.0 %

1. Progress this quarter by task:

The project is currently come to an end and is in a stage of various presentations to the staff at NJTransit. All of the simulation models have been summarized and reported in the form of a detailed power point presentation

2. Proposed activities for next quarter by task:

During the next quarter the final report and a CDRom of the presentation will be created.

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

5. Problems/proposed solutions:

6. Budget summary:

Total Project Budget (# Years)	1 Year	\$30,466.00
Total Project Expenditure to date		\$27,420.00
% of Total Project Budget Expended		90.00%
Task Order Number/ Study Number	1 Year	TO-45
Current Task Order Budget (# of Years)		\$30,466.00
Actual Expenditure to Date Against Current Task Order		\$27,420.00
% of Current Task Order Budget Expended		90.00%