

## QUARTERLY PROGRESS REPORT

Project Title:	Project 2000-12 Intelligent Transportation System (ITS) Operational Support Contracts (Year I)
RFP NUMBER:	NJDOT RESEARCH PROJECT MANAGER: Karl Brodtman
TASK ORDER NUMBER/Study Number:	PRINCIPAL INVESTIGATOR: Hualiang (Harry) Teng
Period Starting: July 1, 2002	Period Ending: September 30, 2002

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
Phase 1 - Kickoff Meeting / Literature Survey	100%	0%	100%	100%
Task 1 Literature Search	100%	0%	100%	100%
Task 2 Contact NJDOT TOCs and Gather Information	100%	0%	100%	100%
Task 3 Contact Other State TOCs and Gather Information	90%	50%	90%	90%
Task 4 Visit Selected TOCs and Gain Practical Insight				
Task 5 Issue Technical Memorandum for Tasks 2, 3 and 4 and Present Findings to RSIP				
TOTAL	80%	20%	80%	80%

### 1. Progress this Quarter by task:

Task 1: Literature Search –The summary of the literature was completed and delivered to NJDOT.

Task 2: NJ TOC Visits – The UITSC team visited the 2 NJ TOCs and interviewed TOC staff. Pertinent documents were requested and obtained. A summary of the visits was prepared and sent to NJDOT.

Task 3: Other State TOC Surveys – The UITSC team designed a survey, identified the other state TOCs to be contacted, and disseminated them. The results of the survey are being analyzed.

**2. Proposed activities for next quarter by task:**

Task 3: The UITSC team will finish analysis of the survey responses and provide a summary of the analysis along with a list of documents collected as part of this task.

Task 4: Visits to Selected TOCs – A few TOCs will be contacted and site visits may be arranged.

**3. List of deliverables provided in this quarter by task:**

Literature review summary (Task 1), NJ TOC site visit summary (Task 2), questionnaire form (Task 3).

**4. Progress on Implementation and Training Activities**

N/A

**5. Problems/Proposed Solutions****6. Budget Summary**

Total Project Budget(# of years)	10 Months
Total Project Expenditure to date	\$63,000
% of Total Project Budget Expended	79%
Task Order Number/Study Number:	2000-12
Current Task Order Budget (# of years)	10 Months
Actual Expenditure to date against current task order	\$63,000
% of current task order budget expended	79%