

**New Jersey Department of Transportation
Program Management Office
Final Design Implementation Plan
May 31, 2011**

With the release of the Final Design Phase of the new Project Delivery Process, the following project listing identifies how the Department will transition projects from their current delivery method to the new process.

These requirements are effective immediately. If there are specific questions related to the delivery of any project, please contact the Program Management Office (PMO) via the Contact Us area of the Capital Project Delivery website.

Projects that have been identified in the listing below as following the “**Old**” Project Delivery Process shall comply with the following criteria:

- No longer use “pipeline designations.”
- Continue to process the project using existing tools (Scope of Work, Schedule and Budget).
- Design Communications Reports are mandatory for all projects.
- Project Management Plans are not required.
- Quality Management procedures on the Capital Project Delivery website shall be followed for all projects.

Projects that have been identified in the listing below as following the “**New**” Project Delivery Process shall comply with the following criteria:

- The project Environmental Document and Design Exception **MUST** be approved before the project can proceed any further in development.
- Use the new Project Delivery Process Network Diagram and Activity Descriptions for the development of the project Schedule and Budget.
- Project Management Plans are required for all projects.
- Design Communications Reports are mandatory for all projects.
- Quality Management procedures on the Capital Project Delivery website shall be followed for all projects.

Final Design Implementation Plan

May 31, 2011

Projects that have been identified in the listing below as following a “**Hybrid**” Project Delivery Process shall comply with the following criteria:

- The project Environmental Document and Design Exception **MUST** be approved before the project can proceed any further in development.
- Continue to process the project utilizing existing tools (Scope of Work, Schedule and Budget) until the Preliminary Design Submission is completed.
- Use the Project Delivery Process Network Diagram and Activity Descriptions to customize the project Schedule and Budget for the remainder of Final Design.
- Project Management Plans are required for all projects.
- Design Communications Reports are mandatory for all projects.
- Quality Management procedures on the Capital Project Delivery website shall be followed for all projects.

	Project Name	Current Phase	Project Delivery Process
(1)	Broad Avenue (Route 1&9) over Route 46	Final Design	Old
(2)	Burnt Mills Road over I-287 Deck Replacement	Final Design	Old
(3)	Central Avenue over Route 17	Final Design	Old
(4)	Cokesbury Road over I-78	Final Design	Old
(5)	Democrat Road over I-295	Final Design	Old
(6)	Groveville Road over Route 130	Final Design	Old
(7)	James Street over I-287 Deck Replacement	Final Design	Old
(8)	Route 120 (MP 0.00 -2.09) Resurfacing	Final Design	Old
(9)	Route 130 Hollywood Avenue (CR 618)	Final Design	Old
(10)	Route 168 over I-295, Bridge Deck Replacement	Final Design	Old

Final Design Implementation Plan

May 31, 2011

	Project Name	Current Phase	Project Delivery Process
(11)	Route 18 Bridge over Route 1	Final Design	Old
(12)	Route 18 SB from S of Route 138 to S of Deal Road, Resurfacing	Final Design	Old
(13)	Route 184 Pavement Rehabilitation	Final Design	Old
(14)	Route 202 over Passaic River	Final Design	Old
(15)	Route 206 East and West Mansfield Rd/White Pine Road Intersection	Final Design	Old
(16)	Route 22 ITS Closed Loop System Somerset County	Final Design	Old
(17)	Route 22 Traffic Signal Improvement/Signal Coordination	Final Design	Old
(18)	Route 22 Variable Locations from W of Robin Hood Road to E of Fairway Drive	Final Design	Old
(19)	Route 280 over Whippany River	Final Design	Old
(20)	Route 287 over Eden Lane Bridge of Whippany River & M&E Railroad	Final Design	Old
(21)	Route 29 Memorial Drive	Final Design	Old
(22)	Route 29 over Wickecheoke Creek	Final Design	Old
(23)	Route 295 SB from N of Raccoon Creek to Repaupo Road Resurfacing	Final Design	Old
(24)	Route 30 various locations from E of Broadway Avenue to London Avenue	Final Design	Old
(25)	Route 31 NB Minneakoning Rd to Prestige Plaza	Final Design	Old
(26)	Route 31 over Shabbecong Creek	Final Design	Old
(27)	Route 33 & 34 EB over Southern Division	Final Design	Old
(28)	Route 4 over Flat Rock Brook	Final Design	Old
(29)	Route 40/322 Median Closures, Ivins Avenue to Spruce Avenue	Final Design	Old

Final Design Implementation Plan

May 31, 2011

	Project Name	Current Phase	Project Delivery Process
(30)	Route 45 Carpenter Street to Red Bank Avenue	Final Design	Old
(31)	Route 46 E of Forest Road W of Flanders Road, Resurfacing	Final Design	Old
(32)	Route 46 over Musconetcong River	Final Design	Old
(33)	Route 46 Rockfall Mitigation Project	Final Design	Old
(34)	Route 50 N of Route 9 to S of Reading Avenue & Schoolhouse Road	Final Design	Old
(35)	Route 57 over Branch of Musconetcong River	Final Design	Old
(36)	Route 57 over Hances Brook	Final Design	Old
(37)	Route 70 WB over Route 38	Final Design	Old
(38)	Route 71, Sea Girt Avenue to Route 35	Final Design	Old
(39)	Route 72 EB & WB over Route 9	Final Design	Old
(40)	Route 78 Ramp "C" over Beaver Brook	Final Design	Old
(41)	Route 80 Median Cross Over Protection, Vicinity of Ledgewood	Final Design	Old
(42)	Route 9 various locations from S of Alexander Avenue to S of Route 79	Final Design	Old
(43)	Route 9, Pavement Rehab, Middlesex/Monmouth Counties	Final Design	Old
(44)	Route 94 over Abandoned NYS&W Railroad	Final Design	Old
(45)	Route 94 Branch over Paulins Kill	Final Design	Old
(46)	Sign Structure Replacement Contract 2009-1	Final Design	Old
(47)	South Marginal Street, Bridge over Park Avenue	Final Design	Old
(48)	Route 10 Commerce Blvd	Final Design	Old

Final Design Implementation Plan

May 31, 2011

	Project Name	Current Phase	Project Delivery Process
(49)	Route 15 SB Bridge over Abandoned Mt Hope RR	Final Design	Old
(50)	Route 19/CR 609 to Route 46 Drainage Improvement	Final Design	Old
(51)	Route 202 N of Route 31 to N of Greenwood Dr, Resurfacing	Final Design	Old
(52)	Route 206 Bypass Sec 14A 15A (Contract B)	Final Design	Old
(53)	Route 208 S of Route 4 to Boulevard, Resurfacing	Final Design	Old
(54)	Route 23 Hardyston Township	Final Design	Old
(55)	Route 23 Sussex Boro Realignment & Papakating Creek Bridge	Final Design	Old
(56)	Route 287 Glaser's Pond	Final Design	New
(57)	Route 287, S of South St (CR 601) to Littleton Rd (CR 630)	Final Design	Old
(58)	Route 46 Hackensack River Bridge	Final Design	Old
(59)	Route 46 Hatchery Brook , Culvert Replacement	Final Design	Old
(60)	Route 46 Main St to Vicinity of Frederick Place	Final Design	Old
(61)	Route 46 Passaic Avenue to Willowbrook Mall	Final Design	Old
(62)	Route 3/Route 46 Valley Rd & Notch/Rifle Camp Rd Interchange Improvement	Final Design	Old
(63)	Route 57 CR519 Intersection Improvement	Preliminary Design	New
(64)	Route 57 Pohatcong Creek, Culvert Replacement	Final Design	Old
(65)	Route 78 Edna Mahan Frontage Road	Preliminary Design	New
(66)	Route 80 Parsippany-Troy Hills Roadway Improvements	Final Design	Old
(67)	Route 94 Branch of Paulins Kill, Culvert Replacement	Final Design	Old

Final Design Implementation Plan

May 31, 2011

	Project Name	Current Phase	Project Delivery Process
(68)	Route 94 over Black Creek, Culvert Replacement	Final Design	Old
(69)	Burnt Mills Road over I-287 NB, SB, and Ramps A & B	Final Design	New
(70)	Route 1 Business Brunswick Circle to Texas Avenue	Final Design	Old
(71)	Route 1 SB at Quaker Bridge Mall Overpass	Final Design	Old
(72)	Route 1 SB Nassau Park Blvd to I-95, Safety Improvements	Final Design	New
(73)	Route 1 South Brunswick Drainage Improvements	Final Design	Old
(74)	Route 1 various locations from N of College Road to NJ 91 Connector	Final Design	Old
(75)	Route 1, New Road Intersection Improvements	Final Design	Old
(76)	Route 1/ CR571 Penns Neck	Preliminary Design	New
(77)	Route 130 Section 16	Final Design	Old
(78)	Route 166 Toms River Township	Final Design	Old
(79)	Route 18 Extension Section 3A	Final Design	Old
(80)	Route 18/CR516/CR527	Final Design	Hybrid
(81)	Route 202 Mine Brook Tributary B, Culvert Replacement	Final Design	Old
(82)	Route 206 (41) Crusers Brook Bridge	Preliminary Design	Hybrid
(83)	Route 206 Doctors Way to Valley Road	Preliminary Design	Hybrid
(84)	Route 206 Valley Rd to Brown Avenue	Preliminary Design	Hybrid
(85)	Route 22 Sidewalk Improvements Somerset County	Preliminary Design	Old
(86)	Route 22 Sustainable Corridor Short-term Projects	Preliminary Design	Old

Final Design Implementation Plan

May 31, 2011

	Project Name	Current Phase	Project Delivery Process
(87)	Route 27 over Carter's Brook & Ten Mile Run Tributary Culvert Replacement	Final Design	Old
(88)	Route 27 Renaissance 2000 Bennetts Lane to Somerset Street	Preliminary Design	Hybrid
(89)	Route 27 Section 3E Six Mile Run Bridge	Final Design	Old
(90)	Route 27 South Plainfield Branch	Final Design	Old
(91)	Route 27 Wood Avenue	Preliminary Design	Hybrid
(92)	Route 287/78 and I-287/202/206 Interchange Improvements	Preliminary Design	Hybrid
(93)	Route 33 Realignment Hamilton and Robbinsville Townships	Final Design	Old
(94)	Route 34/35 Colts Neck and Wall Townships, Resurfacing	Final Design	Old
(95)	Route 35 Greenwood Drive to Prospect Avenue	Final Design	Old
(96)	Route 35 Heards Brook & Woodbridge Creek, Culvert Replacement	Final Design	Old
(97)	Route 35 Restoration Berkley Township to Toms River (MP 0-4)	Final Design	Old
(98)	Route 35 Restoration Toms River Township to Mantoloking	Final Design	Old
(99)	Route 35 Restoration, Mantoloking to Pt. Pleasant	Final Design	Old
(100)	Route 35 various locations from S of Cherry Tree Lane to Route 9, Resurfacing	Final Design	Hybrid
(101)	Route 35, Cheesequake Creek Bridge	Final Design	Old
(102)	Route 37, Mathis Bridge Eastbound over Barnegat Bay	Final Design	Hybrid
(103)	Route 440, Bridge over State Street & Conrail, Deck Replacement	Final Design	Old
(104)	Route 71 Wyckoff Road	Preliminary Design	Hybrid
(105)	Route 72 East Road	Final Design	Old

Final Design Implementation Plan

May 31, 2011

	Project Name	Current Phase	Project Delivery Process
(106)	Route 72 WB Shoulder Rehab & Operational Improvements	Final Design	Old
(107)	Route 9 (34) Westecunk Creek Bridge	Final Design	Old
(108)	Route 9 Craig Road/East Freehold Road Intersection Improvements	Final Design	Old
(109)	Route 9 Green Street Interchange	Final Design	Old
(110)	Route 9 Lacey Road Intersection Improvements	Final Design	Old
(111)	Schalks Crossing Road Bridge	Final Design	Old
(112)	South Broad Street Bridge (Route 206) over Assunpink Creek	Preliminary Design	Hybrid
(113)	Trenton Amtrak Bridges	Preliminary Design	Old
(114)	Trenton Amtrak Bridges Detour Route	Final Design	Old
(115)	Vaughn Drive Connector	Preliminary Design	New
(116)	Collins Avenue over Route 676 deck	Final Design	Old
(117)	Route 130 Brooklawn Circle	Preliminary Design	Hybrid
(118)	Route 130 Raccoon Creek	Final Design	New
(119)	Route 295/38, Missing Moves	Preliminary Design	Hybrid
(120)	Route 295/42 Missing Moves	Preliminary Design	Hybrid
(121)	Route 295/42/76 - Contract 1	Final Design	Old
(122)	Route 295/42/76 - Contract 2	Final Design	Old
(123)	Route 295/42/76 - Contract 3	Final Design	Old
(124)	Route 295/42/76 - Contract 4	Final Design	New

Final Design Implementation Plan

May 31, 2011

	Project Name	Current Phase	Project Delivery Process
(125)	Route 30 5th to 8th, Drainage	Preliminary Design	Hybrid
(126)	Route 30 Blue Anchor Dam	Preliminary Design	Old
(127)	Route 30 Evesham	Final Design	Old
(128)	Route 30/130 Collingswood - B	Final Design	Old
(129)	Route 49 Buckshutem Road	Preliminary Design	Old
(130)	Route 50 Tuckahoe River Bridge	Final Design	Old
(131)	Route 54/322	Preliminary Design	New
(132)	Route 7 Wittpenn - Contract 4	Final Design	Old
(133)	Route 72 Manahawkin Bay Projects	Final Design	New
(134)	Route 76/676 Deck Rehab	Final Design	Old
(135)	Route 77/CR538	Final Design	New
(136)	Route 9 Northfield Sidewalk	Final Design	Old
(137)	Bloomfield Avenue Bridge	Final Design	Old
(138)	I-280 & Route 21 Interchange Improvements	Final Design	Old
(139)	Liberty Water Gap Trail	Final Design	Old
(140)	Portway/New Road, St Paul's Avenue to Secaucus Road	Preliminary Engineering	New
(141)	Portway/Fish House Road/Pennsylvania Avenue	Preliminary Engineering	New
(142)	Route 1&9 Haynes Avenue Operational Improvements	Final Design	Old
(143)	Route 10 over Passaic River	Final Design	Old

Final Design Implementation Plan

May 31, 2011

	Project Name	Current Phase	Project Delivery Process
(144)	Route 139 - Contract 3	Final Design	Old
(145)	Route 159 Westbound over Passaic River	Final Design	Old
(146)	Route 21 SB Viaduct & Chester Avenue Bridge	Final Design	Old
(147)	Route 22 Bloy Street to Liberty Avenue	Preliminary Engineering	New
(148)	Route 22, EB Auxiliary Lane Between U-Turns H&G	Final Design	Old
(149)	Route 27 N of Evergreen St to vicinity of Elizabeth River, Resurfacing	Final Design	Old
(150)	Route 3 West of Route 17 to Route 1&9, Resurfacing	Final Design	Old
(151)	Route 495, Route 1&9/Paterson Plank Road Bridge	Final Design	Old
(152)	Route 7, Bridge over CONRAIL	Final Design	Old
(153)	Route 78 Union/Essex Rehabilitation - Contract B	Final Design	Old
(154)	Salem Street Bridge over Route 10	Final Design	Old
(155)	Sussex Turnpike	Final Design	Old
(156)	Weldon Road over Route 15	Final Design	Old