




WORK AREA	Week Ending 4/6/2025	Week Ending 4/13/2025	Week Ending 4/20/2025	Week Ending 4/27/2025	Week Ending 5/4/2025	Week Ending 5/11/2025	Week Ending 5/18/2025	Week Ending 5/25/2025	Week Ending 6/1/2025	Week Ending 6/8/2025	Week Ending 6/15/2025	Week Ending 6/22/2025	Week Ending 6/29/2025
Open 2 Lanes Eastbound - Construct Slabs E1, E2 & E3 and Establish Traffic Pattern								★					
Open 2 Lanes Westbound Construct Slabs W1 and W2 and Establish Traffic Pattern									★				
Restore Rt 80 to Original Condition all lanes open - Construction Slabs M1, M2 and M3													★

-  MILESTONE 1 - Approximately May 21, 2025
-  MILESTONE 2 - Approximately May 31, 2025
-  MILESTONE 3 - Approximately June 25, 2025

Operations are weather contingent and conditions could impact durations

The team remains committed to seizing every opportunity to improve the schedule by swiftly adapting to changes and challenges and finding creative logistical solutions.

Current slab design is fluid.

Construction timeline is based on current ground conditions and is subject to change

