


New Jersey Department of Transportation

1035 Parkway Avenue, PO Box 600, Trenton, New Jersey 08625-0600



Baseline Document Change Announcement

ANNOUNCEMENT: BDC18T-01

DATE: March 7, 2018

SUBJECT: Construction Scheduling Related to Weather Sensitive Work
- Revision to Section 5.0 and Subsection 7.9 of the *Construction Scheduling Manual, 2013*

Section 5 "Standard Factors" and Subsection 7.9 "Designer Narrative" of the *Construction Scheduling Manual, 2013* have been revised to ensure that the Contractor has adequate time to complete weather sensitive work.

The following pages of the *Construction Scheduling Manual, 2013* have been revised and replaced:

- Section 5 page 22
- Subsection 7.9 page 32

Implementation Code R (ROUTINE)


Changes must be implemented in all applicable Department projects scheduled for Final Design Submission at least one month after the date of the BDC announcement. This will allow designers to make necessary plan, specifications, and estimate/proposal changes without requiring the need for an addenda or postponement of advertisement or receipt of bids.

Recommended By:



Paul F. Schneider
Director
Capital Program Support

Approved By:



Eli D. Lambert III, P.E.
Assistant Commissioner
Capital Program Management and
State Transportation Engineer

PS: YB

Attachments: Section 5 page 22 and Subsection 7.9 page 32 of the *Construction Scheduling Manual, 2013*.