CDBG-DR REPORTING OF CONTRACTORS (P.L. 113-2)

Grantee:	**State of New Jersey**	**For contracts greater than or equak to $30K**
Grant Number:	**B-13-DS-34-0001**	
Date Update:7/27/26	**Q2- Ending June 30, 2026**	

A. Contractor Name	B. Unique Entity ID (UEI)	C. Procured by	D. Contract Execution Date	E. Contract End Date	F. Total Contract Amount	G. Amount of CDBG-DR	H. Brief Description of Contract
SPC Construction	HTT1KJGW6EE5	NJDEP	4/28/2026	7/16/2027	$63,139.17	$63,139.17	Change order G031C is to compensate SPC Construction Co and their subcontractor for redesign work associated with shifting and adding micropiles to wall section NW-26 in Hoboken.
SPC Construction	HTT1KJGW6EE5	NJDEP	4/7/2026	7/16/2027	$71,513.26	$71,513.26	Change order G038C is to compensate SPC Construction Co. and their subcontractors for a gas line relocation on 15th St in uptown Hoboken in order to not embed an active gas line in the footing of wall section NW-15
SPC Construction	HTT1KJGW6EE5	NJDEP	4/29/2026	7/16/2027	$31,529.34	$31,529.34	Change order G056C is to compensate SPC Construction Co's subcontractor for performing survey work on the HBLR tracks in Weehawken to aid in the direct fixation final design.
SPC Construction	HTT1KJGW6EE5	NJDEP	4/7/2026	7/16/2027	$72,160.92	$0.00	Change order G058C is to compensate SPC Construction Co's subcontractor for generating a design to maintain access to the Hoboken Point building during Resist construction.
SPC Construction	HTT1KJGW6EE5	NJDEP	6/9/2026	7/16/2026	$90,145.64	$0.00	Change order G076 is to compensate SPC Construction Co. For Variable Message Signs (VMS) boards in excess of the quantity in the contract in collaboration with Hoboken for revised MPT plans.
SPC Construction	HTT1KJGW6EE5	NJDEP	5/6/2026	7/16/2026	$115,890.63	$0.00	Change order G078C is to compensate SPC Construction Co and their subcontractor for to relocate a portion of a watermain on Bloomfield St