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NJ State House Annex East Wing Basement Water Infiltra on 

The interior spaces and use of the State House Annex East Wing basement are sensiƟve to 
moisture and humidity levels.   

 
The Design Phase started January 2012. During the design phase the Design Consultant made 

a recommendaƟon to install two underground monitoring wells in the Annex Courtyard to check ex-
isƟng water table levels in order to determine if ground water is the cause of the water infiltraƟon. 
In July 2012 the State approved two Consultant Amendments, one for the wells and a second to per-
form a Phase I Archaeological Study. In December  2012 the State Historic PreservaƟon Office ap-
proved the Archaeological Study and.  The monitoring wells were installed in August 2012.  The sub-
surface water levels were monitored for a year unƟl August 2013.   The Design Consultant deter-
mined ground water likely not the cause of the water infiltraƟon and water infiltraƟon resulted from 
other sources which include poor grading and surface water runoff.  Based on the Design Consult-
ant’s findings an amendment was approved to revise the original project scope resulƟng in project 
savings.  

 
The originally scope was revised during the design phase to no longer included deep excava-

Ɵon to apply full height exterior waterproofing at the north and west foundaƟon walls.   The  current 
project scope includes re-poinƟng of stone wall joints, rubberized waterproof membrane repair at 
select height along the north foundaƟon wall and northwest corner only, plasƟc impermeable sheet 
under the landscape stone and new subsurface underdrainage piping to collect any passage of sur-
face water run-off from advancing toward the north and west foundaƟon walls. 

 
The project was bid in June 2014, construcƟon started in September 2014, substanƟal com-

pleƟon in the Spring of 2015 and the project is near closeout. 
 

 
 
 
 
 
 
 
 
 
 
 
Project Budget: $400,000 


