
State of New Jersey

Department of the Treasury

Integrity Oversight Monitoring Reporting Model

Firm Name: Addx Corporation
Engagement: Integrity Oversight Monitor

For Quarter Ending: 10/31/2017

No. Recipient Data Elements Response Comments

A. General Info

1. Recipient of funding Bayshore Regional Sewage Authority (BRSA)

2. Federal Funding Agency? (e.g. HUD, FEMA) Federal Emergency Management Authority (FEMA)

3. State Funding (if applicable) N/A

4. Award Type Public Assistance - Category G

5. Award Amount Stone Hill Contracting inc., Doylestown, PA $17,778,693.31 

6. Contract/Program Person/Title
Bayshore Regional Sewage Authority (BRSA), Union Beach,NJ

Robert Fischer, Executive Director; George Rolon, Project Manager, New Jersey Environmental 

Infrastructure Trust (NJEIT)

7. Brief Description, Purpose and Rationale of 

Project/Program
Due to high winds, heavy rain, subsequent flooding and storm surge from Superstorm Sandy, 

the BRSA sustained major damage to two incinerators; the Dorr Oliver as well as the Niro 

incinerator, in addition to its adjacent equipment. The Project Worksheet (PW) relates to the 

demolition and reconstruction of these two incinerators and adjacent equipment.

8. Contract/Program Location BRSA, Union Beach, NJ

9. Amount Expended to Date $18,053,724.31 expended by Stone Hill Contracting

10. Amount Provided to other State or Local Entities None

11. Completion Status of Contract or Program Project is approximately 98% complete. 

12. Expected Contract End Date/Time Period 12/31/2017

B. Monitoring Activities

13. If FEMA funded, brief description of the status of the 

project worksheet and its support. As previously reported, two prime movers were driving completion of milestone 5, 

Substantial Completion.  One, Union Beach’s certification of the fire alarm system and two, 

final certification of the stack tests by the NJ Department of Environmental Protection 

Agency, Emission Measurement Section (NJDEP-EMS). 1. Union Beach has certified the fire 

alarm / fire suppression system for contract 74-S. 2. In BRSA’s contract with SHC, the facility 

wrote language into the contract that the NJ DEP-EMS had to issue a certificate of 

compliance when BRSA passed the stringent new federal stack test emissions standards in 

March 2017.  Since NJ DEP-EMS doesn’t issue such certificates, BRSA has requested an 

expedited review and issuance of a compliance certificate. NJ DEP-EMS has acknowledged 

BRSA’s request and has agreed to expedite review and issuance of a certificate by year’s 

end.

14. Quarterly Activities/Project Description (include number 

of visits to meet with recipient and sub recipient, 

including who you met with, and any site visits warranted 

to where work was completed)

The Addx Monitor attended:

Monthly 74-S Contract Progress Meetings on  7/12/17, 8/9/17, 9/6/17, 10/4/17.

Monthly 74-S contract schedule update meetings  7/12/17, 8/9/17, 9/6/17, 10/4/17,

Inspect BRSA plant and interview workers 7/12/17, 8/9/17, 9/6/17, 10/4/17.

 

15. Brief Description to confirm appropriate data/information 

has been provided by recipient and what activities have 

been taken to review in relation to the 

project/contract/program. 

As previously noted, the NJEIT and BRSA have been very cooperative as part of this 

review. Addx compliance examiners have been able to review all project related 

documents to include contract, drawings, bonds, invoices and supporting 

documentation. 
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16. Description of quarterly auditing activities that have been 

conducted to ensure procurement compliance with terms 

and conditions of the contracts and agreements.
In addition to continuing to analyze and review all invoices and materials as set 

forth in the project and review of certified payroll rates and hours compared with 

books and records, the Addx Monitor appears on site regularly to do monitoring, 

attend meetings, site inspections, and help ensure compliance with requirements.

17. Have payment requisitions in connection with the 

contract/program been reviewed? Please describe
Yes, payment requisitions are reviewed. Data analytics are performed during the 

review to ensure all claims for payments are supported with adequate 

documentation. 

18. Description of quarterly activity to prevent and detect 

waste, fraud and abuse.
Appear on site monthly  to do monitoring, site inspections, and help ensure 

compliance with requirements. 

19. Provide details of any integrity issues/findings None

20. Provide details of any work quality or 

safety/environmental/historical preservation issue(s).

No action required.

21. Provide details on any other items of note that have 

occurred in the past quarter

No action required.

22. Provide details of any actions taken to remediate waste, 

fraud and abuse noted in past quarters

No action required.

C. Miscellaneous

23. Attach a list of hours and expenses incurred to perform 

your quarterly integrity monitoring review

Quarterly – 27.5 hours; $3,092.65  labor and $62.00 in the Other Direct Costs 

(ODCs). Totaling $3,154.65 for the quarter ending 6/30/17.

24 Add any item, issue or comment not covered in previous 

sections but deemed pertinent to monitoring program. 

None

Name of Integrity Monitor: Jennifer Sirois

Name of Report Preparer: Allison Kennett

Signature:

Date: 12/4/17
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