
State of New Jersey
Department of the Treasury
Integrity Oversight Monitoring Reporting Model

Firm Name: EisnerAmper LLP

Engagement:

Limited Notice to Proceed
IOM Services for the Delco Lead Safe Haven Inspection and Storage 
Facility Project 
Contract No. 14‐033B
NJ Transit P.O. 210011821

For Quarter Ending: 12/31/2022

No. Recipient Data Elements Response Comments
A. General Info

1. Recipient of funding  New Jersey Transit Corporation 
2. Federal Funding Agency? (e.g. HUD, FEMA) Federal Transit Administration
3. State Funding (if applicable) TTF at 25% match
4. Award Type FTA‐Public Transportation Emergency Relief Program
5. Award Amount Jacobs Engineering: $7,641,757.77 (Design / Engineering; Contract 13‐041)

Union Paving: $6,080,015.00 (GC.01; Contract 22‐009X)
The initial authorized amount for Contract 13‐041 was 
$7,641,757.77.  Subsequently, five change orders were 
issued to Contract 13‐041 totaling $27,785,127.20 
(Change Order #1 ‐ $20,854,489, Change Order #2 ‐ 
$353,826.07, Change Order #3 ‐ $365,698.88 (Note 
there was a $615,015.78 transfer to Jacobs from 
subcontractors), Change Order #4 ‐ $4,431,345.49 and 
Change Order #5 ‐ $1,779,767.76).  Change Order #6 
incorporates a reallocation of $1,155,506.00 of 
recovered audited funds.

6. Contract/Program Person/Title Ronald Hovey, Chief Procurement Officer (Acting)
7. Brief Description, Purpose and Rationale of Project/Program Provide Integrity Oversight Monitoring Services for the Delco Lead Safe Haven Inspection and 

Storage Facility Project, including: 
‐ Design of the Delco Lead Project: NJT01045 ‐ Jacobs Engineering has been retained to perform 
preliminary design, final design and construction support services for the Delco Lead Project.
‐ Construction Management (CM) Services: Urban Engineers / Tishman Construction 
Corporation was retained for CM services for the General Construction Contract 1 and General 
Construction Contract 2.
‐ Construction Contracts: This project involves construction of the two new tracks, catenary 
structures, associated switches and signal work for DELCO Lead emergency storage, as well as 
S&I facility for routine inspection. It is anticipated that the project construction will be 
completed in phases. The first contract GC‐01 is for site work, and is under Procurement at this 
time. The contract GC‐02 will mainly be for the railroad infrastructure along DELCO Lead.

8. Contract/Program Location County Yard located in New Brunswick, New Jersey

Reports required under A‐60 will be submitted by Integrity Monitors on the first business day of each calendar quarter to the State Treasurer and will contain detailed information on the projects/contracts/programs funded by the 
Disaster Relief Appropriations Act.
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9. Amount Expended to Date Delco Lead ‐ $27,616,536.11
10. Amount Provided to other State or Local Entities None
11. Completion Status of Contract or Program In progress
12. Expected Contract End Date/Time Period January 1, 2027
B. Monitoring Activities

13. If FEMA funded, brief description of the status of the project worksheet 
and its support.

Not applicable

14. Quarterly Activities/Project Description (include number of visits to meet 
with recipient and sub recipient, including who you met with, and any 
site visits warranted to where work was completed)

Attended GC.01 Union Paving Progress meeting #2 on October 5, 2022.  Attended GC.01 Union 
Paving Progress meeting #3 on October 19, 2022.  Participted in Amtrak safety training on 
October 21, 2022.  Attended GC.01 Union Paving Progress meeting #4 on November 2, 2022.  
Attended GC.01 Union Paving Progress meeting #5 on November 16, 2022.  Attended GC.01 
Union Paving Progress meeting #6 on November 30, 2022.  Attended GC.01 Union Paving 
Progress meeting #7 on December 14, 2022.  

15. Brief Description to confirm appropriate data/information has been 
provided by recipient and what activities have been taken to review in 
relation to the project/contract/program. 

Received and reviewed meeting minutes for progress meetings #1 through #7 related to 
Contract No. 22‐009X (Union Paving).  Received various procurement documents related to the 
design phase and the GC.01 phase.  Received documentation related to Change order #5 and #6 
of the design phase.  Received invoices submitted by Jacobs Engineering for design phase 
covering February 2022 through May 2022.  Received various DBE forms related to Contract No. 
22‐009X (Union Paving).  Received various documents related to Contract No. 22‐009X (Union 
Paving) including health and safety plan, quality assurance plan, organization chart, certificate of 
insurance, and NPC and RFI logs.

16. Description of quarterly auditing activities that have been conducted to 
ensure procurement compliance with terms and conditions of the 
contracts and agreements.

Performed invoice and procurement testing related to Jacobs Engineering for design phase.  
Conducted DBE monitoring procedures including DBE interviews and CUFs verifications. 
Conducted background and conflict of interest investigations related to design phase.  
Commenced preparation of fraud risk assessment and preliminary monitoring plan in 
connection with GC.01 of the Delco Project. 

17. Have payment requisitions in connection with the contract/program 
been reviewed? Please describe

Ongoing monitoring performed for a sample selection of invoices submitted by Jacobs 
Engineering.  
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18. Description of quarterly activity to prevent and detect waste, fraud and 
abuse.

Continued invoice monitoring procedures for a selection of Jacobs Engineering invoices and 
procurement testing.  Perform DBE monitoring procedures. 

19. Provide details of any integrity issues/findings None noted

20. Provide details of any work quality or safety/environmental/historical 
preservation issue(s).

None noted

21. Provide details on any other items of note that have occurred in the past 
quarter

Noted that the design phase is 100% complete; however, awaiting approval from Amtrak.  GC.01 
contractor Union Paving is in process with Amtrak for approvals on site specific work plans. 

22. Provide details of any actions taken to remediate waste, fraud and abuse 
noted in past quarters

Not applicable

C. Miscellaneous

23. Attach a list of hours and expenses incurred to perform your quarterly 
integrity monitoring review

See attached hours summary. 

24. Add any item, issue or comment not covered in previous sections but 
deemed pertinent to monitoring program. 

None noted

Name of Integrity Monitor: EisnerAmper LLP
Name of Report Preparer: Tim Van Noy
Signature:

Date:  March 31, 2023
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State of New Jersey
Department of Treasury

Limited Notice to Proceed
IOM Services for the Delco Lead Safe Haven Inspection and Storage Facility Project

Contract No. 14-033B / NJ Transit P.O. 210030500 / NWT0400

Attachment for Question #23

Professional Hours
0.25
0.00
1.90

43.70
19.50
0.50

24.05
4.00
0.00

14.50
4.00
3.00

26.85

142.25

David Cace
Elliott Lee
Tim Van Noy
Craig Mann
Nancy Pham
Brooke DiMarinis
Marisol Gonzalez
Sasha Smith*
Tad Creamer*
Ethan Johnston*
Sara Harbinson*
Stuart Drobny**
Ina Xhoxhaj**

* Member of EisnerAmper's DBE firm.
**Member of EisnerAmper's Non-DBE firm.




