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Executive Summary 
When Superstorm Sandy struck the coast of New Jersey on October 29, 2012, it brought extensive damage to Keansburg Borough from 
both storm surge and wind damage. Protective dunes were breached by storm waters at four separate locations, and 2.6 miles of dunes 
were substantially damaged or washed away. Flood waters ranging from two to six feet in depth inundated approximately 50 percent of the 
structures in the Borough. Five (5) homes were destroyed by Superstorm Sandy and 347 were substantially damaged. Approximately 40,400 
cubic yards of storm damage debris littered the Borough. Trees and power lines throughout the Borough fell. The Borough also faced total 
power outages for up to 14 days. This list of impacts that Superstorm Sandy had on Keansburg is not exhaustive; the remaining impacts are 
extensive and will be identified and discussed throughout this Strategic Recovery Planning Report. 

Both in preparation for and in response to Superstorm Sandy, Keansburg Borough’s actions have been comprehensive. Before and during 
Superstorm Sandy’s landfall, Keansburg evacuated residents and rescued stranded residents. In the days and weeks immediately following 
Superstorm Sandy, Keansburg barricaded flooded roads and hazards, patrolled the community, secured evacuated areas, deposited 40,400 
cubic yards of storm-related debris in a temporary staging area, and performed inspections of 1,804 homes and 61 commercial properties in 
order to determine which properties were safe for habitation.  

In the weeks and months following Superstorm Sandy, Keansburg has taken the following recovery actions (some of which are ongoing 
and continue to date): Demolished 84 homes; elevated four (4) homes (while 40 more homes are in the process of being elevated); applied 
for FEMA grants to repair and improve heavily damaged roads, parks, the shorefront parking areas, among other grants; temporarily 
relocated the Police Department out of its damaged building in a flood hazard area; and held various public meetings for residents 
regarding recovery options and assistance. 

Keansburg Borough’s recommended municipal actions to promote recovery from Superstorm Sandy and to reduce vulnerabilities from 
future storms include (but are not limited to) the following resiliency actions: updating the Borough’s Master Plan Elements; automating 
and updating the zoning and construction permit process; renewing efforts to make the Route 36 Corridor redevelopment area  a priority; 
permanently relocating the Police Department; demolishing the remaining homes that serve as hazards to public health and safety; 
preparing a Capital Improvement Plan; and developing a GIS database to support future planning and capital programming efforts. 
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Introduction 
This Strategic Recovery Planning Report (SRPR) will serve as a 
blueprint to guide Keansburg Borough’s recovery from the 
effects of Superstorm Sandy and to reduce vulnerabilities to 
future storms. Accordingly, the report: 

 Evaluates the impacts on affected community features in 
Keansburg and addresses the conditions created or 
exacerbated by the storm; 

 Articulates the planning goals, strategies, and priority 
actions that are most urgently needed to improve public 
safety, increase resistance to damage from future storms, 
and stimulate economic recovery; and 

 Contains detailed descriptions of each of the projects 
proposed; a statement of need that demonstrates how 
each project relates to the impacts of Superstorm Sandy; 
why the project is important to the economic and 
environmental health of the community; the major tasks 
associated with each project; the estimated cost of 
implementation; identification of potential or actual 
funding sources to pay for project implementation; and 
estimated implementation dates. 
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Description of Keansburg Borough 
Keansburg Borough is located in northern Monmouth County. It 
is bordered to the north by over two miles of beachfront and 
dunes along Raritan Bay and Sandy Hook Bay, to the west by the 
Waackaack Creek (across which lies Hazlet Township), to the 
south by Route 36, and to the east by Middletown Township (as 
seen in Figure 1).  

Keansburg’s land area consists of approximately 1 square mile of 
land, of which 450 acres (0.7 square mile) drains into the 
Raritan/Sandy Hook Bay via six existing drainage outfall pipes. 
The remaining area (0.3 square mile) drains via various storm 
inlets and piping to a series of small outlet pipes that discharge 
directly into Waackaack Creek. 

As Keansburg is a Bayshore community, it is low lying and is 
subject to flooding from surface runoff, tidal events, and 
hurricanes and tropical storms. Flooding in the Borough is also 
adversely affected by tidal action in the Raritan Bay, and the 
Borough experiences severe coastal erosion. Roughly 98% of the 
Borough’s land is located in a flood hazard area, and this includes 
majority of the Borough’s buildings and key community facilities, 
as seen in Figure 2. 

Keansburg has a population of approximately 10,097 (according 
to the U.S. Census Bureau’s American Community Survey 2012 
estimate) and 4,372 housing units, which have both decreased 

since the 1990s. These estimates do not take into consideration 
changes in population as a result of Superstorm Sandy. 

Land use in Keansburg is mainly residential with single family 
homes being the predominant residential building type. Only 
approximately 6.4 percent of land in Keansburg is vacant. The 
Borough also has 22 acres classified as a critical environmental 
site, covering its entire waterfront. Commercial activity in 
Keansburg is located primarily in the downtown area surrounding 
Main and Church Streets and near the waterfront at the end of 
Carr Avenue. The main commercial attraction in Keansburg is 
the amusement/water park along the waterfront near Point 
Comfort. 

In 2005 the entire Borough of Keansburg was designated as an 
area in need of rehabilitation. This allows the Borough to proceed 
with redevelopment plans without the use of eminent domain. 

Furthermore, the entire Borough is in the Coastal Area Facility 
Review Act (CAFRA) zone. The CAFRA zone applies to 
development projects near coastal waters, and generally the closer 
an area is to the coast, the more heavily it is regulated by CAFRA 
law.  The CAFRA law regulates almost all development activities 
involved in residential, commercial, or industrial development, 
including construction, relocation, enlargement of buildings, 
excavation, grading, shore protection structures, and site 
preparation. 
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Figure 1: Regional Location 
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Figure 2: Key Community Facilities and Flood Hazard Areas 
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Assessment of Existing Planning 
Documents 

Keansburg Master Plan, 1988 
The following objectives and recommendations that were 
identified in the Land Use Plan Element at the time of the 1988 
Master Plan are relevant to this Strategic Recovery Planning 
Report: 

 Secure public safety from fire, flood, panic, and other 
natural and man-made disaster with particular emphasis 
on preserving and maintaining the integrity and protective 
features of the Borough beach-dune system. 

 Develop and maintain a satisfactory level of public 
facilities and services. 

 Establish appropriate population densities and control the 
intensity of development to ensure neighborhood, 
community, and regional well-being and to preserve the 
natural environment. 

 Provide sufficient space in appropriate locations for 
residential, recreational, commercial, and open space use. 

 Protect wetlands and areas with scenic, cultural, and 
recreational values. 

The 1988 Master Plan also outlines a Bayfront Development 
policy statement as follows: Guide waterfront development, 
which protects the public need for shore protection and flood 
control, visual and pedestrian access to the waterfront, recreation 

and open space, and economic development. The Borough 
should encourage appropriate use of waterfront locations and 
coordinate its efforts with the County’s plan to improve 
waterfront access along the Raritan Bayshore. 

Also regarding the Bayfront Development planning issues, the 
1988 Master Plan also states,  

“Keansburg’s bayfront is an invaluable resource which 
must be managed to assure that the community benefits 
from the Borough’s waterfront location. These benefits 
can best be secured by guiding waterfront development in 
accordance with an overall plan which protects the public 
need for shore protection and flood control, visual and 
pedestrian access to the waterfront, recreation and open 
space, and economic development.” 

Land Use Plan recommendations identified in this Master Plan 
include: 

 Allow for innovative redevelopment of commercial 
recreation areas that distributes to the community’s 
economic base and to the waterfront’s potential for 
recreation. Such redevelopment may encompass mixed-
use development, which combines residential, retail, 
restaurant, entertainment, and marina uses. 

 Any structures located within a flood hazard area must 
satisfy flood-proofing and construction requirements as 
well as underlying zoning district and land use 
requirements. 
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Master Plan Reexamination Report, 2003 
The 2003 Master Plan Reexamination Report identified objectives 
and recommendations outlined in the 1988 Master Plan and 
explained how they were still valid, or how they had changed by 
2003 (in italics). 

 Secure public safety from fire, flood, panic, and other 
natural and man-made disaster with particular emphasis 
on preserving and maintaining the integrity and protective 
features of the Borough beach-dune system. 
The Borough has emphasized preserving and maintaining the beach-
dune system. The upgrade to certain areas of the Storm Water 
system has further minimized the public risk from fire, flood, panic, 
and other natural and man-made disasters. 

 Develop and maintain a satisfactory level of public 
facilities and services. 
The Borough has provided an increased level of public services and is 
dedicated to continuing the efforts to improve public facilities. 

 Establish appropriate population densities and control the 
intensity of development to ensure neighborhood, 
community, and regional well-being and to preserve the 
natural environment. 
The Borough Council and Planning Board have attempted to 
control development to an appropriate density without jeopardizing 
the well-being of the community and the natural environment. This 
remains an objective of the Borough. 

 Provide sufficient space in appropriate locations for 
residential, recreational, commercial, and open space use. 

Providing sufficient space in appropriate locations for residential, 
recreational, commercial, and open space use remains a goal of the 
Borough. 

 Protect wetlands and areas with scenic, cultural, and 
recreational values. 
The Borough has been committed to guiding development away from 
areas with ecological, scenic, cultural, and recreational values. 

The 2003 Master Plan Reexamination Report also identified Land 
Use Plan recommendations that were outlined in the 1988 Master 
Plan and explained how they were still valid, or how they had 
changed by 2003 (in italics). 

 Allow for innovative redevelopment of commercial 
recreation areas that distributes to the community’s 
economic base and to the waterfront’s potential for 
recreation. Such redevelopment may encompass mixed-
use development, which combines residential, retail, 
restaurant, entertainment, and marina uses. 
The redevelopment of commercial recreation areas that contributes to 
the community’s economic base remains a topic of concern to the 
Borough. With the exception of the improvements to the amusement 
and water park area, there has been very little accomplished in the 
matter of redevelopment or mixed-use development, which would 
contribute to the community’s economic base. It should remain the 
Borough’s intention to explore the opportunities associated with 
mixed-use development and other commercial and recreational uses 
that could enhance the waterfront’s potential. 
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 Any structures located within a flood hazard area must 
satisfy flood-proofing and construction requirements as 
well as underlying zoning district and land use 
requirements. 
Efforts to regulate and restrict any structures located within the 
Flood Hazard Area have been exercised by the Borough through 
local building codes and FEMA requirements administered by the 
Borough’s building inspector. 

In addition to the recommendations mentioned above, the 2003 
Master Plan Reexamination offered the following 
recommendations concerning incorporation of redevelopment 
plans: 

 A study should be considered for the Main Street, 
Beachway, and Carr Avenue Commercial Districts as well 
as the residential district near the beachfront between 
Carr Avenue and Laurel Avenue to determine if these 
areas can be classified as areas in need of redevelopment. 

 A study should be considered to explore the possibilities 
of designating the areas of the Borough as redevelopment 
areas with special attention on the waterfront. 

 A petition should be submitted to the State Planning 
Commission for plan endorsement and Center 
designation. 

Master Plan Reexamination Report, 2012 
The 2012 Master Plan Reexamination Report identified objectives 
and recommendations outlined in the 1988 Master Plan and 

explained how they were still valid, or how they had changed by 
2012 (in italics). 

 Secure public safety from fire, flood, panic, and other 
natural and man-made disaster with particular emphasis 
on preserving and maintaining the integrity and protective 
features of the Borough beach-dune system. 
The Borough has continued to preserve and maintain the beach-dune 
system. Improvements in the storm water management system 
recently undertaken by the Borough will assist to minimize flooding 
and drainage problems. The Borough Department of Public Works 
cleans and maintains the beach area. An annual permit is secured 
from the NJ Department of Environmental Protection to permit the 
beach cleaning activities. 

 Develop and maintain a satisfactory level of public 
facilities and services. 
Keansburg is committed to providing the best public facilities such as 
municipal roads and recreation and public services, including but not 
limited to law and code enforcement. 

 Establish appropriate population densities and control the 
intensity of development to ensure neighborhood, 
community, and regional well-being and to preserve the 
natural environment. 
The Borough continues to maintain appropriate population and 
development intensities through its land use plan, zone plan, and 
zoning regulations. The integrity and the currency of the master plan 
and development regulations are addressed through periodic 
reexamination reports. 
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 Provide sufficient space in appropriate locations for 
residential, recreational, commercial, and open space use. 
The Borough provides sufficient spaces in appropriate locations for 
residential, recreational, commercial, and open space use through its 
zone plan. 

 Protect wetlands and areas with scenic, cultural, and 
recreational values. 
The Raritan Bay beach area and some of the wetlands areas 
associated with Waackaack Creek are zoned as “Conservation 
Recreation” to “promote the conservation of valuable natural 
resources and prevent environmental degradation.” 

In addition to the recommendations mentioned above, the 2012 
Master Plan Reexamination offered the following comments (in 
italics) to recommendations from the 2003 Reexamination Report 
concerning incorporation of redevelopment plans: 

 A study should be considered for the Main Street, 
Beachway, and Carr Avenue Commercial Districts as well 
as the residential district near the beachfront between 
Carr Avenue and Laurel Avenue to determine if these 
areas can be classified as areas in need of redevelopment. 

 A study should be considered to explore the possibilities 
of designating the areas of the Borough as redevelopment 
areas with special attention on the waterfront. 
The Borough adopted a comprehensive redevelopment plan 
addressing four distinct areas within the municipality. The area 
along Beachway is currently under consideration for a Redevelopment 
Plan. 

 A petition should be submitted to the State Planning 
Commission for plan endorsement and Center 
designation. 
A petition for Plan Endorsement has not been submitted. The NJ 
Office of Planning Advocacy, the office which staffs the NJ State 
Planning Commission and is the successor agency to the former 
Office of Smart Growth, is preparing recommendations for a major 
reform of the Plan Endorsement process. Therefore, the Borough 
should await the promulgation of new rules, review the revised 
process for consistency with the State Plan, and decide an 
appropriate course of action. 

As part of the 2012 Master Plan Reexamination, the Planning 
Board makes the following specific recommendations: 

 That the Borough not prepare a new comprehensive 
master plan. However, an amendment to the Land Use 
Plan Element is recommended to address the adoption of 
the two redevelopment plans in 2005 and 2006. 

 That the Borough continue to minimize the impacts of 
property caused by flooding through improvements to 
the storm water management system such as replacement 
of the storm drainage outfall pipes and gate valve 
structures. Improvements to the municipal storm water 
management system are critical to the Borough and 
should be continued. 
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Redevelopment Plans 
In July 2005, the entire Borough of Keansburg was designated as 
an “Area in Need of Rehabilitation” pursuant to the NJ Local 
Housing and Redevelopment Law. The designation is based upon 
the age of the housing stock in the municipality and the age of 
the water and sewer infrastructure. As a result of the designation, 
the Borough may establish plans (zoning and building standards) 
for the redevelopment of areas within the town. In addition, the 
Borough may adopt limited five-year tax abatement programs for 
homeowners to assist in revitalization efforts. 

Beachway Avenue Waterfront Redevelopment Plan, 
2005 
In December 2005 the borough Council adopted the Beachway 
Avenue Waterfront Redevelopment Plan (Ordinance #1403). 
The Plan provides development guidelines for the redevelopment 
of the Beachway Avenue Waterfront Redevelopment District, 
which is located along Raritan Bay to the west of the amusement 
park, roughly between Carr and Laurel Avenues.  

The goal of this Redevelopment Plan is to return vacant, non-
productive properties to full productivity by creating new 
development opportunities for private and public-private 
investment. The Plan will provide a range of quality public, 
commercial, and residential uses that will capitalize on the 
property’s strategic waterfront location.  

 
 

The objectives of this plan are to: 

 Advance the revitalization of the Borough. 

 Develop a mixture of residential uses, supportive 
neighborhood retail services, and recreational 
opportunities that will add needed taxable improvements 
to the Borough’s ratable base. 

 Increase year-round employment opportunities. 

 Establish the Keansburg waterfront as a destination point 
for the region. 

 Create new water-based uses such as ferry services for 
recreation and commutation. 

 Enhance public access to waterfront recreation uses. 

 Maintain views of the coastline and enjoyment for the 
public. 

 Provide parcels of land of sufficient size and dimension 
to enable an orderly arrangement of new land uses. 

 Develop land use and building requirements specific to 
the redevelopment parcels that are sensitive to the 
adjoining neighborhoods. 

 Address existing and future traffic, environmental and 
flooding issues that could result from redevelopment. 

 Undertake infrastructure improvements involving the 
water and sewer lines, streets, curbs, sidewalks, and 
parking. 

 Ensure a long-term productive reuse of each of the 
redevelopment parcels. 
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Borough-Wide Redevelopment Plan, 2006 
On July 26, 2006 the Borough Council adopted a Borough-wide 
Redevelopment Plan (Ordinance #1415) for four redevelopment 
subareas for the commercial nodes and gateways. They are as 
follows: 

 Subarea 1: Main Street Commercial Node—19 acres, 
along Main Street between Randolph Place and the Henry 
Hudson Trail 

 Subarea 2: Main/Beachway Node—5 acres along Main 
Street near Beachway Avenue. 

 Subarea 3: Carr/Raritan—18 acres with boundaries of 
Beachway Avenue to the north, Highland Avenue to the 
west, Center Avenue to the south, and Raritan Avenue to 
the east. 

 Subarea 4: Route 36 Gateway—one two-acre lot on 
Route 36. 

The purpose of the 2006 Redevelopment Plan is to set forth 
design guidelines to enhance and revitalize the Borough’s 
commercial activity at the Route 36 gateway and its largely 
commercial downtown nodes along Main Street and Carr 
Avenue.  

 
 
 
 
 

The objectives of this Redevelopment Plan are to: 

 Advance the revitalization and rehabilitation of the 
Borough. 

 Create year-round employment opportunities that will 
complement the existing amusement park and other local 
seasonal businesses. 

 Develop a mix of residential uses, supportive 
neighborhood retail services, and recreational 
opportunities that will add needed taxable improvements 
to the Borough’s ratable base and inject new households 
with disposable income to support the Borough’s 
business districts 

 Develop a comprehensive design program for 
rehabilitation that addresses façade improvements, 
streetscaping, and uniform signage, sidewalk, and lighting 
design. 

 Enhance the sense of “gateway” to the Borough and the 
amusement park for New Jersey State Highway 36. 

 Strengthen the main commercial nodes along Carr 
Avenue and Main Street. 

 Utilize state and county funding sources and technical 
assistance such as the Main Street New Jersey Program, 
the Monmouth County Municipal Open Space Grant 
Program and/or Community Design & Physical Planning 
financing assistance from OSG, to assist with the 
Borough’s downtown revitalization and increase open 
space and recreational opportunities within Keansburg. 
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 Establish the Keansburg waterfront as a destination point 
for the region. 

 Enhance public access to waterfront recreation uses. 

 Maintain views of the coastline and enjoyment for the 
public. 

 Provide parcels of land of sufficient size and dimension 
to enable an orderly arrangement of new land uses. 

 Develop land use and building requirements specific to 
the redevelopment parcels that are sensitive to the 
adjoining neighborhoods. 

 Address existing and future traffic, environmental, and 
flooding issues that could result from redevelopment. 

 Undertake infrastructure improvements involving the 
water and sewer lines, streets, curbs, sidewalks, and 
parking. 

 Ensure a long-term productive reuse of each of the 
redevelopment parcels.  

Furthermore, the Plan is intended to accommodate a mix of 
neighborhood retail services, regional commercial uses and 
services, pocket parks, and residential uses in the sub-areas. It is 
intended that each Redevelopment Plan Subarea be planned 
block by block as a coordinated project so that both the privately 
owned and publicly owned parcels contribute to the public 
welfare to their greatest potential. The subareas are to be 
redeveloped in such a manner that is complementary to the 
surrounding environment. 

Stormwater Master Plan and Capital 
Improvement Recommendations, 2012 
The purpose of the Borough Stormwater Master Plan is to 
provide the Borough with a multi-year, multi-phase drainage 
capital improvement program and budget to improve the overall 
Borough stormwater collection system. 

The Plan also outlines the construction of two stormwater pump 
stations and construction contracts for six bayfront outfalls. 

Furthermore, this Plan recommends a drainage improvement 
program in order for the new pump stations and outfalls to have 
a significant impact on flooding within the Borough. 
Recommendations include improvements at Raritan Avenue, 
Beacon Light Avenue, Beachway Avenue, Twilight Avenue, and 
Carr Avenue at the Fishing Pier Outfall. 

Monmouth County Growth Management Guide, 
1982 
The Growth Management Guide (GMG) is the main planning 
tool used in Monmouth County. In 1982 it was adopted as the 
Monmouth County Master Plan. The GMG is intended to be a 
framework for other planning and decision making, and is a point 
of departure and a catalyst for an ongoing dialogue between the 
County and its municipalities. 

The Guide categorizes the Borough of Keansburg as primarily a 
Suburban Settlement Growth Area, while the Borough’s coastal 
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and wetland areas are located in both the Proposed Protection 
Area and the Environmentally Sensitive Area. 

Suburban Settlement policies in this plan include: 

 Encourage a variety of residential types in the suburban 
settlement. 

 Encourage the use of the neighborhood unit in the 
suburban settlement. 

 Encourage the use of cluster development in all parts of 
the county. 

Proposed Protection Area policies in this plan include: 

 Encourage public acquisition of unique freshwater 
wetlands for conservation and groundwater recharge. 

 Continue the policy or supporting a county-wide system 
of linear greenbelts along primary and secondary streams. 

 Encourage public acquisition of lands that are geologically 
unstable and unsuitable for development. 

 
Environmentally Sensitive Area policies in this plan include: 

 Restrict non-water related development in coastal 
flooding and high-risk erosion areas. 

 Establish a coastal development district to set density, 
location, and use standards for areas adjacent to the 
Atlantic Ocean and the Sandy Hook and Raritan Bays. 

 Prohibit high-rise structures from all areas east of the first 
public roadway from the Bay and discourage structures 
within 1,000 feet of the Bay shoreline. 

 Allow for oceanfront development of beach-related 
commercial and recreational activities where such uses 
have been traditionally located. 

 Encourage new coastal development compatible with the 
surrounding environment. 

 Continue to protect tidal wetlands through state and 
federal wetlands management programs. 

 Encourage municipalities to adopt ordinances providing 
for the protection and conservation of freshwater 
wetlands. 

 Encourage municipalities to adopt and enforce floodplain 
ordinances to protect life and property against 
floodwaters, and to protect floodplains from 
development. 

In 1995, the Monmouth County Planning Board adopted the 
Goals, Objectives, and Policies as an element of the GMG. Goals 
of the GMG relevant to this SRPR include the following: 

 Air Resources: To promote land use planning that 
encourages the use of transit, walking and cycling, and the 
creation of centers in order to improve air quality by 
reducing automobile trips and congestion. 

 Centers: To promote new and revitalize older urban areas 
into well designed mixed use centers with an easily 
accessible compact but varied core of residential, 
commercial, and community services which provide 
employment and create a specific identity. 
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 Comprehensive Planning: To promote comprehensive 
planning among all levels of government as well as the 
private sector by sharing information and developing a 
continuing dialogue on regulations, plans, policies, and 
issues. 

 Economic Development: To promote managed growth 
by providing a suitable long-term economic climate and 
preserving and enhancing the quality of life in Monmouth 
County for the attraction of new businesses and the 
retention of existing businesses. 

 Historic, Cultural, Natural, and Scenic Resources: To 
preserve the valuable historic, cultural, natural, and scenic 
resources of Monmouth County. 

 Housing: To provide housing opportunities for all 
residents of Monmouth County. 

 Transportation: To plan for a comprehensive and reliable 
intermodal transportation system that properly provides 
for public safety and meets the needs of the County’s 
workers, residents, and visitors as well as respects the 
environment. 

 Water Resources: To provide all of Monmouth County 
with a safe and pollution-free water environment, and 
conserve valuable water-oriented resources. 

Monmouth County Master Plan Draft, 2013 
The Monmouth County Planning Board is in the process of 
undergoing a comprehensive update to the County Master Plan, 
with drafts of its vision statement as well as goals, principles, and 

objectives available on the Monmouth County Division of 
Planning website. 

The Plan’s draft principles that are relevant to this SRPR include 
the following: 

 Comprehensive Planning: Planning issues are to be 
addressed from interdisciplinary perspectives to identify 
and assess both interdependent and collective impacts 
and opportunities. This will minimize adverse impacts 
while maximizing benefits for all parties. 

 Coordination: Effectual planning requires integration and 
coordination both internally (horizontally) and with other 
levels of government (vertically). 

 Approach: Comprehensive planning relies on the use of 
new and emerging technologies as well as traditional 
methods of input from stakeholders and citizens. 

 Natural Resources: Natural resources are life supporting 
infrastructure that all human and built environments are 
dependent upon to function and prosper. 

 Investments in Preservation Areas: Aligning state, local, 
and county preservation strategies improves efficiency 
and reduces cost in protecting natural and unique 
resources. 

 Preservation of Community Character: Protect and 
strengthen the established character of municipalities and 
their unique, individual qualities. 

 Recovery and Community Resiliency: Promote planning, 
land use, and design strategies that increase the capacity 
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to adapt physically and economically to long-term 
environmental changes and natural hazards. 
– Objectives: 

 Participate in long-term recovery, mitigation, and 
resiliency efforts to better protect people, 
businesses, and resources against environmental 
damage and natural disasters. 

 Assist in the coordination of the County’s long-
term disaster recovery planning initiatives. 

 Provide assistance to other County agencies 
involved in disaster response and emergency 
management. 

 Provide technical assistance to municipalities in 
disaster recovery efforts. 

 Investment in Growth Areas: Aligning state, local, and 
county investment strategies improves efficiency and 
reduces cost in repairing, and expanding systemic 
infrastructure. 

The Plan will be a vital coordinating tool used by municipalities, 
school boards, businesses, and other government agencies to help 
guide efforts and actions that contribute to a strong, stable, and 
sustainable prosperity for those that call Monmouth County 
home. 

Monmouth County Bayshore Region Strategic 
Plan, 2006 
The Monmouth County Bayshore Region Strategic Plan was 
adopted in 2006. The plan is the result of the collective planning 
effort of nine municipalities in Monmouth County (including 
Keansburg), each of which faces a similar set of planning issues, 
and seeks to mitigate and solve these issues through collaborative, 
multi-jurisdictional planning efforts. The plan emphasizes the 
importance of pursuing common objectives and working together 
to facilitate regional solutions. There is a great deal at stake as 
downtown businesses continue to struggle, the region’s historic 
maritime character is challenged by physical and market forces, 
and waterfront and open space access are compromised by new 
development and a lack of resources.  

The Bayshore Region Strategic Plan has the following goals and 
objectives relevant to the SRPR: 

 Goal:  
– To create a vision and planning strategy to spur 

economic development in the region in a manner that 
recognizes the importance of preserving the region’s 
environmentally sensitive natural resources and 
beauty. 

 Objectives: 
– To identify and assess current and future land use, 

economic development, urban design, and 
transportation issues along the Route 36 corridor. 
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– To identify and assess needs for the preservation of 
the region’s sensitive natural resources. 

– To identify an economic development strategy 
consistent with the character of the region. 

– To protect the maritime character of the region. 
– To identify redevelopment and revitalization 

opportunities.  

In addition, this Plan articulates a vision for the waterfront and 
open space of the Bayshore Region and envisions: “that the few 
remaining large tracts of upland natural areas are preserved and 
enhanced for open space and flood preservation where 
appropriate and feasible to preserve open space, protect the 
natural environment, or provide flood protection.” 

This Plan’s municipal vision for Keansburg states: The 
downtown areas are strengthened and revitalized, and 
underutilized land along the waterfront west of the amusement 
park is redeveloped. 

The Bayshore Region Strategic Plan offers implementation 
strategies for planning issues relevant to the Borough. These 
strategies mostly center on developing the Waackaack Creek 
Greenway to create a protected conservation area. This is in 
reference to the area of the Borough just west and south of 
Keansburg’s downtown area where the Henry Hudson Trail and 
Waackaack Creek converge with Church Street. The Bayshore 
Region Strategic Plan suggests that Keansburg actively join the 
current efforts in Hazlet to create the Waackaack Creek 

Greenway as an ecotourism destination. This recommendation 
also envisions new neighborhood-scale retail activity along 
Church Street that extends the downtown area to connect with 
the creek and the bike trail. The Bayshore Region Strategic Plan 
also suggests that Keansburg consider modifying its zoning to 
encourage “live/work spaces” for artists and to encourage 
ecotourism-related uses in the Church Street area.  

Monmouth County Multi-Jurisdictional Natural 
Hazard Mitigation Plan, 2009 
The Monmouth County Multi-Jurisdictional Natural Hazard 
Mitigation Plan was adopted in 2009 to meet the requirements of 
the Disaster Mitigation Act (DMA) of 2000. The plan’s 
development was led by the County and was funded through a 
FEMA planning grant. Monmouth County employed a multi-
jurisdictional approach to develop the plan, and every 
municipality in the County was invited to participate as an equal 
partner with the County.  

The Plan represents the collective efforts of citizens, elected and 
appointed government officials, business leaders, volunteers of 
non-profit organizations, and other stakeholders. The Plan 
identifies natural hazards that could affect the County’s 
jurisdictions, evaluates the risks associated with these hazards, 
identifies the mitigation actions to lessen the impacts of a disaster 
on Monmouth County communities, and prioritizes them based 
on the municipal master plans and other planning documents.  
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The successful implementation of the Plan will result in an 
increasingly resilient Monmouth County. In addition, the Plan 
ensures that Monmouth County and its jurisdictions are 
compliant with the Disaster Mitigation Act of 2000, which makes 
the County and its jurisdictions eligible to apply for Federal aid 
for technical assistance and post-disaster hazard mitigation 
project funding. 

The Plan states that Keansburg Borough experiences severe 
coastal erosion. The Borough’s land use and development trends 
in hazard areas include town house, condo development, and 
retail development near waterfront areas. To protect new 
development from natural hazards, the Borough enforces 
floodplain management ordinances for new construction in 
floodplain zones.  

To remain compliant with the DMA, the Plan must be updated 
every five years. The County is currently undertaking a 
comprehensive update of the Plan, with a draft expected to be 
completed in 2014. The FEMA approval and jurisdictional 
adoptions of the updated plan are anticipated thereafter. 
Keansburg Borough is actively participating in the Plan’s update 
and has provided progress reports to the County regarding 
mitigation and resiliency measures undertaken since the Plan’s 
adoption in 2009. Table 1 outlines a list of six priority mitigation 
action strategies identified by Keansburg Borough in the 2009 
Plan, and summarizes each project’s status as of 2013. 

Coastal Area Facility Review Act (CAFRA) 
Coastal Area Facility Review Act (CAFRA) regulations apply to 
development activities near coastal waters. Generally, the closer 
the project is to the water, the more likely it will be regulated.  
The CAFRA law regulates almost all development activities 
involved in residential, commercial, or industrial development, 
including construction, relocation and enlargement of buildings, 
excavation, grading, shore protection structures, and site 
preparation.  

The Borough of Keansburg is located entirely within the coastal 
zone boundaries, so any regulated development requires a 
CAFRA permit. In Keansburg, as well as areas in other 
municipalities located within the CAFRA boundary, development 
is regulated and therefore a permit shall be required for: 

 Any development on a beach or dune 

 Any development located in the CAFRA area between 
the mean high water line of any tidal waters, or the 
landward limit of a beach or dune, whichever is most 
landward, and a point 150 feet landward. This includes 
single family homes, commercial, industrial, and public 
development.  

 Residential development within the CAFRA area has 
varying regulation depending on how many dwelling units 
it has and the development’s location in relation to the 
mean high water line. 

 Commercial development within the CAFRA area has 
varying degrees of regulation depending on the number 



KEANSBURG BOROUGH— STRATEGIC RECOVERY PLANNING REPORT 

PAGE 17 

of parking spaces and the development’s location in 
relation to the mean high water line. 

Further, CAFRA separates the coastal region into zones and 
centers where development is regulated by varying degrees. The 
Borough is located within the Coastal Metropolitan Planning 
Area. This area within the CAFRA boundary guides development 
and redevelopment to ensure efficient use of scarce land while 
capitalizing on the inherent public facility and service efficiencies 
of concentrated development patterns. 
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Table 1: Flood Hazard Mitigation Action Strategies Identified by Keansburg Borough in the Monmouth County Multi-

Jurisdictional Natural Hazard Mitigation Plan 

Mitigation Action Strategy Priority 
Ranking 

Status as of 
06/2014 

Status Details 

Enact hazard zoning ordinances. High Completed and 
ongoing 

This issue is ongoing; Hazard zoning ordinances are 
still enforced. 

Specifically allow variances on foundations of 
newly built structures. 

High Completed and 
ongoing 

To be addressed on a case-by-case basis due to the 
newly adopted maps and elevations that have been 
changed. 

Develop mitigation steps to reduce damage 
and losses due to flooding, throughout the 
control of water flow and a more efficient 
drainage system. 

High Initiated but not 
completed; 

ongoing 

There is not enough funding available at this time; the 
pump station is not completed; the bulkhead project 
has been recently completed. 

Create an outreach program to help residents 
prepare for disasters. 

High Completed and 
ongoing 

Funding for a phone system is needed; Brochures were 
made and distributed throughout the Borough. 

Develop a plan and seek funding for backup 
electricity in critical care facilities. 

High Initiated but not 
completed; 

ongoing 

Funding has been applied for through Hazards 
Mitigation Grant Program for backup generators at the 
Raritan Avenue and Beacon Light pump stations. 
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Evaluation of Superstorm Sandy’s 
Impacts on Keansburg Borough 
Superstorm Sandy brought high winds, heavy rains, and a record 
tidal surge and waves to Keansburg Borough. Impacts on 
Keansburg include (but are not limited to) the following: 

 Flood waters ranging from two to six feet in depth 
inundating approximately 50 percent of the structures in 
the Borough; 

 Breaches of protective dunes at four separate locations; 

 2.6 miles of dunes (encompassing the entire Borough 
coastline) that were substantially damaged from storm 
surge and flooding; 

 5 destroyed homes; 

 347 substantially damaged homes; 

 Loss of power for up to 14 days; 

 40,400 cubic yards of disaster generated debris 
throughout the Borough (including 1,800 cubic yards of 
vegetative debris, 25,200 cubic yards of construction and 
demolition, 9,800 cubic yards of White Goods, and 3,600 
cubic yards of sand); 

 Inoperability due to damages of the Police Department 
building; 

 Extensive damages to the Borough’s parks; 

 Significant damage to 22 roads in the Borough; 

 Prevention of the circulation of emergency vehicles; 

 Forced evacuation of hundreds of Borough residents 
from their homes. 

Storm Surge and Flooding 
Superstorm Sandy caused severe damage within Keansburg. 
Streets, homes, and businesses within the Borough were 
inundated with floodwaters up to three feet causing severe 
damages and losses. 

As a result of the drastic inundation of floodwater caused by 
Superstorm Sandy and other major storm events, the banks of 
the Waackaack Creek have become severely eroded and laden 
with silt and sand that was washed in from the Bayshore beaches. 
As a result, areas of roadway located along the creek have begun 
to collapse. In addition, the structural integrity of surrounding 
residential properties has been compromised, posing an imminent 
threat to life, health, and public safety. 
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Figure 3: Flooding at the Intersection of Highlands Avenue 
and Beachway Avenue 

 

Figure 4: Flooding on Beachway Avenue 

 

Figure 5: Flooding on Beacon and Shore Boulevards 

 

Figure 6: Flood Waters Marked on a Damaged House 
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Damage to the Waackaack Creek Bulkhead 
Furthermore, the bulkhead and ground in the vicinity of 
Waackaack Creek sustained damage and was in danger of collapse 
post-storm. The collapse would have also affected the road and 
grounds around the bulkhead. The damage is located at an area of 
200 linear feet long along Creek Road. The damaged area is 
surrounded by homes and other improved property and also is a 
danger to vehicles travelling through the area as well as the 
general public. The project area had previous damage to the 
bulkhead that was exacerbated and further diminished by 
Superstorm Sandy. 

Figure 7: Damage to the Waackaack Creek Bulkhead 

 

Figure 8: Damage to the Waackaack Creek Bulkhead (2) 

 

Damage to Homes 
Superstorm Sandy destroyed approximately five (5) homes in 
Keansburg Borough. Sandy’s record storm surge inundated about 
50 percent of the structures in the Borough by flood waters 
ranging from two to six feet in depth.  

347 properties were “substantially damaged.” This is defined as 
damage of any origin sustained by a structure whereby the total 
costs of restoring the structure to its before-damaged condition 
would equal or exceed 50% of the structure’s pre-storm market 
value. 

In the months following Superstorm Sandy, the New Jersey 
Department of Community Affairs compared 2011 American 
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Community Survey 5-Year Survey Data and FEMA Individual 
Assistance Data (effective March 12, 2013) with observed storm-
related damage in order to identify damages and to determine the 
most efficient use of Community Development Block Grant 
Disaster Recovery (CDBG-DR) funds. This effort resulted in the 
completion of a Statewide CDBG Disaster Recovery Action Plan. 

The CDBG Disaster Recovery Action Plan identifies one census 
tract in Keansburg Borough (census tract 34025801600) where 
homes sustained “severe” or “major” damage according to 
classifications made by HUD. This does not include dwelling 
units that sustained minor damage, which was far more common. 
The median household income in this census tract is $35,982. 
This census tract has 2,150 households, and 24% of these 
households faced severe or major damage. 

As a result of the destruction and damages mentioned above, 
Keansburg faces a significant financial burden. The Borough as a 
whole has sustained a 5.3% loss in home values and tax revenue. 
1,291 properties faced reduced property values resulting from 
Superstorm Sandy. 

Figure 9: Home Damages on Ocean Boulevard 

 

Figure 10: Home Damages on Ocean Boulevard (2) 
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Figure 11: Home Damages on Ocean Boulevard (3) 

 
Figure 12: Home Damages on Ocean Boulevard (4) 

 

Figure 13: Home Damages on Ocean Boulevard (5) 

 
Figure 14: Damage to a Home on Creek Road 
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Figure 15: A Fallen Tree at a Home on Shore Street 

 

Figure 16: Damage to a Home on Brookside Avenue 

 

Figure 17:  A Damaged Keansburg Home 

 
Figure 18: A Damaged Keansburg Home (1) 

 



KEANSBURG BOROUGH— STRATEGIC RECOVERY PLANNING REPORT 

PAGE 25 

Damage to the Police Station 
Keansburg’s Police Station Headquarters (a 4,500 square foot 
facility consisting of a two-story main building and an additional 
one-story storage area, located between Carr Avenue and Circuit 
Street) was damaged by 18 inches of flood waters on the entirety 
of the first floor. This included, but was not limited to, damages 
to finishes, doors, floors, walls, electrical, mechanical, plumbing, 
and Information Technology (IT). 

At the Police Station main building, storm surge water rose to a 
high water mark of approximately twelve inches above the first 
finish floor. Here, all gypsum board installed has moisture levels 
adequate to support mold growth up to forty two inches above 
the finish floor. Central corridor walls also tested for moisture. In 
addition, the plumbing chase addition exterior walls were 
underwater to a point thirty six inches above the finish floor. 
Exterior wood siding was warped from water exposure. 
Furthermore, the first floor air handler, boiler, hot water heater, 
emergency generator, and controls were damaged beyond repair 
and require replacement. 

The building also suffered from post-storm damage related to 
cold temperatures sustained over the winter. The domestic water 
lines in the ceiling as well as the hot water distribution piping 
received freeze damage consisting of failed joints and burst pipes 
in multiple locations.  

The Police storage building, located directly west of the Police 
Station building sustained approximately 30 inches of flood 

waters. Flood damage to the building included damage to the 
carpet, base floor molding, drywall, wall insulation, wall paint, 
exterior PVC doors, and metal door frames. There was also 
damage to a number of equipment and storage items, including 
but not limited to 20 drawer file cabinets, one copier machine, 
one podium microphone, 10 cases of flares, 1,000 bottles of 
drinking water, and 500 backpacks. Police equipment in the main 
building was also destroyed, including office supplies, a backpack 
vacuum, printer toners, various police firearms and ammunition, 
and handheld radios. 

After site inspections, it was determined that the building was left 
structurally sound after Superstorm Sandy, but will require 
significant structural repair work. All Police Station activity has 
been temporarily relocated to the building behind the church that 
is located on Church Street next to Borough Hall.  

The Borough is currently in the early stages of negotiating funds 
with FEMA for a project to relocate the Police Department to 
another location in town. 

Damage to Roads 
Flood waters resulting from Superstorm Sandy caused Borough-
wide road damages, including but not limited to damages to road 
pavement surface, storm drainage structures and pipe 
connections, curbs and sidewalks, and damage to adjacent roads 
and walk shoulder areas. 22 sites were identified with substantial 
damage that required repairs, and are outlined in Table 2. 
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Table 2: Severely Damaged Roads in Keansburg

 
 

Damage: 
 
 

Road 

Asphalt Curbing Storm 
Drainage 

Pre-existing 
damages from 

inadequate 
drainage 

Pre-existing 
damages 

from utility 
repairs 

Comments 

1 Raritan Ave      Damage to stormwater catch basin access door 
and trash rack inside the basin 

2 Shore Blvd      Asphalt damage was 1360 feet long, 50 feet wide, 
and 2 feet deep 

3 Circuit St       

4 Victory Park      Damage also to a concrete wheelchair sidewalk 
access ramp 

5 Maple Ave at Carr 
Ave 

      

6 Grove Pl at 
Woodside Ave 

      

7 Woodside Ave       

8 Lawrence Ave at 
Brianwood Ave 

      
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Damage: 
 
 

Road 

Asphalt Curbing Storm 
Drainage 

Pre-existing 
damages from 

inadequate 
drainage 

Pre-existing 
damages 

from utility 
repairs 

Comments 

9 Lawrence Ave at 
Beachwood Ave 

      

10 Lawrence Ave at 
Woodside Ave 

     Storm water inlets and catch basins were filled 
with sand and flood debris 

11 Lakewood Ave at 
Beaconlight Ave 

     Two storm water inlets and catch basins were 
filled with sand and flood debris 

12 Cresent St at 
Twilight Ave 

     Storm water inlets and catch basins were filled 
with sand and flood debris 

13 Park Ave at Cottage 
Pl 

      

14 Park Ave at Twilight 
Ave 

      

15 Park Ave (Forest 
Ave to Twilight Ave) 

     Storm water inlets and catch basins were filled 
with sand and flood debris 
Pavement sunk in six locations along a 500' curb 
line 
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Damage: 
 
 

Road 

Asphalt Curbing Storm 
Drainage 

Pre-existing 
damages from 

inadequate 
drainage 

Pre-existing 
damages 

from utility 
repairs 

Comments 

16 Leola Ave (From 
Willis Ave to Main 
St) 

     Storm water inlets and catch basins were filled 
with flood debris 

17 Manning Pl       

18 Ramsey Pl       

19 Locust St at Lincoln 
Ct 

      

20 Twilight Ave (From 
Shore Ave to 
Woodland Ave) 

      

21 Seeley Ave at St. 
Peter's Pl 

      

22 Terrace Pl at Creek 
Rd 

      
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Damage to Pump Stations 
At the sewer pump station located at 120 Main Street, a powerful 
storm surge of up to five feet inundated the site. The pumping 
facility continued to operate throughout the storm and flood 
water infiltrated the meter pit, but did not damage the pump 
station building. Flood water surge pushed over four sections of 
eight feet long by six feet high galvanized chain link fence. Flood 
waters also damaged the meter pit sewage flow meter, duplex 
electrical outlet, light switch, and light fixture.  

Damage to Water and Sewer Lines 
Superstorm Sandy’s powerful storm surge damaged water sewer 
mains in Keansburg Borough. The damages occurred at seven 
locations throughout the Borough. Damaged water mains 
occurred at: 42 Snyder Avenue; Forest and Park Avenues; Shore 
and Woodland Avenues; Lawrence and Woodside Avenues; 193 
Carr Avenue; and 288 Carr Avenue. The damaged sewer main 
occurred at 48 Forest Avenue. 

Damage to the Keansburg Water Treatment Plant 
The Keansburg Water Treatment Plant is located on Frazee 
Place. It sustained damages from high winds during Superstorm 
Sandy, including: 

 Damaged roof membrane of the lime feed building, 
totaling 300 square feet; 

 Damaged roof membrane of the lime storage building, 
totaling 144 square feet; and 

 Damaged dome and fan motors to the direct drive 
downdraft exhaust fan (aerator) with aluminum dome 
hood. 

Damage to the Keansburg Waterfront Library 
The Keansburg Waterfront Library is located at 55 Shore 
Boulevard and fronts the Sandy Hook Bay. Damage to the 
building was caused by high winds and flood waters. High winds 
damaged asphalt shingles on the roof, metal flashing on the front 
of the building, an exterior ceiling fan on the outside patio, and 
the building’s sprinkler system. Flood waters damaged four 
exterior air conditioning condensing units. 

Damage to the Keansburg Historical Society 
Building 
The Keansburg Historical Society Building is located at 59 Carr 
Avenue. Approximately 4 feet of flood water, entered the 
building during Superstorm Sandy and damaged the carpet, 
moldings, wall paneling, wall insulation, wood doors, door trim, 
floor heaters, copper heat pipes, window sills, mini-blinds, 
counter top, shelving, electrical outlets and switches, circuit 
breakers, hot water heater, and the water boiler. Contents owned 
by the Historical Society that were inside of the building were 
also damaged. 
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Damage to the Beachfront Areas 
Flooding and storm surge from Superstorm Sandy substantially 
damaged 2.6 miles of dunes in Keansburg. High winds and 
unprecedented storm surge caused the already diminished dune 
system to breach in four locations. 

The East and West Bay Walks, located along different ends of 
Beachway Avenue, were damaged due to high winds. The Bay 
walks are wood and timber boardwalk-type facilities that had 
damages to the wood decking and wood deck sitting areas as well 
as the access ramps from the parking area. The damages to the 
decking were in a total of 400 linear feet long by 6 feet wide. The 
damages to the sitting areas are to three sitting areas which are 15 
feet by 15 feet square each. Damages also occurred to the access 
ramps leading from the parking areas to the bay walks. The ramp 
damage was in total 200 linear feet long by 6 feet wide.  

Further damage occurred at various parking areas along 
Beachway Avenue. At the western Beachway Avenue parking 
area, Superstorm Sandy’s storm surge damaged 28 litter 
receptacles. The flood water, strong winds, and heavy rain 
damaged five parking pay stations along the Beachway 
southern/eastern end and four pay stations at the Beachway 
parking lot. Flood water damaged 44 double and 36 single 
parking meters collectively along the Beachway parking lot, the 
Raritan Avenue parking lot, on Carr Avenue, and on Highland 
Avneue. A “Parking Lot Entrance- Pay & Display” sign was also 
damaged by strong winds. Furthermore, the storm surge 
displaced gravel in the parking lot. 

Along Beachway Avenue, from Pineview to Raritan Avenue, 
storm flood waters, heavy rain, and strong winds damaged 30 
litter receptacles, seven park benches, two picnic tables, and one 
“Special Beach Rules” sign. At the Bath House on the eastern 
stretch of Beachway Avenue, portions of the structure’s 
framework and roof were damaged. 

Sections of the fishing pier at Point Comfort were also severely 
damaged, including entire sections of railings, floor boards, and 
support beams. 

Figure 19: Destroyed Beach and Dunes 
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Figure 20: Damage at the Keansburg Amusement Park 

 

Damage to Parks 
Superstorm Sandy caused widespread damage from storm surge, 
flood waters, and strong winds to Donohue Park, Forest Park, 
Saint Johns Fields, Friendship Park, Hill Street Park, and Collins 
Field. 

At Donohue Park (located at the corner of Carr Avenue and 
Seeley Avenue) storm surge and flood debris from Superstorm 
Sandy contaminated 83 cubic yards of playground mulch in the 
tot lot and also damaged 178.5 linear feet of chain link fencing. 

At Forest Park (located at the corner of Forest Avenue and Park 
Avenue) the storm surge and debris contaminated 66 cubic yards 
of playground mulch in three different tot lot areas. In addition, 
four litter receptacles were washed away, two park benches were 
damaged, and gazebo roofing was damaged. 

Damage at the Saint Johns Fields (located at the end of St Johns 
Place) included: 81 cubic yards of crushed and washed away 
parking lot material; 6 cubic yards of contaminated playground 
mulch from storm surge and debris, 20 square feet of blown away 
asphalt shingles off the field house roof due to strong winds; and 
a rooted up tree. 

Damage at Friendship Park (located at the corner of Main Street 
and Francis Place) included: one blown over tree, which lifted 
120 square feet of brick pavers; 60 square feet of moved 
landscaping wall; five damaged litter receptacles; damages to the 
side rails and posts on the gazebo; and two damaged park 
benches. 

At Hill Street Park and Collins Field (located between Hill Street 
and Garfield Avenue) damages included: 32 cubic yards of 
contaminated mulch in two tot lot areas from storm surge and 
debris; three damaged litter receptacles and two damaged park 
benches due to storm surge; 40 square feet of asphalt shingles 
blown off of the field house; rain damage to the field house 
second floor; and a missing vinyl air vent on the south side of the 
field house.  
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Community Vulnerabilities Exacerbated by 
Superstorm Sandy 
Superstorm Sandy exacerbated the vulnerability of homeowners 
and business owners in the following ways: 

 The loss of fuel exposed residents to the dangers of cold 
fall nights; 

 The loss of power and cell phone service impacted the 
communication between emergency personnel; 

 Breaches and gaps in the Borough’s dune system allowed 
stormwater to reach the community; 

 Residences and businesses located in low-lying areas close 
to Raritan Bay and the Waackaack Creek were especially 
vulnerable to flooding;  

 Regular moon tide inundation has increased as a result of 
stream siltation from Superstorm Sandy; 

 Damages to roads and flooding throughout the Borough 
hindered the capacity of emergency response vehicles;  

 Many local businesses (mainly centralized on Carr 
Avenue, but also on Main Street and Church Street), were 
unable to recover and left empty store frontage 
throughout the Borough’s commercial centers; 

Figure 21: Empty Store Frontage after Superstorm Sandy on 
Carr Avenue 

 

Figure 22: Empty Store Frontage after Superstorm Sandy on 
Carr Avenue (2) 
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Figure 23: Empty Store Frontage after Superstorm Sandy on 
Carr Avenue (3) 

 

Figure 24: Empty Store Frontage after Superstorm Sandy on 
Church Street 

 

Figure 25: Empty Store Frontage after Superstorm Sandy on 
Church Street (2) 

 

Figure 26: Empty Store Frontage after Superstorm Sandy on 
Church Street (3) 
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Figure 27: Empty Store Frontage after Superstorm Sandy on 
Main Street 

 

Figure 28: Empty Store Frontage after Superstorm Sandy on 
Main Street (2) 

 

Community Opportunities Created by 
Superstorm Sandy 
The impacts of Superstorm Sandy have shed light on the ways in 
which Keansburg may improve its resiliency in future storm 
events. As such, the Borough may improve its resiliency by 
implementing the following opportunities that have been created: 

 Promoting public awareness of hazard mitigation and 
resiliency issues; 

 Focusing public agencies on community vulnerabilities to 
hazards such as flooding; 

 Encouraging regional solutions to flood- and storm-
related impacts; 

 Ensuring that future capital projects are designed and 
constructed to incorporate features that are resilient to 
storm- and flood-related impacts; and 

 Encouraging/supporting the use of sustainable 
development techniques and green building design in 
future development and redevelopment.  
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Current Status of Post-Sandy Recovery 
Efforts 
Both in preparation for and in immediate response to Superstorm 
Sandy, Keansburg took the following emergency protective 
measures: 

 Evacuated stranded residents; 

 Barricaded flooded roads and hazards; 

 Utilized police officers and dispatchers to patrol the 
community, secure evacuated areas, and perform rescues, 
among other duties; 

 Conducted building safety inspections to address 
structural safety on 1,804 homes and 61 commercial 
properties; 

 Deposited 40,400 cubic yards of storm-related debris in a 
temporary staging area located at the Municipal parking 
lot on Beachway Avenue between Oakwood Avenue and 
Pinewood Avenue before being removed from the 
Borough. 
 

In the weeks and months following Superstorm Sandy, 
Keansburg has taken (and continues to take) the following 
recover actions: 

 Adopted an ordinance adopting FEMA’s ABFE levels; 

 Repaired all damaged water and sewer mains; 

 Repaired damages to the Keansburg Water Plant; 

 Repaired damages at the Keansburg Waterfront Library; 

 Removed 4,350 cubic yards of debris from 87 private 
properties. 

Figure 29: Debris is removed from a temporary staging area. 

 

Demolition of Homes 
A number of homes throughout Keansburg Borough were 
determined to be structurally unstable as a result of damage 
incurred during Superstorm Sandy. As a result, the Borough has 
begun a FEMA-funded house demolition project throughout the 
Borough to make way for the construction of new homes. 85 
properties have been have been certified for demolition and 61 of 
those have been demolished through FEMA funding. 23 
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additional properties have been demolished through private 
funding. 

Elevation of Homes 
To date, four (4) homes in Keansburg have been elevated since 
Superstorm Sandy. 40 homes are in the process of being elevated 
or are scheduled to be elevated in the weeks and months to 
come. 

Figure 30: A Keansburg Home Elevation in Progress 

 

Figure 31: A Keansburg Home Elevation in Progress (2) 

 

Temporary Police Building 
As the Police Department Headquarters was severely damaged 
from Superstorm Sandy, the site became unusable. Monmouth 
County provided trailers for immediate use by the Police 
Department for two months until the Borough could secure 
another more appropriate facility. Prisoners had to be taken 20 
miles away to the Holmdel Police Department for incarceration, 
so the Borough rented the only facility that was available at the 
time; the Police Department was temporarily relocated to the 
back building of the United Methodist Church located at 23 
Church Street. The Borough then made reasonable alterations of 
the temporary facility to make the space functional and meet the 
pre-disaster needs of the Police Department, including but not 
limited to carpeting, awnings, repaired parking spaces, emergency 
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phone repair and installation, locksmith, painting, dispatch 
window replacement, air conditioning and heating repair, 
reestablished IT connections, drywall patches and repairs, 
emergency fire system, emergency repairs to radios and antenna 
communication, and electric wiring. 

Keansburg Borough has also applied for a FEMA Public 
Assistance Grant to fund improvements to the former Police 
Department building located between Carr Avenue and Circuit 
Street. The scope of work includes (but is not limited to) mold 
remediation, asbestos removal, removal and replacement of wood 
floors, sub floors, carpeting, moldings, trim, wall paneling, wall 
insulation, drywall, ceiling tiles, doors, door frames, door 
molding, wall baseboard, heaters, wall electrical receptacles, water 
boilers, water heater, exterior wood wall siding, emergency 
generator, and exterior air conditioning condensing units. 

Improvements to Roads 
Keansburg Borough applied for a FEMA Public Assistance 
Grant to fund the improvements to the 22 substantially damaged 
roads described in the “Superstorm Sandy’s Impacts” section. 
Funding requested was in the amount of $192,261.40. 

Improvements to Pump Stations 
At the sewer pump station located at 120 Main Street, the chain 
link fence has been repaired. The meter pit parts that were 
damaged have also been removed and replaced. 

Improvements to Water and Sewer Lines 
The one sewer main break and six water main breaks described in 
the “Superstorm Sandy’s Impacts” section were excavated, 
repaired, and backfilled. The Borough intends to remove the 
temporary “cold patches” and to use hot mix asphalt to replace 
paving at all locations. 

Borough-Wide Dune Improvements 
Keansburg had requested FEMA funding in the amount of 
$3,671,250 in order to repair and reinforce 2.6 miles of dunes that 
were substantially damaged due to storm surge and flooding. It 
was the intent of the Borough to increase the height and width of 
the dunes in order to protect the residents and businesses from 
100-year flood levels. The Borough sought to provide continuous 
protection along its coast and to create a more secure barrier 
along the entire northern border. By providing a continuous 
barrier along the waterfront it will strengthen the protection from 
storm surges for the entire community and limit the access points 
of the stormwater into the Borough. 

After further correspondence with state and federal agencies, the 
Army Corps of Engineers and NJDEP determined that these 
improvements will be included as part of its federally funded $30 
million beach fill and dune restoration project. 
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Figure 32: A Coordinated Effort to Improve Keansburg’s 
Dunes 

 

Army Corps of Engineers Beach Fill and Dune 
Restoration Project 
The Federal Government and the Army Corps of Engineers, in 
conjunction with the New Jersey Department of Environmental 
Protection, are well underway with this federally-funded $30 
million project. Beach fill operations began in March of 2014 and 
will restore the beach and dune system to the original 1960s 
design. Construction duration is expected to last approximately 4 
months and be completed in early June 2014. 

Figure 33: The ACOE Beach Fill Project Underway 

 

Figure 34: The ACOE Beach Fill Project Underway (2) 
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Improvements to Beachfront Areas 
At the Beachway Park areas, improvements to be completed 
include replacement of: nine pay stations; 44 double parking 
meters; 36 single parking meters; 28 litter receptacles; one parking 
lot sign; and 44 tons of gravel that was displaced.  

Along Beachway Avenue, from Pineview to Raritan Avenue, 
improvements to be completed include replacement of: 30 litter 
receptacles; seven park benches; two picnic tables; and one 
“Special Beach Rules” sign. 

The fishing pier at Point Comfort also has been restored to its 
pre-Sandy condition and has since re-opened. 

Figure 35: Improvements to the Fishing Pier at Point 
Comfort 

 

Figure 36: Improvements to the Fishing Pier at Point 
Comfort (2) 

 

Improvements to Parks 
Superstorm Sandy caused widespread damage from storm surge, 
flood waters, and strong winds to Donohue Park, Forest Park, 
Saint Johns Fields, Friendship Park, Hill Street Park, and Collins 
Field. 

Improvements to Donohue Park took place on Saturday January 
12, 2013 and Saturday January 19, 2013, with the coordination of 
Keansburg personnel and the help of volunteers. Workers 
removed 83 cubic yards of contaminated mulch and installed the 
same amount of new playground mulch in the tot lot play 
surfaces. Work to be completed includes the replacement of a 
chain link fence gate measuring five feet wide and six feet tall. 
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At Forest Park, the gazebo roofing has been repaired. Work to be 
completed includes the replacement of two park benches and 
four litter receptacles, as well as the removal and replacement of 
66 cubic yards of playground mulch in three different tot lot 
areas. 

At the Saint Johns Fields, the shingles that were blown off of the 
field house roof have been replaced Work to be completed 
includes: replacement of 6 cubic yards of playground mulch; 
grading and replacement of 44 tons of gravel in the parking lot; 
and removal of an uprooted tree.  

All improvements to Friendship Park are to be completed and 
include: removal of one blown over tree; replacement of 120 
square feet of brick pavers; replacement of three damaged litter 
receptacles; replacement of two park benches; and repairs to the 
gazebo. 

At Hill Street Park and Collins Field, the field house roof shingles 
were repaired and three litter receptacles were replaced. Work to 
be completed includes replacement of two park benches 

Improvements to Waackaack Creek 
The New Jersey Department of Transportation removed debris 
and obstructions from Waackaack Creek in order to restore the 
integrity of the Creek and its banks and to improve water flow. 
The Creek is located in a low-lying are of the Borough and serves 
as the main channel for stormwater runoff in the event of 
flooding and/or severe weather events. By removing debris, 

desnagging, and desilting Waackaack Creek, the natural integrity 
of the Creek can be restored and it can function as a runoff 
collection area while mitigating future hazards to public safety 
and property. This project has been completed. 

The Borough will also dredge the Waackaack Creek. All suitable 
dredged materials are to be recycled by depositing them within 
the existing dune system, and used to further fortify the dune’s 
core. This project is expected to begin in the summer of 2014. 

Improvements to the Waackaack Creek Bulkhead 
The Borough has sought FEMA funding to improve the property 
surrounding the damaged ground around the Waackaack Creek 
bulkhead, located on Creek Road, between Laurel Avenue and 
Seeley Avenue. The project requires seven steel sheets of piling 
each 30 feet long for emergency protective measures. The steel 
sheet piling is to be embedded in the ground 12 feet, with 4 feet 
above ground and visible. The section of roadway is closed for 
the duration of the project. This project began in early December 
of 2013 and was completed in May of 2014. 

Community Development Block Grant (CDBG) 
Disaster Recovery Programs 
Keansburg Borough has received recovery aid from various 
federal funding programs. The NJ Department of Community 
Affairs has put together an online database of CDBG programs 
that have aided in Superstorm Sandy recovery across New Jersey, 
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updated as of May 12, 2014. Keansburg’s residents have been 
awarded $23,800,000 from the following housing programs: 

Homeowner Resettlement Program (HRP): $180 million in 
federal funds have been allocated to support a Homeowner 
Resettlement Program designed to encourage homeowners to 
remain in the nine most impacted counties (Atlantic, Bergen, 
Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and 
Union) that were severely impacted by Superstorm Sandy. The 
funds may be used for any non-construction purpose that assists 
the Homeowner to remain in, or return to, the county in which 
they lived prior to Superstorm Sandy. 

In Keansburg, 199 low-to-moderate income housing units and 
209 urgent need units were awarded grant monies through the 
HRP, totaling 408 housing units for the Borough. With a grant 
amount of $10,000 per household, $4,080,000 has been awarded 
to Keansburg, $4,030,000 of which has been disbursed as of May 
12, 2014. 

Homeowner Reconstruction, Rehabilitation, Elevation, and 
Mitigation (RREM): $600 million in federal funds have been 
allocated to help eligible primary homeowners repair or rebuild 
their Superstorm Sandy impacted homes. The RREM program 
will assist homeowners in rehabilitation, reconstruction, elevation, 
and mitigation so that they can do the necessary work on their 
homes to make them livable and to comply with requirements for 
structures located in flood plains. RREM provides grants to 
eligible Homeowners up to $150,000, though the state has 

estimated an average award of $100,000 per application. The 
RREM program is intended to “fill the gap” between the cost of 
repairs and other funds the owner has received to repair the 
structure. 

In Keansburg, 120 low-to-moderate income housing units and 33 
urgent need units were awarded funding through the RREM 
program, totaling 155 housing units for the Borough. With an 
average award of $100,000 per application, $15,300,000 has been 
awarded to Keansburg. As of May 12, 2014, none of this money 
has been disbursed yet. 

Small Rental Properties/Landlord Rental Repair Program 
(LRRP): This program provides up to $50,000 per unit in grant 
funding assistance to eligible owners of rental property from 1 to 
25 units. The LRRP program will provide funds to help rental 
property owners restore their properties through rehabilitation, 
reconstruction, elevation, and mitigation to rental property 
damaged by Superstorm Sandy. The LRRP program is intended 
to help existing owners restore their properties and receive 
reimbursement for eligible building expenses incurred by owners 
prior to the LRRP implementation but not paid for by other 
programs. 

In Keansburg, 150 units have been awarded funding through the 
LRRP, totaling $4,500,000 for the Borough. As of May 12, 2014, 
none of this money has been disbursed yet. 
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Small Business Grants (SBG): In addition to the CDBG 
housing programs, Keansburg has also been awarded one small 
business grant (SBG) totaling $50,000. SBGs through the 
CDBG’s economic development programs are forgivable loans 
that help small business pay for Sandy-related expenses including 
building repairs, equipment and inventory purchases, rent or 
mortgage payments, salary expenses, and utility costs for which 
they may need assistance. 

Continuation and Enhancement of Essential Public 
Services (EPS): The Keansburg local government has also been 
awarded $149,277.15 for essential services under the EPS 
program, all of which has been disbursed as of April 2, 2014. EPS 
grants are available for local governments that: 1) applied for 
FEMA Community Disaster Loans, and 2) continue to 
experience funding gaps that prevent adoption of a budget that 
delivers essential services.  

Small Business Administration Disaster Loans 
In the months following Superstorm Sandy, the Small Business 
Administration (SBA) has been issuing loans to homeowners and 
businesses in New Jersey to aid in their recovery and 
reconstruction efforts. NJ.com has compiled data from the SBA 
and made it available on their website. Keansburg has received 83 
home loans totaling $4,868,700 and 7 business and economic 
injury disaster loans in the amount of $274,500. 

Participation in FEMA’s Community Rating 
System 
The Community Rating System (CRS) is a voluntary incentive 
program that recognizes and encourages community floodplain 
management activities that exceed the minimum National Flood 
Insurance Program (NFIP) requirements. The NFIP administers 
the CRS which scores towns on their effectiveness in dealing with 
the mitigation of flood hazard events, including reducing flood 
damage to insurable property, strengthening and supporting the 
insurance aspects of the NFIP, and encouraging a comprehensive 
approach to floodplain management. Keansburg Borough is a 
participating municipality in the NFIP but not in the CRS. 
However, the Borough has expressed interest and is actively 
pursuing participation in the CRS. 

Municipalities that participate in these programs earn CRS points, 
which result in discounted flood insurance premium rates to 
reflect the reduced flood risk. Discounted premiums are just one 
of the benefits of participating in the CRS. It is more important 
that these communities carry out activities to save lives and 
reduce property damage. Other benefits include enhanced public 
safety, reduced property damage and public infrastructure, 
avoidance of economic disruption and losses, reduction of 
human suffering, and protection of the environment. 
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Community Outreach and Involvement 
Keansburg Borough has also taken part in community 
involvement actions as part of its response to and recovery from 
Superstorm Sandy. 

On December 2, 2013, the Christie Administration held a Mobile 
Cabinet in Keansburg to assist residents and businesses that were 
impacted by Superstorm Sandy. This Mobile Cabinet allowed 
residents and business owners the chance to check the status of 
their grants and to speak to state departments regarding 
individual concerns and casework.  

Keansburg will hold a public hearing before the Borough Council 
on Wednesday May 28, 2014 to include discussion with residents 
of the Borough on inputs for this SRPR. 

Monmouth County Long Term Recovery Group 
The Monmouth County Long Term Recovery Group 
(MCLTRG) seeks to assist all Monmouth County residents and 
homeowners in recovery from disasters by addressing and 
prioritizing unmet needs. MCLTRG’s priorities include: 

 Individuals and families who: 
o Need assistance to maintain or obtain safe, 

sanitary, and secure housing, including: 
o Are not served, or who are underserved, by other 

existing aid programs, including those who are 
ineligible for FEMA. 

o Are experiencing economic hardship in pursuing a 
plan for recovery. 

o Are isolated or have difficulty accessing services. 
o Have begun the recovery process but have 

encountered a setback and need assistance with 
their continued recovery. 

o Need assistance in order to prevent deterioration 
in their continued recovery. 

 Landlords of owner-occupied residential rental property 
of four units or less when such assistance will provide 
safe, sanitary, and secure housing that will be affordable 
and permanent for the owner-occupant and his or her 
residential tenants. 

 Landlords of non-owner occupied residential property of 
three units or less when such assistance will provide safe, 
sanitary, and secure housing that will be affordable and 
permanent for residential tenants. 

In October of 2013, the American Red Cross awarded a grant to 
the MCLTRG in the amount of $1.1 million. With this grant, the 
MCLTRG plans to prioritize 150 Monmouth County residents 
who have exhausted other available resources, but still face unmet 
needs in terms of home repair and rebuilding assistance. As of 
August 2013, the Red Cross had received $308 million in 
donations for its Hurricane Sandy emergency relief and recovery 
efforts, with $272 million spent or committed. 
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There is no publicly available data regarding MCLTRG’s recovery 
aid in Keansburg Borough, but aid from this group remains 
available for Keansburg’s residents. 

Rebuilding Approaches That Will be More 
Resistant to Damage from Future Storms 
The recovery efforts previously mentioned all serve as rebuilding 
approaches that Keansburg is taking to be more resilient in the 
future. They serve to protect residents from the dangers of 
potential storm events by providing a solution to damaged 
services. The Borough may also consider the following rebuilding 
approaches in their recovery efforts:  

 Rebuilding and renovating homes and structures in 
accordance with flood hazard and construction codes.  

 Elevating key community facilities above the base flood 
elevation.  

 Educating residents and builders about flood hazards and 
flood-resistant provisions in codes.  

 Protecting natural areas that currently buffer developed 
areas from storm damage and storm surge.  
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Recommended Municipal Actions to 
Promote Recovery from Superstorm 
Sandy and to Reduce Vulnerabilities to 
Future Storms 
This Strategic Recovery Planning Report recommends that 
Keansburg Borough promote recovery from Hurricane Sandy 
and resiliency to future hurricanes and storms by taking the 
actions that are detailed in Table 3. These actions have been 
developed in consultation with the officials from a variety of 
Borough offices, and are intended to promote recovery from 
Superstorm Sandy and resiliency to future hurricanes and storms. 
They are classified in order of priority, with: short-term priority 
meaning that the particular action should be implemented within 
12 months; mid-term priority within 24 months, and long-term 
priority within 36 months. The prioritization could shift 
depending on available funding. Actual costs of each project will 
be prepared at the time that the specific scope of work is 
determined. 
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Table 3: Recommended Actions to Recover from Superstorm Sandy and to Improve Response and Increase Resiliency to 
Future Storms 

Action Relation to Superstorm Sandy’s 
Impacts 

Importance to Promoting Recovery, 
Response, and Resiliency 

Length of 
Project/Priority 

Reexamine the Borough’s Master Plan 
Elements and prepare a sustainability element 
to address post-Sandy strategies and policies 
related to hazard mitigation, community 
resiliency, and forecasted sea level rise and its 
impacts. This should involve amending the 
goals and objectives, incorporating areas of 
redevelopment, as well as up-to-date mapping 
of current land uses, new FEMA mapping, 
community facilities, and important natural 
resources areas.  

The last time the Master Plan was 
reexamined was in 2012. 
However, after Superstorm 
Sandy, it is important that 
planning documents address 
natural resources and recovery, 
response, and resiliency, especially 
issues dealt with in the aftermath 
of Superstorm Sandy. 

Planning can mitigate risks and 
vulnerabilities, and protect property and 
safety. 

Short-term 
(Within 12 
months) 

Automate, update, and expedite the Borough’s 
system for processing zoning and construction 
permits, including allowing inspectors to 
receive and manage permits with state of the 
art technology such as laptops and electronic 
tablets  

The Borough is processing high 
quantities of zoning and 
construction permits in the 
aftermath of Superstorm Sandy. 

This action will significantly increase the 
Borough’s efficiency in processing 
permits and in recovering from future 
storm events. 

Short-term 
(Within 12 
months) 
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Action Relation to Superstorm Sandy’s 
Impacts 

Importance to Promoting Recovery, 
Response, and Resiliency 

Length of 
Project/Priority 

Renew efforts to make the Route 36 Corridor 
redevelopment area a priority. This should 
involve promoting new business and 
economic development as well as non-
residential design standards. 

Parts of the Route 36 corridor 
were flooded during Superstorm 
Sandy, and several buildings along 
the corridor had to be demolished 
as a result. Better design standards 
are needed. 

This action serves as a renewed Borough 
effort to help build a sense of community 
and economic growth and well-being for 
the Borough’s main commercial district. 

Short-term 
(Within 12 
months) 

Permanently relocate Keansburg’s Police 
Department activity out of the temporary site, 
to include redevelopment of the former site, 
which is in a flood prone area 

This former site is in a flood 
hazard area and faced severe 
structural damages to the 
buildings and equipment.  

Much of the equipment and material 
located at this site are essential for 
emergency response and for providing 
recovery services to residents. 

Short-term 
(Within 12 
months) 

Finish demolishing the damaged homes that 
remain standing, vacant, and serve as a hazard 
to public health and safety. 

These homes are in this condition 
because of damage from 
Superstorm Sandy. They are 
dangerous to the health and safety 
of neighbors. 

This action will increase the health and 
safety to the neighboring areas. It will 
also allow surrounding property values to 
rise, which will help reverse the loss the 
Borough faced to its tax ratables. 

Short-term 
(Within 12 
months) 

Participate in FEMA’s Community Rating 
System (CRS). 

FEMA’s CRS promotes recovery 
from Sandy-type storms. 

CRS participation results enhanced public 
safety, reduced property damage, and 
discounted flood insurance premium 
rates, among other benefits. 

Short-term (but 
ongoing for 
longer than 12 
months) 
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Action Relation to Superstorm Sandy’s 
Impacts 

Importance to Promoting Recovery, 
Response, and Resiliency 

Length of 
Project/Priority 

Amend flood zone lines in flood maps to 
more accurately depict which properties are 
truly at risk to flooding. 

Flood zone map discrepancies 
caused problems for 
homeowners. 

This action will determine true hazard 
areas, will help homeowners with 
insurance, and is a more accurate plan for 
promoting recovery, response, and 
resiliency. 

Short-term 
(Within 12 
months) 

Install a Borough-wide Supervisory Control 
and Data Acquisition (SCADA) system in 
conjunction with the Borough’s owned and 
operated facilities (including Borough Hall and 
Police Department, fire houses, etc.) to 
communicate critical alarms to a centralized 
location or operational personnel. 

Keansburg faced devastating 
damages to many of its services 
and municipal facilities. 

This can: provide the Borough accurate 
information on water and wastewater 
collection, pump control and station 
performance; provide alarm notifications 
of system failure and emergency levels; 
protect quality of environment by 
preventing sewer spills into local 
waterways; and monitor fire, security, 
power failures, and generator operations.  

Short-term 
(Within 12-
months) 

Provide backup power at key community 
facilities, including at Borough Hall, the future 
permanent Police Department site, fire 
stations and EMS locations, pump stations, 
and at the water treatment plant. This should 
include considering alternative forms of 
backup power such as diesel generators when 
gas is shut off. 

Borough-wide power outages 
after Superstorm Sandy caused 
delays in providing emergency 
services to residents. 

This could improve reliability in service, 
response time, and access for emergency 
services post-storm. 

Short-term 
(Within 12-
months) 
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Action Relation to Superstorm Sandy’s 
Impacts 

Importance to Promoting Recovery, 
Response, and Resiliency 

Length of 
Project/Priority 

Contract a construction company for sand and 
debris removal after natural disasters. 

Superstorm Sandy littered 
Keansburg with about 40,400 
cubic yards of storm damage. 

Being prepared to quickly remove debris 
from future storms will improve recovery, 
response, and resiliency. 

Short-term 
(Within 12 
months) 

Prepare a Capital Improvement Plan 
identifying needed capital improvements to 
improve local resiliency. 

Keansburg faced devastating 
damages to many of its services 
and municipal facilities. 

An up-to-date catalog and inventory of 
Borough-owned infrastructure will better 
prepare Keansburg to provide recovery 
and response services in future Sandy-
type storms 

Mid-term (Within 
24 months) 

Develop a GIS database and user interface to 
catalog and inventory all infrastructure owned 
by the Borough, including roadways and its 
stormwater and sanitary sewer collection 
systems. This will include up-to-date GPS 
mapping of the utility infrastructure, as well as 
inventory and classification of the road 
network to build a Borough-wide capital 
improvement plan. 

Keansburg faced devastating 
damages to many of its services 
and municipal facilities. 

An up-to-date catalog and inventory of 
Borough-owned infrastructure will better 
prepare Keansburg to provide recovery 
and response services in future Sandy-
type storms 

Long-term 
(Within 36 
months) 

Increase and update signage on streets and on 
empty lots. 

Signage across the entire Borough 
was destroyed and damaged. 

This action is essential for the upkeep of 
road maintenance and service provision. 

Long-term 
(Within 36 
months) 
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Summary of Actions and Priorities 
The recommended actions for Keansburg Borough serve as a 
comprehensive approach to both recovering from Superstorm 
Sandy and reducing vulnerabilities to future storms. 

Immediate/Short-term needs include: 

 Reexamining the Borough’s Master Plan Elements; 

 Automating and updating the zoning and construction 
permit process; 

 Renewing efforts to make the Route 36 Corridor 
redevelopment area a priority; 

 Permanently relocating Keansburg’s Police Department 
activity out of the temporary site, to include 
redevelopment of the former site, which is in a flood 
prone area; 

 Finishing demolishing the damaged homes that remain 
standing, vacant, and serve as a hazard to public health 
and safety; 

 Participating in FEMA’s Community Rating System 
(CRS); 

 Amending flood zone lines in flood maps to more 
accurately depict which properties are truly at risk; 

 Installing a town-wide Supervisory Control and Data 
Acquisition (SCADA) system; 

 Providing backup power at key community facilities; and 

 Contracting a construction company for sand and debris 
removal after natural disasters. 

Mid-term needs include: 

 Preparing a Capital Improvement Plan identifying needed 
capital improvements to improve local resiliency. 

Long-term needs include: 

 Developing a GIS database and user interface to catalog 
all Borough-owned infrastructure; and 

 Increasing and updating street signage and signage on 
empty lots. 
 

In addition to the above recommended actions, this SRPR also 
recommends that any new development within Keansburg 
Borough employ storm-resistant infrastructure and building 
strategies. Green infrastructure and resilient design are 
encouraged for future developments. Keansburg should prioritize 
and assess the use of sustainable building design and techniques 
as they relates to housing and infrastructure in the Borough. 

Keansburg Borough will be seeking additional funding from the 
NJ Department of Community Affairs as part of the Post Sandy 
Planning Assistance Grant Program (PSPAGP) for the following 
activities eligible for funding under the program: 

 Reexamining the Borough’s Master Plan Elements; 

 Automating and updating the zoning and construction 
permit process; 

 Renewing efforts to make the Route 36 Corridor 
redevelopment area a priority; 
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 Permanently relocating Keansburg’s Police Department 
activity out of the temporary site, to include 
redevelopment of the former site, which is in a flood 
prone area; 

 Preparing a Capital Improvement Plan identifying 
needed capital improvements to improve local resiliency 
as described above; and 

 Developing a GIS database to support future planning 
efforts. 

All of the foregoing will help the Borough improve resiliency by 
improving the Borough’s knowledge base, establishing clear 
procedures and protocols for addressing future emergencies and 
facilitating restoration, and creating a comprehensive planning 
framework that will enhance the resiliency and sustainability of 
the Borough and minimize the impacts of future storm events.
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