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Subject

Meeting Minutes - Citizen Advisory Group (CAG) Meeting #1

Date

March 23, 2016

Time

6:00 pm – 8:00 pm ET

Location

Robert L. Craig Elementary School, 20 W Park Street, Moonachie, NJ 07074

Attendees

Attendee list available, for internal use only



The power point slide presentation utilized at the meeting is attached to the meeting minutes
(see Attachment 1).



A CAG meeting packet was provided to all attendees and is also attached to the minutes (see
Attachment 2).



Introductions – Dennis Vaccaro, Mayor of Moonachie, started the meeting by thanking the
Superintendent of the school for the accommodations.



Mr. David Rosenblatt, Assistant Commissioner, NJDEP, provided an overview of the Rebuild By
Design (RBD) contest and the original project concept. The State has been awarded $150M in
Department of Housing and Urban Development (HUD) Community Development Block Grant –
Disaster Recovery (CDBG-DR) funding to implement the Project by 2022.



Based on the amount of HUD funding available, the New Jersey Department of Environmental
Protection (NJDEP) has determined that the project will focus primarily on reducing flood risk
(“Protect” component) within the Phase 1 Pilot Area.



Mr. Christopher Benosky, AECOM Project Manager (PM), then introduced the AECOM team and
briefed the attendees of the work performed to-date. He outlined the criteria that will be
utilized in developing the range of alternatives, while stressing that input from the CAG
members and the public is key to the entire process.



A detailed overview of the National Environmental Policy Act (NEPA) process and key milestones
was provided by Brian Boose, AECOM NEPA PM. He stated that throughout the NEPA process
there will be several opportunities for public input and that all requests for public input will be
disseminated in several languages (English, Spanish, Korean) to reach a wider audience.



CAG members were requested to provide suggestions on: (1) possible venues for future CAG
and public meetings, (2) the need for additional public workshops, and (3) widely read
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newspapers in or near the project area that could be used for publishing advertisements/notices
regarding the project.


The entire public outreach process and some of the outreach tools currently being developed
were outlined by Ms. Linda Fisher, NJDEP Project Team Manager. A project website and listserv
will be deployed and can be accessed at: www.rbd-meadowlands.nj.gov
shortly to keep the public and all stakeholders informed of the project.



Ms. Fisher outlined the responsibilities of CAG members and requested the Mayors to provide
information on other interested individuals.



The Mayor of Moonachie suggested individual towns add a link of the project website to their
town websites. All members and the NJDEP thought that was a great suggestion and it was
immediately accepted.

 A dedicated email address: rbd-meadowlands@dep.nj.gov will be used to receive all public input
throughout the duration of the
project.


The meeting was then opened for a Q&A and Discussion session. Questions and answers are
reported below.
o

Question – Will all Right-of-Way (ROW) purchases be made from the $150 million, or are
additional funds available? Also, the Project Team should be aware that this takes time
to complete.
 Response – No additional funds are available and all purchases will be made
using the $150 million. The Project Team is aware of the efforts and time
required to conduct ROW acquisitions.

o

Question – Will the presence of the Superfund site (Berry’s Creek) within the Project
Area be considered in the development of Alternatives?
 Response – Yes, the Project Team is aware of the site and several other areas of
concern in the project area.

o

Question – Are the three alternatives presented at this meeting preliminary?
 Response – Yes. These alternatives are very preliminary and subject to change,
including based on CAG and community input, which is critical to this process.

o

Question – What is the role of the NJ Sports and Exhibition Authority?
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o

o



Response – The NJSEA is involved in this Project as part of the Executive
Steering Committee and has a representative at this meeting.

Question – What are some of the screening criteria for selection of Alternatives for
further analysis?
 Response – The Project Team has identified cost, schedule, ROW acquisitions,
easements, benefit-cost analysis, wetlands, the potential to induce off-site
flooding, and several other criteria for screening initial alternatives.
Question – Is there any funding available for CAG members to conduct public outreach
activities?
 Response –No additional funding is available. The NJDEP can provide written
materials and data for the CAG members to circulate

Suggestions provided by the CAG members included the following items:
o The Project should avoid wetlands and other Waters of the US; filling of these
jurisdictional features is expensive and can require mitigation of up to a ratio of 10:1;
the Project needs to avoid existing wetland mitigation sites in the Meadowlands – these
areas are off limits. Commuter rail lines should be avoided.

20
21
22
23

o

The Meadowlands Commission conducted a questionnaire within the affected towns;
the Team should use these data. The Team determined these data are included in the
2006 FEMA Flood Study/Management Plan, which is already under evaluation by the
Team.

24
25
26

o

Project Team should take in to account the proposal to construct a hangar at Teterboro
(along Fred Wehran Drive) Airport and its effect of surface water runoff into the West
Riser Ditch.

27
28

o

Citizens in the project area may request additional public meetings and the Project
Team should accommodate their request.

29
30
31
32
33
34
35
36

o

The condition of existing ditches and drainage structures/flood control infrastructure in
the project area is poor. The Project Team should be aware of these current conditions,
and consider improvements to existing drainage facilities into Alternative 2. For
example, a $1.4M tidal gate at the East Riser Ditch in Moonachie is not operating
properly. Dredging of existing ditches should be considered; the West Riser Ditch and
East Riser ditch were specifically mentioned. A CAG member noted that dredging the
East Riser Ditch by the Chrysler dealership at Route 46 would drain the area north to
Interstate 80. Commenter stated that “Water Viaducts” should be created.
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o

The next CAG meeting should focus on identifying problem drainage areas in the project
area; members should be asked to photograph problem areas in advance and bring to
that meeting.

4
5

o

The Project Team should consider long-term Operations and Maintenance (O&M) of any
built improvements.

6

o

The Project Team should avoid the use of acronyms in public materials.

7
8
9

o

The Project Team should be aware that several members of the local public have had
NEPA experience related to the SAMP EIS and the Meadowlands Mills Mall EIS, which
were extensive, controversial projects.

10

o

$7M has been spent to protect Little Ferry from a 25-year flood event.

11
12
13

o

Public participation in this NEPA process may be increased if the Project Team identifies
that the Proposed Action would improve lost real estate values and decrease flood
insurance rates. These are very important issues locally.

14
15

o

The Project Team could conduct walk-throughs of problem drainage areas with
members of the CAG.

16
17

o

All CAG members provided e-mail addresses at the meeting; e-mail is the best way to
contact CAG members.

18
19
20

o

Prior to the next CAG meeting, the Project Team will send CAG members a Top 10 list of
initial questions concerning the Project and project area to which the CAG members will
respond and provide data.

21
22

o

The Project Team will send the CAG members a copy of the Preliminary Draft Public
Scoping Document, prior to release to the general public, on or about April 1, 2016.

23
24
25

The meeting adjourned promptly at 8 pm ET. Various attendees stayed after the meeting until
about 9 pm to discuss general topics.
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Attachment 1. Power Point Slide Presentation (as delivered)
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Citizen Outreach Plan and Public Involvement Plan

10
1

1

Welcome and Introductions

2

2

Project Overview - Foundation

• Rainfall and “fluvial” flooding from the Hackensack River
• Tidal surge flooding during strong storm events

3

Project Overview

4

Project Overview

nnect, Grow
• Protect: flood protection
• Project must be functional, and completed by 2022

• Connect: transportation improvements
• Grow: re-development

• FEMA Certifiable Levees: $35M per mile
• Large Storm Surge Barrier across the Hackensack River: $250M+
5
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The AECOM Team

Project Overview

• Focusing on “Protect” component – foundation for “Connect” and “Grow”
• Developing Alternatives that provide the most flood protection to the
largest portion of the Phase 1 Pilot Area as possible
• Considering options that would allow vertical expansion with additional
funding in the future
• Seeking public input on the best methods and locations

7

The AECOM Team

8

Our Project Team

• Local expertise and
experience

Tom MacAllen
Project Executive

Chris Benosky
Project Manager

Werner Mueller
Executive Committee

John Boulé
Executive Committee

Michael Cannon
Feasibility Study

Brian W. Boose
NEPA Process (EIS)

• Long history of working
together
• Can meet the diverse
requirements of the project

Remora Consulting

• Will develop a buildable
and implementable plan
Barbra Barnes
Ecological Design

John Bianco
Flood Risk
Mitigation
Design

Gonzalo Cruz
Urban Planning
& Design

Brian
Beckenbaugh
Public
Outreach
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Floodplains

Challenges and Preliminary Studies
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Floodplains

Topography

13

Topography

14

Topography

15

16

1 – Work to Date

Topography

1 – Work to Date

Preliminary Flood Protection Alignments

17

1 – Work to Date

18
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Preliminary Flood Protection Alignments

Preliminary Flood Protection Alignments

19

Preliminary Flood Protection Alignments

20

Preliminary Flood Protection Alignments

21

Preliminary Flood Protection Alignments

22

Preliminary Flood Protection Alignments

23

24
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Preliminary Flood Protection Alignments

Preliminary Flood Protection Alignments

25

Preliminary Flood Protection Alignments

26

Preliminary Flood Protection Alternatives

27

Hydrodynamic Modeling

28

MIKE21 - Hydrodynamic Modeling

29

30

5

3/28/2016

MIKE21 - Hydrodynamic Modeling

NEPA Process

31

32

3 – Technical Approach

NEPA Overview

NEPA Overview

33

34

Scoping Process Overview

Scoping Process Overview

• Describes the purpose and need of the project
• Identifies an initial range of alternatives
• Identifies resource areas that should be analyzed
• Formally begins with publication of the Notice of Intent (NOI) to prepare an
EIS

• Outlines methods to assess resources and effects

• Occurs early in the NEPA (environmental review) process to focus the
NEPA analysis on specific alternatives, issues, concerns, and methods of
analysis

• On project website; Listserv will be notified

• A Public Scoping Meeting occurs at least 15 days after publication of the
NOI

35
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EIS Overview

EIS Overview

• Consideration of Alternatives – analyzes potential options for increasing
flood protection in the project area

• 45-day public comment period
• Public meeting

• Detailed social, economic, and environmental analysis of three Build
Alternatives, as well as the No Action Alternative
• A program of public participation and interagency coordination throughout
development of the EIS

• Initiates another 30-day public comment period

37

NEPA Timeline

38

3

Public Outreach Process and Tools

• Establish two-way communication between NJDEP and the public
• Educate the public about the NEPA process
• Evaluate the effectiveness of outreach and public involvement activities on
a continual basis

Note: Dates are approximate and subject to change

39

Public Outreach Process

40

Public Outreach Tools

Updates/Newsletters

• Notably includes underserved and vulnerable populations

• Documents available in Spanish, Korean; other languages upon request

41

42

7

3/28/2016

4

Roles and Responsibilities

Roles and Responsibilities

NJDEP (with AECOM)

• Develop information materials that can be used by CAG members to
inform and educate the broader public
• Provide agenda and other information regarding meeting content
• Distribute all materials provided at the meeting on the project website
• Distribute summary of meeting to public for comment

43

44

Roles and Responsibilities

Citizen Advisory Group Meetings

Citizen Advisory Group (CAG)

CAG Meetings

• Issues, concerns, and priorities of the public
• Inform the NJDEP of best local networks of communication
• Information about project goals and objectives
• Processes and procedures of the project
• Responses to issues and concerns

45
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Milestones
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Where Are We Now?

Purpose and Need

Where Are We Now?

Proposed Action

• Minimize the impacts from coastal storm surge and rainfall flood events on
the community
• Provide benefits and improve the quality of life/standard of living of the
area’s residents

• Possibly expanded to include the Boroughs of East Rutherford and
Rutherford, and the Township of Lyndhurst, among others

• Decrease costs
• Increase public health and safety
• Provide opportunities for additional quality of life improvements

49

Where Are We Now?

Initial Alternatives

50
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Key Contact Information and Communication

• Appropriate levees, berms, drainage structures, pump stations, floodgates,
storm surge barrier, and/or other hard and soft infrastructure, to achieve
flood protection

• Series of projects that would reduce the regular, small-scale flooding
events that disrupt the local communities

• Hard and soft infrastructure
• Local drainage improvement projects

52

51

Key Contact Information and Communication
Name

8

Next Steps

Affiliation

Alyson Beha

HUD Region II Senior Regional Planner

Linda Fisher

NJDEP Project Team Manager

Alexis Taylor

NJDEP Outreach Team Leader

Christopher Benosky

AECOM – Project Manager

Garrett Avery

AECOM – Deputy Project Manager

Brian Beckenbaugh

AECOM – Outreach

Brian W. Boose

AECOM – NEPA Project Manager

• Prepare Meeting Summary for this meeting
• Continue developing:

• Provide CAG with Preliminary Draft Public Scoping Document for review
and comment over a 15-day period (approx. April 1-15, 2016)

Website: www.rbd-meadowlands.nj.gov

• Prepare for Public Scoping Period and Public Meeting
• Implement Public Involvement Plan, including website, newsletter, etc.
• Prepare for Scoping/Data Gathering CAG Meeting in May 2016 (approx.)
• Publish the NOI in April or May 2016

53
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Next Steps

Next Steps

• Review and comment on Meeting Summary for this meeting

• Late April – early May – Publish NOI

• Share information from this Meeting with constituents

• At NOI Publication – Make Available Draft Public Scoping Document

• Educate constituents on the project and NEPA Process

• May 17 – CAG Meeting #2 – Scoping/Data Gathering (tentative)

• Build interest in the project
• Assist in disseminating information concerning the Public Scoping Process
and Meeting

• May 18 – Public Scoping Meeting (tentative)
• June 14 – CAG Meeting #3 – Screening Criteria/Metrics (tentative)

• Review the Preliminary Draft Public Scoping Document over a 15-day
period; provide comments by April 15, 2016

• July 12 – CAG Meeting #4 – Alternatives Screening (tentative)

• Begin obtaining information, ideas, and potential concerns from
constituents

• August 9 – CAG Meeting #5 – Alternatives Analysis (tentative)

55
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Citizen Outreach Plan and Public Involvement Plan

56

10

Questions and Answers

• Finalizing the Draft COP
• 30-Day Public Comment Period
COP posted on project website at www.rbd-meadowlands.nj.gov
Submit comments via rbd-meadowlands@dep.nj.gov

57

58
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Attachment 2. CAG Meeting Packet #1 (provided as handout at
meeting)

Attachments

CITIZEN ADVISORY GROUP MEETING #1
PACKET
Introduction and Purpose/Need
NEPA Process Overview
NEW MEADOWLANDS REBUILD BY DESIGN
PHASE 1 PILOT AREA
BERGEN COUNTY, NEW JERSEY

MARCH 23, 2016

Prepared by
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List of Acronyms

CAG

Citizen Advisory Group

CDBG-DR

Community Development Block Grant – Disaster Recovery

EIS

Environmental Impact Statement

ESC

Executive Steering Committee

HUD

Department of Housing and Urban Development

NEPA

National Environmental Policy Act

NJDEP

New Jersey Department of Environmental Protection

NOA

Notice of Availability

NOI

Notice of Intent

OSC

Outreach Subcommittee

ROD

Record of Decision
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Agenda
Introduction and Purpose/Need CAG Meeting
NEPA Process Overview
6-8 PM, March 23, 2016
Robert L. Craig School
20 West Park Street
Moonachie, NJ 07074


Welcome – Dennis Vaccaro, Mayor of Moonachie



Foundation and Introductions – Dave Rosenblatt, Assistant Commissioner, NJDEP


NJDEP Team Members



Elected Officials



CAG Members Introductions - by Mayors and NJDEP



AECOM Presentation – Christopher Benosky, AECOM Project Manager







AECOM Team Members



Overview of the Project, NEPA Process, & Timeline



Public Outreach Process and Tools



Roles and Responsibilities (NJDEP)



Key Input Milestones



Where are we now?
o

Purpose and Need

o

Proposed Action

o

Initial Alternatives



Key Contact Information and Communication



Next Steps

Citizen Outreach Plan and NEPA Public Involvement Plan (COP and PIP)


Finalizing Draft COP



30-day Public Comment Period
o

COP posted on project website www.rbd-meadowlands.nj.gov

o

Submit comments to rbd-meadowlands@dep.nj.gov

Q&A
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1.1 Welcome, Foundation, and Introductions


Introduce NJDEP Team Members



Introduce Elected Officials



Introduce CAG Members



Sign-in Sheet
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2.1 Overview of the Project and NEPA Process

2.2



Project Overview



NEPA Overview



Overview of the Scoping Process



EIS Overview



What is our Timeline for this NEPA Process?

Project Overview


History of extreme, repetitive flooding in the New Jersey Meadowlands
highlighted by Hurricane Sandy.



First phase of the award-winning, three-phase “Protect, Connect, Grow”
project centered on the Meadowlands – comprehensive flood resiliency
plan.



Goal is to reduce flooding risks in the Phase 1 Pilot Area (Figure 1), with
potential ancillary benefits.



Phase 1 Pilot Area includes Boroughs of Little Ferry, Moonachie,
Carlstadt, and Teterboro, and the Township of South Hackensack.



Awarded $150M in Department of Housing and Urban Development
(HUD) Community Development Block Grant – Disaster Recovery
(CDBG-DR) funding to implement by 2020.



Based on the amount of HUD funding, New Jersey Department of
Environmental Protection (NJDEP) has determined that the project will
focus primarily on reducing flood risk (“Protect” component) within the
Phase 1 Pilot Area.



Potential ancillary “Connect” and “Grow” components, while not funded
at this point, could be logical and reasonable future outcomes of
implementing the critical “Protect” function.
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Figure 1. New Meadowlands Rebuild by Design Concept Project
Area – Phase 1 Pilot Area and Potential Expanded Project Area
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2.3

NEPA Overview


National Environmental Policy Act (NEPA), originally signed into law by
President Nixon in 1970, is a procedural act.



Compliance is required for all proposed actions that have a Federal
connection (e.g., funding).



Goal is to ensure environmental effects are considered, prior to making a
Federal decision.



Requires an Environmental Impact Statement (EIS) for “major Federal
actions significantly affecting the quality of the environment.”



EIS process (Figure 2) has several required procedural steps to ensure
public input is obtained and considered.

Figure 2. Overview of the NEPA Process
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2.4

Overview of Scoping Process


“Scoping” is the process by which meaningful public input is sought and
obtained from the NJDEP and HUD to focus the NEPA analysis.



Formally starts when the Notice of Intent (NOI) to prepare an EIS is
published in the Federal Register. The NOI is also published in local
newspapers, potentially including the Little Ferry Local, Hackensack
Chronicle, and the South Bergenite. Publication of the NOI initiates a
formal, 30-day Public Scoping Period.



Occurs early in the NEPA (environmental review) process to focus the
NEPA analysis on specific alternatives, issues, concerns, and methods
of analysis.



A Public Scoping Meeting occurs at least 15 days after publication of the
NOI.



The Draft Public Scoping Document will be made available on the
project website at the same time the NOI is published. The entire project
Listserv will be notified at this time.



The Public Scoping Document describes the purpose and need of the
project, identifies an initial range of alternatives that will be considered,
identifies resource areas that should be analyzed, and outlines methods
to assess resources and effects.



The Public Scoping Document facilitates public review and input.



Oral and written comments will be invited from the public during the 30day scoping process, and at the Public Scoping Meeting.
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2.5

EIS Overview


Demonstrates compliance with environmental laws and authorities as
stated in HUD Regulations (24 CFR Parts 58.5 and 58.6).



Coordinates with Federal, State, and local agencies; stakeholder groups;
and general public.



Consists of the following major components:
o An alternatives analysis of potential options for increasing flood
protection in the project area
o A detailed social, economic, and environmental analysis of three
Build Alternatives that are reasonable and feasible for satisfying the
purpose of and need for the proposed project, as well as the No
Action Alternative
o A program of public participation and interagency coordination
throughout development of the EIS



Draft EIS is published via a Notice of Availability (NOA) in the Federal
Register and local media for public review. Formal, 45-day public
comment period on Draft EIS, including a public meeting; public review
comments submitted orally or via written submissions.



Final EIS developed, responding to substantive public comments, and
published via an NOA for another 30-day review period.



Process concludes with the preparation and publication of a Record of
Decision (ROD), documenting the Federal decision made concerning the
Proposed Action.
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2.6

What is Our Timeline for this NEPA Process?

Figure 3 presents the anticipated timeline for this NEPA process.
Please note that this timeline is PRELIMINARY; dates are approximate and subject to change over the course of the
NEPA process.

Figure 3. Current Timeline for this NEPA Process
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3.1 Public Outreach Process and Tools

3.2



Public Outreach Objectives



Public Outreach Process



Public Outreach Tools

Public Outreach Objectives

The overarching goal of the public involvement effort is to engage a diverse group
of public and agency participants to provide timely information and solicit relevant
input throughout the NEPA process. To accomplish this, the following objectives will
be pursued:

3.3



Establish two-way communication between NJDEP and the public by
having regular meetings and informative data exchanges throughout the
life of the project.



Educate the public about the NEPA process and the roles of the
government, stakeholders, and the general public in this process.



Evaluate the effectiveness of outreach and public involvement activities
on a continual basis.

Public Outreach Process


Thoroughly described in the project-specific Citizen Outreach Plan and
NEPA Public Involvement Plan (soon to be available at www.rbdmeadowlands.nj.gov).



Public Outreach coordinated through the Citizen Advisory Group (CAG).



Notably includes underserved and vulnerable populations.



Information will be made available to persons with disabilities and
persons of limited English proficiency at public meetings and hearings.



All documents that request input and participation from the public will be
translated into Spanish and Korean, as well as made available in other
languages listed in the Language Assistance Plan (LAP) upon request.
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3.4

Public Outreach Tools

The following public outreach tools will be used to engage and inform stakeholders
throughout this NEPA process.


Project Branding. To assist the public in identifying project-related
materials that will be produced and disseminated during this NEPA
process.



Project Website and E-mail. The project website at www.rbdmeadowlands.nj.gov will include information on the NEPA process,
project activities and progress, public participation opportunities, and
project contact information. The website also will have downloadable
documents (in .pdf format) for information and/or review. The NJDEP
has also established an email address at rbd-meadowlands@dep.nj.gov
for the public to ask questions and submit comments.



NJDEP Listserv. A listserv mailing list will be developed for the purpose
of publicizing public meeting opportunities and for keeping interested
parties apprised of developments throughout the NEPA process. This
mailing list will be updated regularly throughout the process as additional
interested parties are identified, such as via the various public meetings
that will be held.



Monthly Updates/Newsletters. Monthly updates will be produced and
posted on the project website at www.rbd-meadowlands.nj.gov to
educate the public about the EIS process, provide information on the
NEPA analysis as it progresses, announce public participation
opportunities, and provide study contact information. The NEPA monthly
updates will begin at the publication of the NOI and announce the public
scoping meeting; the NEPA monthly updates will terminate upon
signature of the ROD.



Meeting Announcements. Meeting flyers will be used to publicize
public meetings. These flyers will be mailed to the listserv mailing list,
posted on the project website, and published in local newspapers; these
flyers will also be widely distributed within the community via an
appropriate method.



Media Relations. Press releases may be issued by the NJDEP in
advance of public meetings and to announce the availability of project
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materials. It is anticipated there will be press releases to announce the
Public Scoping Meeting, the availability of the Draft EIS and the conduct
of the Public Hearing, and the availability of the Final EIS. The NJDEP
also may conduct a Public Meeting on the Final EIS. Per HUD
regulations and at a minimum, the NJDEP will post a public notice in the
local media at least 15 days prior to the date of the Public Scoping
Meeting and the Draft EIS Public Hearing. NJDEP will be responsible for
coordinating all media engagements and follow-up. Local publications
that are being considered include the Little Ferry Local, Hackensack
Chronicle, and the South Bergenite.


Social Media. To further public outreach efforts during the NEPA process,
the NJDEP may use social media (e.g., the NJDEP Facebook portal).



Other Tools. The NJDEP will use other public outreach tools as needed
or suggested by stakeholders.
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4.1 Roles and Responsibilities


NJDEP’s (and AECOM’s) Role



CAG’s Role



Key Input Milestones

As the project sponsor, the NJDEP (with assistance from AECOM) has specific
responsibilities. As the local communities’ representatives, the CAG and its members
also have responsibilities.

4.2

Role of the NJDEP

The NJDEP will be responsible for:


Spearheading the NEPA process and preparing the EIS.



Providing the public with project updates, including leading public
meetings in collaboration with the Mayors and project team.



Explaining the different phases of the NEPA process to the public (with
assistance from NEPA consultant AECOM).



Receiving and considering comment from stakeholders and the public.

Specific to CAG participation, the NJDEP will:


Develop information materials (with assistance from NEPA consultant
AECOM) that can be used by the CAG members to inform and educate
the broader public.



Ensure CAG members are informed about upcoming meetings (10 days
prior to CAG Meeting).



Provide agenda and other information regarding meeting content (2 days
prior to CAG Meeting).



Distribute all materials provided at the meeting on the project website
(within 2 days after each CAG Meeting).



Distribute summary of meeting to public for comment (5 days after each
CAG Meeting).
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4.3



Collect CAG comments on meeting summary (for 10 days after each
CAG Meeting).



Prepare and distribute revised meeting summary (15 days after each
CAG Meeting).

Role of the CAG

The CAG will be responsible for:


Attending CAG and public meetings.



Serving as the liaison between NJDEP and the community at large.



Notifying the Mayors of issues and concerns from the public, as well as
relaying information from the NJDEP back to the local citizens.
o Share information about project goals and objectives with local
citizens.
o Share processes and procedures with their constituents that will be
followed when carrying out the project.
o Determine community priorities or concerns as the project develops.
o Inform the NJDEP of local networks that should be used to establish
and maintain communication.

4.4

CAG Meetings

The following provides a tentative schedule for CAG Meetings, as also shown in
Figure 4.


CAG Meeting #1 – Purpose and Need – This meeting.



CAG Meeting #2 – Scoping/Data Gathering – May 17, 2016



CAG Meeting #3 – Screening Criteria/Metrics – June 2016



CAG Meeting #4 – Alternatives Screening – July 2016



CAG Meeting #5 – Alternatives Analysis – August 2016



Subsequent CAG Meetings – September 2016 – September 2017, as
appropriate and needed

The following page provides additional information on the focus of each CAG Meeting.
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5.0 Key Input Milestones
Figure 4 identifies key input milestones and dates within the context of this NEPA
process, including public meetings and CAG Meetings. Please note that the below
dates are approximate and subject to change.

Figure 4. Key Input Milestones
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6.1 Where Are We Now?

6.2



Purpose and Need



Proposed Action



Initial Alternatives

Purpose and Need

The purpose of the Proposed Action is to reduce the flood risk within the project area.
The project is intended to minimize the impacts from coastal storm surge and rainfall
flood events on the community, while providing benefits and improving the quality of
life and standard of living of the area’s residents.
The Proposed Action is needed to provide increased flood protection to the residents,
businesses, and critical community infrastructure within the project area, thereby
decreasing costs, increasing public health and safety, and providing opportunities for
additional quality of life improvements.

6.3

6.4

Proposed Action


Refine the Rebuild by Design vision that satisfies the community’s needs
and Federal funding requirements.



Focus on the Phase 1 Pilot Area, and possibly include additional areas.



Provide a level of flood protection to the project area commensurate with
available funding based on the results of the ongoing feasibility study
and preliminary cost estimating.



May include additional areas protected, including the Boroughs of East
Rutherford and Rutherford, and the Township of Lyndhurst, among
others.

Initial Alternatives

The EIS will examine three build alternatives, as well as a No Action Alternative. Each
of the three build alternatives will address the purpose and need of protecting the
project area from flooding.
These alternatives vary in the “Protect” infrastructure that is proposed. Alternative 1
relies on use of levees, berms, floodwalls, and potentially a storm surge barrier on the
Hackensack River; Alternative 2 focuses on drainage improvements through a series
of local projects within the Phase 1 Pilot Area; and Alternative 3 consists of a
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combination of infrastructure and drainage improvements within the Phase 1 Pilot
Area, a hybrid of Alternatives 1 and 2.
The three build alternatives, as currently contemplated, are summarized as follows.
Each primary alternative currently has a variety of sub-alternatives that are being
evaluated through the ongoing engineering feasibility analysis. These sub-alternatives
will be further developed and modified as this analysis proceeds.


Alternative 1, or a reduced and modified version of the Phase 1 Pilot Area
RBD Concept Alternative, will analyze a Protect alignment, comprised of
various infrastructure solutions, that is constructed to accomplish the goals
envisioned by the original RBD award-winning design, and provide a Federal
Emergency Management Agency (FEMA) Certifiable level of flood protection to
some portion of the project area. This level includes protection up to an
elevation of 12.6 feet, which includes protection that accounts for anticipated
sea level rise, tidal and fluvial (river) flooding, and associated wave action
through design year 2075. This alternative consists of appropriate levees,
berms, drainage structures, pump stations, and floodgates, and other hard and
soft infrastructure to achieve the required level of flood protection. A storm
surge barrier on the Hackensack River may also be included. Due to budgetary
constraints, sub-alternatives with different routing alignments and different
levels of flood protection are being evaluated; these sub-alternatives also may
provide flood protection to a smaller area than the original Phase 1 Pilot Area.



Alternative 2, or the Phase 1 Pilot Area Fluvial/Rain Event Drainage
Improvement Alternative, will analyze a series of projects that would function
to reduce the regular, small-scale flooding events that continue to disrupt the
local communities’ way of life. These projects may include: installing drainage
ditches, pipes, and pump stations at strategic locations; increasing roadway
elevations; installing green infrastructure (e.g., wetland drainage basins,
bioswales), water storage areas, and water control structures; cleaning and desnagging existing waterways; and increasing and enhancing public open space.
These projects would focus on the Phase 1 Pilot Area.



Alternative 3, or the Hybrid Alternative, will analyze a Protect component that
includes a strategic, synergistic blend of new infrastructure and local drainage
improvements to reduce flood risk in the Phase 1 Pilot Area. Components of
each of Alternatives 1 and 2 will be combined to provide an integrated, hybrid
solution that employs a combination of appropriate levees, berms, drainage
structures, pump stations, and/or floodgates, coupled with local drainage
improvement projects, to achieve the maximum amount of flood
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protection in the Phase 1 Pilot Area for the funding available.

The No Action Alternative will also be evaluated as part of the Draft EIS in accordance
with CEQ Regulations at 40 CFR Part 1502.14(d). The No Action Alternative
represents the status quo or baseline conditions with no improvements proposed or
implemented.
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7.0 Key Contact Information and Communication
A table showing the key HUD, NJDEP, and AECOM personnel involved in this NEPA
process is presented below. The NJDEP will be the key agency responsible for
receiving, publicly distributing (including via the CAG), and coordinating all information
relative to this NEPA process.
The NJDEP has established an email address at rbd-meadowlands@dep.nj.gov, and
will be monitoring this email regularly. Stakeholders interested in joining the CAG or
providing comment to the NJDEP should use this email address.
These communication protocols will be clearly identified on the project website at
www.rbd-meadowlands.nj.gov.
Members of the public can join the project listserv on this website. The NJDEP will
have a laptop available at public meetings for members of the public to see the
website and join the project listserv immediately.

Name

Affiliation

Alyson Beha

HUD Region II Senior Regional Planner

Linda Fisher

NJDEP Project Team Manager

Alexis Taylor

NJDEP Outreach Team Leader

Christopher Benosky

AECOM – Project Manager

Garrett Avery

AECOM – Deputy Project Manager

Brian Beckenbaugh

AECOM – Outreach Manager

Brian W. Boose

AECOM – NEPA Manager
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8.1 Next Steps
8.2

8.3

NJDEP/AECOM Upcoming Activities


Prepare Meeting Summary for this meeting.



Further develop Initial Alternatives.



Continue developing the Feasibility Study.



Provide CAG with the Preliminary Draft Public Scoping Document for review
and comment over a 15-day period (approximately April 1-15, 2016).



Develop the Draft Public Scoping Document.



Prepare for Public Scoping Period and Public Meeting.



Implement Public Involvement Plan, including website, newsletter, etc.



Prepare for Scoping/Data Gathering CAG Meeting in approximately May
2016.



Publish the NOI in April or May 2016.

CAG Upcoming Activities


Review and comment on Meeting Summary for this meeting.



Share information from this Meeting with constituents.



Educate constituents on the project and NEPA Process.



Build interest in the project.



Assist in disseminating information concerning the Public Scoping Process
and Meeting.



Review the Preliminary Draft Public Scoping Document over a 15-day
period (approximately April 1-15, 2016), and provide comment by April 15,
2016.



Begin obtaining information, ideas, and potential concerns from
constituents.
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8.4

Critical Schedule Dates

Please note that the following dates are approximate and subject to change.


Late April – early May – Publish NOI



At NOI Publication – Make Available Draft Public Scoping Document



May 17 – CAG Meeting #2 – Scoping/Data Gathering (tentative)



May 18 – Public Scoping Meeting (tentative)



June 14 – CAG Meeting #3 – Screening Criteria/Metrics (tentative)



July 12 – CAG Meeting #4 – Alternatives Screening (tentative)



August 9 – CAG Meeting #5 – Alternatives Analysis (tentative)

Project (NEPA) Listserv email address:
www.rbd-meadowlands.nj.gov
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9.0 Notes
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