State of New Jersey

Department of the Treasury
Integrity Oversight Monitoring Reporting Model

Firm Name: EisnerAmper LLP

Limited Notice to Proceed

I0M Services for the Delco Lead Safe Haven Inspection and Storage Facility
Project

Contract No. 14-033B

Engagement: NJ Transit P.O. 210011821

For Quarter Ending: 06/30/2026

Reports required under A-60 will be submitted by Integrity Monitors on the first business day of each calendar quarter to the State Treasurer and will contain detailed information on the projects/contracts/programs funded by the Disaster
Relief Appropriations Act.

No. |Recipient Data Elements Response Comments

A. General Info

1. Recipient of funding New Jersey Transit Corporation

2. Federal Funding Agency? (e.g. HUD, FEMA) Federal Transit Administration

3. State Funding (if applicable) TTF at 25% match

4. Award Type FTA-Public Transportation Emergency Relief Program

5. Award Amount Jacobs Engineering: $7,641,757.77 (Design / Engineering; Contract 13-041) The initial authorized amount for Contract 13-041 was

Union Paving: $6,080,015.00 (GC.01; Contract 22-009X)
Urban Engineers / Tishman: $2,108,079.85 (Construction Management services; Contract 15-049)
George Harms: $497,977,585.35 (GC.02; Contract 0000004)

$7,641,757.77. Subsequently, additional change orders
were issued to Contract 13-041 totaling $27,785,127.20
(Change Order #1 - $20,854,489, Change Order #2 -
$353,826.07, Change Order #3 - $365,698.88 (Note
there was a $615,015.78 transfer to Jacobs from
subcontractors), Change Order #4 - $4,431,345.49 and
Change Order #5 - $1,779,767.76). Change Order #6
incorporates a reallocation of $1,155,506.00 of
recovered audited funds. Change Order #7 for
Construction Assistance Services was for $9,323,344.03.

Change order #1 for Contract 15-049 was issued for
$32,710,970.38.

Contract/Program Person/Title

Barbara Geary, Chief Procurement Officer

Brief Description, Purpose and Rationale of Project/Program

Provide Integrity Oversight Monitoring Services for the Delco Lead Safe Haven Inspection and
Storage Facility Project, including:

- Design of the Delco Lead Project: NJT01045 - Jacobs Engineering has been retained to perform
preliminary design, final design and construction support services for the Delco Lead Project.

- Construction Management (CM) Services: Urban Engineers / Tishman Construction Corporation
was retained for CM services for the General Construction Contract 1 and General Construction
Contract 2.

- Construction Contracts: This project involves construction of the two new tracks, catenary
structures, associated switches and signal work for DELCO Lead emergency storage, as well as S&I
facility for routine inspection. It is anticipated that the project construction will be completed in
phases. The first contract GC-01 is for site work, and is under Procurement at this time. The
contract GC-02 will mainly be for the railroad infrastructure along DELCO Lead.

Based on the current value of the federally-funded
component for GC.01 construction contract falling
below the threshold for monitoring, this contract is no
longer under the IOM scope of work.

Additionally, during the October 11, 2023 NJ Transit
Board of Directors meeting, NJ Transit authorized to
amend the current construction management services
contract with the joint venture team of Urban Engineers
/ Tishman as well as the design contract with Jacobs
Engineering. The change order for Urban Engineers /
Tishman resulted in the contract monitoring falling
within the IOM scope of work.

The GC.02 construction contract has commenced and
has a project completion date of January 16, 2030.

Contract/Program Location

County Yard located in New Brunswick, New Jersey
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Relief Appropriations Act.

No. |Recipient Data Elements Response Comments

9. Amount Expended to Date Delco Lead - $106,211,804.64

10. |Amount Provided to other State or Local Entities None

11. |Completion Status of Contract or Program In progress

12. |Expected Contract End Date/Time Period January 16, 2030

B. Monitoring Activities

13. |If FEMA funded, brief description of the status of the project worksheet Not applicable
and its support.

14. |Quarterly Activities/Project Description (include number of visits to meet [Held various bi-weekly project status calls with NJ Transit IAD regarding overall project status.
with recipient and sub recipient, including who you met with, and any site |Participated, via conference call, progress meeting #32 on April 7, 2026 related to Contract No.
visits warranted to where work was completed) 0000004 (GC.02). Participated, via conference call, progress meeting #33 on April 21, 2026 related

to Contract No. 0000004 (GC.02). Participated, via conference call, progress meeting #34 on May
5, 2026 related to Contract No. 0000004 (GC.02). Participated, via conference call, progress
meeting #35 on May 19, 2026 related to Contract No. 0000004 (GC.02). Participated, via
conference call, progress meeting #36 on June 2, 2026 related to Contract No. 0000004 (GC.02).
Participated, via conference call, progress meeting #37 on June 16, 2026 related to Contract No.
0000004 (GC.02). Participated, via conference call, progress meeting #38 on June 30, 2026 related
to Contract No. 0000004 (GC.02).

15. |Brief Description to confirm appropriate data/information has been Received and reviewed meeting minutes for progress meetings related to Contract No. 0000004
provided by recipient and what activities have been taken to review in (GC.02). Received various procurement and construction documents related to Contract No.
relation to the project/contract/program. 0000004 for the Delco Project.

16. |Description of quarterly auditing activities that have been conducted to Attended construction progress meetings and performed monitoring procedures for Contract No.
ensure procurement compliance with terms and conditions of the 0000004 (GC.02).
contracts and agreements.

17. |Have payment requisitions in connection with the contract/program been |EisnerAmper requested and received invoices related to Contract No. 0000004 (GC.02 - George
reviewed? Please describe Harms Construction).

18. |Description of quarterly activity to prevent and detect waste, fraud and EisnerAmper monitors the construction process related to Contract No. 0000004 for GC.02
abuse. Superstorm Sandy Recovery Program Construction.

19. [Provide details of any integrity issues/findings None noted

20. |Provide details of any work quality or safety/environmental/historical None noted
preservation issue(s).

21. |Provide details on any other items of note that have occurred in the past |In March 2025, Amtrak issued its final letter with no exceptions to the final design. Construction
quarter activity related to Contract No. 0000004 for GC.02 Superstorm Sandy Recovery Program

Construction is currently ongoing.
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No.

Recipient Data Elements

Response

Comments

22.

Provide details of any actions taken to remediate waste, fraud and abuse
noted in past quarters

Not applicable

C. Miscellaneous

Signature:

alan Facnk

Date: September 30, 2026

23. |Attach a list of hours and expenses incurred to perform your quarterly See attached hours summary.
integrity monitoring review
24. |Add any item, issue or comment not covered in previous sections but None noted
deemed pertinent to monitoring program.
Name of Integrity Monitor: EisnerAmper LLP
Name of Report Preparer: Alan Frank
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State of New Jersey
Department of Treasury
IOM Services for the Delco Lead Safe Haven Inspection and Storage Facility Project
Contract No. 14-033B / NJ Transit P.O. 210030500 / NWT0400
Phase lll Construction Services with George Harms
Contract No. 14-033B / NJ Transit P.O. 210030500 Revision 4

Attachment for Question #23

Professional Hours

Nancy Pham 12.65
Andrew Woloszynski 1.50
Mandy Mero-Zhao 1.40
Marisol Gonzalez 17.85

33.40




