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I. OBJECTIVE 
 

The objective of this project is to remove the existing three (3) abandoned generators which were 
out of service 10 years ago and replace them with new generator system. Evaluate/replace the 
existing above ground storage oil tank at the Garden State Youth Correction Facility (GSYCF) in 
Chesterfield, NJ. See Exhibit ‘B’ for the project site location map. 

II. CONSULTANT QUALIFICATIONS 
 

A. CONSULTANT & SUB-CONSULTANT PRE-QUALIFICATIONS 
 

The Consultant shall be a firm pre-qualified with the Division of Property Management & 
Construction (DPMC) in the following discipline(s): 

 
•    P002 Electrical Engineering 

 

The Consultant shall also have in-house capabilities or Sub-Consultants pre-qualified with 
DPMC in: 

 
• P005 Civil Engineering 
• P007 Structural Engineering  
• P025 Estimating/ Cost Analysis  
• P037 Asbestos Design 
• P038 Asbestos Safety Control Monitoring 
• P065 Lead Paint Evaluation 

 
As well as, any and all other Architectural, Engineering and Specialty Disciplines necessary to 
complete the project as described in this Scope of Work (SOW). 

III. PROJECT BUDGET 
 

A. CONSTRUCTION COST ESTIMATE (CCE) 
 
The initial Construction Cost Estimate (CCE) for this project is $ 2,125,000. 
 
The Consultant shall review this Scope of Work and provide a narrative evaluation and analysis 
of the accuracy of the proposed project CCE in its technical proposal based on its professional 
experience and opinion. 
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B. CURRENT WORKING ESTIMATE (CWE) 
 
The Current Working Estimate (CWE) for this project is $ 2,845,625. 
 
The CWE includes the construction cost estimate and all consulting, permitting and 
administrative fees. 
 
The CWE is the client agency’s financial budget based on this project Scope of Work and shall 
not be exceeded during the design and construction phases of the project unless DPMC approves 
the change after notification from the consultant during the design process and in a revised CWE  
deliverable. 
 

C. CONSULTANT’S FEES 
 
The construction cost estimate for this project shall not be used as a basis for the Consultant’s 
design and construction administration fees.  The Consultant’s fees shall be based on the 
information contained in this Scope of Work document and the observations made and/or the 
additional information received during the pre-proposal meeting. 
 

IV. PROJECT SCHEDULE 
 

A. SCOPE OF WORK DESIGN & CONSTRUCTION SCHEDULE 
 
The following schedule identifies the estimated design and construction phases for this project 
and the estimated durations.  The Consultant’s proposed design and construction schedule shall 
be in Gantt chart format and calendar day durations with start and finish dates for each task. 
 
PROJECT PHASE  ESTIMATED DURATION (Calendar Days) 
 
1. Site Access Approvals & Schedule Design Kick-off Meeting 14 

 
2. Investigation Design Phase  42 

• Project Team & DPMC Plan/Code Unit Review & Comment 14 
 
3. Design Development Phase  42 

• Project Team & DPMC Plan/Code Unit Review & Comment 14 
 
4. Final Design Phase   42 

• Project Team & DPMC Plan/Code Unit Review & Approval 14 
 

5. Final Design Re-Submission to Address Comments 7 (See Note) 



PROJECT NAME: Infrastructure Plan of Action - Emergency Generator 
PROJECT LOCATION: Garden State Youth Correctional Facility 
PROJECT NO: C1069-00 
DATE: August 24, 2026 
 
 

 
 

PAGE 6 

• Project Team & DPMC Plan/Code Unit Review & Approval 14 
 

6. Permit Application Phase   7 
• Issue Plan Release 

 
7. Bid Phase     42 
 
8. Award Phase    28 
 
9. Construction Phase    180 
 
10. Project Close Out Phase    30 
 
Note: The Final Design Phase is considered complete upon the release of Construction 
Documents by the DPMC Code Group and/or the Department of Community Affairs (DCA). 
 

B. CONSULTANT’S PROPOSED DESIGN & CONSTRUCTION 
SCHEDULE 

 
The Consultant shall submit a project design and construction schedule with its technical 
proposal that is similar in format and detail to the schedule depicted in Exhibit ‘A.’  The 
schedule developed by the Consultant shall reflect its recommended project phases, phase 
activities, and activity durations. 
 
A written narrative shall also be included with the technical proposal explaining the schedule 
submitted and the reasons why and how it can be completed in the time frame proposed by the 
Consultant. 
 
This schedule and narrative will be reviewed by the Consultant Selection Committee as part of 
the evaluation process and will be assigned a score commensurate with clarity and 
comprehensiveness of the submission. 

V. PROJECT SITE LOCATION & TEAM MEMBERS 
 

A. PROJECT SITE ADDRESS 
 
The location of the project site is: 
 
 Garden State Youth Correctional Facility 
 55 Hogback Road 
 Chesterfield, NJ 
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See Exhibit ‘B’ for the project site location map. 
 

B. PROJECT TEAM MEMBER DIRECTORY 
 
The following are the names, addresses, and phone numbers of the Project Team members. 
 
1. DPMC Representative 
 
Name: Nurul Hasan, Project Design Manager  
Address: Division of Property Management & Construction  
 20 West State Street, 3rd Floor  
  Trenton, NJ 08608-1206  
Phone No: (609) 633-8265  
E-Mail: Nurul.hasan@treas.nj.gov 
 
2. Department of Corrections: 
 
Name: Drew Pangaldi, Project Manager  
Address: Department of Corrections  
 Whittlesey Road, PO Box 863  
 West Trenton, NJ 08625  
Phone No: (609) 292-4036 ext. 5270  
E-Mail: drew.pangaldi@doc.nj.gov 
 

VI. PROJECT DEFINITION 
 

A. BACKGROUND 
 
The Garden State Youth Correctional Facility was constructed in 1966 and is situated on 
approximately 113 acres of land located on Hogback Road in Chesterfield Township. It houses 
over 1,800 inmates and has a staff of over 460 personnel. It serves as the Central Reception and 
Diagnostic Unit for all adult males entering the New Jersey Department of Corrections (DOC) 
system, as well as a facility for holding younger, first time offenders. See Exhibit ‘B’ for the 
facility site map. 
 

B. FUNCTIONAL DESCRIPTION OF THE FACILITY 
 

The Garden State Youth Correctional Facility was constructed in 1966. The existing original 
three (3) generators were abandoned and out of service 10 years ago. The facility currently has a 
temporary generator that provides power throughout the facility buildings. 

 

mailto:drew.pangaldi@doc.nj.gov
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The switchgear serving the temporary generator was recently upgraded under project C1058-00. 
Drawings for C1058-00 will be provided.  A new generator system will have to integrate into the 
new switchgear.    

VII. CONSULTANT DESIGN RESPONSIBILITIES 
 

A. INVESTIGATION PHASE 
 

The Consultant shall investigate the existing generator system at the GSYCF including, but not 
limited to, the three abandoned generators, pads, the fuel storage tank, the existing temporary 
generator and the associated feeder connections.  The consultant shall identify the requirements 
to replace the abandoned generators and reuse or replace the existing fuel storage tank.   
 
Determine the number, size and location of the new generator system components.  Determine 
interconnection requirements with the new switchgear.  Determine the reuse or replacement of 
existing pads and location of new equipment.   
 
The consultant shall identify the generator NEC classification (Article 700, 701 or 702) to 
replace the existing system.   
 
The consultant shall evaluate the availability and lead time to procure generators in the 
investigation phase report.  It is understood that there may be impacts on the project due to 
growing demand for specific generators.      
 
It is also understood that the Consultant may require an electrical contractor to open the 
switchgear as part of the investigation.  The consultant shall estimate the cost to provide an 
electrical contractor to perform any investigation that requires opening the switchgear and enter 
that amount on the fee proposal line item entitled, “Electrical Allowance.”  

 
B. NEW GENERATOR SYSTEM DESIGN REQUIREMENTS 

 
1. General 

 
The Consultant shall provide the Design, Construction, Administration, Permitting and Bid/ 
Award services for the removal and disposal of the three (3) existing generators at the Garden 
State Youth Correction Facility (GSYCF). The Consultant shall identify the number and size of 
the new generator system to power the entire facility. 
 
The Consultant shall identify requirements and provide structural calculations for new pads as 
necessary. The new generators shall be located in the same area as the existing generators, space 
permitting or as necessary. 
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The Consultant shall identify belly tanks or on-site fuel supply for a minimum of 72 hours 
continuous run time. 
 
Fuel polishing units should be provided.  
 
Only copper conductors and metallic raceways shall be allowed. 
The design should be at a minimum N+1 and be able to handle 100% of the existing load with 
potential for at least 25-45% future loads. 
The new system must have the ability to connect to a portable generator as required by Code. 
Verify that this was addressed as part of project C1058-00.  
 
The new units shall have load banks built into their design for Code required load testing.  The 
generators must be run under building load or on load banks. 
 
The consultant shall determine what class loads are presently supplied by the generator 700, 701, 
and/or 702. 

 
The consultant shall provide a phasing plan to require a shutdown or partial shutdown of the 
switchgear to facilitate connections to the new generators. This should be coordinated and 
potentially include use of a rental to ensure that any shutdowns do not adversely impact facility 
operations. Coordinate the phasing plan with the DOC staff to accommodate the needs of the 
facility. 
 
The consultant shall prepare the deliverable of an equipment takeoff list in Excel format to 
facilitate completion of permit apps and technical sections.  

 
2.  Equipment Removal 
 
The Consultant shall provide a demolition plan, specifying the existing generators equipment and 
related equipment to be removed and disposed of by the contractor.  

 
3.  New Generators 

 
The Consultant shall provide the design and specifications for the new generator system, 
classification, power, capacity and size according to load requirements in order to power the 
entire facility.  Provide for new power and control wiring where needed. The new generators 
shall be in weather tight enclosures located outside.  
 
Investigate industry-recognized manufacturers of the replacement components to be specified in 
the design documents. Items to consider shall include, but not be limited to product reliability 
and performance, manufacturer’s years of service, equipment costs, warranties, guarantees, 
delivery schedule, compatibility with the existing equipment and related components, physical 
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size, etc. Note that the names of three “equal” manufacturers shall be identified and included in 
the design documents for reference. 
 
The Consultant shall determine the fuel requirements of the new generator system.  The 
Consultant shall verify there is ample fuel to run the new generator for 72 hours. Determine the 
need to add a new fuel storage tank, if necessary.  
 
The consultant shall evaluate the generator design criteria based on a thorough evaluation of 
requirements of NEC Articles 700, 701, and 702. 
 
4.  Drawings 

 
Provide a Single- Line Diagram to show new generator tie-in details that identifies the name, 
location, and rating of all switchgears, transformers and generator control panel components to 
be replaced. Include all demand factors, switch and panel schedules, wiring identification codes, 
drawing legends, etc. on the documents.  

 
5.  Generator Pads 
 
The Consultant shall assess the existing concrete pads and determine reuse or replacement of the 
pads with the new equipment or provide the design and specifications to construct new concrete 
pads for the new generators and fuel tanks as necessary. Provide signed and sealed structural 
calculations, verifying that they will support the new equipment.  Conduct geotechnical testing 
which would include soil borings and a geotechnical report as necessary. 
 
6.  Control and Switchgear Equipment 

 
The Consultant shall evaluate the existing electrical distribution system and normal power 
interface. Identify all of the systems to be backed up.  
 
Provide the design and specification for a master control system, automatic transfer switch, new 
circuit breaker switchgear, and all further details regarding the sequence of operations. 
 
Provide all power, control wiring and any underground routing to the new generator.  
 
7.  Generator Annunciator Panel 

 
Verify that the annunciator panel installed under C1058-00 will work with the new generator 
system.  The new generators must be incorporated into the existing HMI control software. 
 
The Consultant shall include in their design local annunciator panels and wireless annunciator 
panels at approved occupied workstations within the DOC facility.  
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8.  Equipment Installation Schedule 
 

Develop a proposed sequenced phased construction schedule that identifies how the new 
generators, components, switchgears, and other related equipment are to be installed. Minimize 
the required downtime and switchover periods. The final approved schedule shall be included in 
Division 1 of the specification for Contractor reference during bidding. 

 
Determine all construction schedule coordination requirements with the local Electrical Utility 
Company and the Agency’s project team.  
 
9.  Equipment Tests 
 
The design documents shall include detailed test requirements of the new equipment and 
systems. The Contractor and a certified testing lab shall perform operational tests of the 
completed installation to certify their proper operation. All test results shall be bound in a 
booklet and three (3) copies presented to the Project Manager for record. 

 
10.  Spare Parts 

 
A critical spare parts list shall be prepared for all appropriate items and purchased as part of this 
project. The Consultant shall include provisions for the manufacturer/vendor of the equipment to 
provide critical spare and maintenance parts as part of this project. All of the critical parts shall 
be reviewed and approved by the Client Agencies. 
 
11.  Air Permits 
 
The costs to obtain a new or updated general permit from the DEP shall be anticipated and 
included in the Consultant’s lump sum fee.  Should it become necessary to obtain a Title V 
permit, the costs for this shall be estimated and that amount entered on the fee proposal line item 
entitled, “Title V Air Permit Allowance.”  
 

C. TANK DESIGN REQUIREMENTS  
 
1. General 
 
The Consultant shall provide the Design, Construction Administration, Permitting and 
Bid/Award Services to replace the fuel tank, if necessary.  The Consultant shall document 
interviews with DOC Staff to identify their requirements and needs. All specific components and 
essential items of this project scope, which are required by the Client Agency at those meetings, 
shall be incorporated in the design.  The design shall follow all codes and standards applicable. 
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2. Tank Upgrades 
 

The tank shall comply with all current rules, regulations, codes, and safety standards. The design 
shall include overfill prevention valves, clock gauges with alarms, pumps, metered dispensers, 
nozzles, and hose assemblies for each tank. All required signage will also be included in the 
construction documents. The design shall include an evaluation/install a new or extended 
concrete pad for a base for the tanks, with bollards. The electrical supply shall be evaluated and 
included in the design as required for the new tank installation. The existing tank shall be 
removed and properly disposed of. 
 
3. Fuel Lines Riser Diagram: 
 
A fuel piping riser diagram shall be provided identifying the routing and interface of the replaced 
system piping to the existing piping and related components.  The drawings shall provide a full 
height cross section of the area where the fuel lines system is being replaced. Drawings shall 
include all standard fuel lines safety symbols. 
 
4. Special Considerations 

 
The design shall take into consideration all applicable site conditions, policy, procedures, and 
operation requirements. Timing restrictions, quality compliance, biohazard/sanitation 
requirements must be confirmed with the site, followed for all site visits, and included in the 
design and bid documents. 
 
Construction timing and acceptable cross-over timing and durations shall be confirmed and 
coordinated with the site. 
 
5. Equipment Tests 
 
Upon completion of the project, and prior to issuance of the Certificate of Approval, the 
Contractor shall test the new tank and any new piping, making adjustments as required. The 
Consultant shall identify the testing requirements in the specification. 
 
All equipment testing shall be conducted in the presence of the Consultant and designated 
representatives of the DPMC, Client Agency, and Contractors.  The Consultant shall be 
responsible for the coordination and scheduling of all tests.  All test results shall be collected and 
bound in a manual for reference. 

 
D. HAZARDOUS BUILDING MATERIALS 

 
Consultant shall survey the building and related components and, if deemed necessary, collect 
samples of materials that will be impacted by the construction/demolition activities and analyze 
them for the presence of hazardous materials including: 
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1.   Asbestos in accordance with N.J.A.C. 5:23-8, Asbestos Hazard Abatement Sub-code. 
 
2. Lead in accordance with N.J.A.C. 5:17, Lead Hazard Evaluation and Abatement Code. 

 
3. PCB’s in accordance with 40 CFR 761, Polychlorinated Biphenyls (PCBs) Manufacturing, 

Processing, Distribution in Commerce, and Use Prohibitions.  Consultant shall engage a firm 
certified in the testing and analysis of materials containing PCB’s. 

 
4.  Mold. 
 
Consultant shall document the procedure, process and findings and prepare a “Hazardous 
Materials Survey Report” identifying building components impacted by construction activities 
requiring hazardous materials abatement. Consultant shall provide three copies of the 
“Hazardous Materials Survey Report” to the Project Manager. 
 
Consultant shall estimate the cost of hazardous materials sample collection, testing, analysis and 
preparation of the Hazardous Materials Survey Report and include that amount in the fee 
proposal line item entitled “Hazardous Materials Testing and Report Allowance,” refer to 
paragraph XIII.B. 
 
Based on the Hazardous Materials Survey Report, Consultant shall provide construction 
documents for abatement of the hazardous materials impacted by the work in accordance with 
the applicable code, sub-code and Federal regulations. 
 
Consultant shall estimate the cost to prepare construction documents for hazardous materials 
abatement and include that amount in the fee proposal line item entitled “Hazardous 
Materials Abatement Design Allowance,” refer to paragraph XIII.C. 
 
Consultant shall estimate the cost to provide “Construction Monitoring and Administration 
Services” for hazardous materials abatement activities and include that amount in the fee proposal 
line item entitled “Hazardous Materials Construction Administration Allowance,” refer to 
paragraph XIII.D. 
 
There shall be no “mark-up” of sub-consultant or subcontractor fees if sub-consultants or 
subcontractors are engaged to perform any of the work defined in paragraph VII.B “Hazardous 
Building Materials.”  All costs associated with managing, coordinating, observing and 
administrating sub-consultants and subcontractors performing hazardous materials sampling, 
testing, analysis, report preparation, hazardous materials construction administration services 
shall be included in the consultant’s lump sum fee proposal. 
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E. DESIGN MEETINGS & PRESENTATIONS 
 
1. Design Meetings 
 
Conduct the appropriate number of review meetings with the Project Team members during each 
design phase of the project so they may determine if the project meets their requirements, 
question any aspect of the contract deliverables, and make changes where appropriate. The 
Consultant shall describe the philosophy and process used in the development of the design 
criteria and the various alternatives considered to meet the project objectives. Selected studies, 
sketches, cost estimates, schedules, and other relevant information shall be presented to support 
the design solutions proposed. Special considerations shall also be addressed such as: contractor 
site access limitations, utility shutdowns and switchover coordination, phased construction and 
schedule requirements, security restrictions, available swing space, material and equipment 
delivery dates, etc. 
 
It shall also be the responsibility of the Consultant to arrange and require all critical Sub-
Consultants to be in attendance at the design review meetings. 
 
Record the minutes of each design meeting and distribute within three (3) calendar days to all 
attendees and those persons specified to be on the distribution list by the Project Manager. 
 
2. Design Presentations 
 
The minimum number of design presentations required for each phase of this project is identified 
below for reference: 
 
Investigation Phase: One (1) oral presentation at phase completion. 
 
Design Development Phase: One (1) oral presentation at phase completion. 
 
Final Design Phase: One (1) oral presentation at phase completion. 

 
F. EXISTING DOCUMENTATION 

 
Copies of the following documents will be provided to each Consulting firm at the pre-proposal 
meeting to assist in the bidding process. 
 
• Garden State Correctional 2011 AHERA Report. 
• C0588-00 Garden State Facility Inventory 1995. 
• C1058-00 Switchgear Repairs E501 ASBUILT 
• MPH0012168 GSYCF Final Drawings 
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Review these documents and any additional information that may be provided at a later date such 
as reports, studies, surveys, equipment manuals, as-built drawings, etc. The State does not attest 
to the accuracy of the information provided and accepts no responsibility for the consequences of 
errors by the use of any information and material contained in the documentation provided. It 
shall be the responsibility of the Consultant to verify the contents and assume full responsibility 
for any determination or conclusion drawn from the material used. If the information provided is 
insufficient, the Consultant shall take the appropriate actions necessary to obtain the additional 
information required. 
All original documentation shall be returned to the provider at the completion of the project. 

VIII. PERMITS & APPROVALS 
 

A. NJ UNIFORM CONSTRUCTION CODE PERMIT 
 
The project construction documents must comply with the latest adopted edition of the NJ 
Uniform Construction Code (NJUCC). 
 
The latest NJUCC Adopted Codes and Standards can be found at: 
 
https://www.nj.gov/dca/codes/codreg/ucc.shtml 
 
The Consultant shall complete the NJUCC permit application and all applicable technical sub-
code sections with all technical site data required.  The Agent section of the application and 
certification section of the building sub-code section shall be signed.  These documents shall be 
forwarded to the DPMC Project Manager. 
 
The following information should be provided for the permit application and technical sections to 
be submitted: 
 
Ownership in Fee:  
 Department of Corrections 

 1300 Stuyvesant Avenue 
 Trenton, 08618 
 
Proposed work site:  
 Garden State Youth Correction Facility 
 
Work site location: 
 Garden State Youth Correction Facility 
 500 Ward Ave. 
 Chesterfield, NJ 08620 
 Burlington County 
 

https://www.nj.gov/dca/codes/codreg/ucc.shtml
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 Block 105                Lot 2.01 
The county MUST be listed in the address. 

 
The Consultant may obtain copies of all NJUCC permit applications at the following website: 
 
https://www.nj.gov/dca/codes/resources/constructionpermitforms.shtml 
 
All other required project permits shall be obtained and paid for by the Consultant in accordance 
with the procedures described in Paragraph VIII.B. 
 
1. Prior Approval Certification Letters 
 
The issuance of a construction permit for this project may be contingent upon acquiring various 
“prior approvals” as defined by N.J.A.C. 5:23-1.4. It is the Consultant’s responsibility to 
determine which prior approvals, if any, are required. The Consultant shall submit a general 
certification letter to the DPMC Plan & Code Review Unit Manager during the Permit Phase of 
this project that certifies all required prior approvals have been obtained.  
 
In addition to the general certification letter discussed above, the following specific prior 
approval certification letters, where applicable, shall be submitted by the Consultant to the 
DPMC Plan & Code Review Unit Manager: Soil Erosion & Sediment Control; Water & Sewer 
Treatment Works Approval; Coastal Areas Facilities Review; Compliance of Underground 
Storage Tank Systems with N.J.A.C. 7:14B; Pinelands Commission; Highlands Council; Well 
Construction and Maintenance; Sealing of Abandoned Wells with N.J.A.C. 7:9D; Certification 
that all utilities have been disconnected from structures to be demolished; Board of Health 
Approval for Potable Water Wells; Health Department Approval for Septic Systems; and 
Notification to Adjoining Property Owners with N.J.A.C. 5:23-2.17(c). It shall be noted that in 
accordance with N.J.A.C. 5:23-2.15(a)5, a permit cannot be issued until the letter(s) of 
certification is received. 
 
2. Multi-building or Multi-site Permits 
 
A project that involves many buildings and/or sites requires that a separate permit shall be issued 
for each building or site.  The Consultant must determine the construction cost estimate for each 
building and/or site location and submit that amount where indicated on the permit application. 
 
3. Special Inspections 
 
In accordance with the requirements of the NJUCC N.J.A.C. 5:23-2.20(b), Bulletin 03-5 and 
Chapter 17 of the International Building Code, the Consultant shall be responsible for the 
coordination of all special inspections during the construction phase of the project. 
 
Bulletin 03-5 can be found at: 

https://www.nj.gov/dca/codes/resources/constructionpermitforms.shtml
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https://www.nj.gov/dca/codes/publications/pdf_bulletins/b_03_5.pdf 
 
a. Definition 
 
Special inspections are defined as an independent verification by a certified special inspector for 
Class I buildings and smoke control systems in any class building.  The special inspector is to 
be independent from the contractor and responsible to the Consultant so that there is no possible 
conflict of interest. 
 
Special inspectors shall be certified in accordance with the requirements in the NJUCC. 
 
b. Responsibilities 
 
The Consultant shall submit with the permit application, a list of special inspections and the 
agencies or special inspectors that will be responsible to carry out the inspections required for the 
project.  The list shall be a separate document, on letter head, signed and sealed.  
 

B. OTHER REGULATORY AGENCY PERMITS, CERTIFICATES AND 
APPROVALS 

 
The Consultant shall identify and obtain all other State Regulatory Agency permits, certificates, 
and approvals that will govern and affect the work described in this Scope of Work.  An itemized 
list of these permits, certificates, and approvals shall be included with the Consultant’s Technical 
Proposal and the total amount of the application fees should be entered in the Fee Proposal line 
item entitled, “Permit Fee Allowance.” 
 
The Consultant may refer to the DPMC “Procedures for Architects and Engineers Manual,” 
Paragraph “9. REGULATORY AGENCY APPROVALS” which presents a compendium of 
State permits, certificates, and approvals that may be required for this project. 
 
The Consultant shall determine the appropriate phase of the project to submit the permit 
application(s) in order to meet the approved project milestone dates. 
 
Where reference to an established industry standard is made, it shall be understood to mean the 
most recent edition of the standard unless otherwise noted.  If an industry standard is found to be 
revoked, or should the standard have undergone substantial change or revision from the time that 
the Scope of Work was developed, the Consultant shall comply with the most recent edition of 
the standard. 
 
 
 

https://www.nj.gov/dca/codes/publications/pdf_bulletins/b_03_5.pdf
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IX. BIDDING AND CONTRACT AWARD RESPONSIBILITIES 
 
The Bidding and Contract Award Phase commences with receipt of the required permits, UCC 
plan release and verification that funding is in place for construction. The Consultant shall refer 
to the DPMC “Procedures for Architects and Engineers Manual”, Paragraph “17. BIDDING 
AND CONTRACT AWARD” for all requirements for this phase available at 
https://www.nj.gov/treasury/dpmc/Assets/Files/ProceduresforArchitectsandEngineers.pdf. 
 

X. CONSTRUCTION ADMINISTRATION RESPONSIBILITIES 
 
The A/E and their sub-consultants shall, unless otherwise specified in the project specific Scope 
of Work, provide site administration during the construction of the project. The services required 
of such site administration shall include, but shall not be limited to, attend and chair the pre-
construction meeting, conduct weekly field observations, attend and chair regularly scheduled bi-
weekly job meetings, review/approve shop drawings, submittals, and respond to RFI’s.  
 
The Consultant shall refer to the DPMC “Procedures for Architects and Engineers Manual”, 
Paragraph “18. CONSTRUCTION PHASE” for all construction administration requirements 
available at 
https://www.nj.gov/treasury/dpmc/Assets/Files/ProceduresforArchitectsandEngineers.pdf. 
 

XI. PROJECT CLOSE-OUT PHASE 
 
The DPMC Project Manager has the full responsibility for the planning, scheduling, and 
execution of project close-out activities. The A/E is responsible to cooperate with the DPMC 
Project Manager in the planning, scheduling, and execution of project close-out activities. The 
Consultant shall refer to the DPMC “Procedures for Architects and Engineers Manual”, 
Paragraph “19. PROJECT CLOSE-OUT PHASE” for all requirements available at 
https://www.nj.gov/treasury/dpmc/Assets/Files/ProceduresforArchitectsandEngineers.pdf. 
 

XII. ENERGY REBATE AND INCENTIVE PROGRAMS 
 
The Consultant shall review any and all programs on the State and Federal level to determine if 
any proposed upgrades to the mechanical and/or electrical equipment and systems for this project 
qualify for approved rebates and incentives.   
 

https://www.nj.gov/treasury/dpmc/Assets/Files/ProceduresforArchitectsandEngineers.pdf
https://www.nj.gov/treasury/dpmc/Assets/Files/ProceduresforArchitectsandEngineers.pdf
https://www.nj.gov/treasury/dpmc/Assets/Files/ProceduresforArchitectsandEngineers.pdf
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The Consultant shall review the programs available on the “New Jersey’s Clean Energy 
Program” website at: http://www.njcleanenergy.com as well as federal websites and New Jersey 
electric and gas utility websites to determine if and how they can be applied to this project. 
  
The Consultant shall identify all applicable rebates and incentives in their technical proposal and 
throughout the design phase.   
 
The Consultant shall be responsible to complete the appropriate registration forms and 
applications, provide any applicable worksheets, manufacturer’s specification sheets, 
calculations, attend meetings, and participate in all activities with designated representatives of 
the programs and utility companies to obtain the entitled financial incentives and rebates for this 
project. 
All costs associated with this work shall be estimated by the Consultant and the amount included 
in the base bid of its fee proposal. 

XIII. ALLOWANCES 
 

A. PERMIT FEE ALLOWANCE 
 

The Consultant shall obtain and pay for all of the project permits in accordance with the guidelines 
identified below. 
 
1. Permits 
 
The Consultant shall determine the various permits, certificates, and approvals required to 
complete this project. 
 
2. Permit Costs 
 
The Consultant shall estimate the application fee costs for all of the required project permits, 
certificates, and approvals (excluding the NJUCC permit) and include that amount in its fee 
proposal line item entitled “Permit Fee Allowance.”  A breakdown of each permit and 
application fee shall be attached to the fee proposal for reference.  

 
NOTE: The NJUCC permit is excluded since it will be paid for by the State. 
 
3. Applications 
 
The Consultant shall complete and submit all permit applications to the appropriate permitting 
authorities and the costs shall be paid from the Consultant’s permit fee allowance.  A copy of the 
application(s) and the original permit(s) obtained by the Consultant shall be given to the DPMC 
Project Manager for distribution during construction. 
 

http://www.njcleanenergy.com/
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4. Consultant Fee 
 
The Consultant shall determine what is required to complete and submit the permit applications, 
obtain supporting documentation, attend meetings, etc., and include the total cost in the base bid 
of its fee proposal. 

 
Any funds remaining in the permit allowance will be returned to the State at the close of the project. 
 

B.  HAZARDOUS MATERIALS TESTING AND REPORT ALLOWANCE 
 

The Consultant shall estimate the costs to complete the hazardous materials survey, sample 
collection, testing and analysis and preparation of a “Hazardous Materials Survey Report” noted 
in paragraph VII.B and enter that amount on the fee proposal line item entitled “Hazardous 
Materials Testing and Report Allowance,” Consultant shall attach a detailed cost breakdown 
sheet for use by DPMC during the proposal review and potential fee negotiations. The cost 
breakdown sheet shall include, but not be limited to, the following information: 
 
• Description of tasks and estimated cost for the following: 
 

o Sample collection; 
o Sample testing; and, 
o Preparation of a Hazardous Materials Survey Report. 

 
Any funds remaining in the Hazardous Materials Testing and Report Allowance will be returned 
to the State at the close of the project. 
 

C.  HAZARDOUS MATERIALS ABATEMENT DESIGN ALLOWANCE 
 

The Consultant shall estimate the costs to prepare construction documents for hazardous 
materials abatement noted in paragraph VII.B and enter that amount on the fee proposal line 
item entitled “Hazardous Materials Abatement Design Allowance.”  Consultant shall attach a 
detailed cost breakdown sheet for use by DPMC during the proposal review and potential fee 
negotiations. The cost breakdown sheet shall include a description of the tasks to be performed 
and the estimated cost of each task. 
 
Any funds remaining in the Hazardous Materials Abatement Design Allowance will be returned 
to the State at the close of the project. 
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D.  HAZARDOUS MATERIALS CONSTRUCTION ADMINISTRATION 
ALLOWANCE 

 
The Consultant shall estimate the cost to provide Construction Monitoring and Administration 
Services for hazardous materials abatement as noted in paragraph VII.B and enter that amount 
on the fee proposal line item entitled “Hazardous Materials Construction Administration 
Allowance.”  Consultant shall attach a detailed cost breakdown sheet for use by DPMC during 
the proposal review and potential fee negotiations. The cost breakdown sheet shall include a 
description of the tasks to be performed and the estimated cost of each task. 
 
Any funds remaining in the Hazardous Materials Construction Administration Allowance will be 
returned to the State at the close of the project. 
 

E.  ELECTRICAL ALLOWANCE 
 

The Consultant shall estimate the cost to provide an electrical contractor to perform any 
investigation that requires opening the switchgear. “Electrical Allowance” cover any 
investigatory activities into medium and/or high voltage equipment.  

 
Any funds remaining in the Allowance will be returned to the State at the close of the project. 
 

F.  TITLE V AIR PERMIT ALLOWANCE 
 
It may become necessary to obtain a Title V permit, the costs for this shall be estimated and that 
amount entered on the fee proposal line item entitled, “Title V Air Permit Allowance.”  
 
Any funds remaining in the Allowance will be returned to the State at the close of the project. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



8/25/2026

10.16.26
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XV. CONTRACT DELIVERABLES 
 
The following are checklists listing the Contract Deliverables that are required at the completion 
of each phase of this project.  The Consultant shall refer to the DPMC publication entitled 
“Procedures for Architects and Engineers,” 3.0 Edition, dated September 2022 available at 
https://www.nj.gov/treasury/dpmc/Assets/Files/ProceduresforArchitectsandEngineers.pdf  for a 
detailed description of the deliverables required for each submission item listed.  References to 
the applicable paragraphs of the “Procedures for Architects and Engineers” are provided. 
 
Note that the Deliverables Checklist may include submission items that are “S.O.W. Specific 
Requirements.”  These requirements will be defined in the project specific scope of work and 
included on the deliverables checklist. 
 
This project includes the following phases with the deliverables noted as “Required by S.O.W” 
on the Deliverables Checklist: 

 
INVESTIGATION DESIGN PHASE; 
 
DESIGN DEVELOPMENT PHASE; 
 
FINAL DESIGN PHASE; 
 
PERMIT APPLICATION PHASE; 
 
BIDDING AND CONTRACT AWARD; 
 
CONSTRUCTION PHASE; and 
 
PROJECT CLOSE-OUT PHASE 

XVI. EXHIBITS 
 

A. SAMPLE PROJECT SCHEDULE FORMAT 
B. PROJECT SITE LOCATION MAP 
C. EXISTING PHOTOS 
D. RULES & REGULATIONS REGADING OUTSIDE CONTRACTORS 
 

END OF SCOPE OF WORK 
 
 
 

https://www.nj.gov/treasury/dpmc/Assets/Files/ProceduresforArchitectsandEngineers.pdf
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DPMC Project No.: C1069-00 
Deliverables Checklist 

Investigation Design Phase 
 

A/E Name: __________________________________________________________________________ 

A/E Manual 
Reference Submission Item 

Required by 
S.O.W. 

Previously 
Submitted Enclosed 

Yes No Yes No Yes No 
13.4.1. A/E Statement of Site Visit       
13.4.2. Narrative Description of Project       
13.4.3. Building Code Information Questionnaire       
13.4.4. Space Analysis       
13.4.5. Special Features       
13.4.6. Catalog Cuts       
13.4.7. Site Evaluation       
13.4.8. Subsurface Investigation       
13.4.9. Surveys       

13.4.10. Arts Inclusion       
13.4.11. Design Rendering       
13.4.12. Regulatory Approvals       
13.4.13. Utility Availability       
13.4.14. Drawings (6 Sets)  X     
13.4.15. Specifications (6 Sets)  X     
13.4.16. Current Working Estimate/Cost Analysis in CSI 

Format 
      

13.4.17. Project Schedule       
13.4.18. Formal Presentation       
13.4.19. Scope of Work Compliance Statement       
13.4.20. Schematic Design Phase Deliverables Checklist       
S.O.W. 

Reference 
S.O.W. Specific Requirements 

        
 Bounded investigation phase report (4 Sets)       
        
        
        
        
        
        
        

 
This checklist shall be completed by the Design Consultant and included as the cover sheet of this submission to 
document to the DPMC the status of all the deliverables required by the project specific Scope of Work. 
 
 ________________________________________________ ________________ 
 Consultant Signature  Date 
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DPMC Project No.: C1069-00 
Deliverables Checklist 

Design Development Phase 
 

A/E Name: __________________________________________________________________________ 

A/E Manual 
Reference Submission Item 

Required by 
S.O.W. 

Previously 
Submitted Enclosed 

Yes No Yes No Yes No 
14.4.1. A/E Statement of Site Visit       
14.4.2. Narrative Description of Project       
14.4.3. Building Code Information Questionnaire       
14.4.4. Space Analysis       
14.4.5. Special Features       
14.4.6. Catalog Cuts       
14.4.7. Site Evaluation       
14.4.8. Subsurface Investigation       
14.4.9. Surveys       

14.4.10. Arts Inclusion       
14.4.11. Design Rendering       
14.4.12. Regulatory Approvals       
14.4.13. Utility Availability       
14.4.14. Drawings (6 Sets)       
14.4.15. Specifications (6 Sets)       
14.4.16. Current Working Estimate/Cost Analysis in CSI 

Format 
      

14.4.17. Project Schedule       
14.4.18. Formal Presentation       
14.4.19. Plan Review/Scope of Work Compliance 

Statement 
      

14.4.20. Design development Phase Deliverables 
Checklist 

      

S.O.W. 
Reference S.O.W. Specific Requirements 

        
        
        
        
        
        
        
        

 
This checklist shall be completed by the Design Consultant and included as the cover sheet of this submission to 
document to the DPMC the status of all the deliverables required by the project specific Scope of Work. 

 ________________________________________________ ________________ 
 Consultant Signature Date 
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DPMC Project No.: C1069-00 
Deliverables Checklist 

Final Design Phase 
 

A/E Name: __________________________________________________________________________ 

A/E Manual 
Reference Submission Item 

Required by 
S.O.W. 

Previously 
Submitted Enclosed 

Yes No Yes No Yes No 
15.4.1. A/E Statement of Site Visit       
15.4.2. Narrative Description of Project       
15.4.3. Building Code Information Questionnaire       
15.4.4. Space Analysis       
15.4.5. Special Features       
15.4.6. Catalog Cuts       
15.4.7. Site Evaluation       
15.4.8. Subsurface Investigation       
15.4.9. Surveys       

15.4.10. Arts Inclusion       
15.4.11. Design Rendering       
15.4.12. Regulatory Approvals       
15.4.13. Utility Availability       
15.4.14. Drawings (6 Sets)       
15.4.15. Specifications (6 Sets)       
15.4.16. Current Working Estimate/Cost Analysis in CSI 

Format 
      

15.4.17. Project Schedule       
15.4.18. Formal Presentation       
15.4.19. Plan Review/Scope of Work Compliance 

Statement 
      

15.4.20. Final Design Phase Deliverables Checklist       
S.O.W. 

Reference S.O.W. Specific Requirements 

        
        
        
        
        
        
        
        
        

 
This checklist shall be completed by the Design Consultant and included as the cover sheet of this submission to 
document to the DPMC the status of all the deliverables required by the project specific Scope of Work. 
 
 ________________________________________________ ________________ 
 Consultant Signature Date 
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 DPMC Project No.: C1069-00 
Deliverables Checklist 

Permit Application Phase 
 

A/E Name: __________________________________________________________________________ 

A/E Manual 
Reference Submission Item 

Required by 
S.O.W. 

Previously 
Submitted Enclosed 

Yes No Yes No Yes No 
16.1. N.J. UCC Permit Application       
16.4. Drawings, Signed and Sealed (6 Sets)       
16.5. Specifications, Signed and Sealed (6 Sets)       
16.6. Current Working Estimate/Cost Analysis in CI 

Format 
      

16.7. Project Schedule       
16.8. Plan Review/Scope of Work Compliance 

Statement 
      

16.9. Permit Application Phase Deliverables 
Checklist 

      

S.O.W. 
Reference S.O.W. Specific Requirements 

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 
This checklist shall be completed by the Design Consultant and included as the cover sheet of this submission to 
document to the DPMC Project Manager the status of all the deliverables required by the project specific Scope 
of Work. 

 ________________________________________________ ________________ 
 Consultant Signature Date 
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DPMC Project No.: C1069-00 
Deliverables Checklist 

Bidding and Contract Award Phase 
 

A/E Name: __________________________________________________________________________ 

A/E Manual 
Reference Submission Item 

Required by 
S.O.W. 

Previously 
Submitted Enclosed 

Yes No Yes No Yes No 
17.1.1. Notice of Advertising       
17.1.2. Bid Proposal Form       
17.1.3. Bid Clearance Form       
17.1.4. Drawings (6 Sets)       
17.1.5. Specifications (6 Sets)       
17.1.6. Construction Schedule       

17.3 Pre-Bid Conference/Mandatory Site Visit       
17.3.1. Meeting Minutes       

17.4 Bulletins       
17.5 Post Bid Meeting       
17.6. Contract Award “Letter of Recommendation”       
17.8. Bid Protests - Hearings       
17.9. Bidding and Contract Award Phase 

Deliverables Checklist 
      

S.O.W. 
Reference S.O.W. Specific Requirements 

        
        
        
        
        
        
        
        
        
        
        
        
        

 
This checklist shall be completed by the Design Consultant and included as the cover sheet of this submission to 
document to the DPMC the status of all the deliverables required by the project specific Scope of Work. 
 
 
 
 ________________________________________________ ________________ 
 Consultant Signature Date 
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DPMC Project No.: C1069-00 
Deliverables Checklist 

Construction Phase 
 

A/E Name: __________________________________________________________________________ 

A/E Manual 
Reference Submission Item 

Required by 
S.O.W. 

Previously 
Submitted Enclosed 

Yes No Yes No Yes No 
18.2. Pre-Construction Meeting       
18.3. Submittal Log       
18.4. Construction Schedule       
18.5. Project Progress Meetings       
18.7. Contractor’s Invoicing and Payment Process       
18.8. Contractor Submittals       

18.10. Testing       
18.11. Shop Drawings (6 Sets)       
18.12. As-Built & Record Set Drawings (6 Sets)       
18.13. Change Orders       
18.14. Construction Photographs       
18.15. Field Observations       
18.17. Construction Phase Deliverables Checklist       
S.O.W. 

Reference S.O.W. Specific Requirements 

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 
This checklist shall be completed by the Design Consultant and included as the cover sheet of this submission to 
document to the DPMC the status of all the deliverables required by the project specific Scope of Work. 
 
 
 ________________________________________________ ________________ 
 Consultant Signature Date 
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 DPMC Project No.: C1069-00 
Deliverables Checklist 

Project Close-Out Phase 
 

A/E Name: __________________________________________________________________________ 

A/E Manual 
Reference Submission Item 

Required by 
S.O.W. 

Previously 
Submitted Enclosed 

Yes No Yes No Yes No 
19.3. Development of Punch List and Inspection 

Reports 
      

19.5. Determination of Substantial Completion       
19.6. Correction/Completion of Punch List       
19.7. Submission of Close-Out Documentation       

19.7.1. As-Built and Record Sets of Drawing (6 Sets)       
19.8. Final Payment       

19.9.1. Contractors Final Payment       
19.9.2. A/E’s Final Payment       
19.10. Project Close-Out Phase Deliverables Checklist       
S.O.W. 

Reference S.O.W. Specific Requirements 

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 
This checklist shall be completed by the Design Consultant and included as the cover sheet of this submission to 
document to the DPMC the status of all the deliverables required by the project specific Scope of Work. 
 
 
 ________________________________________________ ________________ 
 Consultant Signature Date 



ID Task Name Start Finish Duration

0 Typical Project Model Mon 5/19/... Fri 4/9/27 691 days

1 Project Initiation Phase Mon 5/19/25 Mon 7/14/25 57 days

2 Project Funding Received Mon 5/19/25 Mon 5/19/25 1 day

3 Schedule Site Visit Thu 5/22/25 Thu 5/22/25 1 day

4 Site Visit Fri 5/30/25 Fri 5/30/25 1 day

5 Prepare Draft SOW Mon 6/2/25 Fri 6/6/25 5 days

6 Distribute Draft SOW for Review Mon 6/9/25 Mon 6/9/25 1 day

7 Review SOW Tue 6/10/25 Mon 6/23/25 10 days

8 Review SOW Tue 6/10/25 Mon 6/23/25 10 days

9 Review SOW Tue 6/10/25 Mon 6/23/25 10 days

10 Receive Comments Revise SOW Tue 6/24/25 Mon 6/30/25 5 days

11 Distribute Final SOW for Review & 
Signature

Tue 7/1/25 Tue 7/1/25 1 day

12 Review & Sign SOW Wed 7/2/25 Wed 7/2/25 1 day

13 Review & Sign SOW Mon 7/7/25 Mon 7/7/25 1 day

14 Review & Sign SOW Thu 7/10/25 Thu 7/10/25 1 day

15 Forward SOW to Procurement Mon 7/14/25 Mon 7/14/25 1 day

16 Consultant Selection Phase Tue 7/15/25 Mon 9/1/25 49 days

17 Prepare Solicitation, Advertise Proj Tue 7/15/25 Wed 7/16/25 2 days

18 Select Firms - Random Selection Thu 7/17/25 Thu 7/17/25 1 day

19 Conduct Preproposal Meeting Mon 7/28/25 Mon 7/28/25 1 day

20 Consultant Questions Due - 
Prepare and Issue Addenda

Tue 7/29/25 Tue 7/29/25 1 day

21 Receive Proposals - Distribute for 
Review

Tue 8/12/25 Tue 8/12/25 1 day

22 Review & Rank Proposals Wed 8/13/25 Tue 8/19/25 5 days

23 Review & Rank Proposals Wed 8/13/25 Tue 8/19/25 5 days

24 Review & Rank Proposals Wed 8/13/25 Tue 8/19/25 5 days

25 Determine Rankings, Open Fee 
Proposals and Distribute to 
Committee

Wed 8/20/25 Wed 8/20/25 1 day

26 Negotiate Fee Thu 8/21/25 Wed 8/27/25 5 days

27 Provide Funding for Consultant 
Contract

Thu 8/28/25 Thu 8/28/25 1 day

28 Complete Recommendation to AwaThu 8/28/25 Fri 8/29/25 2 days

29 Consultant Contract Award Sat 8/30/25 Mon 9/1/25 2 days

30 Design Phase Sun 9/7/25 Fri 5/8/26 244 days

31 Design Contract "Kick-Off" MeetingSun 9/7/25 Mon 9/8/25 2 days

32 Program Design Phase Tue 9/9/25 Mon 10/6/25 28 days

33 Receive Program Submittal & 
Distribute for Review

Tue 10/7/25 Thu 10/9/25 3 days

A M J J A S O N D J F M A M J J A S O N D J F M A M
Half 2, 2025 Half 1, 2026 Half 2, 2026 Half 1, 2027

Typical DPMC Project - Random Selection of Design Consultant
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EXHIBIT 'A'



ID Task Name Start Finish Duration

34 Program Phase 
Presentation/Submittal

Fri 10/10/25 Fri 10/10/25 1 day

35 Review Program Phase Mon 10/13/25 Fri 10/24/25 10 days

36 Review Program Phase Mon 10/13/25 Fri 10/24/25 10 days

37 Review Program Phase Mon 10/13/25 Fri 10/24/25 10 days

38 Receive Program Phase 
Comments, Review & Consolidate 
and Forward to Consultant

Mon 10/27/25 Wed 10/29/25 3 days

39 Schematic Design Phase Thu 10/30/25 Wed 11/26/25 28 days

40 Receive Schematic Submittal & 
Distribute for Review

Thu 11/27/25 Mon 12/1/25 3 days

41 Schematic Phase 
Presentation/Submittal

Tue 12/2/25 Tue 12/2/25 1 day

42 Review Schematic Phase Wed 12/3/25 Tue 12/16/25 10 days

43 Review Schematic Phase Wed 12/3/25 Tue 12/16/25 10 days

44 Review Schematic Phase Wed 12/3/25 Tue 12/16/25 10 days

45 Receive Schematic Phase 
Comments, Review & Consolidate 
and Forward to Consultant

Wed 12/17/25 Fri 12/19/25 3 days

46 Design Development (DD) Design 
Phase

Sat 12/20/25 Fri 1/16/26 28 days

47 Receive DD Submittal & Distribute 
for Review

Mon 1/19/26 Wed 1/21/26 3 days

48 DD Phase Presentation/Submittal Thu 1/22/26 Thu 1/22/26 1 day

49 Review DD Phase Fri 1/23/26 Thu 2/5/26 10 days

50 Review DD Phase Fri 1/23/26 Thu 2/5/26 10 days

51 Review DD Phase Fri 1/23/26 Thu 2/5/26 10 days

52 Receive DD Phase Comments, 
Review & Consolidate and 
Forward to Consultant

Fri 2/6/26 Tue 2/10/26 3 days

53 Final Design Phase Wed 2/11/26 Tue 3/10/26 28 days

54 Final Submittal & Distribute for RevWed 3/11/26 Fri 3/13/26 3 days

55 Final Phase Presentation/SubmittalSat 3/14/26 Mon 3/16/26 2 days

56 Review Final Phase Tue 3/17/26 Mon 3/30/26 10 days

57 Review Final Phase Tue 3/17/26 Mon 3/30/26 10 days

58 Review Final Phase Tue 3/17/26 Mon 3/30/26 10 days

59 Review Final Phase Tue 3/17/26 Mon 3/30/26 10 days

60 Receive Final Phase Comments, 
Review & Consolidate and 
Forward to Consultant

Tue 3/31/26 Thu 4/2/26 3 days

61 Final/Permit Design Phase Fri 4/3/26 Thu 4/16/26 14 days

A M J J A S O N D J F M A M J J A S O N D J F M A M
Half 2, 2025 Half 1, 2026 Half 2, 2026 Half 1, 2027

Typical DPMC Project - Random Selection of Design Consultant
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EXHIBIT 'A'



ID Task Name Start Finish Duration

62 Final/Permit Submittal & 
Distribute for Review

Fri 4/17/26 Tue 4/21/26 3 days

63 Review Final/Permit Phase Wed 4/22/26 Tue 5/5/26 10 days

64 Receive Final/Permit Phase 
Approval and Forward to 

Wed 5/6/26 Fri 5/8/26 3 days

65 Permit Acquisition Phase Wed 4/22/26 Fri 5/22/26 31 days

66 Prepare UCC Application, Bid 
Clearance & Submit Bid Package

Sat 5/9/26 Fri 5/15/26 7 days

67 Provide Funding for Construction Wed 4/22/26 Wed 4/22/26 1 day

68 Secure Bid Clearance Including 
Funding Verification

Mon 5/18/26 Fri 5/22/26 5 days

69 Advertise-Bid-Award Phase Mon 5/25/26 Thu 7/23/26 60 days

70 Advertise Project for Construction Mon 5/25/26 Mon 5/25/26 1 day

71 Conduct Pre-Bid Meeting Tue 6/9/26 Tue 6/9/26 1 day

72 Contractor Questions Due - 
Prepare and Issue Bulletin

Mon 6/15/26 Wed 6/17/26 3 days

73 Construction Bids Due - Open Bids Tue 6/23/26 Tue 6/23/26 1 day

74 Conduct Post Bid Review Meeting Mon 6/29/26 Mon 6/29/26 1 day

75 Prepare and Submit 
Recommendation for Award

Tue 6/30/26 Wed 7/1/26 2 days

76 Prepare and Submit 
Recommendation for Award

Thu 7/2/26 Fri 7/3/26 2 days

77 Prepare Contract and Schedule 
Award Meeting

Mon 7/6/26 Fri 7/10/26 5 days

78 Conduct Contract Award 
Meeting/Issue NTP

Thu 7/16/26 Thu 7/16/26 1 day

79 Sign/Seal UCC Permit Applications Thu 7/16/26 Thu 7/16/26 1 day

80 Secure UCC Permit from DCA Fri 7/17/26 Thu 7/23/26 5 days

81 Construction Phase Fri 7/24/26 Wed 1/20/27 181 days

82 Conduct Construction "Kick-Off 
Meeting"

Fri 7/24/26 Fri 7/24/26 1 day

83 Complete Construction - Achieve 
Substantial Completion

Sat 7/25/26 Wed 1/20/27 180 days

84 Project Close-Out Phase Thu 1/21/27 Fri 4/9/27 79 days

85 Complete Punch List Thu 1/21/27 Fri 2/19/27 30 days

86 Close Out Construction Contract Mon 2/22/27 Fri 2/26/27 5 days

87 Close Out Consultant Contract Mon 3/1/27 Fri 4/9/27 30 days

A M J J A S O N D J F M A M J J A S O N D J F M A M
Half 2, 2025 Half 1, 2026 Half 2, 2026 Half 1, 2027

Typical DPMC Project - Random Selection of Design Consultant
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Garden State Youth Correctional Facility.
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EXHIBIT 'B'

Bldg Id Bldg Name Location Land Id Block Lot 

2265 READJUSTMENT BUILDING - NORTH 3 WARD AVE 4134 00105 00002 

2266 RECEPTION & CLASSIFICATION-R HOUSE WARD AVE 4134 00105 00002 

2267 GYMNASIUM & AUDITORIUM WARD AVE 4134 00105 00002 

2268 CENTRAL FACILITY WARD AVE 4134 00105 00002 

2269 ADMINISTRATION BUILDING WARD AVE 4134 00105 00002 

2270 VOCATIONAL / INDUSTRIAL BUILDING WARD AVE 4134 00105 00002 

2271 HOUSING WEST WARD AVE 4134 00105 00002 

2272 HOUSING SOUTH WARD AVE 4134 00105 00002 

2273 HOUSING EAST WARD AVE 4134 00105 00002 

2274 HOUSING NORTH WARD AVE 4134 00105 00002 

2275 LANDSCAPE BUILDING WARD AVE 4134 00105 00002 

2276 GUARD TOWER # 1 WARD AVE 4134 00105 00002 

2277 GUARD TOWER # 2 WARD AVE 4134 00105 00002 

2278 GUARD TOWER # 3 WARD AVE 4134 00105 00002 

2279 GUARD TOWER # 4 WARD AVE 4134 00105 00002 

2280 GUARD TOWER # 5 WARD AVE 4134 00105 00002 

2281 MINIMUM SECURITY UNIT # 1 WARD AVE 4134 00105 00002 

2282 MSU SUPPORT BUILDING WARD AVE 4134 00105 00002 

2283 MINIMUM SECURITY UNIT # 3 WARD AVE 4134 00105 00002 

2285 EMERGENCY GENERATOR ROOM # 1 WARD AVE 4134 00105 00002 

2286 EMERGENCY GENERATOR ROOM # 2 WARD AVE 4134 00105 00002 

4165 PRU BUILDING WARD AVE 4134 00105 00002 

4166 EMERGENCY GENERATOR ROOM # 3 WARD AVE 4134 00105 00002 

5143 SID TRAILER WARD AVE 4134 00105 00002 

7101 STORAGE SHED WARD AVE 4134 00105 00002 

Garden State Youth Correctional Facility.



3 Existing Abandon Generators Oil Tant 

Garden State Youth Correction Facility
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Existing Three Abandoned Generators
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Existing Three Abandoned Generators
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Existing Oil Tank
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Existing Temporary Generators



RULES AND REGUALTIONS REGARDING OUTSIDE CONTRACTORS 

1. All civilian’s, contractors, sub-contractors that will be working on NJ DOC construction projects
will be subject to a criminal history background check done through the NJ DOC Special
Investigation Department unless noted otherwise.

2. The Contractor shall provide a worker list 48 hrs. in advance of all workers who will be on-site
during construction. The Contractor shall provide a construction equipment list 48 hrs. advance
for all large equipment that will be on grounds.

3. Before entry all Contractors and Sub Contractor will be required to show a form of
identification. (driver’s license with photo, NJDOC State Id)

4. All individual’s that enter the facility’s secured perimeter will have to pass through a metal
detector and be subject to a physical pat-down search done by a security officer.

5. All Contractor staff members will be required to present and wear at all times within the facility
and grounds their NJDOC State issued identification badges.

6. An escort will be required to and from the job site. No contractor will walk anywhere on the
compound without a proper escort.

7. Working days will be Monday through Friday, no weekends or holidays unless special permission
is granted through the Capital Planning & Construction Unit.

8. Working hours will be 7:30 am. to 3:30 pm. subject to change.

9. A tool inventory list will be required for all tools entering the secured perimeter. Job Boxes left
inside the facility will require approval from the Department Head.

10. Do not give anything to, or take anything from Incarcerated Personnel.

11. No alcoholic beverages, controlled substances, or prescription medication (drugs) are permitted
inside the facility. Smoking is prohibited in ALL State Buildings including all smoking
paraphernalia.

12. No electronic devices such as cell phones, pagers, smart watches, cameras, tape recorders,
recording devices, lap tops, radios, iPod or other MP3 players, any Bluetooth technology, flash
drives or any other electronic device not of Departmental use will be permitted inside the
secured perimeter unless approved by the facility’s Department Head.

13. Any clothing that resembles an inmate’s attire is prohibited. For example: Khaki – colored
clothing, Gray sweatshirts, orange shirts or sweatshirts, plain white t-shirts. Shirts that display
the title “POLICE”.

EXHIBIT 'D'



14. Military style clothing worn by a person not in active or reserved military status is prohibited. To
include any camouflage outerwear.

15. Shorts, sweat pants, Warm up suits, legging/jegging, yoga pants, and tank- tops are not
permitted to be worn. Shirts must have sleeves covering the shoulder area if they are the outer
most garment.

16. Footwear such as sandals, flip-flops, beach or pool shoes, open toed shoes (exposing all toes) or
shoes with wheels (i.e. Heelys) are not permitted.

EXHIBIT 'D'


	C1069-00 GSYCF Infrastructure Plan of Action - Emergency Generator.pdf
	Infrastructure Plan of Action- Emergency Generator
	Project No. C1069-00
	I. OBJECTIVE
	II. CONSULTANT QUALIFICATIONS
	A. CONSULTANT & SUB-CONSULTANT PRE-QUALIFICATIONS

	III. PROJECT BUDGET
	A. CONSTRUCTION COST ESTIMATE (CCE)
	B. CURRENT WORKING ESTIMATE (CWE)
	C. CONSULTANT’S FEES

	IV. PROJECT SCHEDULE
	A. SCOPE OF WORK DESIGN & CONSTRUCTION SCHEDULE
	B. CONSULTANT’S PROPOSED DESIGN & CONSTRUCTION SCHEDULE

	V. PROJECT SITE LOCATION & TEAM MEMBERS
	A. PROJECT SITE ADDRESS
	B. PROJECT TEAM MEMBER DIRECTORY
	1. DPMC Representative
	2. Department of Corrections:


	VI. PROJECT DEFINITION
	A. BACKGROUND
	B. FUNCTIONAL DESCRIPTION OF THE FACILITY

	VII. CONSULTANT DESIGN RESPONSIBILITIES
	A. INVESTIGATION PHASE
	B. NEW Generator SYSTEM DESIGN REQUIREMENTS
	1. General
	2.  Equipment Removal
	3.  New Generators
	4.  Drawings
	5.  Generator Pads
	6.  Control and Switchgear Equipment
	7.  Generator Annunciator Panel
	8.  Equipment Installation Schedule
	9.  Equipment Tests
	10.  Spare Parts
	11.  Air Permits

	C. TANK DESIGN REQUIREMENTS
	1. General
	2. Tank Upgrades
	3. Fuel Lines Riser Diagram:
	4. Special Considerations
	5. Equipment Tests

	D. HAZARDOUS BUILDING MATERIALS
	E. DESIGN MEETINGS & PRESENTATIONS
	1. Design Meetings
	2. Design Presentations

	F. EXISTING DOCUMENTATION

	VIII. PERMITS & APPROVALS
	A. NJ UNIFORM CONSTRUCTION CODE PERMIT
	1. Prior Approval Certification Letters
	2. Multi-building or Multi-site Permits
	3. Special Inspections

	B. OTHER REGULATORY AGENCY PERMITS, CERTIFICATES AND APPROVALS

	IX. BIDDING AND CONTRACT AWARD RESPONSIBILITIES
	X. CONSTRUCTION ADMINISTRATION RESPONSIBILITIES
	XI. PROJECT CLOSE-OUT PHASE
	XII. ENERGY REBATE AND INCENTIVE PROGRAMS
	XIII. ALLOWANCES
	A. PERMIT FEE ALLOWANCE
	1. Permits
	2. Permit Costs
	3. Applications
	4. Consultant Fee

	B.  HAZARDOUS MATERIALS TESTING AND REPORT ALLOWANCE
	C.  HAZARDOUS MATERIALS ABATEMENT DESIGN ALLOWANCE
	D.  HAZARDOUS MATERIALS CONSTRUCTION ADMINISTRATION ALLOWANCE
	E.  ELECTRICAL ALLOWANCE
	F.  TITLE V AIR PERMIT ALLOWANCE

	XIV. SOW SIGNATURE APPROVAL SHEET
	XV. CONTRACT DELIVERABLES
	XVI. EXHIBITS

	C1069-00 Exhibit A Typical DPMC project schedule 8.5x11
	C1069-00 Exhibit B
	C1069-00 Exhibit B
	Garden State Youth Correctional Facility. BLDG ID
	C1084-00 Exhibit C Bldg Id

	Garden State Youth Correctional Facility
	Garden State Youth Correctional Facility-

	location

	C1069-00 Exhibit C
	C1069-00 Exhibit 1B
	C1069-00 Exhibit C

	C1069-00 Exhibit D-RULES AND REGUALTIONS REGARDING OUTSIDE CONTRACTORS



