

TIME LINE	ACTIVITIES FOR TIMELINE
September 2009 – January 31, 2010	<ul style="list-style-type: none"> ● LPDC shares current district professional development plan with all stakeholders ● LPDC and SPDC become familiar with new planning templates (webinars, trainings) for the 2010-2011 plan ● LPDC and SPDC interact and support each other’s planning work ● LPDC and SPDC meet regularly for the purpose of building an experiential foundation of learning about effective professional development ● LPDC and SPDC seek input for plan from all stakeholders ● LPDC and SPDC send representatives to state and organizational trainings, as appropriate ● SPDC develops initial plan and submits plan to LPDC using the school level planning template
February 1, 2010 – April 15, 2010	<ul style="list-style-type: none"> ● LPDC reads each school plan to establish connectedness to district goals and identify supports from district that are needed in schools ● LPDC identifies gaps and commonalities within school plans to provide district PD opportunities ● LPDC uses district planning template and County Rubric to develop district plan ● LPDC submits plan for initial review by the Board of Education ● LPDC submits district plan to CPDB ● SPDC shares school level plan with stakeholders in the school
April 15, 2010 – June 15, 2010	<ul style="list-style-type: none"> ● CPDB reviews and approves district plan and provides feedback to districts based on the County Rubric
June 15, 2010 – August 15, 2010	<ul style="list-style-type: none"> ● LPDC shares the district plan with all stakeholders ● District Board of Education makes final approval of District Professional Development Plan
September 1, 2010 – June 2011	<ul style="list-style-type: none"> ● Implementation and evaluation of initial district professional development plan