

TOWNSHIP OF HARDYSTON, SUSSEX COUNTY, NEW JERSEY
HIGHLANDS IMPLEMENTATION PLAN AND SCHEDULE

FINAL MUNICIPAL IMPLEMENTATION PLAN AND SCHEDULE FOR PLAN CONFORMANCE BY TASK		FY2012 Priority (✓) or N/A	Approximate Budget	Anticipated Completion Date	Responsible Entity	Status and Comments
1.	Housing Element & Fair Share Plan (Module 3)			Completed		
	a. Modifications of municipally approved and adopted Housing Element and Fair Share Plan as applicable	✓	--	Completed	Planning Board, Governing Body	Township has received COAH certification.
	c. Adoption of Implementing Ordinances			As needed	Planning Board, Governing Body	Amended Plan Conformance Grant
2.	Highlands Environmental Resource Inventory (Module 4) – Adopted	✓	\$2,000	60 days	Envl Comm., Planning Board	Amended Plan Conformance Grant
3.	Highlands Element of Municipal Master Plan (Module 5) – Adopted	✓	\$3,000	60-90 days	Planning Board	Amended Plan Conformance Grant
	a. Master Plan Reexamination Report – Prepared and Adopted	✓		60 days	Planning Board	Funded as a component of #4
4.	Municipal Master Plan Elements (as applicable)			FY 2012	Planning Board	FY 2012 activities to be selected based upon priorities relevant to specific municipality. All others FY2012+
	a. Land Use Plan Element					
	b. Conservation Plan Element					
	c. Circulation Plan Element					
	d. Land Preservation and Land Stewardship Plan Element					
	e. Agriculture Retention/Farmland Preservation Plan Element		\$5,000	FY 2012+	Planning Board	Development of plan for agricultural retention in the Township. Release of funding contingent upon Executive Director approval of a scope of work.
	f. Community Facilities Plan Element					
	g. Sustainable Economic Development Plan Element					
	h. Historic Preservation Plan Element					
	i. Septic System Yield Allocation (if applicable)					
5.	Highlands Land Use Ordinances (Module 6) – Adopted	✓	\$10,000	120 days	Planning Board, Governing Body	Amended Plan Conformance Grant
	a. Adopt Checklist Ordinance	✓	\$1,000	60-90 days	Planning Board, Governing Body	Amended Grant Agreement; completion to follow adoption of Highlands Master Plan Reexamination Report, per #4a, above.
6.	Zoning Map Update – Adopted (Update to reflect Highlands Overlay Zones, Districts)	✓	\$5,000	120 days	Planning Board, Governing Body	Amended Plan Conformance Grant
7.	Cluster Development for Agricultural Resource Areas					
	a. Municipal Cluster Development Plan		TBD	FY 2012-13	Planning Board	
	b. Municipal Cluster Development Ordinance and Design Guidelines		TBD	FY 2012-13	Planning Board, Governing Body	
8.	Resource Management Plans and Programs					
	a. Water Use and Conservation Management Plan	✓	\$80,000	FY 2012+	Highlands Council Lead	HUC14 02020007010030, and HUC14 02020007010050. Highlands Council will be the lead, in collaboration with Hardyston Township.
	b. Habitat Conservation and Management Plan	✓	\$10,000	FY 2012+	Governing Body	Toward development of plan to identify species at risk, options for restoration of habitat, and standards for mitigation of unavoidable impacts of public and private projects. Funds to be released upon approval of scope of work.
	c. Stream Corridor Protection/Restoration Plan (optional)	✓	\$35,000	FY 2012	Governing Body	Development of plans to protect/restore streams in the municipality and to mitigate the impacts of future land uses on such water resources. Funds to be released upon approval of scope of work.
	d. Wastewater Management Plan	✓	\$3,000	NJDEP Schedule		NJDEP Administrative Order 2010-03 (Local WMP or County chapter)
	e. Septic System Management/Maintenance Plan		TBD	FY 2012+	Health Board	
	f. Lake Restoration Management Plan (if applicable)		TBD	FY 2012+		
	g. Scenic Resource Management Plan (optional)		TBD	FY 2012+		
	h. Municipal Stormwater Management Plan		TBD	FY 2012+		Updates only as needed to incorporate RMP provisions; Plans are required under NJDEP regulations.
	i. Regional Stormwater Management Plan (if applicable)		TBD	FY 2012+		
	j. Land Preservation and Land Stewardship Program		TBD	FY 2012+		
	k. Forest Stewardship Plan (optional)		TBD	FY 2012+		

TOWNSHIP OF HARDYSTON, SUSSEX COUNTY, NEW JERSEY
HIGHLANDS IMPLEMENTATION PLAN AND SCHEDULE

FINAL MUNICIPAL IMPLEMENTATION PLAN AND SCHEDULE FOR PLAN CONFORMANCE BY TASK		FY2012 Priority (√) or N/A	Approximate Budget	Anticipated Completion Date	Responsible Entity	Status and Comments
9.	Board of Health Ordinances					
	a. Septic System Maintenance		TBD	FY 2012+		Subsequent to release of final model ordinance and completion of 9e
	b. Potential Contaminant Source Management		TBD	FY 2012+		Subsequent to release of final model ordinance
10.	Implementing Ordinances for Management Plans and Programs					
	a. Water Use and Conservation Management Plan Ordinance		TBD	FY2012+		*Following completion of 8.a.
	b. Habitat Conservation and Management Plan Ordinance		TBD	*		*Following completion of 8.b
	c. Stream Corridor Ordinance		TBD	*		*Following completion of 8.c
	d. Lake Restoration Management Plan Ordinance		TBD	*		*Following completion of 8.f
	e. Tree Clearing Ordinance		TBD	FY 2012+		
	f. Right to Farm Ordinance (if applicable)	√	--	FY 2012	Governing Body	Existing ordinance to be reviewed by Highlands Council for consistency.
	g. Scenic Resource Mgmt Ordinance (if applicable)		TBD	*		*Following completion of 8.g, if selected
	h. Stormwater Management Ordinance		TBD	*		*Updates only, as needed to incorporate RMP provisions; following 8h, 8i
11.	Redevelopment and Brownfields Opportunities (optional)					
	a. Highlands Redevelopment Area Planning		TBD	Local schedule		
12.	RMP Updates (optional)					
	a.		TBD	Local schedule		
13.	Map Adjustment Petition(s) (optional)					
	a.		TBD	Local schedule		
14.	Highlands Center Petition (optional)					
	a.		N/A	Local schedule		
15.	Submission of Municipal Planning and Regulatory Documents and Supporting Materials					All necessary documents have been submitted in Adobe pdf format.
	a.		--	45 days		
16.	Discretionary Documents or Requests (financial and technical assistance requests from the municipality)					
	a.			Local schedule		
17.	Attendance at Highlands Council Training Sessions					
	a. Ordinance Administration: Application Procedures, Implementation, Enforcement	√	\$2,500	4-6 months	Highlands Council	Land Use Administrator/Board Secretary, Zoning Officer, Enforcement Officer, Property Inspector, Professionals
2011-12 Total Approximate Budget			\$155,500			

This Plan will be altered over time, to reflect the municipality's progress toward completing all Plan Conformance activities and to address funding and implementation tasks that carry forward into future years. All such changes will involve a collaborative effort and agreement between the municipality and the Highlands Council. The Highlands Council may modify, in consultation with the municipality, the above deadlines for completion and may also reallocate the approximate budget costs within the total amount approved. No timeframe will be considered to have begun, however, until the municipality has been provided the tools (including grant funding) with which to accomplish each component of the Plan Conformance program.

Hardyston Township

11/4/2011

Account of Highlands Council Grant Awards

Type of Grant	Status	Resolution Date	Grant Amount	Tasks	Payments
COAH - Round 3	Closed	October 6, 2005	\$ 7,500.00	Fair Share Plan	\$ 7,500.00
Initial Assessment	Executed	January 15, 2009	\$ 15,000.00	IA Report	\$ -
Plan Conformance		December 18, 2008	\$ 100,000.00	Module 1 -	\$ 7,841.75
				Module 2 -	\$ 3,143.26
				Module 3 -	\$ 1,634.59
				Module 4 -	\$ 1,731.81
				Module 5 -	\$ 2,855.49
				Module 6 -	\$ 3,544.33
				Module 7 -	\$ 1,919.27
				<i>Subtotal</i>	\$ 22,670.50
			<i>Grant Award Total</i>	\$ 122,500.00	<i>Balance</i>
					\$ 77,329.50

TOTAL REIMBURSEMENT AMOUNT

\$ 30,170.50

Anticipated Expenses, 2011-2012 Amended Plan Conformance Grant

Completion of Module 4 – Finalize/Adopt ERI	\$ 2,000.00
Completion of Module 5 – Highlands Element	\$ 3,000.00
Completion of Module 6 – Land Use Ordinances	\$ 10,000.00
Agriculture Retention/Farmland Preservation Plan Element	\$ 5,000.00
Municipal Zoning Map Update	\$ 5,000.00
Water Use and Conservation Management Plans	\$ 80,000.00
Habitat Conservation and Management Plan	\$ 10,000.00
Stream Corridor Protection/Restoration Plan	\$ 35,000.00
Wastewater Management Plan	\$ 3,000.00
Highlands Council Training Sessions	\$ 2,500.00
TOTAL	\$ 155,500.00

Plan Conformance Grant Balance Forward	\$ 77,329.50
Municipal Response/Related Expenses	\$ (4,191.64)
Estimate of Available Plan Conformance Grant Funds	\$ 73,137.86

Amended Plan Conformance Grant

Anticipated 2011-2012 Expenses	\$ 155,500.00
	\$ (73,137.86)
Estimated Total Need	\$ 82,400.00