

KENNETH J. LUCIANIN  
Commissioner

THOMAS J. TUCCI  
Commissioner



*"Protecting Public Health and the Environment"*

600 Wilson Avenue  
Newark, New Jersey 07105  
P (973) 344-1800  
www.nj.gov/pvsc

MICHAEL DeFRANCISCI  
Executive Director

GREGORY A. TRAMONTOZZI  
General Counsel  
Acting Clerk

**For Immediate Release:**  
October 28, 2014

**Contact Information:**

Hollie A. Gilroy  
[hgilroy@pvsc.nj.gov](mailto:hgilroy@pvsc.nj.gov)  
Office: 973-817-5735

**THANK YOU FOR YOUR  
PATIENCE WHILE WE WORK TO  
COMPLETE THIS PROJECT.  
PLEASE DRIVE SAFELY  
THROUGH THE WORK ZONE.**



**PASSAIC VALLEY  
SEWERAGE COMMISSION**

*"Protecting Public Health and the Environment"*

**\*\*REVISED CONSTRUCTION ADVISORY - ROUTE 20 PATERSON\*\***  
*Inclement Weather, Additional Materials Required Delay Completion of Sewer Work to December*

(Newark) – At this time, the Passaic Valley Sewerage Commission is revising its work completion schedule, due to inclement weather and additional materials required to complete construction. It is anticipated that the work will be completed by the end of December or shortly thereafter. The above average rainfall in October created high flow conditions, which prevent construction and rehabilitation to take place.

PVSC will continue to work with our Contractor to expeditiously complete the rehabilitation work at Route 20 in Paterson. As previously stated, our Contractor will be working extended hours (with multiple shifts and multiple crews) to complete the remaining construction.

The Passaic Valley Sewerage Commission recognizes that this project has had an enormous impact on commuters, residents and businesses. We apologize for the extensive delays and for the residual problems associated with the rehabilitation project.

As the project draws to a close, PVSC will continue to provide updates. The precise timing of the work is subject to change due to weather or other factors. Motorists are encouraged to check [www.511nj.org](http://www.511nj.org) for real-time travel information.

###