



# CAIT

Center for Advanced Infrastructure & Transportation  
Rutgers, The State University of New Jersey

NJDOT Bureau of Research

## QUARTERLY PROGRESS REPORT

Project Title:	Geopolymer Protective & Graffiti Resistant Coating (I-295 Scenic Overlook)		
RFP NUMBER: N/A	NJDOT RESEARCH PROJECT MANAGER: Robert Sasor		
TASK ORDER NUMBER: 145/4-29065	PRINCIPAL INVESTIGATOR: P. Balaguru		
Project Starting Date: 10/15/2003 <b>Original</b> Project Ending Date: 8/31/2005 <b>Modified Completion Date:</b>	Period Covered: 3 <sup>rd</sup> Quarter 2005		

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
Literature Search	5%	50%	100%	5%
1. Lab tests	25%	30%	100%	25%
2. Field implementation	60%	99%	100%	60%
Final Report	10%	90%	9%	9%
TOTAL	100%	0%	0%	99%

Project Objectives:

Project Abstract:

1. Progress this quarter by task: Composition for the coating finalized.  
Field application was completed.
2. Proposed activities for next quarter by task: Complete the final report
3. List of deliverables provided in this quarter by task (product date):N/A
4. Progress on Implementation and Training Activities: N/A
5. Problems/Proposed Solutions: None

Total Project Budget	\$10,000
<b>Modified Contract Amount:</b>	
Total Project Expenditure to date	\$8,365
% of Total Project Budget Expended	83%

\* These are approximate expended amounts for the project; these estimates are for reference only and should not be used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice for this project.

DEPARTMENT OF CIVIL AND ENVIRONMENTAL ENGINEERING  
623 BOWSER RD. PISCATAWAY NJ 08854-8014  
TEL: 732-445-0579 FAX: 732-445-0577