

NJDOT Bureau of Research
QUARTERLY PROGRESS REPORT

Project Title:	Technology Transfer 2005		
RFP NUMBER: NA	NJDOT RESEARCH PROJECT MANAGER: Nick Vitillo		
TASK ORDER NUMBER:: RF-CUNY 26	PRINCIPAL INVESTIGATOR: Robert Paaswell		
Project Starting Date: 01-01-05 Original Project Ending Date: 12-31-05 Modified Completion Date:	Period Starting Date: 7-01-05 Period Ending Date: 9-30-05		

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
Lecture Series	15%	33%	100%	15%
Research Newsletter	15%	33%	66%	10%
NJDOT Annual Report	10%	80%	80%	8%
US DOT Reporting Requirements (Annual Report, Semi-Annual Report, etc...)	25%	50%	80%	20%
Publication & Distribution of Research Papers	10%	50%	60%	6%
Process Request for Proposals	15%	33%	100%	15%
Participate in Conferences	10%	50%	50%	5%
Total	100%			79%

Project Objectives:

The objectives of the Technology Transfer program are:

- To increase the awareness and level of information concerning transportation issues facing US DOT Region 2 for all within the region;
- To improve the knowledge base and approach to problem solving of the region's transportation workforce, from those operating the systems to those at the most senior levels of managing the system; by doing so, to improve the overall professional capability of the transportation workforce;
- To stimulate discussion and debate concerning the integration of new technologies into our culture, our work and our transportation systems;
- To provide the more traditional but extremely important job of dissemination of research and project reports, studies, analysis and use of tools to the education, research and practicing community;
- To provide unbiased information and testimony to decision-makers concerning regional transportation issues consistent with the UTRC theme.

Project Abstract:

The goal of the Technology Transfer Program for the New Jersey Department of Transportation is to provide research results to potential users in a form that can be directly implemented, utilized and applied to transportation operations.

1. Progress this quarter by task:

- The UTRC attended NJDOT Quarterly report meetings and a budget meeting to discuss invoices.
- The UTRC conducted a visiting seminar by Laxmi Ramasubramanian of Hunter College, “Visualizing Alternative Urban Futures: Creating Opportunities for Communication, conversation and Policy Making Using Spatial Multimedia”.
- The UTRC processed NJDOT request for proposals.
- The UTRC began the USDOT Annual Report.
- The Summer newsletter was sent to the printers
- The NJDOT and UTRC are working on the NJDOT Annual Report. The UTRC is waiting for documents and review by NJDOT to finalize the report.

2. Proposed activities for next quarter by task:

- The UTRC will complete the USDOT Annual Report.
- The NJDOT Annual Report will be completed and printed

3. List of deliverables provided in this quarter by task (product date)

NA

4. Progress on Implementation and Training Activities:

NA

5. Problems/Proposed Solutions

Total Project Budget	\$50,000
Modified Contract Amount:	\$35,000 estimated
Total Project Expenditure to date	
% of Total Project Budget Expended	70%