

QUARTERLY PROGRESS REPORT

Project Title:	Water Quality Mitigation and Banking		
RFP NUMBER: 2007-11	NJDOT RESEARCH PROJECT MANAGER: Camille Crichton-Summers		
TASK ORDER NUMBER/Study Number: Task Order #30	PRINCIPAL INVESTIGATOR: Anil K. Agrawal		
Period Starting: January 1, 2007	Period Ending:		
Ending Date: December 31, 2007	March 31, 2007		

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
Phase I - Literature Search	5	50%		
Task 1: Literature Search	12			
Task 2: Assemble a technical panel composed of representatives from various agencies	12			
Task 3: Make an inventory of future projects and determining the impact to impervious surface within watersheds	12			
Task 4: Investigate water quality mitigation/banking/retrofit sites along State owned roadways within local watershed area	8			
Task 5: Identifying potential mitigation areas and retrofitting those with stormwater enhancements. Propose a methodology to plan, analyze and track improvements and banking credits	8			
Task 6: Select a specific mitigation/Bank location for the study. The feasibility evaluation will consider ROW, environmental constraints, watershed characteristics, and drainage data. List all environmental constraints, recommend BMP solution and cost estimates	12			
Task 7: Propose a tracking mitigation program to offset future program needs	8			
Task 8: Prepare Final Report documenting the finding of the research	18			
Implementation	5			
TOTAL	100%			

1. Progress this quarter by task: **Although the official stat date is January 1, 2007, the contract is still under processing. Hence, funds are not available yet. The PI has done the preliminary literature review and completed 50% of the literature review till now.**

2. Proposed activities for next quarter by task: **In the next quarter, literature review will be finished and task 2 will be partially done.**

3. List of deliverables provided in this quarter by task (product date): **None**

4. Progress on Implementation and Training Activities: **None**

5. Problems/Proposed Solutions: **None**

6. Budget Summary: **Not available yet.**

Total Project Budget(# of years)	\$310,000/2
Total Project Expenditure to date	N/A
% of Total Project Budget Expended	N/A
Task Order Number/Study Number:	
Current Task Order Budget (# of years)	
Actual Expenditure to date against current task order	
% of current task order budget expended	%