New Jersey Turnpike Authority Anticipated Construction Contract Advertisements Fourth Quarter Calendar Year 2006

Expected Advertisement Date	Contract No.	Anticipated Commission Meeting Award	Description	Estimate \$K
Jul-06	A500.029B	Aug-06	Construction of the Authority's Traffic Management Center at Woodbridge, Part 2	15,300
Jul-06	T900.036	Aug-06	Datim Toll Booth Modifications	750
Jul-06	104-1213	Sep-06	Rehabilitation of the Existing Driscoll Bridge	85,000
Jul-06	TBD-11	Sep-06	Removal of the Northbound Branch Toll Lanes at Asbury Toll Plaza	500
Sep-06	R-1518	Oct-06	Pile Repairs MD #1	7,000
Sep-06	P500.027	Nov-06	PNC Bank Arts Center Main Amphitheater Roof Replacement	1,700
Sep-06	P200.021	Dec-06	Widening of the GSP at Interchange 98	10,000
Oct-06	37-1275	Dec-06	Holmdel State Police Facility Improvements	9,000
Oct-06	84-1291	Dec-06	GSP Northern Bridge Repairs	5,000
Oct-06	R-1500	Dec-06	Turnpike Miscellaneous Structural Repairs	2,500
Nov-06	T100.010	Dec-06	TPK Northern Bridge Repairs & Resurfacing	11,000