

TRAFFIC ADVISORY

October 23, 2009

NEW JERSEY TURNPIKE AUTHORITY
 P.O. Box 5042, Woodbridge, NJ 07095-5042
 Phone (732) 750-5300, Fax (732) 750-5316



GARDEN STATE PARKWAY SCHEDULED LANE CLOSINGS FOR WEEK OF OCTOBER 26, 2009

Municipality	County	Date	Location	Dir.	Lanes	Duration	Work to be Completed
Montvale	Bergen	10/26-29	172 to 160	SB	1 Left Lane	9 p.m. - 6 a.m.	JF Creamer/Guide rail
Montvale	Bergen	10/26-30	172 to 125	SB	Off Roadway	7 a.m. - 6 p.m.	KS Engineers/Outfall Mapping
Paramus	Bergen	10/26-29	164.3 to 167.3	NB	2 Left Lanes	11 p.m. - 5 a.m.	GSP/Crack sealing (or 2 right lanes)
Saddle Brook	Bergen	10/26-29	160 to 172	NB	1 Left Lane	9 p.m. - 6 a.m.	JF Creamer/Guide rail work (or right lane)
Saddle Brook	Bergen	10/26-29	160 to 150	SB	1 Left Lane	9 p.m. - 6 a.m.	JF Creamer/Replace guide rail or right lane(work in Ferreira)
Clifton	Passaic	10/26 & 27	158.2 to 154.6	SB	1 Left Lane	9 p.m. - 6 a.m.	Ferreira/Mill & Pave
Clifton	Passaic	10/28 & 29	158.2 to 154.6	SB	1 Right Lane	9 p.m. - 6 a.m.	Ferreira/Mill & Pave
Clifton	Passaic	10/26 & 27	157 to 154.6	SB	2 Left Lanes	10 p.m. - 5 a.m.	Ferreira/Mill & Pave
Clifton	Passaic	10/28 & 29	157 to 154.6	SB	2 Right Lanes	10 p.m. - 5 a.m.	Ferreira/Mill & Pave
Clifton	Passaic	10/26-29	156.4 to 160	NB	1 Left Lane	9 p.m. - 6 a.m.	Ferreira/Barrier placement
Clifton	Passaic	10/27	155.2 to 157.8	NB	2 Right Lanes	11 p.m. - 2 a.m.	GSP/Relamp VMS(work in with Ferreira)
Bloomfield	Essex	10/26-29	150.7 to 148.5	SB	2 Left Lanes	11 p.m. - 5 a.m.	GSP/Pavement repair
Bloomfield	Essex	10/26-29	150 to 160	NB	1 Left Lane	9 p.m. - 6 a.m.	JF Creamer/Replace guide rail or right lane(work in Ferreira)
East Orange	Essex	10/27	148.2 to 147	SB	Right Shoulder	10 a.m. - 2 p.m.	TranSsystems/Inspect bridges
East Orange	Essex	10/30	148.2 to 147	SB	Right Shoulder	10 a.m. - 11:59 a.m.	TranSsystems/Inspect bridges
East Orange	Essex	10/26 & 29	147.3 to 147.5	NB	Right Shoulder	1 p.m. - 3 p.m.	TranSsystems/Inspect bridges
East Orange	Essex	10/26 & 27	146.5 to 141.3	SB	1 Right Lane	8 p.m. - 6 a.m.	JF Creamer/Guide rail
Newark	Essex	10/28 & 29	145.8 to 141	SB	1 Left Lane	8 p.m. - 6 a.m.	Intercounty/Mill & pave

Newark	Essex	10/28 & 29	145.8 to 141	SB	2 Left Lanes	10 p.m. - 6 a.m.	Intercounty/Mill & pave
Newark	Essex	10/30	145.8 to 141	SB	1 Right Lane	9 p.m. - 8 a.m.	Intercounty/Mill & pave
Newark	Essex	10/31	145.8 to 141	SB	2 Right Lanes	12:01 a.m. - 7 a.m.	Intercounty/Mill & pave
Irvington	Essex	10/28	144.5 to 143.7	SB	Right Shoulder	10 a.m. - 2 p.m.	TranSysytems/Inspect bridges
Hillside	Union	10/28 & 29	Union Toll Plaza	NB	2 Toll Lanes	10 p.m. - 5 a.m.	Union Paving/Lanes Lanes 1N & 2N
Hillside	Union	10/28 & 29	Exit 142 A	NB	Ramp Closed	10 p.m. - 5 a.m.	Union Paving/Pour concrete(ramp to 78 EB)
Union	Union	10/26 & 27	141.3 to 137	SB	1 Right Lane	8 p.m. - 6 a.m.	JF Creamer/Guide rail
Kenilworth	Union	10/26 & 29	140.4 to 143.7	NB	Right Shoulder	10 a.m. - 1 p.m.	TranSysytems/Inspect bridges
Cranford	Union	10/28-30	Entrance 137	NB	Right Shoulder	8 a.m. - 4 p.m.	Adesta-Oliver/Install fiber
Cranford	Union	10/28 & 29	138.4 to 137	SB	1 Right Lane	8 p.m. - 6 a.m.	JF Creamer/Guide rail
Cranford	Union	10/27	138 to 138.8	NB	1 Right Lane	10 .m. - 1 p.m.	GSP/CCTV removal
Clark	Union	10/26 & 27	136.1 to 142.5	NB	2 Right Lanes	9 p.m. - 5 a.m.	Intercounty/Mill & pave
Clark	Union	10/28 & 29	136.1 to 139.7	NB	2 Left Lanes	9 p.m. - 5 a.m.	Intercounty/Saw & seal
Clark	Union	10/28 & 29	136.1 to 139.7	NB	3 Left Lanes	11 p.m. - 5 a.m.	Intercounty/Saw & seal
Clark	Union	10/30	136.1 to 139.7	NB	2 Right Lanes	9 p.m. - 7 a.m.	Intercounty/Saw & seal
Woodbridge	Middlesex	10/26 & 27	130.8 to 130.3	SB	1 Left Lane	11 p.m. - 5 a.m.	GSP/Barrier wall repairs
Woodbridge	Middlesex	10/26	129.3 to 130.5	NB	1 Left Lane	11 p.m. - 5 a.m.	GSP/Barrier wall repairs
Woodbridge	Middlesex	10/27-30	129.3 to 131.3	NB	1 Right Lane	8 p.m. - 5 a.m.	Adesta-JFC/Conduit construction
Sayreville	Middlesex	10/26-30	125 to 172	NB	Off Roadway	7 a.m. - 6 p.m.	KS Engineers/Outfall Mapping
Sayreville	Middlesex	10/26-29	123 to 121	SB O	2 Right Lanes	10 p.m. - 4 a.m.	GSP/Pavement repair
Aberdeen	Monmouth	10/26 & 27	120.1 to 119.9	SB O	Right Shoulder	8 a.m. - 3 p.m.	Churchill et al/Sign inspection
Aberdeen	Monmouth	10/26 & 27	119.3 to 119.1	SB O	Right Shoulder	8 a.m. - 3 p.m.	Churchill et al/Sign inspection
Hazlet	Monmouth	10/26-29	118.5 to 116	SBI	1 Left Lane	10 p.m. - 5 a.m.	GSP/Crack sealing
Hazlet	Monmouth	10/26	118 to 104.2	SBI	Left Shoulder	7 a.m. - 4 p.m.	Sanzari/Tree cutting
Hazlet	Monmouth	10/27-30	118 to 104.2	SBI	Left Shoulder	7 a.m. - 3 p.m.	Sanzari/Tree cutting
Hazlet	Monmouth	10/26 & 27	117.8 to 117.6	SBI	Right Shoulder	8 a.m. - 3 p.m.	Churchill et al/Sign inspection(work in w/Sanzari)
Holmdel	Monmouth	10/27	114.5 to 114.9	NB O	Right Shoulder	10 a.m. - 11:59 a.m.	GSP/Relamp VMS
Tinton Falls	Monmouth	10/26 & 27	106.7 to 106.5	SBI	Right Shoulder	8 a.m. - 3 p.m.	Churchill et al/Sign inspection(work in w/Sanzari)

Tinton Falls	Monmouth	10/26-30	104.2 to 118	NBI	Left Shoulder	7 a.m. - 4 p.m.	Sanzari/Tree cutting
Tinton Falls	Monmouth	10/26-29	104.2 to 102	SB	Left Shoulder	7 a.m. - 4 p.m.	Sanzari/Tree cutting
Tinton Falls	Monmouth	10/30	104.2 to 102	SB	Left Shoulder	7 a.m. - 3 p.m.	Sanzari/Tree cutting
Tinton Falls	Monmouth	10/26 & 27	102.8 to 102.6	SB	Right Shoulder	8 a.m. - 3 p.m.	Churchill et al/Sign inspection(work in w/Sanzari)
Tinton Falls	Monmouth	10/26-30	102 to 104.2	NB	Left Shoulder	9 a.m. - 4 p.m.	Sanzari/Tree cutting
Brick	Ocean	10/28 & 29	94 to 93.3	SB	1 Right Lane	9 a.m. - 2 p.m.	GSP/Overhead sign repair - fasteners
Lakewood	Ocean	10/26-30	89.5 to 87	SB	1 Right Lane	9 a.m. - 2 p.m.	GSP/Hazardous tree removal
Lakewood	Ocean	10/26	89.5 to 85	SB	2 Right Lanes	10 p.m. - 5 a.m.	GSP/Crack sealing
Lakewood	Ocean	10/27-29	89.5 to 85	SB	2 Right Lanes	11 p.m. - 5 a.m.	GSP/Crack sealing
Beachwood	Ocean	10/26-30	81 to 75	SB	Right Shoulder	5 a.m. - 3 p.m.	Midlantic/Tree clearing(or left)
Beachwood	Ocean	10/26	79.8 to 75.7	SB	1 Left Lane	8 p.m. - 7 a.m.	Midlantic/Pave
Beachwood	Ocean	10/27-29	79.8 to 75.7	SB	1 Left Lane	9 p.m. - 7 a.m.	Midlantic/Pave
Lacey	Ocean	10/26-29	75 to 81	NB	1 Left Lane	7 p.m. - 5 a.m.	Midlantic/Pave
Lacey	Ocean	10/26-30	75 to 81	NB	Right Shoulder	9 a.m. - 7 p.m.	Midlantic/Tree clearing(or left)
Barneget	Ocean	10/26	Barneget Tolls	SB	2 Toll Lanes	8 p.m. - 7 a.m.	Midlantic/Lanes 4 & 5
Barneget	Ocean	10/28	Barneget Tolls	SB	2 Toll Lanes	9 p.m. - 7 a.m.	Midlantic/Lanes 4 & 5
Barneget	Ocean	10/26	67.9 to 66.5	SB	1 Right Lane	8 p.m. - 7 a.m.	Midlantic/Install catch-overhangs
Barneget	Ocean	10/28	67.9 to 66.5	SB	1 Left Lane	9 p.m. - 7 a.m.	Midlantic/Install catch-overhangs
Stafford	Ocean	10/27	67.7 to 69	NB	1 Right Lane	7 p.m. - 5 a.m.	Midlantic/Install catch-overhangs
Stafford	Ocean	10/29	67.7 to 69	NB	1 Left Lane	7 p.m. - 5 a.m.	Midlantic/Install catch-overhangs
Stafford	Ocean	10/26	61.4 to 60.5	SB	Right Shoulder	7 a.m. - 4 p.m.	M&R Soil Invest/Test borings
Stafford	Ocean	10/27	60.6 to 59.8	SB	Right Shoulder	7 a.m. - 4 p.m.	M&R Soil Invest/Test borings
Stafford	Ocean	10/28	59.9 to 58.9	SB	Right Shoulder	7 a.m. - 4 p.m.	M&R Soil Invest/Test borings
Eagleswood	Ocean	10/29	59 to 57.9	SB	Right Shoulder	7 a.m. - 4 p.m.	M&R Soil Invest/Test borings
Eagleswood	Ocean	10/30	58 to 57.4	SB	Right Shoulder	7 a.m. - 4 p.m.	M&R Soil Invest/Test borings
Bass River	Burlington	10/26	54.8 to 52.1	SB	Right Shoulder	7 a.m. - 3 p.m.	Craig Test Boring/Test borings(or left shoulder)work in w/HNTB
Bass River	Burlington	10/29	52.6 to 57.2	NB	Left Shoulder	7 a.m. - 4 p.m.	Craig Test Boring/Test borings
Bass River	Burlington	10/30	52.6 to 57.2	NB	Left Shoulder	7 a.m. - 3 p.m.	Craig Test Boring/Test borings

Bass River	Burlington	10/27 & 28	52.1 to 57.2	NB	Left Shoulder	7 a.m. - 4 p.m.	Craig Test Boring/Test borings(work in w/HNTB)
Bass River	Burlington	10/26	52.1 to 55	NB	Left Shoulder	7 a.m. - 4 p.m.	Craig Test Boring/Test borings(work in w/HNTB)
Bass River	Burlington	10/26	52.1 to 51.8	SB	1 Right Lane	9 a.m. - 3 p.m.	HNTB/Bridge inspection with OTS
Bass River	Burlington	10/27-29	52.1 to 51.8	SB	1 Right Lane	9 a.m. - 2 p.m.	HNTB/Bridge inspection with OTS
Bass River	Burlington	10/30	52.1 to 51.8	SB	1 Right Lane	9 a.m. - 1 p.m.	HNTB/Bridge inspection with OTS
Bass River	Burlington	10/26-29	51.7 to 52	NB	1 Right Lane	7 a.m. - 3 p.m.	HNTB/Bridge inspection with OTS
Bass River	Burlington	10/30	51.7 to 52	NB	1 Right Lane	7 a.m. - 11:59 a.m.	HNTB/Bridge inspection with OTS
Bass River	Burlington	10/26	51.5 to 49.8	SB	1 Right Lane	1 a.m. - 7 a.m.	K Conti/Pilot holes(work in w/Agate)
Bass River	Burlington	10/29	51.5 to 49.8	SB	1 Right Lane	8 p.m. - 11:59 p.m.	K Conti/Remove catch(work in w/Agate)
Bass River	Burlington	10/30	51.5 to 49.8	SB	1 Left Lane	12:01 a.m. - 5 a.m.	K Conti/Remove catch(work in w/Agate)
Bass River	Burlington	10/31	51.5 to 49.8	SB	1 Right Lane	12:01 a.m. - 4 a.m.	K Conti/Remove catch
Bass River	Burlington	10/31	51.5 to 49.8	SB	1 Left Lane	4 a.m. - 8 a.m.	K Conti/Remove catch
Bass River	Burlington	10/26-30	50 to 48.3	SB	1 Right Lane	12:01 a.m. - 10 a.m.	Agate/Material delivery(or Left lane)(work in /Arawak)
Bass River	Burlington	10/26-28	50 to 48.3	SB	1 Right Lane	5 p.m. - 11:59 p.m.	Agate/Material delivery(or Left lane)(work in /Arawak)
Bass River	Burlington	10/29	50 to 48.3	SB	1 Right Lane	6 p.m. - 11:59 p.m.	Agate/Material delivery(or Left lane)(work in /Arawak)
Bass River	Burlington	10/26	49.8 to 50.9	NB	1 Right Lane	12:01 a.m. - 5 a.m.	K Conti/Pilot holes(work in w/Agate)
Bass River	Burlington	10/26-28	49.8 to 50.9	NB	1 Right Lane	8 p.m. - 5 a.m.	K Conti/Install framework(work in w/Agate)
Bass River	Burlington	10/29 & 30	49.8 to 50.9	NB	1 Right Lane	8 p.m. - 11:59 p.m.	K Conti/Remove catch(work in w/Agate)
Bass River	Burlington	10/30 & 31	49.8 to 50.9	NB	1 Left Lane	12:01 a.m. - 5 a.m.	K Conti/Remove catch(work in w/Agate)
Port Republic	Atlantic	10/26-29	48.5 to 49.1	NB	1 Right Lane	7 a.m. - 3 p.m.	HNTB/Bridge inspection with OTS(work in w/Agate)
Port Republic	Atlantic	10/30	48.5 to 49.1	NB	1 Right Lane	7 a.m. - 11:59 a.m.	HNTB/Bridge inspection with OTS(work in w/Agate)
Port Republic	Atlantic	10/26-30	48.1 to 49.9	NB	1 Right Lane	12:01 a.m. - 1 p.m.	Agate/Material delivery(or Left lane)(work in /Arawak)
Port Republic	Atlantic	10/26-30	48.1 to 49.9	NB	1 Right Lane	7 p.m. - 11:59 p.m.	Agate/Material delivery(or Left lane)(work in /Arawak)
Port Republic	Atlantic	10/28	47.5 to 47.3	SB	1 Left Lane	7 p.m. - 7 a.m.	Arawak/Resurface u-turn
Port Republic	Atlantic	10/26	46 to 48	NB	1 Left Lane	7 p.m. - 7 a.m.	Arawak/Mill & resurface
Galloway	Atlantic	10/29	44.6 to 42.2	SB	1 Left Lane	7 p.m. - 7 a.m.	Arawak/Resurface u-turn
Galloway	Atlantic	10/27 & 28	44.3 to 43.9	SB	1 Right Lane	7 p.m. - 7 a.m.	Arawak/Pave
Galloway	Atlantic	10/27 & 28	Exit 44	SB	Ramp Closed	11 p.m. - 5 a.m.	Arawak/Pave

Galloway	Atlantic	10/26	Entrance 44	NB	Ramp Closed	11 p.m. - 5 a.m.	Arawak/Pave
Galloway	Atlantic	10/26	43.9 to 44.3	NB	1 Right Lane	7 p.m. - 7 a.m.	Arawak/Pave
Galloway	Atlantic	10/30	42.8 to 46.7	NB	1 Left Lane	7 p.m. - 7 a.m.	Arawak/Resurface u-turn
Galloway	Atlantic	10/28 & 29	Exit 40	SB	Ramp Closed	11 p.m. - 5 a.m.	Arawak/Pave
Galloway	Atlantic	10/28 & 29	40.3 to 39.3	SB	1 Right Lane	7 p.m. - 7 a.m.	Arawak/Pave
Galloway	Atlantic	10/26	Entrance 40	NB	Ramp Closed	11 p.m. - 5 a.m.	Arawak/Pave
Egg Harbor	Atlantic	10/26	39.3 to 40.3	NB	1 Right Lane	7 p.m. - 7 a.m.	Arawak/Pave
Egg Harbor	Atlantic	10/27-29	38 to 35.8	SB	1 Right Lane	9 a.m. - 2 p.m.	GSP/Deck repairs
Egg Harbor	Atlantic	10/26-30	32 to 30	SB	Off Roadway	8 a.m. - 3 p.m.	LS Engineers/Bridge inspection
Somers Point	Atlantic	10/26-30	30 to 32	NB	Off Roadway	8 a.m. - 3 p.m.	LS Engineers/Bridge inspection
Somers Point	Atlantic	10/28 & 29	29 to 27	SB	1 Right Lane	8 a.m. - 2 p.m.	GSP/Relamping(work in w/Kconti)
Somers Point	Atlantic	10/27 & 28	29 to 27	SB	1 Left Lane	10 p.m. - 5 a.m.	GSP/Relamping
Somers Point	Atlantic	10/26	28.7 to 28.5	SB	1 Right Lane	7 a.m. - 4 p.m.	Agate/Material & equipment(work in w/KConti)
Somers Point	Atlantic	10/27-29	28.7 to 28.5	SB	1 Right Lane	7 a.m. - 3 p.m.	Agate/Material & equipment(work in w/KConti)
Somers Point	Atlantic	10/30	28.7 to 28.5	SB	1 Right Lane	7 a.m. - 11:59 a.m.	Agate/Material & equipment(work in w/KConti)
Somers Point	Atlantic	10/28 & 29	28.7 to 28.2	SB	1 Right Lane	7 a.m. - 5 p.m.	KConti/Waterproofing, demobilization
Somers Point	Atlantic	10/26	28.7 to 28.2	SB	1 Right Lane	12:01 a.m. - continuous	KConti/Stringer rehab(lane closed till 3 pm 10/27)
Upper Twp	Cape May	10/27 & 28	27 to 29	NB	1 Left Lane	10 p.m. - 5 a.m.	GSP/Relamping
Upper Twp	Cape May	10/27 & 29	27 to 29	NB	1 Right Lane	8 a.m. - 2 p.m.	GSP/Relamping
Upper Twp	Cape May	10/26-30	24.1 to 23	SB	1 Right Lane	7 a.m. - 6 p.m.	Railroad/Place concrete @23.1
Upper Twp	Cape May	10/26-30	22.3 to 23.2	NB	1 Right Lane	7 a.m. - 6 p.m.	Railroad/Place concrete @23.1
Middle Twp.	Cape May	10/26-30	11.8 to 8	SB	Off Roadway	7 a.m. - 3 p.m.	Craig Test Boring/Test borings
Middle Twp.	Cape May	10/28 & 29	10.9 to 9.6	SB	1 Right Lane	7:30 a.m. - 2 p.m.	GSP/Hazardous tree removal
Middle Twp.	Cape May	10/29 & 30	9.4 to 10.9	NB	1 Right Lane	7:30 a.m. - 2 p.m.	GSP/Hazardous tree removal
Middle Twp.	Cape May	10/26 & 27	9.4 to 8.2	SB	1 Right Lane	7:30 a.m. - 2 p.m.	GSP/Hazardous tree removal
Middle Twp.	Cape May	10/26-30	8 to 11.8	NB	Off Roadway	7 a.m. - 3 p.m.	Craig Test Boring/Test borings
Middle Twp.	Cape May	10/29 & 30	6.8 to 7.3	NB	1 Right Lane	7:30 a.m. - 2 p.m.	GSP/Hazardous tree removal
Middle Twp.	Cape May	10/26-30	6.7 to 6.4	SB	Right Shoulder	7 a.m. - 6 p.m.	Railroad/Install brackets @ 6.6

Middle Twp.	Cape May	10/26-30	6.3 to 6.6	NB	Right Shoulder	7 a.m. - 6 p.m.	Railroad/Install brackets @ 6.5
Middle Twp.	Cape May	10/26-30	6.1 to 5.1	SB	1 Left Lane	7 a.m. - 6 p.m.	Railroad/Remove brackets

LONG TERM SHIFTS

Municipality	County	Location	Dir	Shift	Duration	Contractor
Clifton	Passaic	158.6 to 156.2	SB	Right Shift	October 2009	Ferreira Construction
Clifton	Passaic	158.6 to 160	NB	Right Shift	March 2010	Ferreira Construction
Clifton	Passaic	156.2 to 158.6	NB	Right Shift	October 2009	Ferreira Construction
Union	Union	143.3 to 142.7	SB	Center Shift	May 2010	Union Paving Construction
Union	Union	142.6 to 143.15	NB	Center Shift	May 2010	Union Paving Construction
Beachwood	Ocean	80 to 75	SB	Left Shift	October 2009	Midlantic Construction
Lacey	Ocean	75 to 80	NB	Right Shift	October 2009	Midlantic Construction
Lacey	Ocean	74.9 to 72.9	SB	Right Shift	January 2010	R.E. Pierson Construction
Lacey	Ocean	72.9 to 74.9	NB	Right Shift	January 2010	R.E. Pierson Construction
Ocean	Ocean	70 to 69	SB	Right Shift	December 2009	Earle Construction
Barnegat	Ocean	69 to 67	SB	Right Shift	December 2009	Earle Construction
Barnegat	Ocean	67.9 to 67.1	SB	Right Shoulder	April 2010	Midlantic Construction
Barnegat	Ocean	67.1 to 67.9	NB	Right Shoulder	April 2010	Midlantic Construction
Stafford	Ocean	65.8 to 63	SB	Right Shift	December 2009	Earle Construction
Stafford	Ocean	63 to 65.8	NB	Right Shift	December 2009	Earle Construction
Bass River	Burlington	50.0 to 48.2	SB	Right Shift	October 2010	Agate Construction
Port Republic	Atlantic	49 to 49.7	NB	Left Shift	October 2010	Agate Construction
Port Republic	Atlantic	48.2 to 48.9	NB	Left Shift	October 2010	Agate Construction

For current Turnpike traffic conditions, tune in to the Highway Advisory Radio 1610AM south of Interchange 14 or 590AM north of Interchange 14 or call the Turnpike's Toll-Free Highway Advisory Telephone from home or office by dialing (800) 33-NJTPK (1-800-336-5875).

For current GardenState Parkway traffic conditions, call the Parkway's Highway Advisory Telephone from home or office by dialing (732) PARKWAY (1-732-727-5929).

Red indicates evening/overnight closings