TIMELINE LEADING TO SPRING GOVERNOR'S SUMMIT

The activities below will be moving on a parallel track with the Health Science, Education, and Training Steering Committee, which is developing the action plan for one of seven principal state objectives: to restructure the public research universities. The two steering committees will work collaboratively to ensure a cohesive and well-designed plan for the future of higher education in New Jersey.

1/10/03	Steering Committee finalizes principal objectives, the charge to teams, and a timeline
1/27/03- 2/20/03	Teams meet to begin developing action plans and performance measures and submit subsections of the plan and performance measures to the Steering Committee upon completion
2/21/03	Teams provide interim update to Steering Committee
2/28/03	Steering Committee meets to review any completed subsections submitted by teams, as well as the teams' interim updates, and to discuss plans for seeking public input once the proposed action plan is completed
2/21/03- 3/28/03	Teams complete their charge to develop action plans and performance measures for submission to Steering Committee by March 28
4/4/03	Steering Committee meets to review final proposals from teams and to compile draft action plans and performance measures for six state objectives, which will be circulated for public input
4/14/03- 4/23/03	Seek public input on draft plans and performance measures and summarize for Steering Committee
4/28/03	Steering Committee meets to consider public input to finalize proposed plans and benchmarks
Mid- May	Governor's Spring Higher Education Summit