



# CAIT

Center for Advanced Infrastructure & Transportation  
Rutgers, The State University of New Jersey

---

## QUARTERLY PROGRESS REPORT

Project Title:	Ride Quality Follow-Up		
RFP NUMBER:		NJDOT RESEARCH PROJECT MANAGER: Mr. Nick Vitillo	
TASK ORDER NUMBER/Study Number: Task Order No. 126 / 4-2xxxx		PRINCIPAL INVESTIGATOR: Dr. Nenad Gucunski	
Study Start Date: 01/01/2003 Study End Date: 12/31/2004		Period Covered: 1st Quarter 2003	

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
Literature Search and Planning	5	50	50	2.5
Design and Development	70	0	0	0
Implementation and Training	10	0	0	0
Reporting	10	0	0	0
TOTAL	100%			2.5

1. Progress this quarter by task:
  - Review of pertinent literature in progress.
  - Search and examination of software relevant to ride quality parameters evaluation in progress.
  - Project planning in progress.
2. Proposed activities for next quarter by task:
  - Complete the literature review.
  - Field data collection for selection of the SPP
  - Development of a more representative ride statistic
  - Software review and evaluation, software development
3. List of deliverables provided in this quarter by task (product date)
4. Progress on Implementation and Training Activities  
N/A
5. Problems/Proposed Solutions  
N/A

---

Department of Civil and Environmental Engineering  
623 Bowser Rd. Piscataway NJ 08854-8014  
Tel : 732-445-0579 Fax: 732-445-0577



# CAIT

Center for Advanced Infrastructure & Transportation  
Rutgers, The State University of New Jersey

---

6. Budget Summary\*

Total Project Budget(# of years)	2 Years	666,385
Total Project Expenditure to date		
% of Total Project Budget Expended		
Task Order Number/Study Number:		126 / 4-2xxx
Current Task Order Budget (# of years)	Year 1, 2	666,385
Actual Expenditure to date against current task order		
% of current task order budget expended		

\* These are approximate expended amounts for the project; these estimates are for reference only and should not be used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice for this project.

---

Department of Civil and Environmental Engineering  
623 Bowser Rd. Piscataway NJ 08854-8014  
Tel : 732-445-0579 Fax: 732-445-0577

CAIT Confidential

Ride Quality-Quarterly -3-1-2003-FINAL.doc

Page 2 of 2