

Quarterly Progress Report

Project Title:	Laboratory Information Management System- A Pilot Study		
RFP Number: NCTIP-34	NJDOT Research Project Manager: NJDOT, Robert Sasor		
Task Order Number/Study Number: NCTIP-34	Principal Investigator: Meegoda, Jay N.		
Period Starting: 5/1/2000 - 5/31/2002 (Start-End Date of Study)	Period Ending: 09/06/2002		

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
Task 1	2.5	0	100	2.5
Task 2	2.5	0	100	2.5
Task 3	50	10	100	50
Task 4	2.5	0	100	2.5
Task 5	5	0	100	5
Task 6	10	0	100	10
Task 7	15	50	100	15
Task 8	2.5	100	100	2.5
Task 9	5.0	100	100	5.0
Task 10	2.5	100	100	2.5
Final Report	2.5	60	60	2.5
TOTAL	100 %			10 %

1. Progress this quarter by task:

APPROXIMATELY 100%

2. Proposed activities for next quarter by task:

None as the project is complete.

3. List of deliverables provided in this quarter by task (product date):

Task 10

4. Progress on implementation and training activities:

5. Problems/proposed solutions:

Further refinements and testings needed. Hence this project should be extended. A proposal for cost/time extension was submitted.

6. Budget summary:

Quarterly Progress Report

Total Project Budget (# Years)	2 Year	\$178,283.00
Total Project Expenditure to date		\$178,200.00
% of Total Project Budget Expended		99.95%
Task Order Number/ Study Number	2 Year	NCTIP-34
Current Task Order Budget (# of Years)		\$178,283.00
Actual Expenditure to Date Against Current Task Order		\$178,200.00
% of Current Task Order Budget Expended		99.95%