

Quarterly Progress Report

Project Title:	Causes and Control of Transverse Cracking in Concrete Bridge Deck			
RFP Number: 1999	NJDOT Research Project Manager: Raj Chawla and Tony Chmiel			
Task Order Number/Study Number: NCTIP-30	Principal Investigator: Saadeghvaziri, M. A.			
Period Starting: March 1, 200 - August 28, 2 (Start-End Date of Study)	Period Ending: 09/06/2002			

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
Literature search	12	0	100	12
Database/survey	26	0	100	26
In-field Measurement	10	20	100	8
Developmet of FEM	12	0	100	12
FEA	24	10	100	24
Design recommendation	10	10	100	10
Reports	6	20	100	6
Final Report				
TOTAL	100 %			10 %

1. Progress this quarter by task:

Draft final report submitted.

2. Proposed activities for next quarter by task:

Meet with cutomer(s) to discuss findings, recommendations, implementation, and future plans.

Implement/address comments on final report.

3. List of deliverables provided in this quarter by task (product date):

Draft final report.

4. Progress on implementation and training activities:

5. Problems/proposed solutions:

6. Budget summary:

Total Project Budget (# Years)	2 Year	\$172,794.00
Total Project Expenditure to date		\$149,656.00
% of Total Project Budget Expended		86.61%
Task Order Number/ Study Number	2 Year	NCTIP-30
Current Task Order Budget (# of Years)		\$172,794.00
Actual Expenditure to Date Against Current Task Order		\$149,656.00
% of Current Task Order Budget Expended		86.61%