

Quarterly Progress Report

Project Title:	Pedestrian Safety and Mobility Aids for Crossings and Access to Bus Stops		
RFP Number: 42	NJDOT Research Project Manager: Nancy Ciaruffoli, NJDOT		
Task Order Number/Study Number: NCTIP-42	Principal Investigator: Jeng, One-Jang		
Period Starting: 1/1/2002 - 06/30/2003 (Start-End Date of Study)	Period Ending: 09/02/2003		

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
Task 1.1 Literature Search	10	100	100	10
Task 2.1 ; V Develop Initial Criteria for Site Selection	10	100	100	10
Task 2.2 - Select Potential Candidate Sites	5	100	100	5
Task 2.3 - Perform Initial Evaluation	10	75	100	10
Tasks 2.4 - Recommend Final Locations	10	10	100	10
Task 2.5 Develop Innovative Solutions Strategies and Aids	20	80	100	20
Task 2.6 ; V Perform Detailed Evaluation	20	70	100	20
Task 2.7 - Develop Implementation Plan	10	80	100	10
Task 2.8 Final Report	5	100	100	5
Final Report				
TOTAL	100 %			0.0 %

1. Progress this quarter by task:

The research team submit its revised final report draft to NJDOT on the first week of August. The team has been working on comments received from NJDOT.

The final report will be completed and submitted before the September Quarterly Progress Meeting.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

5. Problems/proposed solutions:

6. Budget summary:

Quarterly Progress Report

Total Project Budget (# Years)	1 Year	\$133,469.00
Total Project Expenditure to date		\$119,038.00
% of Total Project Budget Expended		89.19%
Task Order Number/ Study Number	1 Year	NCTIP-42
Current Task Order Budget (# of Years)		\$70,825.00
Actual Expenditure to Date Against Current Task Order		\$69,489.00
% of Current Task Order Budget Expended		98.11%