

NJ PAMS Implementation Project Meeting Schedule



| Date / Time | Agenda Items | CLT Attendees |
|--------------------|--|--------------------------------------|
| May 2 – 10a | Internal Project Team Meeting ➤ Taxation Building – 6 ^h Floor Conference Room | N/A |
| May 9 – 10a | Project Status Meeting ➤ Taxation Building – 6 ^h Floor Conference Room | Rob Peckinpaugh |
| May 15 – 10a | Internal Project Team Meeting ➤ Taxation Building – 6 ^h Floor Conference Room | N/A |
| May 16 -9:30a | PAMS Design Session ➤ Taxation Building – 10 th Floor Board Room | Toby Richardson Natalie Hoel |
| May 17- 9:30a | PAMS Design Session ➤ OIT 200 Riverview - Boardroom | Terry Bretz Rob Peckinpaugh |
| May 18-9:30a | PAMS Design Session ➤ Taxation Building – 10 th Floor Board Room | |
| May 22– 1:30p | Communication Task Force Meeting ➤ Taxation Building – 10 ^h Floor Board Room | Patti Hall Rob Peckinpaugh |
| May 23 – 10a | Project Status Meeting ➤ 300 Riverview – 1 st Floor ITC | Patti Hall Rob Peckinpaugh |
| May 23 – 1:30p | PAMS Design Session ➤ OIT 300 Riverview – 1 st Floor ITC | Mary Sue Gmeiner Dana Murphy |
| May 24 – 9:30a | PAMS Design Session ➤ OIT 200 Riverview – Boardroom | Nancy Peckinpaugh Rob Peckinpaugh |
| May 25 – 9:30a | PAMS Design Session ➤ Taxation Building – 8 th Floor Training Room | Toby Richardson |
| May 29 | Holiday – Memorial Day | |
| May 30 | Internal Project Team Meeting ➤ Taxation Building – 6 ^h Floor Conference Room | N/A |
| June 6 – 10a | Project Status Meeting ➤ Taxation Building – 6 ^h Floor Conference Room | Rob Peckinpaugh |
| June 12 – 10a | Internal Project Team Meeting ➤ Taxation Building – 6 ^h Floor Conference Room | N/A |
| June 13 – 9:30a | PAMS Design Session ➤ OIT 200 Riverview - Boardroom | Mary Sue Gmeiner Dana Murphy |
| June 14 – 9:30a | PAMS Design Session ➤ OIT 300 Riverview – 1 st Floor ITC | Nancy Peckinpaugh Rob Peckinpaugh |
| June 15 – 9:30a | PAMS Design Session ➤ Taxation Building – 4 th Floor Training Room | Toby Richardson |
| June 19 – 1:30p | Project Status Meeting ➤ Taxation Building – 6 ^h Floor Conference Room | Rob Peckinpaugh |
| June 19 – 2:00p | PAMS Project Team Set-up ➤ Taxation Building – 8 th Floor Training Room | |
| June 20 – 9:30a | PAMS Project Team Training ➤ Taxation Building – 8 th Floor Training Room | Mary Sue Gmeiner Patti Hall |
| June 21 – 9:30a | PAMS Project Team Training ➤ Taxation Building – 8 th Floor Training Room | Nancy Peckinpaugh Rob Peckinpaugh |
| June 22 – 9:30a | PAMS Project Team Training ➤ Taxation Building – 8 th Floor Training Room | Toby Richardson |

NJ PAMS Implementation Project Meeting Schedule



| Date / Time | Agenda Items | CLT Attendees |
|-----------------|--|--|
| June 23 – 9:30a | Tentative - PAMS Project Team Training ➤ Taxation Building – 8 th Floor Training Room | |
| June 26– 1:30p | Communication Task Force Meeting ➤ Taxation Building – 10 th Floor Board Room | Patti Hall Rob Peckinpaugh |
| June 27 – 10a | Internal Project Team Meeting ➤ Taxation Building – 6 th Floor Conference Room | N/A |
| July 4 | Holiday – Independence Day | |
| July 11 – 10a | PAMS Steering Committee Meeting ➤ Taxation Building – 10 th Floor Conference Room | Bruce Nagel Rob Peckinpaugh |
| July 11 – 1:30p | Project Status Meeting ➤ Taxation Building – 6 th Floor Conference Room | Rob Peckinpaugh |
| July 17– 10a | Internal Project Team Meeting ➤ Taxation Building – 6 th Floor Conference Room | N/A |
| July 18 – 9:30a | PAMS Design Session ➤ Taxation Building – 4 th Floor Training Room | Mary Sue Gmeiner Dana Murphy Nancy Peckinpaugh Rob Peckinpaugh Toby Richardson |
| July 19 – 9:30a | PAMS Design Session ➤ Taxation Building – 4 th Floor Training Room | |
| July 20 – 9:30a | PAMS Design Session ➤ Taxation Building – 4 th Floor Training Room | |
| July 24– 1:30p | Communication Task Force Meeting ➤ Taxation Building – 10 th Floor Board Room | Patti Hall Rob Peckinpaugh |
| July 25 – 10a | Project Status Meeting ➤ Taxation Building – 6 th Floor Conference Room | Patti Hall Rob Peckinpaugh |
| Aug 1 – 10a | Internal Project Team Meeting ➤ Taxation Building – 6 th Floor Conference Room | N/A |
| Aug 8 – 10a | Project Status Meeting ➤ Taxation Building – 6 th Floor Conference Room | Rob Peckinpaugh |
| Aug 14– 10a | Internal Project Team Meeting ➤ Taxation Building – 6 th Floor Conference Room | N/A |
| Aug 15 – 9:30a | PAMS Design Session ➤ Taxation Building – 4 th Floor Training Room | Mary Sue Gmeiner Dana Murphy Nancy Peckinpaugh Rob Peckinpaugh Toby Richardson |
| Aug 16 – 9:30a | PAMS Design Session ➤ OIT 200 Riverview – Boardroom | |
| Aug 17 – 9:30a | PAMS Design Session ➤ OIT 200 Riverview – Boardroom | |
| Aug 21 – 1:30p | Communication Task Force Meeting ➤ Taxation Building – 10 th Floor Board Room | Patti Hall Rob Peckinpaugh |
| Aug 22 – 10a | Project Status Meeting ➤ Taxation Building – 6 th Floor Conference Room | Patti Hall Rob Peckinpaugh |
| Aug 29 – 10a | Internal Project Team Meeting ➤ Taxation Building – 6 th Floor Conference Room | N/A |

***NJ PAMS Implementation Project
Meeting Schedule***



| Date / Time | Agenda Items | CLT Attendees |
|--------------------|--|--------------------------------------|
| Sept 4 | Holiday –Labor Day | |
| Sept 5 – 10a | Internal Project Team Meeting ➤ Taxation Building – 6 ^h Floor Conference Room | N/A |
| Sept 12 – 10a | Project Status Meeting ➤ 200 Riverview – Boardroom | Rob Peckinpaugh |
| Sept 12 – 1:30p | PAMS Design Session ➤ OIT 200 Riverview – Boardroom | Mary Sue Gmeiner Dana Murphy |
| Sept 13 – 9:30a | PAMS Design Session ➤ OIT 200 Riverview – Boardroom | Nancy Peckinpaugh Rob Peckinpaugh |
| Sept 14 – 9:30a | PAMS Design Session ➤ OIT 200 Riverview – Boardroom | Toby Richardson |
| Sept 19 – 10a | Internal Project Team Meeting ➤ Taxation Building – 6 ^h Floor Conference Room | N/A |
| Sept 25 – 1:30p | Communication Task Force Meeting ➤ Taxation Building – 10 ^h Floor Board Room | Patti Hall Rob Peckinpaugh |
| Sept 26 – 10a | Project Status Meeting ➤ Taxation Building – 6 ^h Floor Conference Room | Patti Hall Rob Peckinpaugh |