

REBUILD BY DESIGN
HUDSON RIVER

JERSEY CITY HOBOKEN WEEHAWKEN | NEW JERSEY





WHAT: DEP is separating portions of the existing combined sewer system into separate sanitary and stormwater lines.

WHERE: **Newark Street** from Sinatra Drive to Hudson Street
River Street from Newark Street to Hudson Place
Hudson Street from Hudson Place to Observer Highway
 Select manholes along this route and River Street will also be sealed.

WHY: This sewer work is a first step in achieving greater resilience against storm surge through the **Rebuild by Design Hudson River** project.


WHEN: Starting in **May 2021**, with work expected to run through October 2021.

Community Quality of life updates: Rebuild By Design Hudson River Project – Sewer System Modifications

The DEP is continuing the construction phase for the Rebuild By Design Hudson River Project – Sewer System Modifications (SSM). The following is an anticipated work schedule for the upcoming week. Schedules may change due to unforeseen weather or subsurface conditions. Field work will be continuing the week of July 5th and will involve saw cutting of the roadway, setting manholes, and installing catch basins and pipe runs for the stormwater management system.

The project team will be engaging in the following activities this week:

- Continue installation of catch basins, manholes, and laying pipe runs in the South Work Area. General locations for this work are as follows:
 - Hudson St. between Hudson Pl. and Observer Hwy.
- This work will take place during the daytime during the following hours:
 - Tuesday (7/06) thru Friday (7/09): 7:00am – 6:00pm.
- Construction activities on Tuesday (7/06) thru Friday (7/09) will require the following modifications to traffic flow in the area:
 - Partial lane shift and/or reduction Southbound on Hudson St. between Hudson Pl. and Observer Hwy.
 - HPD will be on-site to facilitate and direct traffic, as necessary.
 - Partial closure prohibiting northbound traffic Hudson St. from Observer Hwy. to Hudson Pl. from 9:00am - 6:00pm.
 - This closure will necessitate a detour beginning at Observer Hwy. and Washington St. (See below detour plan).
 - All eastbound traffic travelling on Observer Hwy. will be directed to make a left-hand turn northbound on Washington St. to proceed on their route. Local access for buses and taxis to the NJ Transit terminal will be facilitated by HPD.



Important things for the community to note during this time period:

- The community will be advised of any temporary parking changes via No-Parking signs at least 3 days in advance.
- No work will be occurring on Monday (07/05) due to the holiday (Fourth of July, observed).

Project Background:

The Rebuild by Design - Hudson River Project is a comprehensive urban stormwater management program that takes a multi-faceted approach intended to address flooding from both major storm surge and high tide as well as from heavy rainfall events. These events often occur individually, but can also occur together, increasing their impacts. The program includes four components: Resist, Delay, Store and Discharge. This portion of construction addresses the separation of stormwater structures from the combined sewer system outside of the Resist structure.

Construction is planned to begin in May on the South Work Area of the Rebuild By Design Hudson River Project – Sewer System Modifications Project. Construction in the North Work Area is planned to begin in October 2021. This project will consist of a new storm sewer system, with portions of the existing NHTA combined sewer inlets set to be

disconnected and manholes to be sealed and lined. Separation of the stormwater system in the exterior areas will prevent tidal surge backflow into the combined system that could cause flooding on the interior side of the line of protection created by the Resist Structure, once constructed. Stormwater collected in the SSM separated area will gravity flow into the Hudson River.

This United States Department of Housing and Urban Development is funding the project, allocating \$230 million to the overall Rebuild By Design Hudson River Project.

HOW TO STAY INFORMED? Sign up to receive Weekly Construction Advisories [here](#).

Live Map of upcoming street closures or partial lane closures [here](#).

QUESTIONS? If you have questions, or would like to learn more about the Sewer Separation Modification Work, please contact your Community Construction Liason (CCL): Erin Percifull | 1-800-252-0219 | rbdhinquiries@portal3.pbid.com

More information about the Rebuild By Design Hudson River Project is available at <https://www.nj.gov/dep/floodresilience/rbd-hudsonriver.htm>.

The protection of each construction site, workers, and the general public are of the utmost priority. Contractors, construction managers, subcontractors, and suppliers are following CDC guidelines and employer policies for COVID-19 protection.