


DEPARTMENT OF ENVIRONMENTAL PROTECTION  
DIVISION OF WATERSHED MANAGEMENT

REVISION TO THE UPPER RARITAN, NORTHEAST AND LOWER  
RARTIAN MIDDLESEX COUNTY WATER QUALITY MANAGEMENT  
PLANS

TAKE NOTICE that on **DEC 16 2009**, pursuant to the provisions of the Water Quality Planning Act, N.J.S.A.58:11A-1 et seq, and the Statewide Water Quality Management Planning rules, at N.J.A.C. 7:15-3.5(b)3, a revision to the Upper Raritan, Lower Raritan/ Middlesex County and Northeast Water Quality Management Plans was adopted by the Department. This Revision grants Somerset County a revised schedule for submission of its Wastewater Management Plan (WMP) under N.J.A.C. 7:15-5.23(f). A WMP submittal from the County had been required by April 7, 2009. The Department had previously granted an alternative WMP submittal date of December 31, 2009. Recently, in a letter from the Somerset County Planning Board dated December 1, 2009 a revised alternative WMP submittal date was requested. The Department hereby grants this revised alternative WMP submittal date.

Somerset County will complete the WMP by June 30, 2010 according to the following scheduled Work Plan Tasks: Complete delineation of sewer service area by March 31, 2010, completion of Build-Out Analysis by April 30, 2010, and finalize and compile data for WMP submission by June 30, 2010. The submittal date for the Somerset County wide WMP on June 30, 2010 is hereby granted.

  
Lawrence J. Baier, Director  
Division of Watershed Management  
Department of Environmental Protection

**DEC 16 2009**

Date