


DEPARTMENT OF ENVIRONMENTAL PROTECTION
DIVISION OF WATERSHED MANAGEMENT


REVISION TO THE UPPER RARITAN, LOWER RARITAN/ MIDDLESEX
COUNTY AND NORTHEAST WATER QUALITY MANAGEMENT PLANS

TAKE NOTICE that on JUL - 2 2009, pursuant to the provisions of the Water Quality Planning Act, N.J.S.A.58:11A-1 et seq, and the Statewide Water Quality Management Planning rules, at N.J.A.C. 7:15-3.5(b)3, a revision to the Upper Raritan, Lower Raritan/ Middlesex County and Northeast Water Quality Management Plans was adopted by the Department. This Revision grants Somerset County a revised schedule for submission of its Wastewater Management Plan (WMP) under N.J.A.C. 7:15-5.23(f). A WMP submittal from the County is presently required by April 7, 2009. In response to a letter dated April 1, 2009 from Somerset County Planning Board the Department has agreed to the alternative WMP submittal date.

Somerset County they will complete the WMP by December 31, 2009 according to the following scheduled Work Plan Tasks: Complete delineation of sewer service area by September 30, 2009, completion of Build-Out Analysis by October 31, 2009, and finalize and compile data for WMP submission on December 31, 2009. The submittal date for the Somerset County wide WMP on December 31, 2009 is hereby granted.



Lawrence J. Baier, Director
Division of Watershed Management
Department of Environmental Protection



Date