

BURLINGTON COUNTY COLLEGE

I. MAJOR CAPITAL PROJECTS

7/1/2011 – 6/30/2012

1. Culinary Center –Mt. Holly – *Funded –Complete*

Programming	September 2008
Schematic Design	Winter 2008
Design Development	Spring 2009
Construction Docs	Summer 2009
Bidding – Advertised	Fall 2009
Bid Due Date	November 2009
Board Approval	December 2009
Construction Start	Winter 2010
Construction Completion	<u>July 12, 2011</u>
Construction Cost:	<u>\$8,555,261</u>

2. Campus Site Lights along Academic Drive (Phase 1 of 2) – *Funded - Complete*

Design Complete -	Fall 2011
Bid/quote -	Winter 2012
Award -	Spring 2012
Start Construction -	Spring 2012
Complete Construction -	Summer 2012
Construction Cost:	<u>\$250,000</u>

3. Mt. Laurel Registration/Partners/ Transfer Office, Mt. Laurel – *Funded – In progress*

Design Complete -	Winter 2012
Bid/quote -	Spring 2012
Award -	Spring 2012
Start Construction -	Summer 2012
Projected Complete Construction -	Fall 2012
Estimated Construction Cost:	<u>\$350,000</u>

4. Parker Center Elevator Replacement – *Funded – Completed*

Design Complete -	April 2011
Bid/quote -	May 2011
Award -	July 2011
Start Construction -	Fall 2011
Projected Complete Construction -	June 2012
Estimated Construction Cost:	<u>\$425,000</u>

BURLINGTON COUNTY COLLEGE

5. Roof & Flashing Replacement Laurel Hall & ILRC – *Funded – In Progress*

Design Complete -	Fall 2011
Bid/quote -	Spring 2012
Award -	Spring 2012
Start Construction -	Summer 2012
Projected Complete Construction -	Fall 2012
<u>Estimated Construction Cost:</u>	<u>\$350,000</u>

6. ADA Access Walkway at Athletic Field – *Funded – In Progress*

Design Complete -	Spring 2012
Bid/quote -	Pending review
Award -	Pending
Start Construction -	Pending
Projected Complete Construction -	Spring 2013
<u>Estimated Construction Cost:</u>	<u>\$200,000</u>

7. Pemberton Campus Minor Projects & Training Lab in ILRC – *Funded – In Progress*

Design Complete -	Spring 2012
Bid/quote -	Pending review
Award -	Pending
Start Construction -	Pending
Projected Complete Construction -	Spring 2013
<u>Estimated Construction Cost:</u>	<u>\$70,000</u>

8. Pemberton Campus Boiler System Renovation – *Funded – In Progress*

Design Complete -	In progress
Bid/quote -	Pending
Award -	Pending
Start Construction -	Pending
Projected Complete Construction -	Summer 2013
<u>Estimated Construction Cost:</u>	<u>\$700,000</u>

9. Pemberton Campus DEP Basin Renovation – *Funded – In Progress*

Design Complete -	In progress
Bid/quote -	Pending
Award -	Pending
Start Construction -	Pending
Projected Complete Construction -	Summer 2013
<u>Estimated Construction Cost:</u>	<u>\$400,000</u>