

ROXBURY TOWNSHIP, MORRIS COUNTY, NEW JERSEY
HIGHLANDS IMPLEMENTATION PLAN AND SCHEDULE (REVISED 2/20/2013)

DRAFT MUNICIPAL IMPLEMENTATION PLAN AND SCHEDULE FOR PLAN CONFORMANCE BY TASK		FY2012-14 Priority (✓) or N/A	Approximate Budget	Anticipated Completion Date	Responsible Entity	Status and Comments
1.	Housing Element & Fair Share Plan (Module 3)		\$5,000			
	a. Modifications of municipally approved and adopted Housing Element and Fair Share Plan, (incl. COAH submittals) as applicable	✓	--	As needed	Planning Board, Governing Body	Amended Plan Conformance Grant. Potential changes in applicable State laws and/or regulations acknowledged. Modifications as needed to retain compliance and ensure protection from legal challenge.
	b. RAHDPP Agreements as approved by COAH (If Applicable)	✓	--	As needed	Governing Body	Amended Plan Conformance Grant, with #1a-
	c. Adoption of Implementing Ordinances	✓	--	As needed	Planning Board, Governing Body	Amended Plan Conformance Grant
2.	Highlands Environmental Resource Inventory (Module 4) – Adopted	✓	\$2,000	60 days	Envl Comm., Planning Board	Amended Plan Conformance Grant
3.	Environmental Resource Inventory – Integrated		TBD	FY 2013+	Envl Comm.	
4.	Highlands Element of Municipal Master Plan (Module 5) – Adopted	✓	\$3,000	60-90 days	Planning Board	Amended Plan Conformance Grant
	a. Master Plan Reexamination Report – Prepared and Adopted	✓		60 days	Planning Board	Funded as a component of #4; Highlands Council model provided.
5.	Municipal Master Plan Elements (as applicable)			FY 2013+	Planning Board	FY 2013 activities to be selected based upon priorities relevant to specific municipality. All others FY2012+
	a. Land Use Plan Element					
	b. Conservation Plan Element					
	c. Circulation Plan Element					
	d. Land Preservation and Land Stewardship Plan Element					
	e. Agriculture Retention/Farmland Preservation Plan Element					
	f. Community Facilities Plan Element					
	g. Sustainable Economic Development Plan Element					
	h. Historic Preservation Plan Element					
	i. Development Transfer Plan Element (optional)					
	j. Septic System Yield Allocation (if applicable)					
6.	Highlands Land Use Ordinances (Module 6) – Adopted	N/A			Planning Board, Governing Body	Waived
	a. Adopt Planning Area Petition Ordinance (If Applicable)		n/a	n/a	Governing Body	Amended Plan Conformance Grant
	b. Adopt Checklist Ordinance	✓	\$1,000	60-90 days	Planning Board, Governing Body	Amended Plan Conformance Grant; completion to follow adoption of Highlands Master Plan Reexamination Report, per #4a, above.
7.	Zoning Map Update – Adopted (Update to reflect Highlands Overlay Zones, Districts)	✓	\$0	120 days	Planning Board, Governing Body	Amended Plan Conformance Grant
8.	Cluster Development for Agricultural Resource Areas					
	a. Grant Application for Cluster Development Program		N/A	FY 2012-13	Governing Body	
	a. Municipal Cluster Development Plan		TBD	FY 2012-13	Planning Board	
	b. Municipal Cluster Development Ordinance and Design Guidelines		TBD	FY 2012-13	Planning Board, Governing Body	
9.	Resource Management Plans and Programs					
	a. Water Use and Conservation Management Plan		TBD			
	b. Habitat Conservation and Management Plan		\$15,000	FY 2012+		Amended Plan Conformance Grant; Funds to be released upon approval of scope of work.
	c. Stream Corridor Protection/Restoration Plan (optional)		\$35,000	FY 2012+		Amended Plan Conformance Grant; Funds to be released upon approval of scope of work.
	d. Wastewater Management Plan		\$3,000	NJDEP Schedule 4/11/2011		NJDEP Administrative Order 2010-03 (Chapter of County WMP)
	e. Septic System Management/Maintenance Plan		TBD	FY 2012+	Health Board	
	f. Lake Restoration Management Plan (if applicable)		TBD	FY 2012+		
	g. Scenic Resource Management Plan (optional)		TBD	FY 2012+		

ROXBURY TOWNSHIP, MORRIS COUNTY, NEW JERSEY
HIGHLANDS IMPLEMENTATION PLAN AND SCHEDULE (REVISED 2/20/2013)

DRAFT MUNICIPAL IMPLEMENTATION PLAN AND SCHEDULE FOR PLAN CONFORMANCE BY TASK		FY2012-14 Priority (✓) or N/A	Approximate Budget	Anticipated Completion Date	Responsible Entity	Status and Comments
	h. Municipal Stormwater Management Plan		TBD	FY 2012+		Updates only as needed to incorporate RMP provisions; Plans are required under NJDEP regulations.
	i. Regional Stormwater Management Plan (if applicable)		TBD	FY 2012+		
	j. Land Preservation and Land Stewardship Program		TBD	FY 2012+		
	k. Forest Stewardship Plan (optional)		TBD	FY 2012+		
10.	Board of Health Ordinances					
	a. Septic System Maintenance		TBD	FY 2012+		Subsequent to release of final model ordinance and completion of 9e
	b. Potential Contaminant Source Management		TBD	FY 2012+		Subsequent to release of final model ordinance
11.	Implementing Ordinances for Management Plans and Programs					
	a. Water Use and Conservation Management Plan Ordinance		TBD	*		*Following completion of 9.a
	b. Habitat Conservation and Management Plan Ordinance		TBD	*		*Following completion of 9.b
	c. Stream Corridor Ordinance		TBD	*		*Following completion of 9.c
	d. Lake Restoration Management Plan Ordinance		TBD	*		*Following completion of 9.f
	e. Tree Clearing Ordinance		TBD	FY 2012+		
	f. Right to Farm Ordinance (if applicable)	✓	--	FY 2012	Governing Body	Adoption of ordinance consistent with Right to Farm Act
	g. Transfer of Developments Right Ordinance (if applicable)		TBD	*		*Following completion of 5.i
	h. Scenic Resource Mgmt Ordinance (if applicable)		TBD	*		*Following completion of 9.g, if selected
	i. Stormwater Management Ordinance		TBD	*		*Updates only, as needed to incorporate RMP provisions; following 9h, 9i
	j. Other Ordinance Provisions (specify)		TBD	Local schedule		
12.	Redevelopment and Brownfields Opportunities (optional)					
	a. Highlands Redevelopment Area Petition Planning		\$20,000	Local schedule		Amended Plan Conformance Grant; Funds to be released upon approval of scope of work.
13.	RMP Updates (optional)					
	a.			Local schedule		
14.	Map Adjustment Petition(s) (optional)					
	a.			Local schedule		
15.	Highlands Center Petition (optional)					
	a.			Local schedule		
16.	Submission of Municipal Planning and Regulatory Documents and Supporting Materials (See Draft Consistency Review and Recommendations Report)	✓		45 days		2009 Plan Conformance Grant
17.	Discretionary Documents or Requests (financial and technical assistance requests from the municipality)					
	a.			Local schedule		
18.	Attendance at Highlands Council Training Sessions					
	a. Ordinance Administration: Application Procedures, Implementation, Enforcement	✓	\$2,500	4-6 months	Highlands Council	Land Use Administrator/Board Secretary, Zoning Officer, Enforcement Officer, Property Inspector, Professionals
2012-2014 Total Approximate Budget			\$86,500			

This Plan will be altered over time, to reflect the municipality's progress toward completing all Plan Conformance activities and to address funding and implementation tasks that carry forward into future years. All such changes will involve a collaborative effort and agreement between the municipality and the Highlands Council. The Highlands Council may modify, in consultation with the municipality, the above deadlines for completion and may also reallocate the approximate budget costs within the total amount approved. No timeframe will be considered to have begun, however, until the municipality has been provided the tools (including grant funding) with which to accomplish each component of the Plan Conformance program.

Roxbury Township

2/20/2013

Account of Highlands Council Grant Awards

Type of Grant	Status	Resolution Date	Grant Amount	Tasks	Payments
COAH Grant	Closed	October 6, 2005	\$ 7,500.00	Fair Share Plan	\$ 7,500.00
Initial Assessment	Closed	February 26, 2009	\$ 15,000.00	IA Report	\$ 10,411.07
Plan Conformance	Executed	December 18, 2008	\$ 100,000.00	Module 1 -	\$ 17,265.96
				Module 2 -	\$ 13,232.04
				Module 3 -	\$ 349.35
				Module 4 -	\$ 3,620.72
				Module 5 -	\$ 2,844.59
				Module 6 -	\$ 5,218.16
				Module 7 -	\$ 2,572.18
				<i>Subtotal</i>	\$ 45,103.00
			<i>Grant Award Total</i>	\$ 122,500.00	<i>Balance</i>
					\$ 54,897.00
TOTAL REIMBURSEMENT AMOUNT					\$ 63,014.07

Anticipated Expenses, FY2012 Amended Plan Conformance Grant

Completion of Module 3 – Fair Share Plan Certification	\$ 5,000.00
Completion of Module 4 – Finalize/Adopt ERI	\$ 2,000.00
Completion of Module 5 – Highlands Element	\$ 3,000.00
Adopt Checklist Ordinance	\$ 1,000.00
Habitat Conservation & Management Plan	\$ 15,000.00
Stream Restoration & Management Plan	\$ 35,000.00
Wastewater Management Plan	\$ 3,000.00
Highlands Redevelopment Planning	\$ 20,000.00
Highlands Council Training Sessions	\$ 2,500.00
TOTAL	\$ 86,500.00

Task

1	Plan Conformance Grant Balance Forward	\$ 54,897.00
2	Municipal Response/Related Expenses Estimate	\$ (12,500.00)
3	Accuracy Review Costs	\$ (500.00)
4	Estimate of Available Plan Conformance Grant Funds	\$ 41,897.00
Amended Plan Conformance Grant		
	Anticipated Expenses	\$ 86,500.00
		\$ (41,897.00)
	Estimated Total Need	\$ 44,700.00
	<i>(This figure is rounded to the nearest hundred.)</i>	