

DRAFT MUNICIPAL IMPLEMENTATION PLAN AND SCHEDULE FOR FULL PLAN CONFORMANCE BY TASK	Applicable? (✓) or N/A	Approximate Budget (for future use)	Anticipated Completion Date	Responsible Entity	Status and Comments
1. Housing Element & Fair Share Plan (Module 3)					
a. Summary of Fair Share Plan	✓		March 1, 2010	Burgis Associates	To be submitted with December 8, 2009 Petition.
b. Draft Housing Element	✓		March 1, 2010	Burgis Associates	To be submitted with December 8, 2009 Petition.
c. Highlands RMP Adjusted Growth Projection (incl. calculations)	✓		March 1, 2010	Burgis Associates	To be submitted with December 8, 2009 Petition.
d. Review and narrative of sites and/or mechanisms to meet prior round and projected growth share obligation	✓		March 1, 2010	Burgis Associates	To be submitted with December 8, 2009 Petition.
e. Municipally approved and adopted Housing Element and Fair Share Plan (incl. COAH submittals)	✓		June 8, 2010	Burgis Associates	To be submitted with December 8, 2009 Petition.
f. Completed copies of the Growth Share Calculations	✓		June 8, 2010	Burgis Associates	To be submitted with December 8, 2009 Petition.
g. Module 3 Appendix C submittal (if applicable under draft RAHDPP guidelines)	✓		June 8, 2010	Burgis Associates	To be submitted with December 8, 2009 Petition.
2. Highlands Environmental Resource Inventory (Module 4) – Adopted	✓		N/A	N/A	N/A
3. Environmental Resource Inventory – Integrated	✓		✓	Borough of Bloomingdale / Burgis Associates	To be completed.
4. Highlands Element of Municipal Master Plan (Module 5) – Adopted	✓		October, 2010	Burgis Associates	To be completed.
5. Municipal Master Plan Elements (if applicable - specific elements may not be necessary if already exist and adopting Highlands Element model to supplement existing master plan)					
a. Land Use Plan Element	✓		September, 2010	Burgis Associates	To be completed.
b. Conservation Plan Element	✓		September, 2010	Burgis Associates	To be completed.
c. Circulation Plan Element	✓		September, 2010	Burgis Associates	To be completed.
d. Land Preservation and Land Stewardship Plan Element – including updated preserved land inventory and map	✓		September, 2010	Burgis Associates	To be completed.
e. Agriculture Retention/Farmland Preservation Plan Element – including updated preserved farmland inventory and map	N/A		N/A	N/A	N/A
f. Community Facilities Plan Element	✓		September, 2010	Burgis Associates	To be completed.
g. Sustainable Economic Development Plan Element	✓		September, 2010	Burgis Associates	To be completed.
h. Historic Preservation Plan Element	✓		September, 2010	Burgis Associates	To be completed.
i. Development Transfer Plan Element (incl. receiving zones, optional)	TBD		TBD	TBD	TBD
6. Highlands Land Use Ordinances (Module 6) – Adopted	✓		December, 2010	Burgis Associates	To be completed.
7. Board of Health Ordinances					
a. Septic System Maintenance	✓		December, 2010	Board of Health	To be completed.
b. Potential Contaminant Source Management	✓		December, 2010	Board of Health	To be completed.
8. Implementing Ordinances for Management Plans and Programs					
a. Water Use and Conservation Management Plan Ordinance	✓		June, 2011	Burgis Associates	To be completed.
b. Habitat Conservation and Management Plan Ordinance	✓		June, 2011	Burgis Associates	To be completed.

DRAFT MUNICIPAL IMPLEMENTATION PLAN AND SCHEDULE FOR FULL PLAN CONFORMANCE BY TASK	Applicable? (√) or N/A	Approximate Budget (for future use)	Anticipated Completion Date	Responsible Entity	Status and Comments
c. Septic System Management/Maintenance Plan Ordinance	√		June, 2011	Burgis Associates	To be completed.
d. Lake Restoration Management Plan Ordinance (if applicable)	√		June, 2011	Burgis Associates	To be completed.
e. Tree Clearing Ordinance	√		June, 2011	Burgis Associates	To be completed.
f. Right to Farm Ordinance (if applicable)	TBD		TBD	TBD	TBD
g. Transfer of Developments Right Ordinance (if applicable)	TBD		TBD	TBD	TBD
h. Other Ordinance Provisions (specify)	TBD		TBD	TBD	TBD
9. Zoning Map and Schedule of Requirements – Adopted	√		December, 2010	Burgis Associates	Existing zoning map and schedule of requirements need to be reevaluated per NJHC and redrafted.
10. Official Map – (Adopted - if exists)	√		December, 2010	Burgis Associates	Existing official map needs to be reevaluated per NJHC and redrafted.
11. Septic System Yield Allocation (if applicable)	√		April, 2011	Boro. Engineer	To be completed.
12. Cluster Development for Agricultural Resource Areas					
a. Grant Application for Cluster Development Program	N/A		N/A	N/A	Boro does not contain any land within an ARA.
b. Municipal Cluster Development Plan	N/A		N/A	N/A	Boro does not contain any land within an ARA.
c. Municipal Cluster Development Ordinance and Design Guidelines	N/A		N/A	N/A	Boro does not contain any land within an ARA.
13. Redevelopment and Brownfields Opportunities (optional)					
a. Highlands Redevelopment Area Petition	TBD		TBD	TBD	TBD
14. Resource Management Plans and Programs					
a. Water Use and Conservation Management Plan	√		April, 2011	Burgis Associates	To be completed.
b. Habitat Conservation and Management Plan	√		April, 2011	Burgis Associates	To be completed.
c. Stream Corridor Protection/Restoration Plan (optional)	√		April, 2011	Burgis Associates	To be completed.
d. Wastewater Management Plan (County WMP may be used)	√		April, 2011	Boro Engineer	To be completed.
e. Septic System Management/Maintenance Plan	√		April, 2011	Boro Engineer	To be completed.
f. Lake Restoration Management Plan (if applicable)	√		April, 2011	Burgis Associates	To be completed.
g. Scenic Resource Management Plan (optional)	√		April, 2011	Burgis Associates	To be completed.
h. Municipal Stormwater Management Plan	√		April, 2011	Boro Engineer	Existing plan to be modified to incorporate NJHC requirements.
i. Regional Stormwater Management Plan (if applicable)	√		April, 2011	TBD	TBD
j. Land Preservation and Land Stewardship Program (funding, stewardship, and monitoring for open space and agricultural resources)	√		April, 2011	Burgis Associates	To be completed.
15. RMP Updates (optional)					
a.	TBD		TBD	TBD	TBD
16. Map Adjustments (optional)					
a.	TBD		TBD	TBD	TBD
17. Municipal Planning and Regulatory Documents and Supporting Materials (based on the list of existing documents and petition submittals, list separately)					
a.	TBD		TBD	TBD	TBD

DRAFT MUNICIPAL IMPLEMENTATION PLAN AND SCHEDULE FOR FULL PLAN CONFORMANCE BY TASK	Applicable? (✓) or N/A	Approximate Budget (for future use)	Anticipated Completion Date	Responsible Entity	Status and Comments
18. Discretionary Documents or Requests (financial and technical assistance requests from the municipality)					
a.	TBD		TBD	TBD	TBD
19. Submission of Plan Conformance Grant Application	✓		January, 2010	Boro Planning Bd	For 2010 Plan Conformance grant funding.
20. Submission of Revised Petition (to be determined by the Highlands Council and the municipality)	TBD		TBD	TBD	TBD
21. Final Consistency Review and Recommendations Report (to be determined by the Highlands Council)	TBD		TBD	TBD	TBD