SOMERSET COUNTY

Highlands Implementation Plan and Schedule (Revised)

		1		· 1		
			Approximate			
			Budget (Pending County			
			Application for			
	DRAFT COUNTY IMPLEMENTATION PLAN AND	Applicable?	Plan Coformance		Responsible	
	SCHEDULE FOR PLAN CONFORMANCE BY TASK	() or N/A	Grant Funding)	Anticipated Completion Date	Entity	Status and Comments
1.	Highlands Environmental Resource Inventory (Task A) –		<u> </u>	1	Somerset	
	Adopted			120 days following Petition approval	County	
		$\sqrt{}$	*	by the Highlands Council.**	Planning Board	Draft Completed
2.	Environmental Resource Inventory – Integrated	N/A	N/A	N/A		•
3.	Highlands Element of County Master Plan (Task B) –			·	Somerset	
	Adopted			120 days following Petition approval	County	
		$\sqrt{}$	*	by the Highlands Council.**	Planning Board	Draft Completed
4.	County Master Plan Elements (if applicable - specific elements	,		by the Highlands countries		All portions of the Somerset County Master Plan that need to adhere to
	may not be necessary if already exist and adopting Highlands					Highlands standards will be accounted for in the Highlands Element o
	Element model to supplement existing master plan)					the Somerset County Master Plan.
	a. Land Use Plan Element (includes Redevelopment Planning)	N/A	N/A	N/A		Draft Completed
	b. Conservation Plan Element	N/A	N/A	N/A		Draft Completed
	c. Transportation/Circulation Plan Element	N/A	N/A	N/A		Draft Completed
	d. Utility Services Plan Element	N/A	N/A	N/A		Draft Completed
	e. Land Preservation and Land Stewardship Plan Element –	11/11	14/11	11/11		Diate completed
	including updated preserved land inventory and map	N/A	N/A	N/A		Draft Completed
	i. Inventory of County Conservation Easements	11/11	14/11	11/11		•
	a intention of sounds sounds had a modification					Project implementation to align with Somerset County Planning Board
					Compound t	Annual Work Program and subject to development of a mutually
					Somerset	acceptable inventory methodology between Somerset County and the
		$\sqrt{}$	\$15,000	2012+		Highlands Council. Pending Highlands Council approval of RMF Implementation budget.
	f. Agriculture Retention/Farmland Preservation Plan Element –	,	φ15,000	2012		Implementation budget.
	including updated preserved farmland inventory and map				Somerset	
	including operated preserved laminaria invertory and map	ما	Refer to 4i	2011 - 2012	County Planning Board	Draft Completed
	g. County Facilities and Infrastructure Plan Element	N/A	N/A	N/A	Framming Doard	Diait Completed
	i . RMP Update Analysis	N/A	N/A N/A	N/A N/A		
	ii. Planning Analysis	N/A	N/A N/A	N/A N/A		
	h. Historic Preservation Plan Element	IN/ A	IN/A	IN/A		
	ii. Thistoric Trescrvation Trair Exement				Somerset	
		NT / A	NT / A	DI / A	County	D 6.C 1.1
	i. Sustainable Economic Development Plan Element	N/A	N/A	N/A	Planning Board	Draft Completed
	1					Development of Sustainable Economic Plan for the Somerset County
	(Discretionary) -					Highlands Region implementation to align with Somerset County
						Planning Board Annual Work Program and coordination with the
					Somerset	Somerset County Business Partnership Economic Development Plan
		,			County	approval of scope of work by the Highlands Council. Pending Highlands
		V	\$15,000	2011 - 2012	Planning Board	Council approval of RMP Implementation budget.
	i. Economic evaluation of agriculture retention and					
	sustainability for Somerset County Highlands Region					
	ii. Development of Sustainable Economic Development					For incorporation into the County Strategic Master Plan, local economic
	Guidelines					development master plan elements and possible inclusion in the County
						Comprehensive Economic Development Study (CEDS).
5.	Highlands Regulations (Task C) – Adopted (by resolution)					
•	a. Highlands Regulations for Development of County Lands and			Highlands Council granted waiver on		
		•	i .	Linginarius Councii granticu wantel Oli	1	

SOMERSET COUNTY

Highlands Implementation Plan and Schedule (Revised)

Highlands implementation Plan and Schedule (Revised)								
	DRAFT COUNTY IMPLEMENTATION PLAN AND SCHEDULE FOR PLAN CONFORMANCE BY TASK	Applicable? (√) or N/A	Approximate Budget (Pending County Application for Plan Coformance Grant Funding)	Anticipated Completion Date	Responsible Entity	Status and Comments		
	b. Highlands Completeness Checklist Regulations - Land Development Resolution	$\sqrt{}$	*	120 days following Petition approval by the Highlands Council.* *	Somerset County Planning Board			
6.	Official County Map – (Adopted - if exists)	N/A	N/A	N/A				
7.	Resource Management Plans and Programs							
	a. Water Use and Conservation Management Plan	N/A		N/A				
	b. Habitat Conservation and Management Plan	N/A		N/A				
	c. Wastewater Management Plan (if applicable)		N/A	April 11, 2010 (recognizing potential NJDEP extensions and schedule revisions)	Somerset County Planning Board	NJDEP Administrative Order 2010-03 (County WMP)		
	d. Scenic Resource Management Plan (optional)	N/A	·	N/A		· · · · · · · · · · · · · · · · · · ·		
	e. Regional Stormwater Management Plan (if applicable)	N/A		N/A				
8.	RMP Updates (optional)							
	2.	N/A		N/A				
9.	Map Adjustments (optional)	11/11		14/21				
	2	N/A		N/A				
10.	County Planning and Regulatory Documents and Supporting Materials (based on petition submittals, list separately)	√ √	*	60 days following Petition approval by the Highlands Council.**	Somerset County Planning Board	Adobe pdf versions to be provided to Highlands Council		
	a. Somerset County Master Plan (1986)	$\sqrt{}$		120 days following Petition approval- by the Highlands Council.				
	b. Somerset County Cultural Resource Inventory (1991)	$\sqrt{}$						
	c. Somerset County Open Space and Recreation Facilities Plan (1992/2000 update)	$\sqrt{}$						
	d. Somerset County Scenic Road and Corridor Study (1992)	$\sqrt{}$						
	e. Somerset County Transportation Master Plan (2003)							
	f. Somerset County Agricultural Preservation Plan (2008)	V						
11.	Discretionary Documents or Requests (financial and technical assistance requests from the county)							
	a.	N/A		N/A				
12.	Submission of Plan Conformance Grant Application	1			Somerset County			
		V		Local Schedule	Planning Board	County may submit ASAP		
	2010-11 Total Approx	\$30,000						

This Plan will be altered over time, to reflect the county's progress toward implementing Plan Conformance activities and to address funding and implementation tasks that carry forward into future years. All such changes will involve a collaborative effort and agreement between the county and the Highlands Council. It is anticipated that any Highlands Council Resolution of Approval will delegate to the Executive Director authority to modify deadlines for completion, which would occur in consultation with the county. *Somerset County has decided to not seek reimbursement at this time via the Highlands Plan Conformance Grant Program for the preparation of the Petition materials. **No timeframe will be considered to have begun, however, until the County has been provided the tools (including grant funding) with which to accomplish each component of the Plan Conformance program.