

**TOWNSHIP OF LOPATCONG
HIGHLANDS IMPLEMENTATION PLAN AND SCHEDULE**

DRAFT MUNICIPAL IMPLEMENTATION PLAN AND SCHEDULE FOR PLAN CONFORMANCE BY TASK		FY2010-11 Priority (✓) or N/A	Approximate Budget	Anticipated Completion Date	Responsible Entity	Status and Comments
1.	Housing Element & Fair Share Plan (Module 3)		\$1,500			
	a. Modifications of municipally approved and adopted Housing Element and Fair Share Plan (incl. COAH submittals) as applicable	✓	--	As needed	Planning Board, Governing Body	2009 Plan Conformance Grant. Potential changes in applicable State laws and/or regulations acknowledged. Modifications as needed to retain compliance and ensure protection from legal challenge.
	b. RAHDPPP Agreements as approved by COAH	N/A	--	As needed	Governing Body	Not included in Fair Share Plan
	b. Adoption of Implementing Ordinances	✓	--	As needed	Planning Board, Governing Body	Amended Plan Conformance Grant
2.	Highlands Environmental Resource Inventory (Module 4) – Adopted	✓	\$1,500	60 days	Envl Comm., Planning Board	2009 Plan Conformance Grant
3.	Environmental Resource Inventory—Integrated		TBD	FY 2012+	Envl Comm.	ERI will be a stand-alone document.
3.	Highlands Element of Municipal Master Plan (Module 5) – Adopted	✓	\$2,500	60 days	Planning Board	2009 Plan Conformance Grant
4.	Municipal Master Plan Elements (as applicable)		\$8,000 – \$15,000	FY 2011	Planning Board	FY 2011 activities to be selected based upon priorities relevant to specific municipality. All others FY2012+
	a. Land Use Plan Element					
	b. Conservation Plan Element					
	c. Circulation Plan Element					
	d. Land Preservation and Land Stewardship Plan Element					
	e. Agriculture Retention/Farmland Preservation Plan Element	✓	\$5,000	FY 2011-12	Planning Board	Amended Plan Conformance Grant
	f. Community Facilities Plan Element					
	g. Sustainable Economic Development Plan Element	✓	\$20,000			Development of plan to enhance and provide for sustained economic viability (in conjunction with 12a below, as applicable) and optimization of the Township's limited growth capacity. Funding to be released upon approval of scope of work by the Executive Director.
	h. Historic Preservation Plan Element					
	i. Development Transfer Plan Element (optional)					
	i. Septic System Yield Allocation (if applicable)					
5.	Highlands Land Use Ordinances (Module 6) – Adopted	✓	\$7,500	120 days	Planning Board, Governing Body	2009 Plan Conformance Grant
	a. Adopt Planning Area Petition Ordinance (If Applicable)	✓	\$500	60 days	Governing Body	2009 Plan Conformance Grant
6.	Zoning Map Update – Adopted (Update to reflect Highlands Overlay Zones, Districts)	✓	\$3,500	120 days	Planning Board, Governing Body	Amended Plan Conformance Grant
7.	Cluster Development for Agricultural Resource Areas					
	a. Municipal Cluster Development Plan	✓	\$5,000	FY 2011-12	Planning Board	Analysis of feasibility/planning to provide for clustering of cluster development.
	b. Municipal Cluster Development Ordinance and Design Guidelines		TBD	FY 2012-13	Planning Board, Governing Body	
8.	Resource Management Plans and Programs					
	a. Water Use and Conservation Management Plan		TBD			
	b. Habitat Conservation and Management Plan	✓	\$12,000	FY 2012+	Planning Board, Env1 Comm.	Toward development of plan to identify species at risk, options for restoration of habitat, and standards for mitigation of unavoidable impacts of public and private projects. Funds to be released upon approval of scope of work.
	c. Stream Corridor Protection/Restoration Plan (optional)	✓	\$10,000	FY 2012		Development of plans to protect/restore streams and associated lakes, and to mitigate the impacts of future land uses on such water resources. Funds to be released upon approval of scope of work.
	d. Wastewater Management Plan	✓	\$5,000	April 11, 2011		NJDEP Administrative Order 2010-03 (Local WMP)
	e. Septic System Management/Maintenance Plan		TBD	FY 2012+	Health Board	
	f. Lake Restoration Management Plan (if applicable)	N/A				No Highlands lakes within township
	f. Scenic Resource Management Plan (optional)		TBD	FY 2012+		

**TOWNSHIP OF LOPATCONG
HIGHLANDS IMPLEMENTATION PLAN AND SCHEDULE**

DRAFT MUNICIPAL IMPLEMENTATION PLAN AND SCHEDULE FOR PLAN CONFORMANCE BY TASK		FY2010-11 Priority (✓) or N/A	Approximate Budget	Anticipated Completion Date	Responsible Entity	Status and Comments
	g. Municipal Stormwater Management Plan		TBD	FY 2012+		Township ordinance will be submitted for review.
	h. Regional Stormwater Management Plan (if applicable)		TBD	FY 2012+		
	i. Land Preservation and Land Stewardship Program		TBD	FY 2012+		
	j. Forest Stewardship Plan (optional)		TBD	FY 2012+		
9.	Board of Health Ordinances					
	a. Septic System Maintenance		TBD	FY 2012+		Subsequent to release of final model ordinance and completion of 9e
	b. Potential Contaminant Source Management		TBD	FY 2012+		Subsequent to release of final model ordinance
10.	Implementing Ordinances for Management Plans and Programs					
	a. Water Use and Conservation Management Plan Ordinance		TBD	*		*Following completion of 9.a
	b. Habitat Conservation and Management Plan Ordinance		TBD	FY 2012+		*Following completion of 9.b
	c. Stream Corridor Ordinance		TBD	FY 2012+		*Following completion of 9.c
	d. Lake Restoration Management Plan Ordinance	N/A		*		No Highlands lakes within township
	d. Tree Clearing Ordinance		TBD	FY 2012+		
	e. Right to Farm Ordinance (if applicable)		--	FY 2011	Governing Body	Township ordinance will be submitted for review.
	g. Transfer of Developments Right Ordinance (if applicable)		TBD	*		*Following completion of 5.a
	g. Scenic Resource Mgmt Ordinance (if applicable)			*		*Following completion of 9.g, if selected
	h. Stormwater Management Ordinance			*		*Updates only, as needed to incorporate RMP provisions; following 9h, 9i
	i. Other Ordinance Provisions (specify)		TBD	Local schedule		
11.	Redevelopment and Brownfields Opportunities (optional)					
	a. Highlands Redevelopment Area Planning	✓	\$10,000	FY 2011-12		Ingersoll Rand Site and analysis for other redevelopment opportunities and potential Highlands Redevelopment Area designation. Funds to be released upon approval of scope of work.
12.	RMP Updates (optional)					
	a.			Local schedule		
13.	Map Adjustment Petition(s) (optional)					
	a.			Local schedule		
14.	Highlands Center Petition (optional)					
	a.			Local schedule		
15.	Submission of Municipal Planning and Regulatory Documents and Supporting Materials (based on the list of existing documents and petition submittals, list separately)			45 days		2009 Plan Conformance Grant
	a.					
16.	Discretionary Documents or Requests (financial and technical assistance requests from the municipality)					
	a.			Local schedule		
17.	Attendance at Highlands Council Training Sessions					
	a. Municipal Exemption Determinations	✓	\$1,000	4-6 months	Highlands Council	Exemption Designees (e.g., Zoning Officer)
	b. Ordinance Administration: Application Procedures, Implementation, Enforcement	✓	\$1,500	4-6 months	Highlands Council	Land Use Administrator/Board Secretary, Zoning Officer, Enforcement Officer, Property Inspector, Professionals
	2010-11 Total Approximate Budget		\$86,500			

This Plan will be altered over time, to reflect the municipality's progress toward implementing all Plan Conformance activities and to address funding and implementation tasks that carry forward into future years. All such changes will involve a collaborative effort and agreement between the municipality and the Highlands Council. Important in such considerations is the on-going recognition of the voluntary nature of Plan Conformance with respect to the municipality's Planning Area. It is anticipated that any Highlands Council Resolution of Approval will delegate to the Executive Director authority to modify deadlines for completion, which would occur in consultation with the municipality. No timeframe will be considered to have begun, however, until the municipality has been provided the tools (including grant funding) with which to accomplish each component of the Plan Conformance program.

Lopatcong Township

2/10/2011

Account of Highlands Council Grant Awards

Type of Grant	Status	Resolution Date	Grant Amount	Tasks	Payments
Council on Affordable Housing	Closed	October 6, 2005	\$ 7,500.00	Fair Share Plan	\$ 7,500.00
Transfer of Development Rights	Closed	September 20, 2007	\$ 24,500.00	TDR Report	\$ 24,500.00
Initial Assessment	Closed	July 10, 2008	\$ 15,000.00	IA Report	\$ 16,037.00
Plan Conformance	Executed	December 18, 2008	\$ 100,000.00	*Module 1 -	\$ 23,177.10
				*Module 2 -	\$ 6,291.10
				*Module 3 -	\$ 30,775.15
				Module 4 -	\$ 5,129.50
				*Module 5 -	\$ 13,363.90
				*Module 6 -	\$ 8,031.20
				*Module 7 -	\$ 9,708.00
				<i>Subtotal</i>	\$ 96,475.95
				<i>Balance</i>	\$ 3,524.05
<i>Grant Award Total</i>					\$ 147,000.00
TOTAL REIMBURSEMENT AMOUNT					\$ 144,512.95

Anticipated Expenses, 2010-2011 Amended Plan Conformance Grant

Completion of Module 3 – COAH Certification	\$ 1,500.00
Completion of Module 4 – Finalize/Adopt ERI	\$ 1,500.00
Completion of Module 5 – Highlands Element	\$ 2,500.00
Completion of Module 6 – Land Use Ordinances	\$ 7,500.00
Planning Area Petition Ordinance	\$ 500.00
Sustainable Economic Development Plan	\$ 20,000.00
Ag Retention/Farm Preservation Plan	\$ 5,000.00
Cluster Development for Ag. Resource Areas	\$ 5,000.00
Municipal Zoning Map Update	\$ 3,500.00
Habitat Conservation and Management Plan	\$ 12,000.00
Stream Corridor Restoration Plan	\$ 10,000.00
Wastewater Management Plan	\$ 5,000.00
Highlands Redevelopment Area Petition	\$ 10,000.00
Highlands Council Training Sessions	\$ 2,500.00
TOTAL	\$ 86,500.00

Plan Conformance Grant Balance Forward	\$ 3,524.05
Estimate of Municipal Response/Related Expenses	\$ 3,524.05
Estimate of Available Funds	\$ -

Amended Plan Conformance Grant

Anticipated 2010-2011 Expenses	\$ 86,500.00
Estimate of Available Funds	\$ -
Estimated Total Need	\$ 86,500.00

*Note: Pending payment by the Department of the Treasury