


New Jersey Department of Transportation

1035 Parkway Avenue, PO Box 600, Trenton, New Jersey 08625-0600



Baseline Document Change Announcement

ANNOUNCEMENT: BDC25S-08

DATE: May 1, 2025

SUBJECT: Mobilization Pay Schedule
- Revision to Subsection 154.04 of the 2019 Standard Specifications for Road and Bridge Construction.

The table in Subsection 154.04 of the 2019 Standard Specifications for Road and Bridge Construction has been revised to bring the MOBILIZATION item pay schedule limits into conformity with the Engineer's Estimate guidance documentation as provided in the 2019 AASHTOWare Project Estimation User Guide, Table 5-3. Mobilization.

The following revisions have been incorporated into the 2019 Standard Specifications via the 2019 Standard Inputs, SI2019:

154.04 MEASUREMENT AND PAYMENT

THE SUBSECTION IS CHANGED TO:

The Department will measure and make payment for Items as follows:

| | |
|--------------|-----------------|
| <i>Item</i> | <i>Pay Unit</i> |
| MOBILIZATION | LUMP SUM |

The Department will make payment for mobilization on a lump sum basis, regardless of the number of times the Contractor shuts down and returns to the Project. The Department will make payment as follows:

| Work Completed | Payment |
|------------------------------|--|
| 5% of the Work ¹ | Lesser of 25% of bid price or 3% of Total Contract Price |
| 10% of the Work ¹ | Lesser of 50% of bid price or 7% of Total Contract Price |
| 15% of the Work ¹ | Lesser of 75% of bid price or 11% of Total Contract Price |
| 20% of the Work ¹ | Lesser of 100% of bid price or 15% of Total Contract Price |
| 100% of the Work | Amount of bid price not previously paid |

1. If the baseline schedule is not approved, the Department will not make payment for MOBILIZATION.


The Department will calculate the percentage of Work completed from the total of payments compared to the Total Contract Price. The total of payments excludes the amount paid for Mobilization and the amount paid for materials furnished but not incorporated into the Work as specified in 109.06.

If mobilization is not included in the Proposal, include the costs in the various Items scheduled in the Proposal.

Implementation Code R (ROUTINE)

Changes must be implemented in all applicable Department projects scheduled for Final Design Submission at least one month after the date of the BDC announcement. This will allow designers to make necessary plan, specifications, and estimate/proposal changes without requiring the need for addenda or postponement of advertisement or receipt of bids.


Recommended By:



Tina Shutz
Director
Capital Program Support

TS: MS

Approved By:



Parth Oza, P.E.
Assistant Commissioner
Capital Program Management
and Deputy State Transportation Engineer