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NEW JERSEY STATE BUILDING AUTHORITY 
MINUTES OF BOARD MEETING 

December 19, 2006 
 

MEMBERS PRESENT 
 
 John Fisher, Chairman 
 Charles Marciante 
 John Pehlivanian 
 Prentis Nolan 
 Dennis McNerney 
 Morris Rubino 
 Robert Smartt, State Treasurer’s Designee 

Gary Brune, Comptroller Designee 
 

OTHERS PRESENT 
      
 Charles Chianese    Ed Jenkins 
 Kavin Mistry    Steven Sutkin 

Carl Costantino     Raymond Arcario 
 John DiGiorgio    Richard Flodmand 
 Joseph Alessi               Sharon Price-Cates 
 Anthony Faraca     Mark Kaminski  
 Phillip Johnson    Wayne Martorelli 

Michael O’Reilly     
 
 

 Chairman Fisher convened the meeting at 9:40 AM and read the following 
announcement: 
 
 "Pursuant to the New Jersey Open Public Meetings Act, the New Jersey 
Building Authority gave notice of the time, place and date of this meeting by 
providing notice of time, place and date to the Secretary of State of the State of New 
Jersey, the Newark Star Ledger, the Trenton Times, and the Bergen Record." 
 
I.  ROLL CALL FOR ATTENDANCE 
 
 Mr. Chianese proceeded with roll call.  Members and others present are noted 
above. 
 
II.    MOTION TO APPROVE THE MINUTES OF OCTOBER 17, 2006 
 

On motion by Mr. Pehlivanian, seconded by Mr. McNerney with all members 
voting in favor, the minutes of October 17, 2006 were approved. 
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III.    MOTION TO APPROVE THE EXECUTIVE SESSION MINUTES OF 

OCTOBER 17, 2006 
   

On motion by Mr. Pehlivanian, seconded by Mr. Marciante with all members 
voting in favor, the executive session minutes of October 17, 2006 were approved. 
 
IV. MOTION TO APPROVE THE MEETING SCHEDULE FOR 

CALENDAR YEAR 2007 
 

On motion by Mr. Rubino, seconded by Mr. Pehlivanian with all members 
voting in favor, the schedule for calendar year 2007 was approved. 
 
V. PROJECT STATUS REPORT 
 
 Mr. Costantino gave a 6-month update on all projects.   
 
 Regarding the State Police Troop C Headquarters, Mr. Marciante asked what 
was the original cost of the project and what did the project come in at?  Mr. Chianese 
stated that the original cost of the Troop C project was $84.5M and the total projected 
cost to completion is $83.332M.  Mr. Marciante asked if future 6-month reports could 
reflect a presentation showing the projects that are coming in under budget.  Mr. 
Costantino stated that he will incorporate that into his report.  
 
 Mr. Chianese made the board aware of several other projects that came in 
under budget.  He noted that part of this surplus was used to repair the State House 
Dome.  Also part of this surplus was returned to the General Fund to help with the 
budget deficit. 
 

With respect to the State Museum, Mr. Chianese asked Mr. Costantino to bring 
the board up-to-date on the issues arising with this project.  Mr. Costantino stated that 
the main issue is the plaza waterproofing that surrounds the buildings between the 
auditorium, museum and library.  Water is infiltrating through the plaza into the 
basement and lower levels of the auditorium, museum and library. 
 
 Mr. Chianese stated that the Treasury Department through DPMC is working 
on getting funding together for this repair.  Mr. Brune stated that funding will be 
provided in FY 08.  Mr. Brune asked how much it will cost.  Mr. Costantino stated 
that they are looking into that now; both short term and long term repair. 
 
 Mr. Costantino stated the other issue is the caulking and grout between the 
granite of the building in the library and museum.  This issue needs to be addressed 
immediately because the cabinetry cannot be installed for storage of the artifacts for 
the Museum.  
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Regarding the Pinelands Commission Headquarters, Mr. Brune asked if the 

second floor of the barn was in the project scope.  Mr. Costantino stated that the 
Pinelands Commission is funding this part of the project and the Building Authority 
will oversee the project.  Mr. Brune asked what the cost is of the second floor.  Mr. 
Alessi stated that it is $279,000. 
 
 Chairman Fisher asked why this was not included in Phase I of the project.  Mr. 
Costantino stated that there wasn’t enough funding.  
 

Regarding the State House Parking Garage, Mr. Nolan asked for a status of the 
flooding issue regarding the utilities that are located there.  Mr. Jenkins stated that the 
DPMC have proactively moved the units to higher ground when there is a threat of 
flooding.  The DPMC is entertaining the idea of permanently moving the units to 
higher ground, but that will be an expensive move. 
 
 Mr. Marciante asked if there are any plans for the renovation/replacement of 
the windows in the State House.  Mr. Chianese stated that there have been ongoing 
discussions, but no word as to when the Legislature wants to move forward with this 
project. 
 

Mr. Costantino also mentioned that consistent with the Board’s direction and 
need to ensure that when the Building Authority delivers a completed project, that the 
client understands how to operate and maintain the facility to prolong the useful life 
and integrity of the building infrastructure, the Building Authority completed the 
operating and maintenance plan for the Old Barracks Museum. 

 
 Chairman Fisher stated that the Department of Law and Public Safety and the 
Governor’s Office are working on the official opening of the Emergency Operation 
Center late winter, early spring.  Chairman Fisher will advise the board when this will 
take place.   
 
VI. EXECUTIVE SESSION 
 
 Chairman Fisher asked for a motion to move into Executive Session to discuss 
certain contractual matters relating to the Hamilton State Police Technology Complex 
project and the State Police Emergency Management and Operations Center, the 
Cultural Campus, the Thomas Edison State College project and the South Woods 
State Prison project and resolving that minutes of the executive session shall be  
disclosed to the public at such time as the Authority determines that the matters 
discussed can be disclosed.  On motion by Mr. Pehlivanian, seconded by  
Mr. Marciante the Board moved into Executive Session.  On motion by Mr. 
Marciante, seconded by Mr. Rubino the Board returned to Regular Session.  
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VII. ADJOURNMENT 
 
 There being no other business, on motion by Mr. Pehlivanian, seconded by Mr. 
Rubino, the meeting was adjourned at 10:40 AM.  
 
 The next Authority meeting is scheduled for February 20, 2007 at 9:30 AM at a 
location to be determined. 
 
 
        Respectfully submitted, 
 
 
 

       Charles Chianese 
Secretary 
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