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PRESENTATION OUTLINE
Location
Purpose & Need
Process
Your Role

August 20, 2002

Presented by Bill Beans — NJ Department of Transportation



GOALS

m Build credibility
¢ Present facts
¢ Accept mistakes
¢ Show Impacts clearly
¢ Be honest

¢ rollow through with commitments

m Understand and address community: quality of life
ISSUES

B Meet permit requirements

® Improve salety/congestion






PROJECT AREA




PROJECT AREA (NJ 42)




PROJECT AREA
(Creek Road over I- 295
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PROJECT AREA
(1-295 SB - Al-Joe’s Curve)
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EMERGEN

EE

RESPONSES [
2000 = 425
2001 = 439
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1999 ACCIDENT RATES

less than the State average |:|
1 - 2x the State average
2 — 3x the State average

3 — 4x the State average

over 4x the State average




PROJECT AREA




PURPOSE OF PROJECT

m |[mprove safety
— ) m Reduce congestion



PROJECT PROCESS

m NEPA Process — The National Environmental
Policy Act of 1969

¢ Our basic national charter for protecting the
environment.

¢ Applies to all Federal agencies and their
actions.

¢ Federal Agency — Federal Highway
Administration



EIS FUNCTION

m Environmental Impact Statement (EIS) has two
major functions:

# Evaluate Social Economic and
—nvironmental (SEE) impacts.

¢ It Is a public disclosure and decision-making
document.



EIS PROCESS

STEP | STEP II

Purpose & Need Develop
Alternatives

STEP V STEP VI

Final EIS/ Design
ROD

STEP lli

Technical
Studies/
Alternatives
Analysis

STEP VII

Construction

STEP IV

Draft EIS
Distribution/
Public Hearing




PROJECT FLOW CHART

1st PUBLIC
MEETING
(4/24/02)

Intro to project
Intro to process

Intro t
constraints

Initial scoping

ESTABLISH
COMMUNITY
ACTION
COMMITTEE

(CAC)
MEMBER LIST

1st CAC MEETING
(8/20/02)

+ Establish
goals

- Establish
protocols/
procedures

- Discuss draft
Purpose and
Need

15t AGENCY
STREAMLINE
MEETING
(early 9/02)

DGITO

DEVELOP

1

st G4/

ALTERNATIVES

LOCAL PUBLIC
OFFICIALS
MEETING
(late 9/02)

2nd CAC MEETING
(early 10/02)

« Present initial
alternatives

CAC MEMBERS
MEET WITH
PUBLIC &
OBTAIN
COMMENTS

314 CAC MEETING
(mid 11/02)

alternatives
proposed

DGI TO
DEVELOP
GRAPHICS FOR

84/
ALTERNATIVES

LOCAL PUBLIC
OFFICIALS
MEETING
(early 1/03)

ot .
. )
L
4 CAC MEETING
(late 1/03)
-  Discuss 8+/-
B, o alternatives
oy - Discuss

rating criteria

2nd PUBLIC
MEETING
(mid 2/03)

« Intro of
alternatives

+ Discussion of
rating c

« Scoping

2nd Partnering
Session
(mid 2/03)

DEWBERRY-
GOODKIND, INC.

* Revise

alternatives,
required

+ Develo

p
prosicons list

and mat

of

alternative

ratings

SHORTLIST
REVIEW MEETING
(mid 3/03)

NJDOT AND
DGI TEAM

LOCAL PUBLIC
OFFICIALS
MEETING
(Iate 3/03)

5th CAC MEETING
(mid 4/03)
+ View initial
NJDOT
shortlisting

CAC MEMBERS
DISCuss
SHORTLISTING W/
PUBLIC

LOCAL PUBLIC
OFFICIALS
MEETING
(mid 5/03)

6th CAC MEETING
(mid 6/03)

CUSS
community
comments
to shortlist

2nd AGENCY

STREAMLINE
MEETING
(Iate 6/03)

ENGINEERING

FINALIZE SUMMARY

(SCREENING)
REPORT
8/03

DRAFT SCOPING
DOCUMENT
(late 7/03)

LOCAL PUBLIC
OFFICIALS
MEETING
(late 8/03)

OF SHORTLISTED
ALTERNATIVES

7th CAC MEETING

(early 9/03)

« Discuss
scoping &
screening

CIRCULATE
SCOPING
DOCUMENT

3rd PUBLIC
MEETING
(mid 11/03)

FINAL
PUBLIC SCOPING/
SCREENING
MEETING

SCOPING RECORD
(late 11/03)

REVIEW SCOPING
RECORD w/
NJDOT/FHWA

(12/03 — 2/04)

3rd Partnering
Session
(1/04)

LOCAL PUBLIC
OFFICIALS
MEETING
(early 2/04)

8th CAC MEETING
(mid 3/04)

« Update of
project status

<

COMPLETION OF
TESs & CONTINUE
ENGINEERING OF
SHORTLIST
ALTERNATIVES

Draft TES - 6/04
Revi:

ed TES - 8/04
Final TES - 10/04

3d AGENCY
STREAMLINE
MEETING
(11/04)



ENVIRONMENTAL CONSTRAINTS MAP
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PROJECT BOUNDARY
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COMMUNI
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LAND USE
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CULTURAL RESOURCES

A Project Screening Study Ares Boundary

B High Historic Sensilivity
Medium Hisioric Sensithity

High Prehistoric Senaitivity
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POTENTIAL HAZARDOUS SITES
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MINORITY POPULATIONS
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NOISE MONITORING LOCATIONS
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NOISE SENSITIVE LAND USE
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SECTION 4(f) - RECREATION

Caction 4 ; Ao

w {*Q \-_
" s

el LEGEND
= L.*u.ru.@pmm Pl ﬁun S -
i ..,._..
I'u!lg&n;l::nﬂl F_a -'|-r_ T AT Project Scresning Study Area Baundary

s

m,,Ep#!HT*E:.:l bﬁt‘tﬁ

il ‘ ey | by Pubbcly Cwred Receation Facility
o 1ok

o ' it
?ﬁhdﬂrmgﬂﬂ.'ﬁmu& ﬁe:raﬂ m Are-ﬂ.

i o

Wo0 00 M 00D Fesl

Maw Jersey Deparimeanst of Transportation

[-2857-T&/RT. 42
IMTEF!!E.H.--.T-JGE
RECOMETRUCTION
SUMMAREY REFORT
FIGURE 12




NATURAL VEGETATION
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WETLANDS

Wetlands

LEGEND
Projisct Soenaning Study Ares Boondary

Tirksl Wellanida

| il Warshaso

“resbwaier Wewitanda

- Wugd Frovst
| SorvbiThnublasd
b

Watands Buller
- 30 Pzt Freabemmiar Wadsads BuPer

foon 0 1000 2000 300 4000 Feal
“—_—

Mered Jarsay Daparimant of Tranapariabicn

[-295/-T&/RT, 42
INTERCHANGE
RECONSTRUCTION
SUMMARY REPORT
FIGLRE 10




CONCLUDING THE EIS PROCESS

B Assess significance of Impacts

m Determine preferred alternative

. m Community comments

B Address agency comments

B Consensus



PROJECT SCHEDULE

Develop alternatives (2001 — 2002)
Draft EIS (2002 — 2003)

Final EIS (2003)

Design (2003 — 2006)

m Construction (2006 — 2008)




PROJECT ROLES

s NJDOT

m Consultants

~~, B Authorized agencies

m Elected officials
m Public



PARTNERING

Elected
Officials

Local FOLLOW Community
Residents THROUGH Groups
Business & Involved

Industry _ Agencies
Motorists




OUTREACH TOOLS

® \What kinds of outreach tools will be used?

+ Web site

. 1-295/1-76/NJ 42 Project /
R e sy Bapargmet of

V. L
S ¢ Newsletters A=

[ | (NEW!

Ellnm'ri'll:r.r-.l-a.u

¢ Public meetings

'm Thea Meam Jargae D partmant of Transperiation [RIDOT], by cenlenciion with the



WHAT KIND OF PUBLIC MEETINGS

m Public Information Centers

==, 1 Community Advisory Committee

m Meetings with elected officials

B Follow-up meetings of partnering focus group

m Public hearings



WHAT CAN YOU DO?

m Ask guestions
m Give feedback

~, B Share your expertise/experiences

m Attend workshops, alternatives suggestions
B Visit the web site

m [alk to representatives

| Stay Involved



PROJECT FLOW CHART

1t CAC MEETING st

1st PUBLIC ESTABLISH (8/20/02) ;TRéirEJIT.ﬁIYE
MEETING COMMUNITY MEETING
(4/24/02) ACTION « Establish

COMMITTEE

CAC MEMBERS 479 CAC MEETING DGI TO
(early 9/02) 2nd CAC MEETING MEET WITH ! DEVELOP
goals LOCAL PUBLIC (early 10/02) PUBLIC & (mid 11/02) GRAPHICS FOR LOCAL PUBLIC
{EAC) « Establish OFFICIALS OBTAIN - 8+/- OFFICIALS
MEVBER BiST protocols/ MEETING + Present initial COMMENTS + Additional ALTERNATIVES MEETING
procedures (late 9/02) alternatives 24- (early 1/03)
« Intro to Dis: draft DGITO alternatl\;es
. - Discuss dra

constraints ] DEVELOP propose
 Initial scoping Need 15t G4
ALTERNATIVES

« Intro to project

« Intro to process

v 2nd PUBLIC DEWBERRY-
MEETING GOODKIND, INC. SERTUET CAC MEMBERS
4 CAC MEETING (mid 2/03) REVIEW MEETING

(late 1/03) (mid 3/03) LOCAL PUBLIC 5th CAC MEETING SHORTLISTING W/ 6th CAC MEETING .

’ + Intro of 214 Partnering - Revise OFFICIALS (mid 4/03) BUELIC (mid 6/03) 2n AGENCY
. ‘:I'f“"sf_ e e neiyes Session alternatives, if NJDOT AND MEETING ! N
o D —— (mid 2/03) required DGI TEAM (late 3/03) + View initial

rating criteria rating criteria * Develop

) STREAMLINE
« Discuss MEETING
NJDOT community (late 6/03)
shortlisting .
prosicons st © T EIEE to shortlist
and matrix of OFFICIALS
alternative MEETING
ratings (mid 5/03)

« Scoping

TES &

OF SHORTLISTED
ALTERNATIVES

A 4

7th CAC MEETING COGIEE
FINALIZE SUMMARY (early 9/03) e v COMPLETION OF
(SCREENING) ETie TESs & CONTINUE
REPORT « Discuss scoping & (fat ) — = ENGINEERING OF
8/03 LOCAL PUBLIC screening reports REVIEW SCOPING . i LOCAL PUBLIC 8th CAC MEETIN SHORTLIST
OFFICIALS EINAT SCOPING RECORD RECORD w/ 31 Partnering OFFICIALS (mid 3/04) ALTERNATIVES
PUBLIC SCOPING/ Session
MEETING SCREENING (late 11/03) NJDOT/FHWA (1/04) MEETING Upd
(Iate 8/03) (12103 - 2/04) (early 2/04) o Ut Draft TES - 6/04
MEETING Drojectatatus Revised TES — 8/04
DRAFT SCOPING CIRCULATE Final TES — 10/04
DOCUMENT SCOPING
(late 7/03) DOCUMENT

314 AGENCY
STREAMLINE
< MEETING

(11/04)




COMMUNITY ADVISORY COMMITTEE

Purpose:

m Gather input from community representatives

Ay Support the objectives of local communities

with respect to economic development and
quality of life Issues

m Support local environmental, cultural and
historic resources



COMMUNITY ADVISORY COMMITTEE
(cont'd)

Role;

m Reconcle the various community interests

) = Assist NJDOT with formulating

recommendations for transportation
Improvements

m Assist NJDOT in setting priorities and planning
outreach activities

B Provide Input on the outreach efiort



COMMUNITY ADVISORY COMMITTEE
(cont'd)

Responsibilities:

m Maintain open communication and respect for
all viewpoints

m Review project information carefully and In a
timely manner

m [Help sponsor and/or take an active role In
public meetings



COMMUNITY ADVISORY COMMITTEE
(cont'd)

Responsibilities (cont’d):

B Communicate local needs and concerns to
NJDOT Project Team

m Communicate information on NJDOT plans
and programs to the groups they represent
and the general public

m Attend or have a designated representative
attend each meeting



MEETING SUMMARIES

m Draft summaries will be distributed to CAC
members

-, Send comments to HSH

B Summaries of previous meetings will be

approved at the beginning of the following
meeting

m Summaries will be posted on the project
website



RESOURCE BOOKS

m CAC Member List

Project Team Contact List

CAC Work Plan

Draft Statement of Project Purpose and Need
DEIS Flow Chart

Study Area Map

Project Newsletter

PIAP

m CAC Meetings



CAC QUESTIONNAIRE

m Recelving project information

B Meeting dates and times



NEXT STEPS

m Next meeting date
m Other




ANY QUESTIONS?
>

2
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